
647354001CONTRACT ID:

PROJECT: MMC - 647354001

CONTRACT:

11240907

PROJECTED AMOUNT: $651,375.00

CONTRACTOR:

HIGHWAY: US0190

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 001

LONE STAR PAVING COMPANY

Michael Yates, P.E.

BELL

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 11/09/25

11/15/2024AWARD DATE:

ESTIMATE PERIOD:

0010

10/31/2025

LETTING DATE:

NOTICE TO PROCEED DATE: 12/02/2024

11/13/2024

ESTIMATE PAID:

 304

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 01/28/2025

$651,375.00

CONTRACT:

10/01/2025

AWARD AMOUNT: $651,375.00

WACO

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 83.29

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 44.72

$0.00 $291,323.84 $291,323.84 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $291,323.84 $291,323.84 

$0.00 $0.00 $0.00 

$0.00 $291,323.84 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $291,323.84 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$0.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$0.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 304

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

01/28/2025

01/01/2025

 365

 0

 365

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  31  010/01/2025  1

10/02/2025  1

10/03/2025  1

10/04/2025  1

10/05/2025  1

10/06/2025  1

10/07/2025  1

10/08/2025  1

10/09/2025  1

10/10/2025  1

10/11/2025  1

10/12/2025  1

10/13/2025  1

10/14/2025  1

10/15/2025  1

10/16/2025  1

10/17/2025  1

10/18/2025  1

10/19/2025  1

10/20/2025  1

10/21/2025  1

10/22/2025  1

10/23/2025  1

10/24/2025  1

10/25/2025  1

10/26/2025  1

10/27/2025  1

10/28/2025  1

10/29/2025  1

10/30/2025  1

10/31/2025  1
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

647354001PROJECT CONTROLMMC - 647354001

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 80137002 000 HMCL ACP TYPE B (DEL)(SITE 1) TON  90.000  500.000  0.000  499.55  44,959.50

0070 80137007 000 HMCL ACP TYPE B (DEL)(SITE 6) TON  106.000  2,500.000  0.000  1,703.09  180,527.54

0075 80137017 000 HMCL ACP TYPE D (DEL)(SITE 1) TON  90.000  1,500.000  0.000  731.52  65,836.80

Category Subtotal $291,323.84

647354001MMC - 647354001PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0065 80137006 000 HMCL ACP TYPE B (DEL)(SITE 5) TON  100.250  250.000  0.000  0.000  0.00

0080 80137018 000 HMCL ACP TYPE D (DEL)(SITE 2) TON  98.500  500.000  0.000  0.000  0.00

0085 80137019 000 HMCL ACP TYPE D (DEL)(SITE 3) TON  106.000  500.000  0.000  0.000  0.00

0090 80137020 000 HMCL ACP TYPE D (DEL)(SITE 4) TON  107.750  250.000  0.000  0.000  0.00

0095 80137023 000 HMCL ACP TYPE D (DEL)(SITE 7) TON  110.500  250.000  0.000  0.000  0.00

0100 80137024 000 HMCL ACP TYPE D (DEL)(SITE 8) TON  98.000  250.000  0.000  0.000  0.00

0501 96027010 000 DEMURRAGE DOL  1.000  1.000  0.000  0.000  0.00

0502 96057009 000 MMC/TMC ACTUAL DAMAGES DOL -1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $291,323.84
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

80137002 000 TON  90.000HMCL ACP TYPE B (DEL)(SITE 1)  499.550  44,959.50 500.00

80137007 000 TON  106.000HMCL ACP TYPE B (DEL)(SITE 6)  1,703.090  180,527.54 2,500.00

80137017 000 TON  90.000HMCL ACP TYPE D (DEL)(SITE 1)  731.520  65,836.80 1,500.00

$291,323.84TOTAL ITEM EARNINGS TO DATE


