
647355001CONTRACT ID:

PROJECT: RMC - 647355001

CONTRACT:

12244011

PROJECTED AMOUNT: $1,547,098.00

CONTRACTOR:

HIGHWAY: FM0437

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 001

TEXAS MATERIALS GROUP, INC.

Michael Yates, P.E.

BELL

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 12/08/25

12/17/2024AWARD DATE:

ESTIMATE PERIOD:

0008

11/25/2025

LETTING DATE:

NOTICE TO PROCEED DATE: 01/22/2025

12/03/2024

ESTIMATE PAID:

 230

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 00/00/0000

$1,547,098.00

CONTRACT:

10/26/2025

AWARD AMOUNT: $1,547,097.00

WACO

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 63.01

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 0.00

$0.00 $0.00 $0.00 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $0.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE



CONTRACT ID 647355001 CONTRACTOR'S ESTIMATE PACKAGE Page 2 of 5ESTIMATE 0008

LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$968.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$968.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 230

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

00/00/0000

04/10/2025

 365

 0

 365

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  31  010/26/2025  1

10/27/2025  1

10/28/2025  1

10/29/2025  1

10/30/2025  1

10/31/2025  1

11/01/2025  1

11/02/2025  1

11/03/2025  1

11/04/2025  1

11/05/2025  1

11/06/2025  1

11/07/2025  1

11/08/2025  1

11/09/2025  1

11/10/2025  1

11/11/2025  1

11/12/2025  1

11/13/2025  1

11/14/2025  1

11/15/2025  1

11/16/2025  1

11/17/2025  1

11/18/2025  1

11/19/2025  1

11/20/2025  1

11/21/2025  1

11/22/2025  1

11/23/2025  1

11/24/2025  1

11/25/2025  1
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

647355001RMC - 647355001PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 03417022 000 D-GR HMA TY-C PG70-22 TON  155.000  1,000.000  0.000  0.000  0.00

0065 03417045 000 D-GR HMA TY-D SAC-B PG64-22 TON  125.000  4,000.000  0.000  0.000  0.00

0070 03417082 000 TACK COAT GAL  3.050  2,000.000  0.000  0.000  0.00

0075 03447021 000 SP MIXES SP-C SAC-B PG70-22 TON  143.500  3,000.000  0.000  0.000  0.00

0080 03517003 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(4") SY  45.000  3,000.000  0.000  0.000  0.00

0085 03517007 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(8") SY  84.000  1,500.000  0.000  0.000  0.00

0090 03547051 000 PLANE ASPH CONC PAV(2") SY  3.500  25,000.000  0.000  0.000  0.00

0095 05007002 000 MOBILIZATION (CALLOUT) EA  1.000  12.000  0.000  0.000  0.00

0100 05007033 000 MOBILIZATION (EMERGENCY) EA  4,500.000  5.000  0.000  0.000  0.00

0105 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  25.000  55.000  0.000  0.000  0.00

0110 05057001 000 TMA (STATIONARY) DAY  271.000  55.000  0.000  0.000  0.00

0115 05057002 000 TMA (MOBILE OPERATION) HR  60.000  55.000  0.000  0.000  0.00

0120 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  1.000  500.000  0.000  0.000  0.00

0125 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  1.000  500.000  0.000  0.000  0.00

0130 06667036 000 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  12.000  100.000  0.000  0.000  0.00

0135 06667290 000 TY I HIGH PERF PM (W)6"(BRK)(100MIL) LF  1.000  3,000.000  0.000  0.000  0.00

0140 06667293 000 TY I HIGH PERF PM (W)6"(SLD)(100MIL) LF  1.000  3,000.000  0.000  0.000  0.00

0145 06667302 000 TY I HIGH PERF PM (Y)6"(BRK)(100MIL) LF  1.000  3,000.000  0.000  0.000  0.00

0150 06667305 000 TY I HIGH PERF PM (Y)6"(SLD)(100MIL) LF  1.000  3,000.000  0.000  0.000  0.00

0155 06727002 000 REFL PAV MRKR TY I-C EA  8.000  500.000  0.000  0.000  0.00

0160 30067001 000 UNDERSEAL COURSE GAL  4.600  5,000.000  0.000  0.000  0.00

0165 70107002 000 MAINTENANCE SPEED LIMIT SIGNING DAY  431.000  55.000  0.000  0.000  0.00

0501 96057006 000 WORK ORDER LIQUIDATED DAMAGES DOL -1.000  1.000  0.000  0.000  0.00

0502 96067004 000 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

0503 96067007 000 INSURANCE AND BOND-CALL OUT WORK-RMC DOL  1.000  1.000  0.000  0.000  0.00

0504 96067001 000 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  0.000  0.00

0506 96027002 000 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT 0.00
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CONSTRUCTION ESTIMATE COMBINED *** NO ITEM EARNINGS FOR THIS ESTIMATE***


