
647357001CONTRACT ID:

PROJECT: MMC - 647357001

CONTRACT:

01254208

PROJECTED AMOUNT: $1,801,950.00

CONTRACTOR:

HIGHWAY: SH0006

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 006

BIG CREEK CONSTRUCTION, LTD.

Jeff Jackson, P.E.

BOSQUE

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 11/09/25

01/30/2025AWARD DATE:

ESTIMATE PERIOD:

0008

10/01/2025

LETTING DATE:

NOTICE TO PROCEED DATE: 02/13/2025

01/08/2025

ESTIMATE PAID:

 199

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 03/19/2025

$1,801,950.00

CONTRACT:

10/01/2025

AWARD AMOUNT: $1,801,950.00

WACO

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 99.50

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

09/30/2025

09/18/2025

 100.00

$0.00 $742,593.65 $742,593.65 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $742,593.65 $742,593.65 

$0.00 $0.00 $0.00 

$0.00 $742,593.65 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $742,593.65 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE



CONTRACT ID 647357001 CONTRACTOR'S ESTIMATE PACKAGE Page 2 of 5ESTIMATE 0008

LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$0.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$0.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 199

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 09/18/2025

03/19/2025

03/15/2025

 200

 0

 200

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 1  0  1

OTHER - SEE RMRKS 1

10/01/2025  1



CONTRACT ID 647357001 CONTRACTOR'S ESTIMATE PACKAGE Page 3 of 5ESTIMATE 0008

WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

647357001PROJECT CONTROLMMC - 647357001

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 80117001 000 D-GR HMA TY B PG 64-22 (PICKUP) TON  60.000  1,500.000  0.000  89.06  5,343.60

0075 80117037 000 D-GR HMA TY C PG 64-22 (PICKUP) TON  63.000  1,250.000  0.000  194.80  12,272.40

0085 80117043 000 D-GR HMA TY C PG 64-22 (DEL) SITE 6 TON  90.000  1,000.000  0.000  1,742.67  156,840.30

0090 80117055 000 D-GR HMA TY D PG 64-22 (PICKUP) TON  64.000  1,800.000  0.000  168.35  10,774.40

0095 80117058 000 D-GR HMA TY D PG 64-22 (DEL) SITE 3 TON  93.000  7,000.000  0.000  5,993.15  557,362.95

Category Subtotal $742,593.65

647357001MMC - 647357001PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0065 80117004 000 D-GR HMA TY B PG 64-22 (DEL) SITE 3 TON  87.000  1,000.000  0.000  0.000  0.00

0070 80117007 000 D-GR HMA TY B PG 64-22 (DEL) SITE 6 TON  87.000  5,000.000  0.000  0.000  0.00

0080 80117040 000 D-GR HMA TY C PG 64-22 (DEL) SITE 3 TON  90.000  250.000  0.000  0.000  0.00

0100 80117061 000 D-GR HMA TY D PG 64-22 (DEL) SITE 6 TON  93.000  2,500.000  0.000  0.000  0.00

0501 96027010 000 DEMURRAGE DOL  1.000  1.000  0.000  0.000  0.00

0502 96057009 000 MMC/TMC ACTUAL DAMAGES DOL -1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $742,593.65
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

80117001 000 TON  60.000D-GR HMA TY B PG 64-22 (PICKUP)  89.060  5,343.60 1,500.00

80117037 000 TON  63.000D-GR HMA TY C PG 64-22 (PICKUP)  194.800  12,272.40 1,250.00

80117043 000 TON  90.000D-GR HMA TY C PG 64-22 (DEL) SITE 6  1,742.670  156,840.30 1,000.00

80117055 000 TON  64.000D-GR HMA TY D PG 64-22 (PICKUP)  168.350  10,774.40 1,800.00

80117058 000 TON  93.000D-GR HMA TY D PG 64-22 (DEL) SITE 3  5,993.150  557,362.95 7,000.00

$742,593.65TOTAL ITEM EARNINGS TO DATE


