
 33,800.00

647358001CONTRACT ID:

PROJECT: MMC - 647358001

CONTRACT:

01254201

PROJECTED AMOUNT: $1,283,290.00

CONTRACTOR:

HIGHWAY: US0190

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 001

TEXAS MATERIALS GROUP, INC.

Michael Yates, P.E.

BELL

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 11/09/25

01/30/2025AWARD DATE:

ESTIMATE PERIOD:

0007

10/06/2025

LETTING DATE:

NOTICE TO PROCEED DATE: 02/13/2025

01/08/2025

ESTIMATE PAID:

 182

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 05/15/2025

$1,317,090.00

CONTRACT:

10/01/2025

AWARD AMOUNT: $1,283,290.00

WACO

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 91.00

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

10/06/2025

00/00/0000

 100.00

$0.00 $348,032.90 $348,032.90 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $348,032.90 $348,032.90 

$0.00 $0.00 $0.00 

$0.00 $348,032.90 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $348,032.90 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$0.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$0.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 182

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

05/15/2025

04/07/2025

 200

 0

 200

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 6  5  1

WORK COMPL &  ACCE 1

10/01/2025  1

10/02/2025  1

10/03/2025  1

10/04/2025  1

10/05/2025  1

10/06/2025  1 WORK COMPL &  ACCEP
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

647358001PROJECT CONTROLMMC - 647358001

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0050 80007101 AGGR (TY B GR 4) (DEL) (ST3) TON  52.000  0.000  650.000  645.51  33,566.52

(SAC-A)

0060 80117001 000 D-GR HMA TY B PG 64-22 (PICKUP) TON  62.760  1,500.000  0.000  214.32  13,450.72

0065 80117002 000 D-GR HMA TY B PG 64-22 (DEL) SITE 1 TON  69.850  1,000.000  0.000  1,476.94  103,164.26

0085 80117055 000 D-GR HMA TY D PG 64-22 (PICKUP) TON  69.850  1,750.000  0.000  24.10  1,683.39

0090 80117056 000 D-GR HMA TY D PG 64-22 (DEL) SITE 1 TON  76.930  2,000.000  0.000  1,330.05  102,320.74

0095 80117057 000 D-GR HMA TY D PG 64-22 (DEL) SITE 2 TON  86.040  8,000.000  0.000  1,090.74  93,847.27

Category Subtotal $348,032.90

647358001MMC - 647358001PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0070 80117003 000 D-GR HMA TY B PG 64-22 (DEL) SITE 2 TON  78.960  1,500.000  0.000  0.000  0.00

0075 80117037 000 D-GR HMA TY C PG 64-22 (PICKUP) TON  64.790  250.000  0.000  0.000  0.00

0080 80117039 000 D-GR HMA TY C PG 64-22 (DEL) SITE 2 TON  80.980  250.000  0.000  0.000  0.00

0501 96027010 000 DEMURRAGE DOL  1.000  1.000  0.000  0.000  0.00

0502 96057009 000 MMC/TMC ACTUAL DAMAGES DOL -1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $348,032.90
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

80007101 TON  52.000AGGR (TY B GR 4) (DEL) (ST3)  645.510  33,566.52 0.00

(SAC-A)

80117001 000 TON  62.760D-GR HMA TY B PG 64-22 (PICKUP)  214.320  13,450.72 1,500.00

80117002 000 TON  69.850D-GR HMA TY B PG 64-22 (DEL) SITE 1  1,476.940  103,164.26 1,000.00

80117055 000 TON  69.850D-GR HMA TY D PG 64-22 (PICKUP)  24.100  1,683.39 1,750.00

80117056 000 TON  76.930D-GR HMA TY D PG 64-22 (DEL) SITE 1  1,330.050  102,320.74 2,000.00

80117057 000 TON  86.040D-GR HMA TY D PG 64-22 (DEL) SITE 2  1,090.740  93,847.27 8,000.00

$348,032.90TOTAL ITEM EARNINGS TO DATE


