
 289,708.00

647360001CONTRACT ID:

PROJECT: RMC - 647360001

CONTRACT:

11241203

PROJECTED AMOUNT: $289,717.00

CONTRACTOR:

HIGHWAY: US0290

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 061

T & M LAWN-FENCE SERVICE, LLC

Daniel Dvorak, P.E.

WALLER

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

12/17/2024AWARD DATE:

ESTIMATE PERIOD:

0019

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 01/15/2025

11/26/2024

ESTIMATE PAID:

 575
 365.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 02/11/2025

$579,425.00

CONTRACT:

07/26/2026

AWARD AMOUNT: $289,714.00

HOUSTON

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 78.77

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 91.08

$29,759.00 $497,986.00 $527,745.00 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$29,759.00 $497,986.00 $527,745.00 

$0.00 $0.00 $0.00 

$29,759.00 $527,745.00 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $497,986.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$618.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$618.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 575

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

02/11/2025

01/30/2025

 365

 365

 730

CONTRACT TIME STATEMENT
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DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 37  37  007/26/2026  1

07/27/2026  1

07/28/2026  1

07/29/2026  1

07/30/2026  1

07/31/2026  1

08/01/2026  1

08/02/2026  1

08/03/2026  1

08/04/2026  1

08/05/2026  1

08/06/2026  1

08/07/2026  1

08/08/2026  1

08/09/2026  1

08/10/2026  1

08/11/2026  1

08/12/2026  1

08/13/2026  1

08/14/2026  1

08/15/2026  1

08/16/2026  1

08/17/2026  1

08/18/2026  1

08/19/2026  1

08/20/2026  1

08/21/2026  1

08/22/2026  1

08/23/2026  1

08/24/2026  1

08/25/2026  1

08/26/2026  1

08/27/2026  1

08/28/2026  1

08/29/2026  1

08/30/2026  1

08/31/2026  1
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WORK PERFORMED THIS PERIOD

RMC - 647360001 647360001PROJECT CONTROL

CATEGORY 001 DESCRIPTION WALLER CLEANING AND SWEEPING HIGHWAYS

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0060 05007002 MOBILIZATION (CALLOUT)000 EA  1.000 $1.00 1.000  31.00 24.00

0070 05057003 TMA (MOBILE OPERATION)000 DAY  1.000 $8.00 8.000  164.00 192.00

0075 07357015 DEBRIS-CNTR MEDIANS/MAINLANES-AREA (1)000 CYC  500.000 $1,000.00 2.000  39.00 48.00

0080 07357017 DEBRIS-CNTR MEDIANS/MAINLANES-AREA (3)000 CYC  500.000 $1,000.00 2.000  39.00 48.00

0085 07357018 DEBRIS-CNTR MEDIANS/MAINLANES-AREA (4)000 CYC  500.000 $1,000.00 2.000  39.00 48.00

0090 07357019 DEBRIS-CNTR MEDIANS/MAINLANES-AREA (5)000 CYC  500.000 $1,000.00 2.000  39.00 48.00

0095 07357020 DEBRIS-CNTR MEDIANS/MAINLANES-AREA (6)000 CYC  500.000 $1,000.00 2.000  37.00 24.00

0100 07357027 DEBRIS - FRONTAGE ROADS - AREA (1)000 CYC  500.000 $1,000.00 2.000  39.00 48.00

0105 07357031 DEBRIS - FRONTAGE ROADS - AREA (5)000 CYC  500.000 $1,000.00 2.000  39.00 48.00

0110 07357039 DEBRIS-ENTRANCE/EXIT RAMPS - AREA (1)000 CYC  500.000 $1,000.00 2.000  39.00 48.00

0115 07357043 DEBRIS-ENTRANCE/EXIT RAMPS - AREA (5)000 CYC  500.000 $1,000.00 2.000  39.00 48.00

0120 07357059 DEBRIS-DIRECT CONNECTOR - AREA (10)000 CYC  500.000 $1,000.00 2.000  39.00 48.00

0130 07387005 CLEAN / SWEEP - CENTER MEDIAN - AREA(1)000 CYC  1,500.000 $3,000.00 2.000  33.00 36.00

0135 07387007 CLEAN / SWEEP - CENTER MEDIAN - AREA(3)000 CYC  500.000 $1,000.00 2.000  33.00 36.00

0140 07387009 CLEAN / SWEEP - CENTER MEDIAN - AREA(5)000 CYC  1,500.000 $3,000.00 2.000  33.00 36.00

0145 07387010 CLEAN / SWEEP - CENTER MEDIAN - AREA(6)000 CYC  600.000 $1,200.00 2.000  31.00 24.00

0150 07387029 CLEAN / SWEEP-OUTSIDE MAIN LANE-AREA(1)000 CYC  1,500.000 $3,000.00 2.000  33.00 36.00

0155 07387031 CLEAN / SWEEP-OUTSIDE MAIN LANE-AREA(3)000 CYC  500.000 $1,000.00 2.000  33.00 36.00

0160 07387033 CLEAN / SWEEP-OUTSIDE MAIN LANE-AREA(5)000 CYC  1,500.000 $3,000.00 2.000  33.00 36.00

0165 07387051 CLEAN / SWEEP - FRONTAGE ROAD - AREA(1)000 CYC  450.000 $900.00 2.000  52.80 36.00

0170 07387055 CLEAN / SWEEP - FRONTAGE ROAD - AREA(5)000 CYC  450.000 $900.00 2.000  33.00 36.00

0175 07387072 CLEAN / SWEEP - (ENTR /EXT RMP)(AREA 1)000 CYC  450.000 $900.00 2.000  33.00 36.00

0180 07387076 CLEAN / SWEEP - (ENTR /EXT RMP)(AREA 5)000 CYC  450.000 $900.00 2.000  33.00 36.00

0185 07387102 CLEAN/SWEEPING-DIRECT CONNECT-AREA(10)000 CYC  450.000 $900.00 2.000  33.00 36.00

0190 07387104 CLEANING / SWEEPING (SPOT)000 MI  50.000 $50.00 1.000  11.00 60.00

$29,759.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

647360001PROJECT CONTROLRMC - 647360001

001 WALLER CLEANING AND SWEEPING HIGHWAYSCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05007002 000 MOBILIZATION (CALLOUT) EA  1.000  12.000  12.000  31.00  31.00

0070 05057003 000 TMA (MOBILE OPERATION) DAY  1.000  96.000  96.000  164.00  164.00

0075 07357015 000 DEBRIS-CNTR MEDIANS/MAINLANES-AREA (1) CYC  500.000  24.000  24.000  39.00  19,500.00

0080 07357017 000 DEBRIS-CNTR MEDIANS/MAINLANES-AREA (3) CYC  500.000  24.000  24.000  39.00  19,500.00

0085 07357018 000 DEBRIS-CNTR MEDIANS/MAINLANES-AREA (4) CYC  500.000  24.000  24.000  39.00  19,500.00

0090 07357019 000 DEBRIS-CNTR MEDIANS/MAINLANES-AREA (5) CYC  500.000  24.000  24.000  39.00  19,500.00

0095 07357020 000 DEBRIS-CNTR MEDIANS/MAINLANES-AREA (6) CYC  500.000  12.000  12.000  37.00  18,500.00

0100 07357027 000 DEBRIS - FRONTAGE ROADS - AREA (1) CYC  500.000  24.000  24.000  39.00  19,500.00

0105 07357031 000 DEBRIS - FRONTAGE ROADS - AREA (5) CYC  500.000  24.000  24.000  39.00  19,500.00

0110 07357039 000 DEBRIS-ENTRANCE/EXIT RAMPS - AREA (1) CYC  500.000  24.000  24.000  39.00  19,500.00

0115 07357043 000 DEBRIS-ENTRANCE/EXIT RAMPS - AREA (5) CYC  500.000  24.000  24.000  39.00  19,500.00

0120 07357059 000 DEBRIS-DIRECT CONNECTOR - AREA (10) CYC  500.000  24.000  24.000  39.00  19,500.00

0125 07357072 000 DEBRIS REMOVAL (SPOT DEBRIS) MI  20.000  20.000  20.000  12.00  240.00

0130 07387005 000 CLEAN / SWEEP - CENTER MEDIAN - AREA(1) CYC  1,500.000  18.000  18.000  33.00  49,500.00

0135 07387007 000 CLEAN / SWEEP - CENTER MEDIAN - AREA(3) CYC  500.000  18.000  18.000  33.00  16,500.00

0140 07387009 000 CLEAN / SWEEP - CENTER MEDIAN - AREA(5) CYC  1,500.000  18.000  18.000  33.00  49,500.00

0145 07387010 000 CLEAN / SWEEP - CENTER MEDIAN - AREA(6) CYC  600.000  12.000  12.000  31.00  18,600.00

0150 07387029 000 CLEAN / SWEEP-OUTSIDE MAIN LANE-AREA(1) CYC  1,500.000  18.000  18.000  33.00  49,500.00

0155 07387031 000 CLEAN / SWEEP-OUTSIDE MAIN LANE-AREA(3) CYC  500.000  18.000  18.000  33.00  16,500.00

0160 07387033 000 CLEAN / SWEEP-OUTSIDE MAIN LANE-AREA(5) CYC  1,500.000  18.000  18.000  33.00  49,500.00

0165 07387051 000 CLEAN / SWEEP - FRONTAGE ROAD - AREA(1) CYC  450.000  18.000  18.000  52.80  23,760.00

0170 07387055 000 CLEAN / SWEEP - FRONTAGE ROAD - AREA(5) CYC  450.000  18.000  18.000  33.00  14,850.00

0175 07387072 000 CLEAN / SWEEP - (ENTR /EXT RMP)(AREA 1) CYC  450.000  18.000  18.000  33.00  14,850.00

0180 07387076 000 CLEAN / SWEEP - (ENTR /EXT RMP)(AREA 5) CYC  450.000  18.000  18.000  33.00  14,850.00

0185 07387102 000 CLEAN/SWEEPING-DIRECT CONNECT-AREA(10) CYC  450.000  18.000  18.000  33.00  14,850.00

0190 07387104 000 CLEANING / SWEEPING (SPOT) MI  50.000  30.000  30.000  11.00  550.00

Category Subtotal $527,745.00

647360001RMC - 647360001PROJECT CONTROL

001CATEGORY DESCRIPTION WALLER CLEANING AND SWEEPING HIGHWAYS

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0065 05007033 000 MOBILIZATION (EMERGENCY) EA  1.000  6.000  0.000  0.000  0.00

9000 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

9001 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -1.000  1.000  0.000  0.000  0.00

9002 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  0.000  0.00

9003 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1.000  0.000  0.000  0.00

9004 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

9005 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

9006 96067007 INSURANCE AND BOND-CALL OUT WORK-RMC DOL  1.000  1.000  0.000  0.000  0.00
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 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $527,745.00
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007002 000 EA  1.000MOBILIZATION (CALLOUT)  31.000  31.00 12.00

05057003 000 DAY  1.000TMA (MOBILE OPERATION)  164.000  164.00 96.00

07357015 000 CYC  500.000DEBRIS-CNTR MEDIANS/MAINLANES-AREA (1)  39.000  19,500.00 24.00

07357017 000 CYC  500.000DEBRIS-CNTR MEDIANS/MAINLANES-AREA (3)  39.000  19,500.00 24.00

07357018 000 CYC  500.000DEBRIS-CNTR MEDIANS/MAINLANES-AREA (4)  39.000  19,500.00 24.00

07357019 000 CYC  500.000DEBRIS-CNTR MEDIANS/MAINLANES-AREA (5)  39.000  19,500.00 24.00

07357020 000 CYC  500.000DEBRIS-CNTR MEDIANS/MAINLANES-AREA (6)  37.000  18,500.00 12.00

07357027 000 CYC  500.000DEBRIS - FRONTAGE ROADS - AREA (1)  39.000  19,500.00 24.00

07357031 000 CYC  500.000DEBRIS - FRONTAGE ROADS - AREA (5)  39.000  19,500.00 24.00

07357039 000 CYC  500.000DEBRIS-ENTRANCE/EXIT RAMPS - AREA (1)  39.000  19,500.00 24.00

07357043 000 CYC  500.000DEBRIS-ENTRANCE/EXIT RAMPS - AREA (5)  39.000  19,500.00 24.00

07357059 000 CYC  500.000DEBRIS-DIRECT CONNECTOR - AREA (10)  39.000  19,500.00 24.00

07357072 000 MI  20.000DEBRIS REMOVAL (SPOT DEBRIS)  12.000  240.00 20.00

07387005 000 CYC  1,500.000CLEAN / SWEEP - CENTER MEDIAN - AREA(1)  33.000  49,500.00 18.00

07387007 000 CYC  500.000CLEAN / SWEEP - CENTER MEDIAN - AREA(3)  33.000  16,500.00 18.00

07387009 000 CYC  1,500.000CLEAN / SWEEP - CENTER MEDIAN - AREA(5)  33.000  49,500.00 18.00

07387010 000 CYC  600.000CLEAN / SWEEP - CENTER MEDIAN - AREA(6)  31.000  18,600.00 12.00

07387029 000 CYC  1,500.000CLEAN / SWEEP-OUTSIDE MAIN LANE-AREA(1)  33.000  49,500.00 18.00

07387031 000 CYC  500.000CLEAN / SWEEP-OUTSIDE MAIN LANE-AREA(3)  33.000  16,500.00 18.00

07387033 000 CYC  1,500.000CLEAN / SWEEP-OUTSIDE MAIN LANE-AREA(5)  33.000  49,500.00 18.00

07387051 000 CYC  450.000CLEAN / SWEEP - FRONTAGE ROAD - AREA(1)  52.800  23,760.00 18.00

07387055 000 CYC  450.000CLEAN / SWEEP - FRONTAGE ROAD - AREA(5)  33.000  14,850.00 18.00

07387072 000 CYC  450.000CLEAN / SWEEP - (ENTR /EXT RMP)(AREA 1)  33.000  14,850.00 18.00

07387076 000 CYC  450.000CLEAN / SWEEP - (ENTR /EXT RMP)(AREA 5)  33.000  14,850.00 18.00

07387102 000 CYC  450.000CLEAN/SWEEPING-DIRECT CONNECT-AREA(10)  33.000  14,850.00 18.00

07387104 000 MI  50.000CLEANING / SWEEPING (SPOT)  11.000  550.00 30.00

$527,745.00TOTAL ITEM EARNINGS TO DATE


