
 24,000.00

647375001CONTRACT ID:

PROJECT: RMC - A00212259

CONTRACT:

08254212

PROJECTED AMOUNT: $1,224,806.74

CONTRACTOR:

HIGHWAY: IH0010

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 051

SWEEPING CORPORATION OF AMERICA, LLC

David Collins, P.E.

JEFFERSON

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 02/08/26

08/21/2025AWARD DATE:

ESTIMATE PERIOD:

0004

01/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 09/09/2025

08/08/2025

ESTIMATE PAID:

 92

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 11/01/2025

$1,248,806.74

CONTRACT:

01/01/2026

AWARD AMOUNT: $1,224,806.74

BEAUMONT

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 12.60

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 6.52

$5,675.00 $75,754.40 $81,429.40 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$5,675.00 $75,754.40 $81,429.40 

$0.00 $0.00 $0.00 

$5,675.00 $81,429.40 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $75,754.40 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$968.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$968.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 92

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

11/01/2025

00/00/0000

 730

 0

 730

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  31  001/01/2026  1

01/02/2026  1

01/03/2026  1

01/04/2026  1

01/05/2026  1

01/06/2026  1

01/07/2026  1

01/08/2026  1

01/09/2026  1

01/10/2026  1

01/11/2026  1

01/12/2026  1

01/13/2026  1

01/14/2026  1

01/15/2026  1

01/16/2026  1

01/17/2026  1

01/18/2026  1

01/19/2026  1

01/20/2026  1

01/21/2026  1

01/22/2026  1

01/23/2026  1

01/24/2026  1

01/25/2026  1

01/26/2026  1

01/27/2026  1

01/28/2026  1

01/29/2026  1

01/30/2026  1

01/31/2026  1
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WORK PERFORMED THIS PERIOD

RMC - A00212259 647375001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0065 05057003 TMA (MOBILE OPERATION)000 DAY  395.000 $395.00 1.000  17.00 340.00

0085 07387049 CLEANING / SWEEPING (FRONTAGE ROAD)000 MI  160.000 $4,464.00 27.900  52.00 1,101.60

0090 07387070 CLEANING / SWEEPING(ENTRANCE/EXIT RAMP)000 MI  160.000 $816.00 5.100  12.40 477.60

$5,675.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

647375001PROJECT CONTROLRMC - A00212259

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05007001 000 MOBILIZATION LS  38,500.000  1.000  0.000  0.50  19,250.00

0065 05057003 000 TMA (MOBILE OPERATION) DAY  395.000  340.000  0.000  17.00  6,715.00

0070 07387001 000 CLEANING / SWEEPING (CENTER MEDIAN) MI  160.000  2,580.720  0.000  150.22  24,035.20

0075 07387025 000 CLEANING / SWEEPING (OUTSIDE MAIN LANE) MI  160.000  2,167.840  0.000  84.22  13,475.20

0080 07387026 000 CLEAN / SWEEP-OUTSIDE MAIN LANE-AREA(1) MI  500.000  13.360  0.000  15.30  7,650.00

0085 07387049 000 CLEANING / SWEEPING (FRONTAGE ROAD) MI  160.000  1,101.600  0.000  52.00  8,320.00

0090 07387070 000 CLEANING / SWEEPING(ENTRANCE/EXIT RAMP) MI  160.000  477.600  0.000  12.40  1,984.00

Category Subtotal $81,429.40

647375001RMC - A00212259PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0095 07387103 000 CLEANING / SWEEPING (AGGREGATE REMOVAL) MI  25.000  200.000  0.000  0.000  0.00

0100 07387104 000 CLEANING / SWEEPING (SPOT) MI  25.000  160.000  0.000  0.000  0.00

0105 07387105 000 CLEANING / SWEEPING (HANDWORK) SY  0.010  2,388,513.600  0.000  0.000  0.00

0110 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -1.000  1,000.000  0.000  0.000  0.00

0115 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1,000.000  0.000  0.000  0.00

0120 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

0125 96067019 SPECIAL DEDUCTION DOL -1.000  1,000.000  0.000  0.000  0.00

0130 96087001 UNIQUE CHANGE ORDER ITEM 1 DOL  24,000.000  0.000  1.000  0.000  0.00

CO-01 ADDS NEW ITEM FOR ADD. MAINTENANCE CLEANING BY LS

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $81,429.40
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007001 000 LS  38,500.000MOBILIZATION  0.500  19,250.00 1.00

05057003 000 DAY  395.000TMA (MOBILE OPERATION)  17.000  6,715.00 340.00

07387001 000 MI  160.000CLEANING / SWEEPING (CENTER MEDIAN)  150.220  24,035.20 2,580.72

07387025 000 MI  160.000CLEANING / SWEEPING (OUTSIDE MAIN LANE)  84.220  13,475.20 2,167.84

07387026 000 MI  500.000CLEAN / SWEEP-OUTSIDE MAIN LANE-AREA(1)  15.300  7,650.00 13.36

07387049 000 MI  160.000CLEANING / SWEEPING (FRONTAGE ROAD)  52.000  8,320.00 1,101.60

07387070 000 MI  160.000CLEANING / SWEEPING(ENTRANCE/EXIT RAMP)  12.400  1,984.00 477.60

$81,429.40TOTAL ITEM EARNINGS TO DATE


