
647380001CONTRACT ID:

PROJECT: RMC - A00212264

CONTRACT:

10254007

PROJECTED AMOUNT: $4,966,260.00

CONTRACTOR:

HIGHWAY: US0077

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 770

T.F.R. ENTERPRISES, INC.

Tomas C. Trevino, P.E.

NUECES

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 07/08/26

10/30/2025AWARD DATE:

ESTIMATE PERIOD:

0005

06/30/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 11/17/2025

10/08/2025

ESTIMATE PAID:

 134

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 02/17/2026

$4,966,260.00

CONTRACT:

06/01/2026

AWARD AMOUNT: $4,966,260.00

CORPUS CHRISTI

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 18.36

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 0.00

$0.00 $0.00 $0.00 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $0.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,107.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,107.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 134

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

02/17/2026

00/00/0000

 730

 0

 730

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  30  006/01/2026  1

06/02/2026  1

06/03/2026  1

06/04/2026  1

06/05/2026  1

06/06/2026  1

06/07/2026  1

06/08/2026  1

06/09/2026  1

06/10/2026  1

06/11/2026  1

06/12/2026  1

06/13/2026  1

06/14/2026  1

06/15/2026  1

06/16/2026  1

06/17/2026  1

06/18/2026  1

06/19/2026  1

06/20/2026  1

06/21/2026  1

06/22/2026  1

06/23/2026  1

06/24/2026  1

06/25/2026  1

06/26/2026  1

06/27/2026  1

06/28/2026  1

06/29/2026  1

06/30/2026  1
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

647380001RMC - A00212264PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 05007002 000 MOBILIZATION (CALLOUT) EA  1.000  10.000  0.000  0.000  0.00

0065 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  5.000  480.000  0.000  0.000  0.00

0070 05057001 000 TMA (STATIONARY) DAY  5.000  480.000  0.000  0.000  0.00

0075 05057002 000 TMA (MOBILE OPERATION) HR  2.000  4,800.000  0.000  0.000  0.00

0080 70207001 000 GEN DEBRIS REMOVE ON HWY ROW CY  18.750  180,000.000  0.000  0.000  0.00

0085 70207002 000 GEN DEBRIS REMOVE FROM WATER CY  10.000  12,000.000  0.000  0.000  0.00

0090 70207003 000 GEN DEBRIS REMOVE FROM UNDER BRIDGES CY  50.000  12,000.000  0.000  0.000  0.00

0095 70207004 000 GEN DEBRIS REMOVE FROM DITCHES CY  50.000  12,000.000  0.000  0.000  0.00

0100 70207005 000 BOAT REMOVAL 30 FT OR LESS EA  100.000  5.000  0.000  0.000  0.00

0105 70207006 000 BOAT REMOVAL >30 TO 40 FT EA  120.000  5.000  0.000  0.000  0.00

0110 70207007 000 BOAT REMOVAL >40 TO 50 FT EA  150.000  5.000  0.000  0.000  0.00

0115 70207008 000 VEHICLES - TRAILERS & MOBILE HOMES EA  150.000  5.000  0.000  0.000  0.00

0120 70207009 000 HOUSEHOLD & COMMERICAL APPLIANCES EA  10.000  20.000  0.000  0.000  0.00

0125 70207010 000 TELEVISIONS - ELECTRONIC & COMPUTERS EA  5.000  20.000  0.000  0.000  0.00

0130 70207011 000 LEANING TREES EA  295.000  480.000  0.000  0.000  0.00

0135 70207018 000 TREE STUMP REMOVAL EA  395.000  50.000  0.000  0.000  0.00

0140 70207019 000 HANGING LIMBS FOR EACH TREE EA  75.000  1,200.000  0.000  0.000  0.00

0145 70207020 000 ANIMAL CARCASSES OVER 300 LB EA  150.000  5.000  0.000  0.000  0.00

0150 70207021 000 TRUCKS & SEMI - TRAILER TRUCKS EA  175.000  5.000  0.000  0.000  0.00

0155 70207022 000 EMPTY STORAGE TANK < 100 GAL EA  25.000  5.000  0.000  0.000  0.00

0160 70207023 000 EMPTY STORAGE TANK 100 GAL OR GREATER EA  50.000  5.000  0.000  0.000  0.00

0165 70207024 000 SCRAP METAL LB  1.000  400.000  0.000  0.000  0.00

0170 70207025 000 TIRE FRAGMENTS LB  2.000  100.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT 0.00
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CONSTRUCTION ESTIMATE COMBINED *** NO ITEM EARNINGS FOR THIS ESTIMATE***


