
647382001CONTRACT ID:

PROJECT: MMC - 647382001

CONTRACT:

09242503

PROJECTED AMOUNT: $376,027.50

CONTRACTOR:

HIGHWAY: US0287

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 053

NSG LOGISTICS, LLC

Matthew Herbstritt P.E.

CHILDRESS

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 11/09/25

09/17/2024AWARD DATE:

ESTIMATE PERIOD:

0008

05/13/2025

LETTING DATE:

NOTICE TO PROCEED DATE: 09/27/2024

09/17/2024

ESTIMATE PAID:

 180

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 10/09/2024

$376,027.50

CONTRACT:

05/01/2025

AWARD AMOUNT: $376,027.50

CHILDRESS

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 100.00

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

05/13/2025

00/00/0000

 100.00

$8,351.39 $324,846.10 $333,197.49 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$8,351.39 $324,846.10 $333,197.49 

$0.00 $0.00 $0.00 

$8,351.39 $333,197.49 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $324,846.10 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$0.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$0.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 180

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

10/09/2024

10/09/2024

 180

 0

 180

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 13  0  13

OTHER - SEE RMRKS 13

05/01/2025  1

05/02/2025  1

05/03/2025  1

05/04/2025  1

05/05/2025  1

05/06/2025  1

05/07/2025  1

05/08/2025  1

05/09/2025  1

05/10/2025  1

05/11/2025  1

05/12/2025  1

05/13/2025  1
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WORK PERFORMED THIS PERIOD

MMC - 647382001 647382001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0070 80027004 TYPE I ROAD SALT(DEL)(SITE 3)000 TON  99.460 $2,540.21 25.540  276.45 250.00

0080 80027006 TYPE I ROAD SALT(DEL)(SITE 5)000 TON  115.050 $5,811.18 50.510  200.92 250.00

$8,351.39TOTAL ITEM EARNINGS THIS ESTIMATE



CONTRACT ID 647382001 CONTRACTOR'S ESTIMATE PACKAGE Page 4 of 5ESTIMATE 0008

CONTRACT LINE ITEMS 

647382001PROJECT CONTROLMMC - 647382001

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 80027002 000 TYPE I ROAD SALT(DEL)(SITE 1) TON  115.260  250.000  0.000  218.64  25,200.45

0065 80027003 000 TYPE I ROAD SALT(DEL)(SITE 2) TON  115.470  250.000  0.000  304.17  35,122.51

0070 80027004 000 TYPE I ROAD SALT(DEL)(SITE 3) TON  99.460  250.000  0.000  276.45  27,495.72

0075 80027005 000 TYPE I ROAD SALT(DEL)(SITE 4) TON  103.040  250.000  0.000  203.54  20,972.76

0080 80027006 000 TYPE I ROAD SALT(DEL)(SITE 5) TON  115.050  250.000  0.000  200.92  23,115.85

0085 80027007 000 TYPE I ROAD SALT(DEL)(SITE 6) TON  110.000  250.000  0.000  200.80  22,088.00

0095 80027009 000 TYPE I ROAD SALT(DEL)(SITE 8) TON  104.100  250.000  0.000  50.00  5,205.00

0100 80027010 000 TYPE I ROAD SALT(DEL)(SITE 9) TON  120.320  250.000  0.000  207.49  24,965.20

0105 80027011 000 TYPE I ROAD SALT(DEL)(SITE 10) TON  127.060  250.000  0.000  292.06  37,109.14

0110 80027012 000 TYPE I ROAD SALT(DEL)(SITE 11) TON  117.580  250.000  0.000  99.51  11,700.39

0115 80027013 000 TYPE I ROAD SALT(DEL)(SITE 12) TON  116.110  250.000  0.000  680.98  79,068.59

0120 80027014 000 TYPE I ROAD SALT(DEL)(SITE 13) TON  105.780  150.000  0.000  199.98  21,153.88

Category Subtotal $333,197.49

647382001MMC - 647382001PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0090 80027008 000 TYPE I ROAD SALT(DEL)(SITE 7) TON  119.060  250.000  0.000  0.000  0.00

0125 80027015 000 TYPE I ROAD SALT(DEL)(SITE 14) TON  130.220  150.000  0.000  0.000  0.00

1005 96027010 DEMURRAGE DOL  1.000  1,000.000  0.000  0.000  0.00

1010 96057009 MMC/TMC ACTUAL DAMAGES DOL -1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $333,197.49
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

80027002 000 TON  115.260TYPE I ROAD SALT(DEL)(SITE 1)  218.640  25,200.45 250.00

80027003 000 TON  115.470TYPE I ROAD SALT(DEL)(SITE 2)  304.170  35,122.51 250.00

80027004 000 TON  99.460TYPE I ROAD SALT(DEL)(SITE 3)  276.450  27,495.72 250.00

80027005 000 TON  103.040TYPE I ROAD SALT(DEL)(SITE 4)  203.540  20,972.76 250.00

80027006 000 TON  115.050TYPE I ROAD SALT(DEL)(SITE 5)  200.920  23,115.85 250.00

80027007 000 TON  110.000TYPE I ROAD SALT(DEL)(SITE 6)  200.800  22,088.00 250.00

80027009 000 TON  104.100TYPE I ROAD SALT(DEL)(SITE 8)  50.000  5,205.00 250.00

80027010 000 TON  120.320TYPE I ROAD SALT(DEL)(SITE 9)  207.490  24,965.20 250.00

80027011 000 TON  127.060TYPE I ROAD SALT(DEL)(SITE 10)  292.060  37,109.14 250.00

80027012 000 TON  117.580TYPE I ROAD SALT(DEL)(SITE 11)  99.510  11,700.39 250.00

80027013 000 TON  116.110TYPE I ROAD SALT(DEL)(SITE 12)  680.980  79,068.59 250.00

80027014 000 TON  105.780TYPE I ROAD SALT(DEL)(SITE 13)  199.980  21,153.88 150.00

$333,197.49TOTAL ITEM EARNINGS TO DATE


