
 367,550.00

647383001CONTRACT ID:

PROJECT: RMC - 647383001

CONTRACT:

10240604

PROJECTED AMOUNT: $363,685.00

CONTRACTOR:

HIGHWAY: IH0020

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 055

HJC FARMS, INC.

Valerie Alvarado, P.E.

ECTOR

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

10/08/2024AWARD DATE:

ESTIMATE PERIOD:

0022

09/30/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 10/24/2024

10/08/2024

ESTIMATE PAID:

 669
 366.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 12/01/2024

$731,235.00

CONTRACT:

09/01/2026

AWARD AMOUNT: $363,685.00

ODESSA

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 91.52

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 100.00

$56,870.00 $711,208.00 $768,078.00 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$56,870.00 $711,208.00 $768,078.00 

$0.00 $0.00 $0.00 

$56,870.00 $768,078.00 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $711,208.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$618.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$618.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 669

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

12/01/2024

12/01/2024

 365

 366

 731

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  30  009/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1

09/06/2026  1

09/07/2026  1

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1

09/13/2026  1

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1

09/20/2026  1

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1

09/26/2026  1

09/27/2026  1

09/28/2026  1

09/29/2026  1

09/30/2026  1
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WORK PERFORMED THIS PERIOD

RMC - 647383001 647383001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0060 05007002 MOBILIZATION (CALLOUT)000 EA  100.000 $800.00 8.000  104.00 102.00

0070 05057001 TMA (STATIONARY)000 DAY  250.000 $1,500.00 6.000  95.00 82.00

0075 07717007 REPLACE POSTS (TL-4)(TRINITY)000 EA  210.000 $49,770.00 237.000  3,091.00 2,980.00

0085 07717014 REPR OR REPLC CABLE BARR TERM SEC(TL-4)000 EA  500.000 $4,500.00 9.000  147.00 130.00

0090 07717016 REPLACE CABLE (TL-4)000 LF  1.000 $300.00 300.000  1,200.00 800.00

$56,870.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

647383001PROJECT CONTROLRMC - 647383001

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0058 04327013 RIPRAP (MOW STRIP)(4 IN) CY  1,000.000  0.000  1.000  4.06  4,062.00

Added by CO #1

0060 05007002 000 MOBILIZATION (CALLOUT) EA  100.000  50.000  52.000  104.00  10,400.00

0061 05007003 MOBILIZATION (CALLOUT 1) EA  5,000.000  0.000  1.000  1.00  5,000.00

Ft. Stockton Area Mobilization

0070 05057001 000 TMA (STATIONARY) DAY  250.000  40.000  42.000  95.00  23,750.00

0075 07717007 000 REPLACE POSTS (TL-4)(TRINITY) EA  210.000  1,500.000  1,480.000  3,091.00  649,110.00

0080 07717010 000 CABLE SPLICE / TURNBUCKLE (TL-4) EA  1.000  10.000  0.000  6.00  6.00

0082 07717012 REPAIR CONCRETE FOUNDATION (TL-4) EA  50.000  0.000  1.000  1.00  50.00

Added by CO #1

0085 07717014 000 REPR OR REPLC CABLE BARR TERM SEC(TL-4) EA  500.000  60.000  70.000  147.00  73,500.00

0090 07717016 000 REPLACE CABLE (TL-4) LF  1.000  800.000  0.000  1,200.00  1,200.00

0095 07717018 000 CHECK / RE-TENSION CABLE (TL-4) EA  100.000  20.000  0.000  10.00  1,000.00

Category Subtotal $768,078.00

647383001RMC - 647383001PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0065 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  25.000  35.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $768,078.00
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

04327013 CY  1,000.000RIPRAP (MOW STRIP)(4 IN)  4.062  4,062.00 0.00

05007002 000 EA  100.000MOBILIZATION (CALLOUT)  104.000  10,400.00 50.00

05007003 EA  5,000.000MOBILIZATION (CALLOUT 1)  1.000  5,000.00 0.00

Ft. Stockton Area Mobilization

05057001 000 DAY  250.000TMA (STATIONARY)  95.000  23,750.00 40.00

07717007 000 EA  210.000REPLACE POSTS (TL-4)(TRINITY)  3,091.000  649,110.00 1,500.00

07717010 000 EA  1.000CABLE SPLICE / TURNBUCKLE (TL-4)  6.000  6.00 10.00

07717012 EA  50.000REPAIR CONCRETE FOUNDATION (TL-4)  1.000  50.00 0.00

07717014 000 EA  500.000REPR OR REPLC CABLE BARR TERM SEC(TL-4)  147.000  73,500.00 60.00

07717016 000 LF  1.000REPLACE CABLE (TL-4)  1,200.000  1,200.00 800.00

07717018 000 EA  100.000CHECK / RE-TENSION CABLE (TL-4)  10.000  1,000.00 20.00

$768,078.00TOTAL ITEM EARNINGS TO DATE


