
 460,755.00

647386001CONTRACT ID:

PROJECT: RMC - 647386001

CONTRACT:

10240605

PROJECTED AMOUNT: $463,943.00

CONTRACTOR:

HIGHWAY: IH0020

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 053

BK FIELD OPERATIONS LLC

Jennifer Chavarria, P.E.

MIDLAND

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

10/08/2024AWARD DATE:

ESTIMATE PERIOD:

0022

09/30/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 10/21/2024

10/08/2024

ESTIMATE PAID:

 669
 365.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 12/03/2024

$924,698.00

CONTRACT:

09/01/2026

AWARD AMOUNT: $463,943.00

ODESSA

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 91.64

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 92.51

$75,501.00 $779,953.00 $855,454.00 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$75,501.00 $779,953.00 $855,454.00 

$0.00 $0.00 $0.00 

$75,501.00 $855,454.00 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $779,953.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$618.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$618.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 669

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

12/03/2024

12/01/2024

 365

 365

 730

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  30  009/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1

09/06/2026  1

09/07/2026  1

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1

09/13/2026  1

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1

09/20/2026  1

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1

09/26/2026  1

09/27/2026  1

09/28/2026  1

09/29/2026  1

09/30/2026  1
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WORK PERFORMED THIS PERIOD

RMC - 647386001 647386001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0060 04327001 RIPRAP (CONC)(4 IN)000 CY  1.000 $1.00 1.000  16.00 13.00

0065 05007002 MOBILIZATION (CALLOUT)000 EA  1.000 $11.00 11.000  113.00 120.00

0075 05057001 TMA (STATIONARY)000 DAY  1.000 $10.00 10.000  104.00 105.00

0080 07717007 REPLACE POSTS (TL-4)(TRINITY)000 EA  193.000 $66,778.00 346.000  3,536.00 4,000.00

0090 07717014 REPR OR REPLC CABLE BARR TERM SEC(TL-4)000 EA  1,450.000 $8,700.00 6.000  117.00 100.00

0100 07717018 CHECK / RE-TENSION CABLE (TL-4)000 EA  1.000 $1.00 1.000  75.00 40.00

$75,501.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

647386001PROJECT CONTROLRMC - 647386001

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 04327001 000 RIPRAP (CONC)(4 IN) CY  1.000  3.000  10.000  16.00  16.00

0065 05007002 000 MOBILIZATION (CALLOUT) EA  1.000  60.000  60.000  113.00  113.00

0075 05057001 000 TMA (STATIONARY) DAY  1.000  40.000  65.000  104.00  104.00

0080 07717007 000 REPLACE POSTS (TL-4)(TRINITY) EA  193.000  2,000.000  2,000.000  3,536.00  682,448.00

0085 07717010 000 CABLE SPLICE / TURNBUCKLE (TL-4) EA  140.000  15.000  15.000  18.00  2,520.00

0090 07717014 000 REPR OR REPLC CABLE BARR TERM SEC(TL-4) EA  1,450.000  50.000  50.000  117.00  169,650.00

0095 07717016 000 REPLACE CABLE (TL-4) LF  4.000  800.000  0.000  132.00  528.00

0100 07717018 000 CHECK / RE-TENSION CABLE (TL-4) EA  1.000  20.000  20.000  75.00  75.00

Category Subtotal $855,454.00

647386001RMC - 647386001PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0070 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  1.000  20.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $855,454.00
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

04327001 000 CY  1.000RIPRAP (CONC)(4 IN)  16.000  16.00 3.00

05007002 000 EA  1.000MOBILIZATION (CALLOUT)  113.000  113.00 60.00

05057001 000 DAY  1.000TMA (STATIONARY)  104.000  104.00 40.00

07717007 000 EA  193.000REPLACE POSTS (TL-4)(TRINITY)  3,536.000  682,448.00 2,000.00

07717010 000 EA  140.000CABLE SPLICE / TURNBUCKLE (TL-4)  18.000  2,520.00 15.00

07717014 000 EA  1,450.000REPR OR REPLC CABLE BARR TERM SEC(TL-4)  117.000  169,650.00 50.00

07717016 000 LF  4.000REPLACE CABLE (TL-4)  132.000  528.00 800.00

07717018 000 EA  1.000CHECK / RE-TENSION CABLE (TL-4)  75.000  75.00 20.00

$855,454.00TOTAL ITEM EARNINGS TO DATE


