
 97,849.52

647389001CONTRACT ID:

PROJECT: RMC - 647389001

CONTRACT:

09240607

PROJECTED AMOUNT: $313,830.40

CONTRACTOR:

HIGHWAY: SH0115

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 055

SKIDABRADER GROUP LLC

Frew Bogale, P.E.

WINKLER

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 02/08/26

09/24/2024AWARD DATE:

ESTIMATE PERIOD:

0011

09/19/2025

LETTING DATE:

NOTICE TO PROCEED DATE: 10/15/2024

09/24/2024

ESTIMATE PAID:

 41
 19.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 11/11/2024

$411,679.92

CONTRACT:

09/01/2025

AWARD AMOUNT: $313,830.40

ODESSA

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 51.90

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

09/19/2025

00/00/0000

 100.00

$0.00 $368,025.35 $368,025.35 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $368,025.35 $368,025.35 

$0.00 $0.00 $0.00 

$0.00 $368,025.35 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $368,025.35 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$618.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$618.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 41

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

11/11/2024

11/11/2024

 60

 19

 79

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 19  0  19

AWAITING FINAL DOCU 18

WORK COMPL &  ACCE 1

09/01/2025  1 AWAITING FINAL DOCUMENTATION

09/02/2025  1 AWAITING FINAL DOCUMENTATION

09/03/2025  1 AWAITING FINAL DOCUMENTATION

09/04/2025  1 AWAITING FINAL DOCUMENTATION

09/05/2025  1 AWAITING FINAL DOCUMENTATION

09/06/2025  1 AWAITING FINAL DOCUMENTATION

09/07/2025  1 AWAITING FINAL DOCUMENTATION

09/08/2025  1 AWAITING FINAL DOCUMENTATION

09/09/2025  1 AWAITING FINAL DOCUMENTATION

09/10/2025  1 AWAITING FINAL DOCUMENTATION

09/11/2025  1 AWAITING FINAL DOCUMENTATION

09/12/2025  1 AWAITING FINAL DOCUMENTATION

09/13/2025  1 AWAITING FINAL DOCUMENTATION

09/14/2025  1 AWAITING FINAL DOCUMENTATION

09/15/2025  1 AWAITING FINAL DOCUMENTATION

09/16/2025  1 AWAITING FINAL DOCUMENTATION

09/17/2025  1 AWAITING FINAL DOCUMENTATION

09/18/2025  1 AWAITING FINAL DOCUMENTATION

09/19/2025  1 WORK COMPL &  ACCEP
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

647389001PROJECT CONTROLRMC - 647389001

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 02957001 000 ULTRA HP WATER CUTTING TREATMENT SY  3.600  64,064.000  19,944.310  74,948.71  269,815.35

0065 05007001 000 MOBILIZATION LS  12,500.000  1.000  0.000  1.00  12,500.00

0067 05007002 MOBILIZATION (CALLOUT) EA  4,500.000  0.000  1.000  1.00  4,500.00

Added by CO #1

0070 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  21,550.000  2.000  1.000  3.00  64,650.00

0075 05057001 000 TMA (STATIONARY) DAY  460.000  60.000  0.000  36.00  16,560.00

Category Subtotal $368,025.35

647389001RMC - 647389001PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0076 05057001 TMA (STATIONARY) DAY  1,750.000  0.000  0.000  0.000  0.00

60 05007001 MOBILIZATION LS  4,500.000  0.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $368,025.35
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

02957001 000 SY  3.600ULTRA HP WATER CUTTING TREATMENT  74,948.710  269,815.35 64,064.00

05007001 000 LS  12,500.000MOBILIZATION  1.000  12,500.00 1.00

05007002 EA  4,500.000MOBILIZATION (CALLOUT)  1.000  4,500.00 0.00

05027001 000 MO  21,550.000BARRICADES, SIGNS AND TRAFFIC HANDLING  3.000  64,650.00 2.00

05057001 000 DAY  460.000TMA (STATIONARY)  36.000  16,560.00 60.00

$368,025.35TOTAL ITEM EARNINGS TO DATE


