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647390001CONTRACT ID:

PROJECT: RMC - 647390001

CONTRACT:

10244208

PROJECTED AMOUNT: $4,848,404.41

CONTRACTOR:

HIGHWAY: US0059

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 056

GLOBAL EMERGENCY SERVICES, LLC.

James Janak, P.E.

VICTORIA

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

10/31/2024AWARD DATE:

ESTIMATE PERIOD:

0021

09/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 11/21/2024

10/02/2024

ESTIMATE PAID:

 633

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 01/01/2025

$4,848,404.41

CONTRACT:

09/01/2026

AWARD AMOUNT: $4,848,403.41

YOAKUM

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 86.71

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 2.98

$0.00 $144,301.21 $144,301.21 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $144,301.21 $144,301.21 

$0.00 $0.00 $0.00 

$0.00 $144,301.21 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $144,301.21 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$940.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$940.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 633

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

01/01/2025

00/00/0000

 730

 0

 730

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 25  25  009/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1

09/06/2026  1

09/07/2026  1

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1

09/13/2026  1

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1

09/20/2026  1

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

647390001PROJECT CONTROLRMC - 647390001

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05007002 000 MOBILIZATION (CALLOUT) EA  0.001  10.000  0.000  1.00  0.00

0090 70207003 000 GEN DEBRIS REMOVE FROM UNDER BRIDGES CY  30.000  12,000.000  0.000  1,531.60  45,947.94

0095 70207004 000 GEN DEBRIS REMOVE FROM DITCHES CY  30.000  12,000.000  0.000  3,220.11  96,603.27

0180 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  1,750.00  1,750.00

Category Subtotal $144,301.21

647390001RMC - 647390001PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0065 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  5.000  480.000  0.000  0.000  0.00

0070 05057001 000 TMA (STATIONARY) DAY  5.000  480.000  0.000  0.000  0.00

0075 05057002 000 TMA (MOBILE OPERATION) HR  3.000  4,800.000  0.000  0.000  0.00

0080 70207001 000 GEN DEBRIS REMOVE ON HWY ROW CY  19.000  180,000.000  0.000  0.000  0.00

0085 70207002 000 GEN DEBRIS REMOVE FROM WATER CY  40.000  12,000.000  0.000  0.000  0.00

0100 70207005 000 BOAT REMOVAL 30 FT OR LESS EA  250.000  5.000  0.000  0.000  0.00

0105 70207006 000 BOAT REMOVAL >30 TO 40 FT EA  450.000  5.000  0.000  0.000  0.00

0110 70207007 000 BOAT REMOVAL >40 TO 50 FT EA  650.000  5.000  0.000  0.000  0.00

0115 70207008 000 VEHICLES - TRAILERS & MOBILE HOMES EA  100.000  5.000  0.000  0.000  0.00

0120 70207009 000 HOUSEHOLD & COMMERICAL APPLIANCES EA  10.000  20.000  0.000  0.000  0.00

0125 70207010 000 TELEVISIONS - ELECTRONIC & COMPUTERS EA  1.000  20.000  0.000  0.000  0.00

0130 70207011 000 LEANING TREES EA  100.000  480.000  0.000  0.000  0.00

0135 70207018 000 TREE STUMP REMOVAL EA  100.000  50.000  0.000  0.000  0.00

0140 70207019 000 HANGING LIMBS FOR EACH TREE EA  122.500  1,200.000  0.000  0.000  0.00

0145 70207020 000 ANIMAL CARCASSES OVER 300 LB EA  150.000  5.000  0.000  0.000  0.00

0150 70207021 000 TRUCKS & SEMI - TRAILER TRUCKS EA  50.000  5.000  0.000  0.000  0.00

0155 70207022 000 EMPTY STORAGE TANK < 100 GAL EA  10.000  5.000  0.000  0.000  0.00

0160 70207023 000 EMPTY STORAGE TANK 100 GAL OR GREATER EA  10.000  5.000  0.000  0.000  0.00

0165 70207024 000 SCRAP METAL LB  0.001  400.000  0.000  0.000  0.00

0170 70207025 000 TIRE FRAGMENTS LB  6.330  100.000  0.000  0.000  0.00

0175 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  0.000  0.00

0185 96067019 SPECIAL DEDUCTION DOL -1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $144,301.21
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007002 000 EA  0.000MOBILIZATION (CALLOUT)  1.000  0.00 10.00

70207003 000 CY  30.000GEN DEBRIS REMOVE FROM UNDER BRIDGES  1,531.598  45,947.94 12,000.00

70207004 000 CY  30.000GEN DEBRIS REMOVE FROM DITCHES  3,220.109  96,603.27 12,000.00

96067004 DOL  1.000FORCE ACCOUNT - SAFETY CONTINGENCY  1,750.000  1,750.00 1.00

$144,301.21TOTAL ITEM EARNINGS TO DATE


