
647396001CONTRACT ID:

PROJECT: RMC - A00212293

CONTRACT:

09254003

PROJECTED AMOUNT: $793,133.00

CONTRACTOR:

HIGHWAY: IH0010

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 058

RHINO EQUITY, LLC

Hamoon Bahrami, P.E.

HARRIS

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

09/25/2025AWARD DATE:

ESTIMATE PERIOD:

0011

09/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 10/08/2025

09/04/2025

ESTIMATE PAID:

 292

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 12/08/2025

$793,133.00

CONTRACT:

09/01/2026

AWARD AMOUNT: $793,130.00

HOUSTON

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 40.00

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 22.70

$14,403.00 $165,617.50 $180,020.50 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$14,403.00 $165,617.50 $180,020.50 

$0.00 $0.00 $0.00 

$14,403.00 $180,020.50 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $165,617.50 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 292

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

12/08/2025

12/08/2025

 730

 0

 730

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 25  25  009/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1

09/06/2026  1

09/07/2026  1

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1

09/13/2026  1

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1

09/20/2026  1

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1
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WORK PERFORMED THIS PERIOD

RMC - A00212293 647396001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0065 05007002 MOBILIZATION (CALLOUT)000 EA  250.000 $250.00 1.000  8.00 50.00

0070 05007033 MOBILIZATION (EMERGENCY)000 EA  1.000 $1.00 1.000  10.00 30.00

0075 05057001 TMA (STATIONARY)000 DAY  100.000 $400.00 4.000  43.00 500.00

0085 05407015 DOWNSTREAM ANCHOR TERMINAL SECTION000 EA  1,200.000 $1,200.00 1.000  5.00 15.00

0100 05447003 GUARDRAIL END TREATMENT (REMOVE)000 EA  1.000 $1.00 1.000  6.00 5.00

0125 07707001 REPLACE RAIL ELEMENT (W-BEAM)000 LF  20.000 $4,615.00 230.750  2,081.25 6,000.00

0140 07707006 REPLACE TIMBER POST W/O CONC FND000 EA  70.000 $560.00 8.000  11.00 75.00

0150 07707008 REPLACE TIMBER POST W/ CONC FND000 EA  60.000 $840.00 14.000  220.00 700.00

0175 07707015 REPL SINGLE GDRAIL TERM IMPACT HEAD000 EA  1,800.000 $3,600.00 2.000  13.00 100.00

0180 07707016 REPLACE SINGLE GDRAIL TERMINAL RAIL000 LF  15.000 $1,500.00 100.000  612.50 5,600.00

0185 07707017 REPLACE SINGLE GDRAIL TERMINAL POST000 EA  55.000 $330.00 6.000  52.00 650.00

0190 07707018 REPLACE BLOCKOUT000 EA  1.000 $26.00 26.000  278.00 700.00

0200 07707021 REPLACE SGT OBJECT MARKER000 EA  80.000 $160.00 2.000  15.00 125.00

0205 07707022 REPLACE SGT CABLE ANCHOR000 EA  80.000 $160.00 2.000  16.00 125.00

0210 07707023 REPLACE SGT CABLE ASSEMBLY000 EA  80.000 $160.00 2.000  15.00 125.00

0215 07707024 REPLACE SGT STRUT000 EA  300.000 $600.00 2.000  12.00 50.00

$14,403.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

647396001PROJECT CONTROLRMC - A00212293

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0065 05007002 000 MOBILIZATION (CALLOUT) EA  250.000  50.000  0.000  8.00  2,000.00

0070 05007033 000 MOBILIZATION (EMERGENCY) EA  1.000  30.000  0.000  10.00  10.00

0075 05057001 000 TMA (STATIONARY) DAY  100.000  500.000  0.000  43.00  4,300.00

0085 05407015 000 DOWNSTREAM ANCHOR TERMINAL SECTION EA  1,200.000  15.000  0.000  5.00  6,000.00

0095 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  4,000.000  5.000  0.000  15.00  60,000.00

0100 05447003 000 GUARDRAIL END TREATMENT (REMOVE) EA  1.000  5.000  0.000  6.00  6.00

0105 05507001 000 CHAIN LINK FENCE (INSTALL) (6') LF  25.000  500.000  0.000  160.00  4,000.00

0110 06587001 000 INSTL DEL ASSM (D-SW)SZ 1(WFLX)GF2 EA  1.000  500.000  0.000  9.00  9.00

0115 06587012 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB EA  2.000  8,000.000  0.000  280.00  560.00

0125 07707001 000 REPLACE RAIL ELEMENT (W-BEAM) LF  20.000  6,000.000  0.000  2,081.25  41,625.00

0130 07707002 000 REPLACE RAIL ELEMENT (THRIE-BEAM) LF  300.000  300.000  0.000  12.50  3,750.00

0135 07707003 000 REPL RAIL ELMNT(THRIE-BM TRANS TO W-BM) EA  100.000  200.000  0.000  1.00  100.00

0140 07707006 000 REPLACE TIMBER POST W/O CONC FND EA  70.000  75.000  0.000  11.00  770.00

0145 07707007 000 REPLACE STEEL POST W/O CONC FND EA  20.000  25.000  0.000  3.00  60.00

0150 07707008 000 REPLACE TIMBER POST W/ CONC FND EA  60.000  700.000  0.000  220.00  13,200.00

0155 07707009 000 REPLACE STEEL POST W/ CONC FND EA  50.000  50.000  0.000  9.00  450.00

0160 07707010 000 REALIGN POSTS EA  1.000  100.000  0.000  21.00  21.00

0170 07707012 000 REPLACE TERMINAL ANCHOR POSTS EA  1.000  25.000  0.000  2.00  2.00

0175 07707015 000 REPL SINGLE GDRAIL TERM IMPACT HEAD EA  1,800.000  100.000  0.000  13.00  23,400.00

0180 07707016 000 REPLACE SINGLE GDRAIL TERMINAL RAIL LF  15.000  5,600.000  0.000  612.50  9,187.50

0185 07707017 000 REPLACE SINGLE GDRAIL TERMINAL POST EA  55.000  650.000  0.000  52.00  2,860.00

0190 07707018 000 REPLACE BLOCKOUT EA  1.000  700.000  0.000  278.00  278.00

0195 07707020 000 RESET SGT IMPACT HEAD EA  1.000  50.000  0.000  2.00  2.00

0200 07707021 000 REPLACE SGT OBJECT MARKER EA  80.000  125.000  0.000  15.00  1,200.00

0205 07707022 000 REPLACE SGT CABLE ANCHOR EA  80.000  125.000  0.000  16.00  1,280.00

0210 07707023 000 REPLACE SGT CABLE ASSEMBLY EA  80.000  125.000  0.000  15.00  1,200.00

0215 07707024 000 REPLACE SGT STRUT EA  300.000  50.000  0.000  12.00  3,600.00

0220 07707025 000 RAISE RAIL LF  1.000  2,600.000  0.000  150.00  150.00

Category Subtotal $180,020.50

647396001RMC - A00212293PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 04327013 000 RIPRAP (MOW STRIP)(4 IN) CY  300.000  75.000  0.000  0.000  0.00

0080 05407005 000 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  1,300.000  5.000  0.000  0.000  0.00

0090 05427002 000 REMOVE TERMINAL ANCHOR SECTION EA  1.000  10.000  0.000  0.000  0.00

0120 06587032 000 INSTL DEL ASSM (D-SY)SZ 1(BRF)CTB (BI) EA  2.000  3,000.000  0.000  0.000  0.00

0165 07707011 000 REPAIR OF TERMINAL ANCHORS POSTS EA  1.000  10.000  0.000  0.000  0.00

0225 07767003 000 REPAIR (STEEL PED. RAIL) LF  1.000  100.000  0.000  0.000  0.00

0230 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00
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0235 96057007 ROAD USER COST - INCENTIVE DOL  1.000  1.000  0.000  0.000  0.00

0240 96057008 ROAD USER COST - DISINCENTIVE DOL -1.000  1.000  0.000  0.000  0.00

0245 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -1.000  1.000  0.000  0.000  0.00

0250 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  0.000  0.00

0255 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1.000  0.000  0.000  0.00

0260 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

0265 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

0270 96067007 INSURANCE AND BOND-CALL OUT WORK-RMC DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $180,020.50
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007002 000 EA  250.000MOBILIZATION (CALLOUT)  8.000  2,000.00 50.00

05007033 000 EA  1.000MOBILIZATION (EMERGENCY)  10.000  10.00 30.00

05057001 000 DAY  100.000TMA (STATIONARY)  43.000  4,300.00 500.00

05407015 000 EA  1,200.000DOWNSTREAM ANCHOR TERMINAL SECTION  5.000  6,000.00 15.00

05447001 000 EA  4,000.000GUARDRAIL END TREATMENT (INSTALL)  15.000  60,000.00 5.00

05447003 000 EA  1.000GUARDRAIL END TREATMENT (REMOVE)  6.000  6.00 5.00

05507001 000 LF  25.000CHAIN LINK FENCE (INSTALL) (6')  160.000  4,000.00 500.00

06587001 000 EA  1.000INSTL DEL ASSM (D-SW)SZ 1(WFLX)GF2  9.000  9.00 500.00

06587012 000 EA  2.000INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB  280.000  560.00 8,000.00

07707001 000 LF  20.000REPLACE RAIL ELEMENT (W-BEAM)  2,081.250  41,625.00 6,000.00

07707002 000 LF  300.000REPLACE RAIL ELEMENT (THRIE-BEAM)  12.500  3,750.00 300.00

07707003 000 EA  100.000REPL RAIL ELMNT(THRIE-BM TRANS TO W-BM)  1.000  100.00 200.00

07707006 000 EA  70.000REPLACE TIMBER POST W/O CONC FND  11.000  770.00 75.00

07707007 000 EA  20.000REPLACE STEEL POST W/O CONC FND  3.000  60.00 25.00

07707008 000 EA  60.000REPLACE TIMBER POST W/ CONC FND  220.000  13,200.00 700.00

07707009 000 EA  50.000REPLACE STEEL POST W/ CONC FND  9.000  450.00 50.00

07707010 000 EA  1.000REALIGN POSTS  21.000  21.00 100.00

07707012 000 EA  1.000REPLACE TERMINAL ANCHOR POSTS  2.000  2.00 25.00

07707015 000 EA  1,800.000REPL SINGLE GDRAIL TERM IMPACT HEAD  13.000  23,400.00 100.00

07707016 000 LF  15.000REPLACE SINGLE GDRAIL TERMINAL RAIL  612.500  9,187.50 5,600.00

07707017 000 EA  55.000REPLACE SINGLE GDRAIL TERMINAL POST  52.000  2,860.00 650.00

07707018 000 EA  1.000REPLACE BLOCKOUT  278.000  278.00 700.00

07707020 000 EA  1.000RESET SGT IMPACT HEAD  2.000  2.00 50.00

07707021 000 EA  80.000REPLACE SGT OBJECT MARKER  15.000  1,200.00 125.00

07707022 000 EA  80.000REPLACE SGT CABLE ANCHOR  16.000  1,280.00 125.00

07707023 000 EA  80.000REPLACE SGT CABLE ASSEMBLY  15.000  1,200.00 125.00

07707024 000 EA  300.000REPLACE SGT STRUT  12.000  3,600.00 50.00

07707025 000 LF  1.000RAISE RAIL  150.000  150.00 2,600.00

$180,020.50TOTAL ITEM EARNINGS TO DATE


