
 200,825.00

647399001CONTRACT ID:

PROJECT: RMC - 647399001

CONTRACT:

11240103

PROJECTED AMOUNT: $200,827.00

CONTRACTOR:

HIGHWAY: US0082

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 054

MERCER TREE SERVICE

Daniel Taylor, P.E.

LAMAR

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 12/08/25

11/21/2024AWARD DATE:

ESTIMATE PERIOD:

0010

11/30/2025

LETTING DATE:

NOTICE TO PROCEED DATE: 12/10/2024

11/21/2024

ESTIMATE PAID:

 303
 365.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 02/01/2025

$401,652.00

CONTRACT:

11/01/2025

AWARD AMOUNT: $200,825.00

PARIS

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 41.51

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 84.67

$3,250.00 $336,810.00 $340,060.00 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$3,250.00 $336,810.00 $340,060.00 

$0.00 $0.00 $0.00 

$3,250.00 $340,060.00 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $336,810.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$618.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$618.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 303

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

02/01/2025

00/00/0000

 365

 365

 730

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  30  011/01/2025  1

11/02/2025  1

11/03/2025  1

11/04/2025  1

11/05/2025  1

11/06/2025  1

11/07/2025  1

11/08/2025  1

11/09/2025  1

11/10/2025  1

11/11/2025  1

11/12/2025  1

11/13/2025  1

11/14/2025  1

11/15/2025  1

11/16/2025  1

11/17/2025  1

11/18/2025  1

11/19/2025  1

11/20/2025  1

11/21/2025  1

11/22/2025  1

11/23/2025  1

11/24/2025  1

11/25/2025  1

11/26/2025  1

11/27/2025  1

11/28/2025  1

11/29/2025  1

11/30/2025  1
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WORK PERFORMED THIS PERIOD

RMC - 647399001 647399001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0065 05057001 TMA (STATIONARY)000 DAY  50.000 $50.00 1.000  29.00 250.00

0085 07527005 TREE REMOVAL (4" - 12" DIA)000 EA  50.000 $1,600.00 32.000  2,302.00 3,000.00

0090 07527006 TREE REMOVAL (12" - 18" DIA)000 EA  175.000 $875.00 5.000  656.00 650.00

0095 07527007 TREE REMOVAL (18" - 24" DIA)000 EA  200.000 $200.00 1.000  254.00 200.00

0100 07527008 TREE REMOVAL (24" - 30" DIA)000 EA  250.000 $250.00 1.000  93.00 150.00

0105 07527009 TREE REMOVAL (30" - 36" DIA)000 EA  275.000 $275.00 1.000  47.00 40.00

$3,250.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

647399001PROJECT CONTROLRMC - 647399001

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05007002 000 MOBILIZATION (CALLOUT) EA  250.000  12.000  12.000  4.00  1,000.00

0065 05057001 000 TMA (STATIONARY) DAY  50.000  125.000  125.000  29.00  1,450.00

0070 07527001 000 TREE TRIMMING / BRUSH REMOVAL MI  200.000  25.000  25.000  5.50  1,100.00

0080 07527004 000 STUMP REMOVAL EA  50.000  5.000  5.000  17.00  850.00

0085 07527005 000 TREE REMOVAL (4" - 12" DIA) EA  50.000  1,500.000  1,500.000  2,302.00  115,100.00

0090 07527006 000 TREE REMOVAL (12" - 18" DIA) EA  175.000  325.000  325.000  656.00  114,800.00

0095 07527007 000 TREE REMOVAL (18" - 24" DIA) EA  200.000  100.000  100.000  254.00  50,800.00

0100 07527008 000 TREE REMOVAL (24" - 30" DIA) EA  250.000  75.000  75.000  93.00  23,250.00

0105 07527009 000 TREE REMOVAL (30" - 36" DIA) EA  275.000  20.000  20.000  47.00  12,925.00

0110 07527010 000 TREE REMOVAL (36" - 42" DIA) EA  300.000  10.000  10.000  21.00  6,300.00

0115 07527011 000 TREE REMOVAL (42" - 48" DIA) EA  345.000  10.000  10.000  13.00  4,485.00

0120 07527012 000 TREE REMOVAL (48" - 60" DIA) EA  375.000  5.000  5.000  12.00  4,500.00

0125 07527013 000 TREE REMOVAL (60" - 72" DIA) EA  500.000  2.000  2.000  7.00  3,500.00

Category Subtotal $340,060.00

647399001RMC - 647399001PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0075 07527003 000 TREE TRIMMING / BRUSH REMOVAL(CHANNELS) AC  175.000  5.000  5.000  0.000  0.00

0130 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

0135 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

0140 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

0145 96067007 INSURANCE AND BOND-CALL OUT WORK-RMC DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $340,060.00
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007002 000 EA  250.000MOBILIZATION (CALLOUT)  4.000  1,000.00 12.00

05057001 000 DAY  50.000TMA (STATIONARY)  29.000  1,450.00 125.00

07527001 000 MI  200.000TREE TRIMMING / BRUSH REMOVAL  5.500  1,100.00 25.00

07527004 000 EA  50.000STUMP REMOVAL  17.000  850.00 5.00

07527005 000 EA  50.000TREE REMOVAL (4" - 12" DIA)  2,302.000  115,100.00 1,500.00

07527006 000 EA  175.000TREE REMOVAL (12" - 18" DIA)  656.000  114,800.00 325.00

07527007 000 EA  200.000TREE REMOVAL (18" - 24" DIA)  254.000  50,800.00 100.00

07527008 000 EA  250.000TREE REMOVAL (24" - 30" DIA)  93.000  23,250.00 75.00

07527009 000 EA  275.000TREE REMOVAL (30" - 36" DIA)  47.000  12,925.00 20.00

07527010 000 EA  300.000TREE REMOVAL (36" - 42" DIA)  21.000  6,300.00 10.00

07527011 000 EA  345.000TREE REMOVAL (42" - 48" DIA)  13.000  4,485.00 10.00

07527012 000 EA  375.000TREE REMOVAL (48" - 60" DIA)  12.000  4,500.00 5.00

07527013 000 EA  500.000TREE REMOVAL (60" - 72" DIA)  7.000  3,500.00 2.00

$340,060.00TOTAL ITEM EARNINGS TO DATE


