
 525,109.08

647403001CONTRACT ID:

PROJECT: MMC - 647403001

CONTRACT:

10241603

PROJECTED AMOUNT: $324,552.00

CONTRACTOR:

HIGHWAY: US0077

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 050

MARTIN MARIETTA MATERIALS, INC.

Roberto A. Jimenez, P.E.

KLEBERG

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 06/08/26

10/15/2024AWARD DATE:

ESTIMATE PERIOD:

0014

12/01/2025

LETTING DATE:

NOTICE TO PROCEED DATE: 11/05/2024

10/15/2024

ESTIMATE PAID:

 359
 180.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 11/19/2024

$849,661.08

CONTRACT:

12/01/2025

AWARD AMOUNT: $324,552.00

CORPUS CHRISTI

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 99.72

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

11/13/2025

00/00/0000

 100.00

$0.00 $535,177.76 $535,177.76 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $535,177.76 $535,177.76 

$0.00 $0.00 $0.00 

$0.00 $535,177.76 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $535,177.76 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$0.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$0.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 359

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

11/19/2024

00/00/0000

 180

 180

 360

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 1  0  1

WORK ACCEPTED 1

12/01/2025  1 WORK ACCEPTED
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

647403001PROJECT CONTROLMMC - 647403001

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 80017009 000 LRA (TY I GR AA) (DEL) (ST1) TON  112.340  300.000  493.530  793.53  89,145.16

0065 80017093 000 LRA (TY II GR CS) (DEL) (ST1) TON  116.340  2,200.000  2,200.000  2,001.10  232,807.97

070 80017094 LRA (TY II GR CS) (DEL) (ST2) TON  118.580  0.000  1,802.310  1,798.15  213,224.63

delivery to 6324 US-77, Weight Station, Rivera, Texas

Category Subtotal $535,177.76

647403001MMC - 647403001PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0070 80017107 000 LRA (TY II GR DS) (DEL) (ST1) TON  116.340  300.000  0.000  0.000  0.00

0500 96027010 DEMURRAGE DOL  1.000  5,000.000  0.000  0.000  0.00

0501 96057009 MMC/TMC ACTUAL DAMAGES DOL -1.000  5,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $535,177.76
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

80017009 000 TON  112.340LRA (TY I GR AA) (DEL) (ST1)  793.530  89,145.16 300.00

80017093 000 TON  116.340LRA (TY II GR CS) (DEL) (ST1)  2,001.100  232,807.97 2,200.00

80017094 TON  118.580LRA (TY II GR CS) (DEL) (ST2)  1,798.150  213,224.63 0.00

delivery to 6324 US-77, Weight Station, Rivera, Texas

$535,177.76TOTAL ITEM EARNINGS TO DATE


