
647414001CONTRACT ID:

PROJECT: BPM - A00212320

CONTRACT:

08254206

PROJECTED AMOUNT: $636,723.50

CONTRACTOR:

HIGHWAY: US0067

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 050

12TWELVE ROAD AND BRIDGE LLC

Alfred Luera, P.E.

JOHNSON

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 11/09/25

08/21/2025AWARD DATE:

ESTIMATE PERIOD:

0001

10/25/2025

LETTING DATE:

NOTICE TO PROCEED DATE: 09/11/2025

08/08/2025

09/11/2025

ESTIMATE PAID:

 10

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 10/13/2025

$636,723.50

CONTRACT:

AWARD AMOUNT: $637,481.50

FORT WORTH

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 7.81

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 51.87

$330,284.80 $0.00 $330,284.80 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$330,284.80 $0.00 $330,284.80 

$0.00 $0.00 $0.00 

$330,284.80 $330,284.80 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $0.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 10

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

10/13/2025

10/13/2025

 128

 0

 128

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 19  10  9

SATURDAY 3

SUNDAY 2

TIME NOT STARTED 4

10/07/2025  1 TIME NOT STARTED

10/08/2025  1 TIME NOT STARTED

10/09/2025  1 TIME NOT STARTED

10/10/2025  1 TIME NOT STARTED

10/11/2025  1 SATURDAY

10/12/2025  1 SUNDAY

10/13/2025  1

10/14/2025  1

10/15/2025  1

10/16/2025  1

10/17/2025  1

10/18/2025  1 SATURDAY

10/19/2025  1 SUNDAY

10/20/2025  1

10/21/2025  1

10/22/2025  1

10/23/2025  1

10/24/2025  1

10/25/2025  1 SATURDAY
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WORK PERFORMED THIS PERIOD

BPM - A00212320 647414001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0060 04387004 CLEANING AND SEALING EXIST JOINTS (CL3)000 LF  55.000 $62,810.00 1,142.000  1,142.00 2,068.00

0065 04387007 CLEANING AND SEALING EXIST JOINTS (CL7)000 LF  55.000 $54,065.00 983.000  983.00 2,141.00

0070 04387008 CLEANING EXISTING JOINTS000 LF  10.000 $19,180.00 1,918.000  1,918.00 1,920.00

0075 04387009 RESIZING AND SEALING JOINTS000 LF  68.000 $136,476.00 2,007.000  2,007.00 3,457.00

0080 04547009 HEADER TYPE EXPANSION JOINT000 CF  450.000 $23,850.00 53.000  53.00 146.00

0085 05007001 MOBILIZATION000 LS  30,000.000 $27,000.00 0.900  0.90 1.00

0090 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  0.100 $0.10 1.000  1.00 6.00

0095 05037002 PORTABLE CHANGEABLE MESSAGE SIGN000 EA  0.100 $0.80 8.000  8.00 6.00

0100 05057001 TMA (STATIONARY)000 DAY  0.100 $2.30 23.000  23.00 93.00

0115 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000 $6,900.60 6,900.600  6,900.60 1.00

$330,284.80TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

647414001PROJECT CONTROLBPM - A00212320

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 04387004 000 CLEANING AND SEALING EXIST JOINTS (CL3) LF  55.000  2,068.000  0.000  1,142.00  62,810.00

0065 04387007 000 CLEANING AND SEALING EXIST JOINTS (CL7) LF  55.000  2,141.000  0.000  983.00  54,065.00

0070 04387008 000 CLEANING EXISTING JOINTS LF  10.000  1,920.000  0.000  1,918.00  19,180.00

0075 04387009 000 RESIZING AND SEALING JOINTS LF  68.000  3,457.000  0.000  2,007.00  136,476.00

0080 04547009 000 HEADER TYPE EXPANSION JOINT CF  450.000  146.000  0.000  53.00  23,850.00

0085 05007001 000 MOBILIZATION LS  30,000.000  1.000  0.000  0.90  27,000.00

0090 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  0.100  6.000  0.000  1.00  0.10

0095 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  0.100  6.000  0.000  8.00  0.80

0100 05057001 000 TMA (STATIONARY) DAY  0.100  93.000  0.000  23.00  2.30

0115 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  6,900.60  6,900.60

Category Subtotal $330,284.80

647414001BPM - A00212320PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0105 07857009 000 BRIDGE JOINT REPLACEMENT (CONCRETE) LF  400.000  140.000  0.000  0.000  0.00

0106 07857005 BRIDGE JOINT REPAIR (SEJ) LF  400.000  0.000  0.000  0.000  0.00

0110 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -760.000  1.000  0.000  0.000  0.00

0120 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $330,284.80
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

04387004 000 LF  55.000CLEANING AND SEALING EXIST JOINTS (CL3)  1,142.000  62,810.00 2,068.00

04387007 000 LF  55.000CLEANING AND SEALING EXIST JOINTS (CL7)  983.000  54,065.00 2,141.00

04387008 000 LF  10.000CLEANING EXISTING JOINTS  1,918.000  19,180.00 1,920.00

04387009 000 LF  68.000RESIZING AND SEALING JOINTS  2,007.000  136,476.00 3,457.00

04547009 000 CF  450.000HEADER TYPE EXPANSION JOINT  53.000  23,850.00 146.00

05007001 000 LS  30,000.000MOBILIZATION  0.900  27,000.00 1.00

05027001 000 MO  0.100BARRICADES, SIGNS AND TRAFFIC HANDLING  1.000  0.10 6.00

05037002 000 EA  0.100PORTABLE CHANGEABLE MESSAGE SIGN  8.000  0.80 6.00

05057001 000 DAY  0.100TMA (STATIONARY)  23.000  2.30 93.00

96067001 DOL  1.000LAW ENFORCEMENT PERSONNEL  6,900.600  6,900.60 1.00

$330,284.80TOTAL ITEM EARNINGS TO DATE


