
 241,095.00

647416001CONTRACT ID:

PROJECT: MMC - 647416001

CONTRACT:

10241511

PROJECTED AMOUNT: $223,000.00

CONTRACTOR:

HIGHWAY: IH0035

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 058

TOUCHSTONE RESOURCES, LLC

Christen Longoria, P.E.

BEXAR

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

10/22/2024AWARD DATE:

ESTIMATE PERIOD:

0022

09/30/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 11/12/2024

10/22/2024

ESTIMATE PAID:

 658
 365.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 01/14/2025

$464,095.00

CONTRACT:

09/01/2026

AWARD AMOUNT: $223,000.00

SAN ANTONIO

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 90.14

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 71.95

$29,267.26 $304,659.23 $333,926.49 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$29,267.26 $304,659.23 $333,926.49 

$0.00 $0.00 $0.00 

$29,267.26 $333,926.49 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $304,659.23 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$0.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$0.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 658

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

01/14/2025

12/12/2024

 365

 365

 730

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  30  009/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1

09/06/2026  1

09/07/2026  1

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1

09/13/2026  1

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1

09/20/2026  1

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1

09/26/2026  1

09/27/2026  1

09/28/2026  1

09/29/2026  1

09/30/2026  1
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WORK PERFORMED THIS PERIOD

MMC - 647416001 647416001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0090 80047168 RIPRAP(STN CMN DRY)(18"X24")(DEL)(ST3)000 TON  80.000 $9,331.20 116.640  299.63 1,000.00

1070 80047135 RIPRAP(STN CMN DRY)(3"X6")(DEL)(ST3) TON  68.840 $19,936.06 289.600  289.60 500.00

$29,267.26TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

647416001PROJECT CONTROLMMC - 647416001

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 80047133 000 RIPRAP(STN CMN DRY)(3"X6")(DEL)(ST1) TON  75.000  500.000  0.000  851.74  63,880.50

0065 80047134 000 RIPRAP(STN CMN DRY)(3"X6")(DEL)(ST2) TON  30.000  500.000  0.000  884.72  26,541.60

0070 80047135 000 RIPRAP(STN CMN DRY)(3"X6")(DEL)(ST3) TON  65.000  500.000  0.000  215.76  14,024.40

0075 80047136 000 RIPRAP(STN CMN DRY)(3"X6")(DEL)(ST4) TON  35.000  1,000.000  0.000  417.05  14,596.75

0080 80047166 000 RIPRAP(STN CMN DRY)(18"X24")(DEL)(ST1) TON  100.000  300.000  300.000  367.20  36,720.00

0085 80047167 000 RIPRAP(STN CMN DRY)(18"X24")(DEL)(ST2) TON  55.000  300.000  300.000  475.82  26,170.10

0090 80047168 000 RIPRAP(STN CMN DRY)(18"X24")(DEL)(ST3) TON  80.000  500.000  500.000  299.63  23,970.40

0095 80047169 000 RIPRAP(STN CMN DRY)(18"X24")(DEL)(ST4) TON  55.000  300.000  500.000  485.99  26,729.45

1060 80047133 RIPRAP(STN CMN DRY)(3"X6")(DEL)(ST1) TON  79.440  0.000  500.000  956.00  75,944.64

C.O. Adjusted Price to be used after 11/12/25

1070 80047135 RIPRAP(STN CMN DRY)(3"X6")(DEL)(ST3) TON  68.840  0.000  500.000  289.60  19,936.06

C.O. Adjusted Price to be used after 11/12/25

1075 80047136 RIPRAP(STN CMN DRY)(3"X6")(DEL)(ST4) TON  37.070  0.000  1,000.000  146.01  5,412.59

C.O. Adjusted Price to be used after 11/12/25

Category Subtotal $333,926.49

647416001MMC - 647416001PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0100 96027010 DEMURRAGE DOL  1.000  10,000.000  0.000  0.000  0.00

0105 96057009 MMC/TMC ACTUAL DAMAGES DOL -1.000  10,000.000  0.000  0.000  0.00

1065 80047134 RIPRAP(STN CMN DRY)(3"X6")(DEL)(ST2) TON  31.770  0.000  500.000  0.000  0.00

C.O. Adjusted Price to be used after 11/12/25

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $333,926.49
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

80047133 000 TON  75.000RIPRAP(STN CMN DRY)(3"X6")(DEL)(ST1)  851.740  63,880.50 500.00

80047133 TON  79.440RIPRAP(STN CMN DRY)(3"X6")(DEL)(ST1)  956.000  75,944.64 500.00

80047134 000 TON  30.000RIPRAP(STN CMN DRY)(3"X6")(DEL)(ST2)  884.720  26,541.60 500.00

80047135 000 TON  65.000RIPRAP(STN CMN DRY)(3"X6")(DEL)(ST3)  215.760  14,024.40 500.00

80047135 TON  68.840RIPRAP(STN CMN DRY)(3"X6")(DEL)(ST3)  289.600  19,936.06 500.00

80047136 000 TON  35.000RIPRAP(STN CMN DRY)(3"X6")(DEL)(ST4)  417.050  14,596.75 1,000.00

80047136 TON  37.070RIPRAP(STN CMN DRY)(3"X6")(DEL)(ST4)  146.010  5,412.59 1,000.00

80047166 000 TON  100.000RIPRAP(STN CMN DRY)(18"X24")(DEL)(ST1)  367.200  36,720.00 300.00

80047167 000 TON  55.000RIPRAP(STN CMN DRY)(18"X24")(DEL)(ST2)  475.820  26,170.10 300.00

80047168 000 TON  80.000RIPRAP(STN CMN DRY)(18"X24")(DEL)(ST3)  299.630  23,970.40 500.00

80047169 000 TON  55.000RIPRAP(STN CMN DRY)(18"X24")(DEL)(ST4)  485.990  26,729.45 300.00

$333,926.49TOTAL ITEM EARNINGS TO DATE


