
647427001CONTRACT ID:

PROJECT: BPM - A00212347

CONTRACT:

06254206

PROJECTED AMOUNT: $887,186.00

CONTRACTOR:

HIGHWAY: IH0035E

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 004

12TWELVE ROAD AND BRIDGE LLC

Kenneth Powell

DENTON

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 11/09/25

06/20/2025AWARD DATE:

ESTIMATE PERIOD:

0002

09/25/2025

LETTING DATE:

NOTICE TO PROCEED DATE: 07/08/2025

06/05/2025

ESTIMATE PAID:

 24

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 07/17/2025

$887,186.00

CONTRACT:

09/01/2025

AWARD AMOUNT: $887,943.00

DALLAS

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 32.88

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

10/17/2025

00/00/0000

 96.83

$713,864.00 $145,205.00 $859,069.00 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$713,864.00 $145,205.00 $859,069.00 

$0.00 $0.00 $0.00 

$713,864.00 $859,069.00 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $145,205.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE



CONTRACT ID 647427001 CONTRACTOR'S ESTIMATE PACKAGE Page 2 of 5ESTIMATE 0002

LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 24

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

07/17/2025

00/00/0000

 73

 0

 73

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 25  15  10

AWAIT FINAL ACCEPT 4

SATURDAY 3

SUNDAY 3

09/01/2025  1

09/02/2025  1

09/03/2025  1

09/04/2025  1

09/05/2025  1

09/06/2025  1 SATURDAY

09/07/2025  1 SUNDAY

09/08/2025  1

09/09/2025  1

09/10/2025  1

09/11/2025  1

09/12/2025  1

09/13/2025  1 SATURDAY

09/14/2025  1 SUNDAY

09/15/2025  1

09/16/2025  1

09/17/2025  1

09/18/2025  1

09/19/2025  1

09/20/2025  1 SATURDAY

09/21/2025  1 SUNDAY

09/22/2025  1 AWAIT FINAL ACCEPT

09/23/2025  1 AWAIT FINAL ACCEPT

09/24/2025  1 AWAIT FINAL ACCEPT

09/25/2025  1 AWAIT FINAL ACCEPT
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WORK PERFORMED THIS PERIOD

BPM - A00212347 647427001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0060 04387004 CLEANING AND SEALING EXIST JOINTS (CL3)000 LF  50.000 $23,100.00 462.000  462.00 426.00

0065 04387007 CLEANING AND SEALING EXIST JOINTS (CL7)000 LF  55.000 $117,645.00 2,139.000  2,502.00 2,341.00

0070 04387008 CLEANING EXISTING JOINTS000 LF  10.000 -$1,520.00-152.000  824.00 206.00

0075 04387012 CLEAN AND SEAL JNTS (PAN GIRDERS) (CL7)000 LF  65.000 $94,640.00 1,456.000  1,608.00 1,608.00

0080 04387013 CLEANING & SEALING EXISTING JOINT (SEJ)000 LF  65.000 $159,640.00 2,456.000  3,665.00 4,320.00

0090 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  1.000 $1.00 1.000  5.00 5.00

0100 05057001 TMA (STATIONARY)000 DAY  1.000 $38.00 38.000  52.00 181.00

0105 07857002 BRIDGE JOINT REPAIR (HEADER)000 LF  220.000 $320,320.00 1,456.000  1,456.00 1,456.00

$713,864.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

647427001PROJECT CONTROLBPM - A00212347

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 04387004 000 CLEANING AND SEALING EXIST JOINTS (CL3) LF  50.000  426.000  0.000  462.00  23,100.00

0065 04387007 000 CLEANING AND SEALING EXIST JOINTS (CL7) LF  55.000  2,341.000  0.000  2,502.00  137,610.00

0070 04387008 000 CLEANING EXISTING JOINTS LF  10.000  206.000  0.000  824.00  8,240.00

0075 04387012 000 CLEAN AND SEAL JNTS (PAN GIRDERS) (CL7) LF  65.000  1,608.000  0.000  1,608.00  104,520.00

0080 04387013 000 CLEANING & SEALING EXISTING JOINT (SEJ) LF  65.000  4,320.000  0.000  3,665.00  238,225.00

0085 05007001 000 MOBILIZATION LS  30,000.000  1.000  0.000  0.90  27,000.00

0090 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  1.000  5.000  0.000  2.00  2.00

0100 05057001 000 TMA (STATIONARY) DAY  1.000  181.000  0.000  52.00  52.00

0105 07857002 000 BRIDGE JOINT REPAIR (HEADER) LF  220.000  1,456.000  0.000  1,456.00  320,320.00

Category Subtotal $859,069.00

647427001BPM - A00212347PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0095 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  1.000  2.000  0.000  0.000  0.00

1000 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

1020 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

1030 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

1050 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -760.000  1.000  0.000  0.000  0.00

1060 96057008 ROAD USER COST - DISINCENTIVE DOL -1.000  1.000  0.000  0.000  0.00

1070 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  0.000  0.00

1080 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

1100 96067008 FORCE ACCOUNT - RAILROAD FLAGGERS DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $859,069.00
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

04387004 000 LF  50.000CLEANING AND SEALING EXIST JOINTS (CL3)  462.000  23,100.00 426.00

04387007 000 LF  55.000CLEANING AND SEALING EXIST JOINTS (CL7)  2,502.000  137,610.00 2,341.00

04387008 000 LF  10.000CLEANING EXISTING JOINTS  824.000  8,240.00 206.00

04387012 000 LF  65.000CLEAN AND SEAL JNTS (PAN GIRDERS) (CL7)  1,608.000  104,520.00 1,608.00

04387013 000 LF  65.000CLEANING & SEALING EXISTING JOINT (SEJ)  3,665.000  238,225.00 4,320.00

05007001 000 LS  30,000.000MOBILIZATION  0.900  27,000.00 1.00

05027001 000 MO  1.000BARRICADES, SIGNS AND TRAFFIC HANDLING  2.000  2.00 5.00

05057001 000 DAY  1.000TMA (STATIONARY)  52.000  52.00 181.00

07857002 000 LF  220.000BRIDGE JOINT REPAIR (HEADER)  1,456.000  320,320.00 1,456.00

$859,069.00TOTAL ITEM EARNINGS TO DATE


