
647430001CONTRACT ID:

PROJECT: RMC - A00212359

CONTRACT:

03254212

PROJECTED AMOUNT: $3,672,201.00

CONTRACTOR:

HIGHWAY: IH0010

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 053

ROSS SA ENTERPRISE LLC

Bryce Broussard, P.E.

ORANGE

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

03/27/2025AWARD DATE:

ESTIMATE PERIOD:

0019

09/30/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 04/14/2025

03/05/2025

ESTIMATE PAID:

 511

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 05/08/2025

$3,672,201.00

CONTRACT:

09/01/2026

AWARD AMOUNT: $3,671,201.00

BEAUMONT

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 70.00

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 19.07

$41,087.25 $659,057.00 $700,144.25 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$41,087.25 $659,057.00 $700,144.25 

$0.00 $0.00 $0.00 

$41,087.25 $700,144.25 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $659,057.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,107.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,107.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 511

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

05/08/2025

00/00/0000

 730

 0

 730

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  30  009/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1

09/06/2026  1

09/07/2026  1

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1

09/13/2026  1

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1

09/20/2026  1

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1

09/26/2026  1

09/27/2026  1

09/28/2026  1

09/29/2026  1

09/30/2026  1
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WORK PERFORMED THIS PERIOD

RMC - A00212359 647430001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0070 05057001 TMA (STATIONARY)000 DAY  1,800.000 $28,350.00 15.750  262.40 1,000.00

0085 05107002 ONE-WAY TRAF CONT (PILOT CAR)000 HR  80.000 $12,580.00 157.250  2,266.75 1,575.00

0095 07907039 LANE CLOSURE(HOURLY ONLY)(TYP 1)000 HR  1.000 $157.25 157.250  2,080.25 12,900.00

$41,087.25TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

647430001PROJECT CONTROLRMC - A00212359

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0070 05057001 000 TMA (STATIONARY) DAY  1,800.000  1,000.000  0.000  262.40  472,320.00

0075 05057002 000 TMA (MOBILE OPERATION) HR  180.000  7,500.000  0.000  207.50  37,350.00

0080 05107001 000 ONE-WAY TRAF CONT (FLAGGER CONT) HR  35.000  6,300.000  0.000  180.50  6,317.50

0085 05107002 000 ONE-WAY TRAF CONT (PILOT CAR) HR  80.000  1,575.000  0.000  2,266.75  181,340.00

0095 07907039 000 LANE CLOSURE(HOURLY ONLY)(TYP 1) HR  1.000  12,900.000  0.000  2,080.25  2,080.25

0100 07907040 000 LANE CLOSURE(HOURLY ONLY)(TYP 2) HR  1.000  3,900.000  0.000  176.50  176.50

0105 07907043 000 LANE CLOSURE(HOURLY ONLY)(TYP 5) HR  1.000  1,150.000  0.000  8.00  8.00

0110 07907044 000 LANE CLOSURE(HOURLY ONLY)(TYP 6) HR  1.000  450.000  0.000  40.00  40.00

0120 07907046 000 LANE CLOSURE(HOURLY ONLY)(TYP 8) HR  1.000  450.000  0.000  11.00  11.00

0130 07907052 000 LANE CLOSURE(HOURLY ONLY)(TYP 14) HR  1.000  450.000  0.000  10.50  10.50

0140 07907056 000 LANE CLOSURE(HOURLY ONLY)(TYP 18) HR  1.000  1,800.000  0.000  25.50  25.50

0145 07907060 000 ADDITIONAL LANE CLOSURE ITEM(TYPE 22) HR  10.000  600.000  0.000  46.50  465.00

Category Subtotal $700,144.25

647430001RMC - A00212359PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 05007001 000 MOBILIZATION LS  1.000  1.000  0.000  0.000  0.00

0065 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  5,000.000  18.000  0.000  0.000  0.00

0090 05107003 000 ONE-WAY TRAF CONT (PORT TRAF SIG) MO  3,500.000  6.000  0.000  0.000  0.00

0115 07907045 000 LANE CLOSURE(HOURLY ONLY)(TYP 7) HR  80.000  450.000  0.000  0.000  0.00

0125 07907047 000 LANE CLOSURE(HOURLY ONLY)(TYP 9) HR  1.000  450.000  0.000  0.000  0.00

0135 07907053 000 LANE CLOSURE(HOURLY ONLY)(TYP 15) HR  1.000  150.000  0.000  0.000  0.00

0150 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -1.000  1,000.000  0.000  0.000  0.00

0155 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1,000.000  0.000  0.000  0.00

0160 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $700,144.25
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05057001 000 DAY  1,800.000TMA (STATIONARY)  262.400  472,320.00 1,000.00

05057002 000 HR  180.000TMA (MOBILE OPERATION)  207.500  37,350.00 7,500.00

05107001 000 HR  35.000ONE-WAY TRAF CONT (FLAGGER CONT)  180.500  6,317.50 6,300.00

05107002 000 HR  80.000ONE-WAY TRAF CONT (PILOT CAR)  2,266.750  181,340.00 1,575.00

07907039 000 HR  1.000LANE CLOSURE(HOURLY ONLY)(TYP 1)  2,080.250  2,080.25 12,900.00

07907040 000 HR  1.000LANE CLOSURE(HOURLY ONLY)(TYP 2)  176.500  176.50 3,900.00

07907043 000 HR  1.000LANE CLOSURE(HOURLY ONLY)(TYP 5)  8.000  8.00 1,150.00

07907044 000 HR  1.000LANE CLOSURE(HOURLY ONLY)(TYP 6)  40.000  40.00 450.00

07907046 000 HR  1.000LANE CLOSURE(HOURLY ONLY)(TYP 8)  11.000  11.00 450.00

07907052 000 HR  1.000LANE CLOSURE(HOURLY ONLY)(TYP 14)  10.500  10.50 450.00

07907056 000 HR  1.000LANE CLOSURE(HOURLY ONLY)(TYP 18)  25.500  25.50 1,800.00

07907060 000 HR  10.000ADDITIONAL LANE CLOSURE ITEM(TYPE 22)  46.500  465.00 600.00

$700,144.25TOTAL ITEM EARNINGS TO DATE


