
 168,632.00

647431001CONTRACT ID:

PROJECT: RMC - 647431001

CONTRACT:

10241401

PROJECTED AMOUNT: $337,265.00

CONTRACTOR:

HIGHWAY: US0281

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 051

JASCO

Joe Muck, P.E.

BURNET

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

10/09/2024AWARD DATE:

ESTIMATE PERIOD:

0021

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 11/04/2024

10/09/2024

ESTIMATE PAID:

 56
 46.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 00/00/0000

$505,897.00

CONTRACT:

08/01/2026

AWARD AMOUNT: $337,264.00

AUSTIN

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 40.58

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 66.46

$0.00 $336,199.00 $336,199.00 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $336,199.00 $336,199.00 

$0.00 $0.00 $0.00 

$0.00 $336,199.00 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $336,199.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$618.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$618.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 56

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

00/00/0000

00/00/0000

 92

 46

 138

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  0  31

BETWEEN CYCLES 31

08/01/2026  1 BETWEEN CYCLES

08/02/2026  1 BETWEEN CYCLES

08/03/2026  1 BETWEEN CYCLES

08/04/2026  1 BETWEEN CYCLES

08/05/2026  1 BETWEEN CYCLES

08/06/2026  1 BETWEEN CYCLES

08/07/2026  1 BETWEEN CYCLES

08/08/2026  1 BETWEEN CYCLES

08/09/2026  1 BETWEEN CYCLES

08/10/2026  1 BETWEEN CYCLES

08/11/2026  1 BETWEEN CYCLES

08/12/2026  1 BETWEEN CYCLES

08/13/2026  1 BETWEEN CYCLES

08/14/2026  1 BETWEEN CYCLES

08/15/2026  1 BETWEEN CYCLES

08/16/2026  1 BETWEEN CYCLES

08/17/2026  1 BETWEEN CYCLES

08/18/2026  1 BETWEEN CYCLES

08/19/2026  1 BETWEEN CYCLES

08/20/2026  1 BETWEEN CYCLES

08/21/2026  1 BETWEEN CYCLES

08/22/2026  1 BETWEEN CYCLES

08/23/2026  1 BETWEEN CYCLES

08/24/2026  1 BETWEEN CYCLES

08/25/2026  1 BETWEEN CYCLES

08/26/2026  1 BETWEEN CYCLES

08/27/2026  1 BETWEEN CYCLES

08/28/2026  1 BETWEEN CYCLES

08/29/2026  1 BETWEEN CYCLES

08/30/2026  1 BETWEEN CYCLES

08/31/2026  1 BETWEEN CYCLES
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

647431001PROJECT CONTROLRMC - 647431001

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05007002 000 MOBILIZATION (CALLOUT) EA  1.000  4.000  2.000  4.00  4.00

0070 07307022 000 FULL - WIDTH MOWING AC  45.000  7,492.000  3,746.000  7,471.00  336,195.00

Category Subtotal $336,199.00

647431001RMC - 647431001PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0065 07307021 000 SPOT MOWING AC  1.000  120.000  60.000  0.000  0.00

9001 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

9002 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

9003 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

9004 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -1.000  1.000  0.000  0.000  0.00

9005 96067007 INSURANCE AND BOND-CALL OUT WORK-RMC DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $336,199.00
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007002 000 EA  1.000MOBILIZATION (CALLOUT)  4.000  4.00 4.00

07307022 000 AC  45.000FULL - WIDTH MOWING  7,471.000  336,195.00 7,492.00

$336,199.00TOTAL ITEM EARNINGS TO DATE


