
 1,461,950.00

647434001CONTRACT ID:

PROJECT: RMC - 647434001

CONTRACT:

12244012

PROJECTED AMOUNT: $1,461,950.00

CONTRACTOR:

HIGHWAY: IH0410

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 096

TRP INFRASTRUCTURE SERVICES, LLC

Dale L. Picha, P.E.

BEXAR

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

12/17/2024AWARD DATE:

ESTIMATE PERIOD:

0019

09/30/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 01/13/2025

12/03/2024

ESTIMATE PAID:

 570
 365.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 03/10/2025

$2,923,900.00

CONTRACT:

09/01/2026

AWARD AMOUNT: $1,479,950.00

SAN ANTONIO

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 78.08

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 100.00

$538,999.85 $4,188,315.48 $4,727,315.33 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$538,999.85 $4,188,315.48 $4,727,315.33 

$0.00 $0.00 $0.00 

$538,999.85 $4,727,315.33 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $4,188,315.48 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE



CONTRACT ID 647434001 CONTRACTOR'S ESTIMATE PACKAGE Page 2 of 8ESTIMATE 0019

LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$968.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$968.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 570

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

03/10/2025

00/00/0000

 365

 365

 730

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  30  009/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1

09/06/2026  1

09/07/2026  1

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1

09/13/2026  1

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1

09/20/2026  1

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1

09/26/2026  1

09/27/2026  1

09/28/2026  1

09/29/2026  1

09/30/2026  1
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WORK PERFORMED THIS PERIOD

RMC - 647434001 647434001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0060 05007002 MOBILIZATION (CALLOUT)000 EA  150.000 $150.00 1.000  13.00 36.00

0065 05057001 TMA (STATIONARY)000 DAY  10.000 $20.00 2.000  23.00 200.00

0070 05057003 TMA (MOBILE OPERATION)000 DAY  10.000 $1,080.00 108.000  734.00 400.00

0080 06667007 REFL PAV MRK TY I (W)6"(DOT)(060MIL)000 LF  1.500 $298.50 199.000  5,264.00 7,000.00

0100 06667016 REFL PAV MRK TY I (W)8"(DOT)(060MIL)000 LF  1.750 $455.00 260.000  1,206.00 1,000.00

0115 06667019 REFL PAV MRK TY I (W)8"(LNDP)(060MIL)000 LF  1.750 $157.50 90.000  6,193.00 3,000.00

0125 06667022 REFL PAV MRK TY I (W)8"(SLD)(060MIL)000 LF  0.600 $13,620.00 22,700.000  185,081.00 200,000.00

0130 06667024 REFL PAV MRK TY I (W)8"(SLD)(100MIL)000 LF  0.850 $7,659.35 9,011.000  12,104.00 20,000.00

0160 06667030 REFL PAV MRK TY I (W)12"(SLD)(100MIL)000 LF  2.250 $1,044.00 464.000  905.00 1,000.00

0170 06667034 REFL PAV MRK TY I (W)24"(SLD)(060MIL)000 LF  9.000 $2,205.00 245.000  12,344.00 1,000.00

0180 06667036 REFL PAV MRK TY I (W)24"(SLD)(100MIL)000 LF  9.000 $29,853.00 3,317.000  22,861.00 1,000.00

0205 06667112 REFL PAV MRK TY I (Y)8"(SLD)(060MIL)000 LF  0.650 $767.00 1,180.000  2,056.00 1,500.00

0210 06667114 REFL PAV MRK TY I (Y)8"(SLD)(100MIL)000 LF  0.850 $419.05 493.000  943.00 2,000.00

0225 06667117 REFL PAV MRK TY I (Y)12"(SLD)(100MIL)000 LF  2.250 $281.25 125.000  1,473.00 200.00

0240 06667123 REFL PAV MRK TY I (Y)24"(SLD)(100MIL)000 LF  10.000 $1,830.00 183.000  3,559.00 200.00

0270 06667175 RE PM TY II (W) 6" (SLD)000 LF  0.150 $9,970.95 66,473.000  583,918.00 1,800,000.00

0290 06667179 RE PM TY II (W) 8" (SLD)000 LF  0.500 $611.50 1,223.000  7,560.00 16,000.00

0315 06667211 RE PM TY II (Y) 6" (BRK)000 LF  0.230 $1,009.70 4,390.000  56,881.00 200,000.00

0320 06667213 RE PM TY II (Y) 6" (SLD)000 LF  0.150 $5,801.10 38,674.000  520,502.00 1,400,000.00

0380 06667348 PAVEMENT SLER 8"000 LF  0.500 $80.50 161.000  1,373.00 4,000.00

0390 06667352 PAVEMENT SLER 24"000 LF  2.000 $474.00 237.000  1,072.00 100.00

0395 06667406 REFL PAV MRK TY I (W)6"(BRK)(060MIL)000 LF  0.450 $6,075.00 13,500.000  348,610.00 120,000.00

0405 06667408 REFL PAV MRK TY I (W)6"(BRK)(100MIL)000 LF  0.650 $198.90 306.000  33,626.00 4,000.00

0410 06667409 REFL PAV MRK TY I (W)6"(SLD)(060MIL)000 LF  0.400 $191,080.80 477,702.000  3,803,005.00 800,000.00

0420 06667411 REFL PAV MRK TY I (W)6"(SLD)(100MIL)000 LF  0.650 $1,771.25 2,725.000  126,493.00 4,000.00

0425 06667418 REFL PAV MRK TY I (Y)6"(BRK)(060MIL)000 LF  0.400 $7,960.00 19,900.000  248,534.00 700,000.00

0440 06667421 REFL PAV MRK TY I (Y)6"(SLD)(060MIL)000 LF  0.400 $107,125.20 267,813.000  3,405,962.00 1,400,000.00

0445 06667422 REFL PAV MRK TY I (Y)6"(SLD)(090MIL)000 LF  0.650 $6,747.00 10,380.000  10,380.00 1,000.00

0450 06667423 REFL PAV MRK TY I (Y)6"(SLD)(100MIL)000 LF  0.650 $14,194.05 21,837.000  71,210.00 4,000.00

0460 06687102 PREFAB PM TY C (W)(NUMBER)000 EA  200.000 $4,000.00 20.000  36.00 6.00

0465 06687103 PREFAB PM TY C (W)(WORD)000 EA  350.000 $24,850.00 71.000  461.00 10.00

0470 06687109 PREFAB PM TY C (W)(SYMBOL)000 EA  200.000 $21,000.00 105.000  890.00 10.00

0485 06687136 PREFAB PM TY C (BLUE&WHITE)(EVAC SYM)000 EA  120.000 $720.00 6.000  6.00 200.00

0495 06727002 REFL PAV MRKR TY I-C000 EA  3.250 $4,550.00 1,400.000  7,584.00 24,000.00

0505 06727004 REFL PAV MRKR TY II-A-A000 EA  3.250 $32,015.75 9,851.000  39,043.00 140,000.00

0510 06727006 REFL PAV MRKR TY II-C-R000 EA  3.250 $38,824.50 11,946.000  18,752.00 40,000.00

0570 06777020 ELIM EXT PM & MRKS (SYMBOL)000 EA  50.000 $100.00 2.000  14.00 250.00

$538,999.85TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

647434001PROJECT CONTROLRMC - 647434001

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05007002 000 MOBILIZATION (CALLOUT) EA  150.000  18.000  18.000  13.00  1,950.00

0065 05057001 000 TMA (STATIONARY) DAY  10.000  100.000  100.000  23.00  230.00

0070 05057003 000 TMA (MOBILE OPERATION) DAY  10.000  200.000  200.000  734.00  7,340.00

0075 05107001 000 ONE-WAY TRAF CONT (FLAGGER CONT) HR  150.000  100.000  100.000  3.50  525.00

0080 06667007 000 REFL PAV MRK TY I (W)6"(DOT)(060MIL) LF  1.500  3,500.000  3,500.000  5,264.00  7,896.00

0085 06667008 000 REFL PAV MRK TY I (W)6"(DOT)(090MIL) LF  1.500  100.000  100.000  202.00  303.00

0100 06667016 000 REFL PAV MRK TY I (W)8"(DOT)(060MIL) LF  1.750  500.000  500.000  1,206.00  2,110.50

0115 06667019 000 REFL PAV MRK TY I (W)8"(LNDP)(060MIL) LF  1.750  1,500.000  1,500.000  6,193.00  10,837.75

0125 06667022 000 REFL PAV MRK TY I (W)8"(SLD)(060MIL) LF  0.600  100,000.000  100,000.000  185,081.00  111,048.60

0130 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  0.850  10,000.000  10,000.000  12,104.00  10,288.40

0135 06667025 000 REFL PAV MRK TY I (W)12"(LNDP)(060MIL) LF  1.750  2,500.000  2,500.000  4,436.00  7,763.00

0150 06667028 000 REFL PAV MRK TY I (W)12"(SLD)(060MIL) LF  2.000  8,000.000  8,000.000  19,695.00  39,390.00

0160 06667030 000 REFL PAV MRK TY I (W)12"(SLD)(100MIL) LF  2.250  500.000  500.000  905.00  2,036.25

0165 06667033 000 REFL PAV MRK TY I (W)18"(SLD)(100MIL) LF  5.000  250.000  250.000  65.00  325.00

0170 06667034 000 REFL PAV MRK TY I (W)24"(SLD)(060MIL) LF  9.000  500.000  500.000  12,344.00  111,096.00

0175 06667035 000 REFL PAV MRK TY I (W)24"(SLD)(090MIL) LF  9.000  250.000  250.000  2,115.00  19,035.00

0180 06667036 000 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  9.000  500.000  500.000  22,861.00  205,749.00

0190 06667109 000 REFL PAV MRK TY I (Y)6"(DOT)(060MIL) LF  1.500  100.000  100.000  161.00  241.50

0205 06667112 000 REFL PAV MRK TY I (Y)8"(SLD)(060MIL) LF  0.650  750.000  750.000  2,056.00  1,336.40

0210 06667114 000 REFL PAV MRK TY I (Y)8"(SLD)(100MIL) LF  0.850  1,000.000  1,000.000  943.00  801.55

0215 06667115 000 REFL PAV MRK TY I (Y)12"(SLD)(060MIL) LF  2.250  100.000  100.000  703.00  1,581.75

0225 06667117 000 REFL PAV MRK TY I (Y)12"(SLD)(100MIL) LF  2.250  100.000  100.000  1,473.00  3,314.25

0230 06667120 000 REFL PAV MRK TY I (Y)18"(SLD)(100MIL) LF  5.000  100.000  100.000  386.00  1,930.00

0235 06667121 000 REFL PAV MRK TY I (Y)24"(SLD)(060MIL) LF  10.000  100.000  100.000  453.00  4,530.00

0240 06667123 000 REFL PAV MRK TY I (Y)24"(SLD)(100MIL) LF  10.000  100.000  100.000  3,559.00  35,590.00

0245 06667126 000 REFL PAV MRK TY I (Y)36"(SLD)(100MIL) LF  10.000  100.000  100.000  64.00  640.00

0250 06667136 000 RE PV MRK TY I(BLACK)6"(SHADOW)(060MIL) LF  2.000  1,500.000  1,500.000  6,453.00  12,906.00

0260 06667172 000 RE PM TY II (W) 6" (BRK) LF  0.230  10,000.000  10,000.000  950.00  218.50

0265 06667173 000 RE PM TY II (W) 6" (DOT) LF  1.000  250.000  250.000  81.00  81.00

0270 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.150  900,000.000  900,000.000  583,918.00  87,587.70

0290 06667179 000 RE PM TY II (W) 8" (SLD) LF  0.500  8,000.000  8,000.000  7,560.00  3,780.00

0300 06667182 000 RE PM TY II (W) 12" (SLD) LF  1.500  2,000.000  2,000.000  80.00  120.00

0315 06667211 000 RE PM TY II (Y) 6" (BRK) LF  0.230  100,000.000  100,000.000  56,881.00  13,082.63

0320 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.150  700,000.000  700,000.000  520,502.00  78,075.30

0380 06667348 000 PAVEMENT SLER 8" LF  0.500  2,000.000  2,000.000  1,373.00  686.50

0385 06667350 000 PAVEMENT SLER 12" LF  1.000  250.000  250.000  361.00  361.00

0390 06667352 000 PAVEMENT SLER 24" LF  2.000  50.000  50.000  1,072.00  2,144.00

0395 06667406 000 REFL PAV MRK TY I (W)6"(BRK)(060MIL) LF  0.450  60,000.000  60,000.000  348,610.00  156,874.50

0400 06667407 000 REFL PAV MRK TY I (W)6"(BRK)(090MIL) LF  0.650  2,000.000  2,000.000  600.00  390.00

0405 06667408 000 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF  0.650  2,000.000  2,000.000  33,626.00  21,856.90

0410 06667409 000 REFL PAV MRK TY I (W)6"(SLD)(060MIL) LF  0.400  400,000.000  400,000.000  3,803,005.00  1,521,202.00

0415 06667410 000 REFL PAV MRK TY I (W)6"(SLD)(090MIL) LF  0.650  2,000.000  2,000.000  34,150.00  22,197.50

0420 06667411 000 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  0.650  2,000.000  2,000.000  126,493.00  82,220.45

0425 06667418 000 REFL PAV MRK TY I (Y)6"(BRK)(060MIL) LF  0.400  350,000.000  350,000.000  248,534.00  99,413.60
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0435 06667420 000 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF  0.750  500.000  500.000  16,589.00  12,441.75

0440 06667421 000 REFL PAV MRK TY I (Y)6"(SLD)(060MIL) LF  0.400  700,000.000  700,000.000  3,405,962.00  1,362,384.80

0445 06667422 000 REFL PAV MRK TY I (Y)6"(SLD)(090MIL) LF  0.650  500.000  500.000  10,380.00  6,747.00

0450 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  0.650  2,000.000  2,000.000  71,210.00  46,286.50

0455 06667424 000 REFL PAV MRK TY I (W)12”(DOT)(100MIL) LF  2.000  1,000.000  1,000.000  16,765.00  33,530.00

0460 06687102 000 PREFAB PM TY C (W)(NUMBER) EA  200.000  3.000  3.000  36.00  7,200.00

0465 06687103 000 PREFAB PM TY C (W)(WORD) EA  350.000  5.000  5.000  461.00  161,350.00

0470 06687109 000 PREFAB PM TY C (W)(SYMBOL) EA  200.000  5.000  5.000  890.00  178,000.00

0485 06687136 000 PREFAB PM TY C (BLUE&WHITE)(EVAC SYM) EA  120.000  100.000  100.000  6.00  720.00

0495 06727002 000 REFL PAV MRKR TY I-C EA  3.250  12,000.000  12,000.000  7,584.00  24,648.00

0505 06727004 000 REFL PAV MRKR TY II-A-A EA  3.250  70,000.000  70,000.000  39,043.00  126,889.75

0510 06727006 000 REFL PAV MRKR TY II-C-R EA  3.250  20,000.000  20,000.000  18,752.00  60,944.00

0540 06777006 000 ELIM EXT PM & MRKS (12") LF  1.500  1,000.000  1,000.000  1,048.00  1,572.00

0550 06777008 000 ELIM EXT PM & MRKS (24") LF  2.500  1,500.000  1,500.000  1,151.00  2,877.50

0555 06777009 000 ELIM EXT PM & MRKS (ARROW) EA  75.000  30.000  30.000  18.00  1,350.00

0570 06777020 000 ELIM EXT PM & MRKS (SYMBOL) EA  50.000  125.000  125.000  14.00  700.00

0585 60247001 000 PREFORMED IN-LANE (TRANS) RUMBLE STRIP LF  20.000  500.000  500.000  320.00  6,400.00

0610 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  10,000.000  10,000.000  2,187.50  2,187.50

Category Subtotal $4,727,315.33

647434001RMC - 647434001PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0090 06667009 000 REFL PAV MRK TY I (W)6"(DOT)(100MIL) LF  1.500  100.000  100.000  0.000  0.00

0095 06667010 000 REFL PAV MRK TY I (W)6"(LNDP)(060MIL) LF  1.500  100.000  100.000  0.000  0.00

0105 06667017 000 REFL PAV MRK TY I (W)8"(DOT)(090MIL) LF  1.750  1,500.000  1,500.000  0.000  0.00

0110 06667018 000 REFL PAV MRK TY I (W)8"(DOT)(100MIL) LF  1.750  50.000  50.000  0.000  0.00

0120 06667021 000 REFL PAV MRK TY I (W)8"(LNDP)(100MIL) LF  1.750  900.000  900.000  0.000  0.00

0140 06667026 000 REFL PAV MRK TY I (W)12"(LNDP)(090MIL) LF  2.000  150.000  150.000  0.000  0.00

0145 06667027 000 REFL PAV MRK TY I (W)12"(LNDP)(100MIL) LF  2.000  150.000  150.000  0.000  0.00

0155 06667029 000 REFL PAV MRK TY I (W)12"(SLD)(090MIL) LF  2.250  500.000  500.000  0.000  0.00

0185 06667039 000 REFL PAV MRK TY I (W)36"(SLD)(100MIL) LF  10.000  250.000  250.000  0.000  0.00

0195 06667110 000 REFL PAV MRK TY I (Y)6"(DOT)(090MIL) LF  1.500  100.000  100.000  0.000  0.00

0200 06667111 000 REFL PAV MRK TY I (Y)6"(DOT)(100MIL) LF  1.500  100.000  100.000  0.000  0.00

0220 06667116 000 REFL PAV MRK TY I (Y)12"(SLD)(090MIL) LF  2.250  100.000  100.000  0.000  0.00

0255 06667137 000 RE PV MRK TY I(BLACK)6"(SHADOW)(090MIL) LF  2.000  1,500.000  1,500.000  0.000  0.00

0275 06667176 000 RE PM TY II (W) 8" (BRK) LF  1.000  25.000  25.000  0.000  0.00

0280 06667177 000 RE PM TY II (W) 8" (DOT) LF  2.000  25.000  25.000  0.000  0.00

0285 06667178 000 RE PM TY II (W) 8" (LNDP) LF  2.000  25.000  25.000  0.000  0.00

0295 06667181 000 RE PM TY II (W) 12" (LNDP) LF  2.000  25.000  25.000  0.000  0.00

0305 06667183 000 RE PM TY II (W) 18" (SLD) LF  3.000  25.000  25.000  0.000  0.00

0310 06667184 000 RE PM TY II (W) 24" (SLD) LF  5.000  200.000  200.000  0.000  0.00

0325 06667214 000 RE PM TY II (Y) 8" (SLD) LF  0.500  500.000  500.000  0.000  0.00

0330 06667215 000 RE PM TY II (Y) 12" (SLD) LF  1.500  500.000  500.000  0.000  0.00
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0335 06667217 000 RE PM TY II (Y) 24" (SLD) LF  5.000  500.000  500.000  0.000  0.00

0340 06667265 000 RE PROFILE PM TY I(W)6"(SLD)(090MIL) LF  0.950  2,000.000  2,000.000  0.000  0.00

0345 06667266 000 RE PROFILE PM TY I(W)6"(SLD)(100MIL) LF  0.950  5,000.000  5,000.000  0.000  0.00

0350 06667269 000 RE PROFILE PM TY I(Y)6"(SLD)(090MIL) LF  0.950  2,000.000  2,000.000  0.000  0.00

0355 06667270 000 RE PROFILE PM TY I(Y)6"(SLD)(100MIL) LF  0.950  2,500.000  2,500.000  0.000  0.00

0360 06667273 000 RE PROFILE PM TY I(Y)6"(BRK)(090MIL) LF  0.950  2,000.000  2,000.000  0.000  0.00

0365 06667274 000 RE PROFILE PM TY I(Y)6"(BRK)(100MIL) LF  0.950  1,000.000  1,000.000  0.000  0.00

0370 06667277 000 RE PROF PM TYI (BLK)6"(SHADOW)(090MIL) LF  0.850  2,000.000  2,000.000  0.000  0.00

0375 06667347 000 PAVEMENT SLER 6" LF  0.250  2,500.000  2,500.000  0.000  0.00

0430 06667419 000 REFL PAV MRK TY I (Y)6"(BRK)(090MIL) LF  0.750  500.000  500.000  0.000  0.00

0475 06687133 000 PRE PM TY C(BL&WH)(ACC PRK)(W/BORDR)LG EA  250.000  5.000  5.000  0.000  0.00

0480 06687135 000 PREFAB PM TY C (MULTI)(SHIELD) EA  2,000.000  7.000  7.000  0.000  0.00

0490 06727001 000 REFL PAV MRKR TY I-A EA  10.000  10.000  10.000  0.000  0.00

0500 06727003 000 REFL PAV MRKR TY I-R EA  10.000  50.000  50.000  0.000  0.00

0515 06727007 000 TRAFFIC BUTTON TY W EA  10.000  20.000  20.000  0.000  0.00

0520 06727008 000 TRAFFIC BUTTON TY Y EA  10.000  20.000  20.000  0.000  0.00

0525 06727009 000 TRAFFIC BUTTON TY B EA  10.000  20.000  20.000  0.000  0.00

0530 06777002 000 ELIM EXT PM & MRKS (6") LF  2.000  100.000  100.000  0.000  0.00

0535 06777004 000 ELIM EXT PM & MRKS (8") LF  1.000  1,000.000  1,000.000  0.000  0.00

0545 06777007 000 ELIM EXT PM & MRKS (18") LF  75.000  150.000  150.000  0.000  0.00

0560 06777014 000 ELIM EXT PM & MRKS (NUMBER) EA  75.000  40.000  40.000  0.000  0.00

0565 06777015 000 ELIM EXT PM & MRKS (WORD) EA  75.000  30.000  30.000  0.000  0.00

0575 06777022 000 ELIM EXT PM & MRKS (SHIELD) EA  175.000  20.000  20.000  0.000  0.00

0580 06777030 000 ELIM EXT PM & MRKS (RUMBLE STRIP) LF  1.500  5,000.000  5,000.000  0.000  0.00

0590 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  1,000.000  0.000  0.00

0595 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  40,000.000  40,000.000  0.000  0.00

0600 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -1.000  10,000.000  10,000.000  0.000  0.00

0605 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  20,000.000  20,000.000  0.000  0.00

0615 96067019 SPECIAL DEDUCTION DOL  1.000  1,000.000  1,000.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $4,727,315.33
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007002 000 EA  150.000MOBILIZATION (CALLOUT)  13.000  1,950.00 18.00

05057001 000 DAY  10.000TMA (STATIONARY)  23.000  230.00 100.00

05057003 000 DAY  10.000TMA (MOBILE OPERATION)  734.000  7,340.00 200.00

05107001 000 HR  150.000ONE-WAY TRAF CONT (FLAGGER CONT)  3.500  525.00 100.00

06667007 000 LF  1.500REFL PAV MRK TY I (W)6"(DOT)(060MIL)  5,264.000  7,896.00 3,500.00

06667008 000 LF  1.500REFL PAV MRK TY I (W)6"(DOT)(090MIL)  202.000  303.00 100.00

06667016 000 LF  1.750REFL PAV MRK TY I (W)8"(DOT)(060MIL)  1,206.000  2,110.50 500.00

06667019 000 LF  1.750REFL PAV MRK TY I (W)8"(LNDP)(060MIL)  6,193.000  10,837.75 1,500.00

06667022 000 LF  0.600REFL PAV MRK TY I (W)8"(SLD)(060MIL)  185,081.000  111,048.60 100,000.00

06667024 000 LF  0.850REFL PAV MRK TY I (W)8"(SLD)(100MIL)  12,104.000  10,288.40 10,000.00

06667025 000 LF  1.750REFL PAV MRK TY I (W)12"(LNDP)(060MIL)  4,436.000  7,763.00 2,500.00

06667028 000 LF  2.000REFL PAV MRK TY I (W)12"(SLD)(060MIL)  19,695.000  39,390.00 8,000.00

06667030 000 LF  2.250REFL PAV MRK TY I (W)12"(SLD)(100MIL)  905.000  2,036.25 500.00

06667033 000 LF  5.000REFL PAV MRK TY I (W)18"(SLD)(100MIL)  65.000  325.00 250.00

06667034 000 LF  9.000REFL PAV MRK TY I (W)24"(SLD)(060MIL)  12,344.000  111,096.00 500.00

06667035 000 LF  9.000REFL PAV MRK TY I (W)24"(SLD)(090MIL)  2,115.000  19,035.00 250.00

06667036 000 LF  9.000REFL PAV MRK TY I (W)24"(SLD)(100MIL)  22,861.000  205,749.00 500.00

06667109 000 LF  1.500REFL PAV MRK TY I (Y)6"(DOT)(060MIL)  161.000  241.50 100.00

06667112 000 LF  0.650REFL PAV MRK TY I (Y)8"(SLD)(060MIL)  2,056.000  1,336.40 750.00

06667114 000 LF  0.850REFL PAV MRK TY I (Y)8"(SLD)(100MIL)  943.000  801.55 1,000.00

06667115 000 LF  2.250REFL PAV MRK TY I (Y)12"(SLD)(060MIL)  703.000  1,581.75 100.00

06667117 000 LF  2.250REFL PAV MRK TY I (Y)12"(SLD)(100MIL)  1,473.000  3,314.25 100.00

06667120 000 LF  5.000REFL PAV MRK TY I (Y)18"(SLD)(100MIL)  386.000  1,930.00 100.00

06667121 000 LF  10.000REFL PAV MRK TY I (Y)24"(SLD)(060MIL)  453.000  4,530.00 100.00

06667123 000 LF  10.000REFL PAV MRK TY I (Y)24"(SLD)(100MIL)  3,559.000  35,590.00 100.00

06667126 000 LF  10.000REFL PAV MRK TY I (Y)36"(SLD)(100MIL)  64.000  640.00 100.00

06667136 000 LF  2.000RE PV MRK TY I(BLACK)6"(SHADOW)(060MIL)  6,453.000  12,906.00 1,500.00

06667172 000 LF  0.230RE PM TY II (W) 6" (BRK)  950.000  218.50 10,000.00

06667173 000 LF  1.000RE PM TY II (W) 6" (DOT)  81.000  81.00 250.00

06667175 000 LF  0.150RE PM TY II (W) 6" (SLD)  583,918.000  87,587.70 900,000.00

06667179 000 LF  0.500RE PM TY II (W) 8" (SLD)  7,560.000  3,780.00 8,000.00

06667182 000 LF  1.500RE PM TY II (W) 12" (SLD)  80.000  120.00 2,000.00

06667211 000 LF  0.230RE PM TY II (Y) 6" (BRK)  56,881.000  13,082.63 100,000.00

06667213 000 LF  0.150RE PM TY II (Y) 6" (SLD)  520,502.000  78,075.30 700,000.00

06667348 000 LF  0.500PAVEMENT SLER 8"  1,373.000  686.50 2,000.00

06667350 000 LF  1.000PAVEMENT SLER 12"  361.000  361.00 250.00

06667352 000 LF  2.000PAVEMENT SLER 24"  1,072.000  2,144.00 50.00

06667406 000 LF  0.450REFL PAV MRK TY I (W)6"(BRK)(060MIL)  348,610.000  156,874.50 60,000.00

06667407 000 LF  0.650REFL PAV MRK TY I (W)6"(BRK)(090MIL)  600.000  390.00 2,000.00

06667408 000 LF  0.650REFL PAV MRK TY I (W)6"(BRK)(100MIL)  33,626.000  21,856.90 2,000.00

06667409 000 LF  0.400REFL PAV MRK TY I (W)6"(SLD)(060MIL)  3,803,005.000  1,521,202.00 400,000.00

06667410 000 LF  0.650REFL PAV MRK TY I (W)6"(SLD)(090MIL)  34,150.000  22,197.50 2,000.00

06667411 000 LF  0.650REFL PAV MRK TY I (W)6"(SLD)(100MIL)  126,493.000  82,220.45 2,000.00
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06667418 000 LF  0.400REFL PAV MRK TY I (Y)6"(BRK)(060MIL)  248,534.000  99,413.60 350,000.00

06667420 000 LF  0.750REFL PAV MRK TY I (Y)6"(BRK)(100MIL)  16,589.000  12,441.75 500.00

06667421 000 LF  0.400REFL PAV MRK TY I (Y)6"(SLD)(060MIL)  3,405,962.000  1,362,384.80 700,000.00

06667422 000 LF  0.650REFL PAV MRK TY I (Y)6"(SLD)(090MIL)  10,380.000  6,747.00 500.00

06667423 000 LF  0.650REFL PAV MRK TY I (Y)6"(SLD)(100MIL)  71,210.000  46,286.50 2,000.00

06667424 000 LF  2.000REFL PAV MRK TY I (W)12”(DOT)(100MIL)  16,765.000  33,530.00 1,000.00

06687102 000 EA  200.000PREFAB PM TY C (W)(NUMBER)  36.000  7,200.00 3.00

06687103 000 EA  350.000PREFAB PM TY C (W)(WORD)  461.000  161,350.00 5.00

06687109 000 EA  200.000PREFAB PM TY C (W)(SYMBOL)  890.000  178,000.00 5.00

06687136 000 EA  120.000PREFAB PM TY C (BLUE&WHITE)(EVAC SYM)  6.000  720.00 100.00

06727002 000 EA  3.250REFL PAV MRKR TY I-C  7,584.000  24,648.00 12,000.00

06727004 000 EA  3.250REFL PAV MRKR TY II-A-A  39,043.000  126,889.75 70,000.00

06727006 000 EA  3.250REFL PAV MRKR TY II-C-R  18,752.000  60,944.00 20,000.00

06777006 000 LF  1.500ELIM EXT PM & MRKS (12")  1,048.000  1,572.00 1,000.00

06777008 000 LF  2.500ELIM EXT PM & MRKS (24")  1,151.000  2,877.50 1,500.00

06777009 000 EA  75.000ELIM EXT PM & MRKS (ARROW)  18.000  1,350.00 30.00

06777020 000 EA  50.000ELIM EXT PM & MRKS (SYMBOL)  14.000  700.00 125.00

60247001 000 LF  20.000PREFORMED IN-LANE (TRANS) RUMBLE STRIP  320.000  6,400.00 500.00

96067004 DOL  1.000FORCE ACCOUNT - SAFETY CONTINGENCY  2,187.500  2,187.50 10,000.00

$4,727,315.33TOTAL ITEM EARNINGS TO DATE


