
 88,500.00

647438001CONTRACT ID:

PROJECT: RMC - A00212376

CONTRACT:

03250701

PROJECTED AMOUNT: $505,854.00

CONTRACTOR:

HIGHWAY: SH0208

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 053

T&L CLEANING SERVICES LLC

Mitchell Gatlin, P.E.

TOM GREEN

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

03/11/2025AWARD DATE:

ESTIMATE PERIOD:

0015

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 03/26/2025

03/11/2025

ESTIMATE PAID:

 452
 87.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 06/09/2025

$594,354.00

CONTRACT:

08/01/2026

AWARD AMOUNT: $505,853.00

SAN ANGELO

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 100.00

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 98.72

$42,161.00 $544,601.91 $586,762.91 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$42,161.00 $544,601.91 $586,762.91 

$0.00 $0.00 $0.00 

$42,161.00 $586,762.91 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $544,601.91 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 452

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

06/09/2025

00/00/0000

 365

 87

 452

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  26  5

TIME SUSPENDED 5

08/01/2026  1

08/02/2026  1

08/03/2026  1

08/04/2026  1

08/05/2026  1

08/06/2026  1

08/07/2026  1

08/08/2026  1

08/09/2026  1

08/10/2026  1

08/11/2026  1

08/12/2026  1

08/13/2026  1

08/14/2026  1

08/15/2026  1

08/16/2026  1

08/17/2026  1

08/18/2026  1

08/19/2026  1

08/20/2026  1

08/21/2026  1

08/22/2026  1

08/23/2026  1

08/24/2026  1

08/25/2026  1 TIME SUSPENDED

08/26/2026  1 TIME SUSPENDED

08/27/2026  1 TIME SUSPENDED

08/28/2026  1 TIME SUSPENDED

08/29/2026  1

08/30/2026  1

08/31/2026  1 TIME SUSPENDED
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WORK PERFORMED THIS PERIOD

RMC - A00212376 647438001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0060 01047006 REMOV CONC (RIPRAP)000 SY  20.000 $3,760.00 188.000  674.33 45.00

0075 05007002 MOBILIZATION (CALLOUT)000 EA  1.000 $1.00 1.000  12.00 12.00

0085 05057001 TMA (STATIONARY)000 DAY  100.000 $700.00 7.000  78.00 80.00

0105 07707001 REPLACE RAIL ELEMENT (W-BEAM)000 LF  30.000 $13,500.00 450.000  3,989.00 3,600.00

0115 07707003 REPL RAIL ELMNT(THRIE-BM TRANS TO W-BM)000 EA  20.000 $80.00 4.000  17.00 10.00

0135 07707009 REPLACE STEEL POST W/ CONC FND000 EA  50.000 $5,100.00 102.000  402.00 60.00

0170 07707018 REPLACE BLOCKOUT000 EA  10.000 $1,020.00 102.000  521.00 300.00

ITEMS WITH NO CATEGORY

647438001CONTROLPROJECT RMC - A00212376

DESCRIPTIONCATEGORY NO CATEGORY MISC ITEMS

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0101 05447001 GUARDRAIL END TREATMENT (INSTALL) EA  4,500.000  4.000 $18,000.00  8.00 4.00

CO#3 ADD ITEM

$42,161.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

647438001PROJECT CONTROLRMC - A00212376

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01047006 000 REMOV CONC (RIPRAP) SY  20.000  45.000  0.000  674.33  13,486.66

0075 05007002 000 MOBILIZATION (CALLOUT) EA  1.000  12.000  0.000  12.00  12.00

0080 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  150.000  20.000  0.000  49.00  7,350.00

0085 05057001 000 TMA (STATIONARY) DAY  100.000  80.000  0.000  78.00  7,800.00

0095 05407015 000 DOWNSTREAM ANCHOR TERMINAL SECTION EA  1,200.000  2.000  0.000  1.00  1,200.00

0096 05407027 MTL BM GD FEN (LONG SPAN SYSTEM) EA  1,000.000  0.000  2.000  2.00  2,000.00

CO#3 ADD ITEM

0100 05407028 000 MTL BM GD FEN TRANS (31"-28") EA  100.000  20.000  0.000  5.00  500.00

0105 07707001 000 REPLACE RAIL ELEMENT (W-BEAM) LF  30.000  3,600.000  0.000  3,989.00  119,670.00

0110 07707002 000 REPLACE RAIL ELEMENT (THRIE-BEAM) LF  20.000  10.000  0.000  67.60  1,352.00

0115 07707003 000 REPL RAIL ELMNT(THRIE-BM TRANS TO W-BM) EA  20.000  10.000  0.000  17.00  340.00

0120 07707006 000 REPLACE TIMBER POST W/O CONC FND EA  20.000  30.000  0.000  4.00  80.00

0125 07707007 000 REPLACE STEEL POST W/O CONC FND EA  30.000  200.000  0.000  90.00  2,700.00

0130 07707008 000 REPLACE TIMBER POST W/ CONC FND EA  100.000  6.000  0.000  4.00  400.00

0135 07707009 000 REPLACE STEEL POST W/ CONC FND EA  50.000  60.000  0.000  402.00  20,100.00

0140 07707010 000 REALIGN POSTS EA  1.000  90.000  0.000  86.00  86.00

0150 07707013 000 REM OBSOLETE GET & REPL W/ SGT EA  5,400.000  36.000  0.000  35.00  189,000.00

0155 07707015 000 REPL SINGLE GDRAIL TERM IMPACT HEAD EA  1,000.000  10.000  0.000  13.00  13,000.00

0160 07707016 000 REPLACE SINGLE GDRAIL TERMINAL RAIL LF  50.000  200.000  0.000  540.73  27,036.25

0165 07707017 000 REPLACE SINGLE GDRAIL TERMINAL POST EA  50.000  8.000  0.000  14.00  700.00

0170 07707018 000 REPLACE BLOCKOUT EA  10.000  300.000  0.000  521.00  5,210.00

0180 07707020 000 RESET SGT IMPACT HEAD EA  100.000  4.000  0.000  5.00  500.00

0185 07707021 000 REPLACE SGT OBJECT MARKER EA  30.000  4.000  0.000  5.00  150.00

0190 07707022 000 REPLACE SGT CABLE ANCHOR EA  80.000  2.000  0.000  12.00  960.00

0195 07707023 000 REPLACE SGT CABLE ASSEMBLY EA  80.000  2.000  0.000  12.00  960.00

0200 07707024 000 REPLACE SGT STRUT EA  80.000  2.000  0.000  12.00  960.00

0206 07707027 REPAIR RAIL ELEMENT (CURVED RAIL) LF  40.000  0.000  70.000  90.50  3,620.00

CO#1 ADD ITEM

0207 07707032 REPLACE HINGED TOP SGT POST (STEEL) EA  100.000  0.000  15.000  21.00  2,100.00

CO#1 ADD ITEM

0210 07717005 000 REPLACE POSTS (TL-4)(GIBRALTAR) EA  160.000  300.000  0.000  400.00  64,000.00

0215 07717007 000 REPLACE POSTS (TL-4)(TRINITY) EA  230.000  300.000  0.000  103.00  23,690.00

0230 07717014 000 REPR OR REPLC CABLE BARR TERM SEC(TL-4) EA  1,200.000  14.000  0.000  14.00  16,800.00

0247 07717018 CHECK / RE-TENSION CABLE (TL-4) EA  200.000  0.000  240.000  66.00  13,200.00

CO#1 ADD ITEM

0250 07717020 000 REPLACE POST HARDWARE (TL-4) EA  20.000  100.000  0.000  518.00  10,360.00

0273 07747073 REPAIR (QUAD)(N)(M) LF  120.000  0.000  100.000  12.00  1,440.00

CO#2 ADD ITEM

Category Subtotal $550,762.91

647438001RMC - A00212376PROJECT CONTROL
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001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0025 01347002 BACKFILL (TY B) STA  200.000  0.000  20.000  0.000  0.00

C0#3 ADD ITEM

0065 04327001 000 RIPRAP (CONC)(4 IN) CY  200.000  3.000  0.000  0.000  0.00

0070 04327013 000 RIPRAP (MOW STRIP)(4 IN) CY  500.000  10.000  0.000  0.000  0.00

0090 05407002 000 MTL W-BEAM GD FEN (STEEL POST) LF  32.000  40.000  0.000  0.000  0.00

0145 07707012 000 REPLACE TERMINAL ANCHOR POSTS EA  1.000  2.000  0.000  0.000  0.00

0175 07707019 000 REPAIR STEEL POST WITH BASE PLATE EA  200.000  2.000  0.000  0.000  0.00

0205 07707026 000 REPLACE DOWNSTREAM ANCHOR TERMINAL EA  1,200.000  4.000  0.000  0.000  0.00

0208 07707033 REALIGN HINGED TOP SGT POST ((STEEL) EA  50.000  0.000  4.000  0.000  0.00

CO#1 ADD ITEM

0220 07717010 000 CABLE SPLICE / TURNBUCKLE (TL-4) EA  100.000  6.000  0.000  0.000  0.00

0225 07717013 000 REPR OR REPLC CABLE BARR TERM SEC(TL-3) EA  1.000  2.000  0.000  0.000  0.00

0235 07717015 000 REPLACE CABLE (TL-3) LF  1.000  2.000  0.000  0.000  0.00

0240 07717016 000 REPLACE CABLE (TL-4) LF  1.000  30.000  0.000  0.000  0.00

0245 07717017 000 CHECK / RE-TENSION CABLE (TL-3) EA  10.000  240.000  0.000  0.000  0.00

0255 07727006 000 POST AND CABLE FENCE(RMV/REPL CNC ANCH) EA  50.000  2.000  0.000  0.000  0.00

0260 07727007 000 POST AND CABLE FENCE (REMV/ REPL CABLE) LF  5.000  6.000  0.000  0.000  0.00

0265 07747026 000 REPLACE (NARROW QUAD) EA  1.000  2.000  0.000  0.000  0.00

0270 07747051 000 REPLACE (WIDE TRACC) EA  1.000  3.000  0.000  0.000  0.00

0275 07767006 000 REPAIR (T101) LF  20.000  50.000  0.000  0.000  0.00

0280 96067007 INSURANCE AND BOND-CALL OUT WORK-RMC DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

PROJECT RMC - A00212376 CONTROL 647438001

CATEGORY DESCRIPTIONNO CATEGORY MISC

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE $

AMOUNT

SUPP DESCRIPTION

0101 05447001 GUARDRAIL END TREATMENT (INSTALL) EA  4,500.000  0.000  4.000  8.00  36,000.00

CO#3 ADD ITEM

 36,000.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $586,762.91
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01047006 000 SY  20.000REMOV CONC (RIPRAP)  674.333  13,486.66 45.00

05007002 000 EA  1.000MOBILIZATION (CALLOUT)  12.000  12.00 12.00

05037001 000 DAY  150.000PORTABLE CHANGEABLE MESSAGE SIGN  49.000  7,350.00 20.00

05057001 000 DAY  100.000TMA (STATIONARY)  78.000  7,800.00 80.00

05407015 000 EA  1,200.000DOWNSTREAM ANCHOR TERMINAL SECTION  1.000  1,200.00 2.00

05407027 EA  1,000.000MTL BM GD FEN (LONG SPAN SYSTEM)  2.000  2,000.00 0.00

CO#3 ADD ITEM

05407028 000 EA  100.000MTL BM GD FEN TRANS (31"-28")  5.000  500.00 20.00

05447001 EA  4,500.000GUARDRAIL END TREATMENT (INSTALL)  8.000  36,000.00 0.00

CO#3 ADD ITEM

07707001 000 LF  30.000REPLACE RAIL ELEMENT (W-BEAM)  3,989.000  119,670.00 3,600.00

07707002 000 LF  20.000REPLACE RAIL ELEMENT (THRIE-BEAM)  67.600  1,352.00 10.00

07707003 000 EA  20.000REPL RAIL ELMNT(THRIE-BM TRANS TO W-BM)  17.000  340.00 10.00

07707006 000 EA  20.000REPLACE TIMBER POST W/O CONC FND  4.000  80.00 30.00

07707007 000 EA  30.000REPLACE STEEL POST W/O CONC FND  90.000  2,700.00 200.00

07707008 000 EA  100.000REPLACE TIMBER POST W/ CONC FND  4.000  400.00 6.00

07707009 000 EA  50.000REPLACE STEEL POST W/ CONC FND  402.000  20,100.00 60.00

07707010 000 EA  1.000REALIGN POSTS  86.000  86.00 90.00

07707013 000 EA  5,400.000REM OBSOLETE GET & REPL W/ SGT  35.000  189,000.00 36.00

07707015 000 EA  1,000.000REPL SINGLE GDRAIL TERM IMPACT HEAD  13.000  13,000.00 10.00

07707016 000 LF  50.000REPLACE SINGLE GDRAIL TERMINAL RAIL  540.725  27,036.25 200.00

07707017 000 EA  50.000REPLACE SINGLE GDRAIL TERMINAL POST  14.000  700.00 8.00

07707018 000 EA  10.000REPLACE BLOCKOUT  521.000  5,210.00 300.00

07707020 000 EA  100.000RESET SGT IMPACT HEAD  5.000  500.00 4.00

07707021 000 EA  30.000REPLACE SGT OBJECT MARKER  5.000  150.00 4.00

07707022 000 EA  80.000REPLACE SGT CABLE ANCHOR  12.000  960.00 2.00

07707023 000 EA  80.000REPLACE SGT CABLE ASSEMBLY  12.000  960.00 2.00

07707024 000 EA  80.000REPLACE SGT STRUT  12.000  960.00 2.00

07707027 LF  40.000REPAIR RAIL ELEMENT (CURVED RAIL)  90.500  3,620.00 0.00

CO#1 ADD ITEM

07707032 EA  100.000REPLACE HINGED TOP SGT POST (STEEL)  21.000  2,100.00 0.00

CO#1 ADD ITEM

07717005 000 EA  160.000REPLACE POSTS (TL-4)(GIBRALTAR)  400.000  64,000.00 300.00

07717007 000 EA  230.000REPLACE POSTS (TL-4)(TRINITY)  103.000  23,690.00 300.00

07717014 000 EA  1,200.000REPR OR REPLC CABLE BARR TERM SEC(TL-4)  14.000  16,800.00 14.00

07717018 EA  200.000CHECK / RE-TENSION CABLE (TL-4)  66.000  13,200.00 0.00

CO#1 ADD ITEM

07717020 000 EA  20.000REPLACE POST HARDWARE (TL-4)  518.000  10,360.00 100.00

07747073 LF  120.000REPAIR (QUAD)(N)(M)  12.000  1,440.00 0.00

CO#2 ADD ITEM

$586,762.91TOTAL ITEM EARNINGS TO DATE


