
Contract ID: 647439001

Project: RMC - A00212377

Highway:

District: SAN ANGELO

Contract: 04260703 County: KIMBLE

Award Amount: $403,154.00 Area Engineer: KLINTON KUNTZ

Projected Amount $403,153.00 Area Number: 051

Adj Projected Amount $0.00

Contractor: T&L CLEANING SERVICES LLC

Estimate Number: 0003 Letting Date: 04/16/2026

Estimate Paid: Award Date: 04/16/2026

Estimate Period: 9/1/2026 to 9/30/2026 Notice To Proceed Date: 05/11/2026

Estimate Type: Progress Work Begin Date: 07/09/2026

% Complete 46.89 Accepted Date:

% Time Used: 23.01

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $189,035.00 $105,837.00 $83,198.00

Participating $0.00 $0.00 $0.00

Non-Participating $189,035.00 $105,837.00 $83,198.00

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $189,035.00 $105,837.00 $83,198.00

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***

Contractor's Estimate Package

Report Generation Date: 10/05/2026 08:25:28 AM

Contract: 647439001 Payment Estimate: 0003 Page: 1 of 12



Contract Time Statement

Work Begin Date: 07/09/2026 Assessed Liq Damages (Days): 0

Time Charges Begin: 07/09/2026 Liquidated Damage Rate $760.00
Bid Days: 365

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 365
0

Days Charged to Date: 84 x $760.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day 30

Total Period Days: 30 0 30 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

09/01/2026 3

09/02/2026 3

09/03/2026 3

09/04/2026 3

09/05/2026 3

09/06/2026 3

09/07/2026 3

09/08/2026 3

09/09/2026 3

09/10/2026 3

09/11/2026 3

09/12/2026 3

09/13/2026 3

09/14/2026 3

09/15/2026 3

09/16/2026 3

09/17/2026 3

09/18/2026 3

Contractor's Estimate Package

Report Generation Date: 10/05/2026 08:25:28 AM
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Contractor's Estimate Package

Report Generation Date: 10/05/2026 08:25:28 AM

09/19/2026 3

09/20/2026 3

09/21/2026 3

09/22/2026 3

09/23/2026 3

09/24/2026 3

09/25/2026 3

09/26/2026 3

09/27/2026 3

09/28/2026 3

09/29/2026 3

09/30/2026 3

Contract: 647439001 Payment Estimate: 0003 Page: 3 of 12



Worked Performed This Period

Contractor's Estimate Package
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Contractor's Estimate Package

Report Generation Date: 10/05/2026 08:25:28 AM

Project: RMC - A00212377 Control 647439001

Category: 001 Description: MBGF and Cable Barrier Repair

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0105 05407028 000 MTL BM GD FEN TRANS (31"-28") EA $100.00 3 $300.00 30.00 5.00

0085 05057001 000 TMA (STATIONARY) DAY $101.00 11 $1,111.00 85.00 24.00

0115 06587019 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA $20.00 1 $20.00 160.00 13.00

0125 07707001 000 REPLACE RAIL ELEMENT (W-BEAM) LF $24.00 960 $23,040.00 5,500.00 2,345.00

0140 07707006 000 REPLACE TIMBER POST W/O CONC FND EA $20.00 6 $120.00 100.00 6.00

0145 07707007 000 REPLACE STEEL POST W/O CONC FND EA $20.00 5 $100.00 160.00 38.00

0155 07707009 000 REPLACE STEEL POST W/ CONC FND EA $20.00 45 $900.00 20.00 99.00

0160 07707010 000 REALIGN POSTS EA $10.00 23 $230.00 60.00 87.00

0170 07707013 000 REM OBSOLETE GET & REPL W/ SGT EA $5,000.00 8 $40,000.00 18.00 17.00

0175 07707015 000 REPL SINGLE GDRAIL TERM IMPACT HEAD EA $1,000.00 1 $1,000.00 20.00 4.00

0185 07707017 000 REPLACE SINGLE GDRAIL TERMINAL POST EA $100.00 1 $100.00 32.00 1.00

0190 07707018 000 REPLACE BLOCKOUT EA $5.00 62 $310.00 450.00 153.00

0200 07707020 000 RESET SGT IMPACT HEAD EA $1.00 3 $3.00 10.00 5.00
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Contractor's Estimate Package

Report Generation Date: 10/05/2026 08:25:28 AM

Project: RMC - A00212377 Control 647439001

Category: 001 Description: MBGF and Cable Barrier Repair

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0225 07707026 000 REPLACE DOWNSTREAM ANCHOR TERMINAL EA $1,500.00 4 $6,000.00 4.00 6.00

0230 07707027 000 REPAIR RAIL ELEMENT (CURVED RAIL) LF $25.00 25 $625.00 25.00 25.00

0235 07707032 000 REPLACE HINGED TOP SGT POST (STEEL) EA $1.00 1 $1.00 100.00 1.00

0245 07717005 000 REPLACE POSTS (TL-4)(GIBRALTAR) EA $160.00 43 $6,880.00 200.00 83.00

0075 05007002 000 MOBILIZATION (CALLOUT) EA $1.00 1 $1.00 12.00 2.00

0255 07717014 000 REPR OR REPLC CABLE BARR TERM SEC(TL-4) EA $1,800.00 1 $1,800.00 6.00 2.00

0265 07717018 000 CHECK / RE-TENSION CABLE (TL-4) EA $1.00 27 $27.00 40.00 43.00

0270 07717020 000 REPLACE POST HARDWARE (TL-4) EA $10.00 59 $590.00 220.00 100.00

0110 06587018 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2 EA $10.00 4 $40.00 30.00 10.00

Total Item Earnings This Estimate $83,198.00
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Contract Line Items

Project: RMC - A00212377 Control 647439001

Category: 001 Description: MBGF and Cable Barrier Repair

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 01047006 0 REMOV CONC (RIPRAP) SY $50.00 10.00 0.00 0.00 $0.00

0065 04327001 0 RIPRAP (CONC)(4 IN) CY $50.00 3.00 0.00 0.00 $0.00

0070 04327013 0 RIPRAP (MOW STRIP)(4 IN) CY $300.00 10.00 0.00 0.00 $0.00

0075 05007002 0 MOBILIZATION (CALLOUT) EA $1.00 12.00 0.00 2.00 $2.00

0080 05037001 0 PORTABLE CHANGEABLE MESSAGE SIGN DAY $100.00 20.00 0.00 5.00 $500.00

0085 05057001 0 TMA (STATIONARY) DAY $101.00 85.00 0.00 24.00 $2,424.00

0090 05407002 0 MTL W-BEAM GD FEN (STEEL POST) LF $28.00 1,500.00 0.00 225.00 $6,300.00

0095 05407018 0 MTL W - BEAM GD FEN (LOW FILL CULVERT) LF $50.00 30.00 0.00 0.00 $0.00

0100 05407027 0 MTL BM GD FEN (LONG SPAN SYSTEM) EA $500.00 1.00 0.00 0.00 $0.00

0105 05407028 0 MTL BM GD FEN TRANS (31"-28") EA $100.00 30.00 0.00 5.00 $500.00

0110 06587018 0 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2 EA $10.00 30.00 0.00 10.00 $100.00

0115 06587019 0 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA $20.00 160.00 0.00 13.00 $260.00

0120 06587036 0 INSTL DEL ASSM (D-SY)SZ 1(BRF)GF2 EA $10.00 30.00 0.00 2.00 $20.00
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Contractor's Estimate Package

Report Generation Date: 10/05/2026 08:25:28 AM

Contract Line Items

Project: RMC - A00212377 Control 647439001

Category: 001 Description: MBGF and Cable Barrier Repair

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0125 07707001 0 REPLACE RAIL ELEMENT (W-BEAM) LF $24.00 5,500.00 0.00 2,345.00 $56,280.00

0130 07707002 0 REPLACE RAIL ELEMENT (THRIE-BEAM) LF $20.00 50.00 0.00 75.00 $1,500.00

0135 07707003 0 REPL RAIL ELMNT(THRIE-BM TRANS TO W-BM) EA $200.00 4.00 0.00 0.00 $0.00

0140 07707006 0 REPLACE TIMBER POST W/O CONC FND EA $20.00 100.00 0.00 6.00 $120.00

0145 07707007 0 REPLACE STEEL POST W/O CONC FND EA $20.00 160.00 0.00 38.00 $760.00

0150 07707008 0 REPLACE TIMBER POST W/ CONC FND EA $20.00 240.00 0.00 0.00 $0.00

0155 07707009 0 REPLACE STEEL POST W/ CONC FND EA $20.00 20.00 0.00 99.00 $1,980.00

0160 07707010 0 REALIGN POSTS EA $10.00 60.00 0.00 87.00 $870.00

0165 07707012 0 REPLACE TERMINAL ANCHOR POSTS EA $100.00 2.00 0.00 0.00 $0.00

0170 07707013 0 REM OBSOLETE GET & REPL W/ SGT EA $5,000.00 18.00 0.00 17.00 $85,000.00

0175 07707015 0 REPL SINGLE GDRAIL TERM IMPACT HEAD EA $1,000.00 20.00 0.00 4.00 $4,000.00

0180 07707016 0 REPLACE SINGLE GDRAIL TERMINAL RAIL LF $30.00 800.00 0.00 0.00 $0.00

0185 07707017 0 REPLACE SINGLE GDRAIL TERMINAL POST EA $100.00 32.00 0.00 1.00 $100.00

Contract: 647439001 Payment Estimate: 0003 Page: 8 of 12



Contractor's Estimate Package

Report Generation Date: 10/05/2026 08:25:28 AM

Contract Line Items

Project: RMC - A00212377 Control 647439001

Category: 001 Description: MBGF and Cable Barrier Repair

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0190 07707018 0 REPLACE BLOCKOUT EA $5.00 450.00 0.00 153.00 $765.00

0195 07707019 0 REPAIR STEEL POST WITH BASE PLATE EA $250.00 2.00 0.00 0.00 $0.00

0200 07707020 0 RESET SGT IMPACT HEAD EA $1.00 10.00 0.00 5.00 $5.00

0205 07707021 0 REPLACE SGT OBJECT MARKER EA $1.00 4.00 0.00 0.00 $0.00

0210 07707022 0 REPLACE SGT CABLE ANCHOR EA $1.00 6.00 0.00 0.00 $0.00

0215 07707023 0 REPLACE SGT CABLE ASSEMBLY EA $1.00 6.00 0.00 0.00 $0.00

0220 07707024 0 REPLACE SGT STRUT EA $1.00 6.00 0.00 0.00 $0.00

0225 07707026 0 REPLACE DOWNSTREAM ANCHOR TERMINAL EA $1,500.00 4.00 0.00 6.00 $9,000.00

0230 07707027 0 REPAIR RAIL ELEMENT (CURVED RAIL) LF $25.00 25.00 0.00 25.00 $625.00

0235 07707032 0 REPLACE HINGED TOP SGT POST (STEEL) EA $1.00 100.00 0.00 1.00 $1.00

0240 07707033 0 REALIGN HINGED TOP SGT POST ((STEEL) EA $60.00 10.00 0.00 0.00 $0.00

0245 07717005 0 REPLACE POSTS (TL-4)(GIBRALTAR) EA $160.00 200.00 0.00 83.00 $13,280.00

0250 07717010 0 CABLE SPLICE / TURNBUCKLE (TL-4) EA $150.00 5.00 0.00 0.00 $0.00

Contract: 647439001 Payment Estimate: 0003 Page: 9 of 12



Contractor's Estimate Package

Report Generation Date: 10/05/2026 08:25:28 AM

Contract Line Items

Project: RMC - A00212377 Control 647439001

Category: 001 Description: MBGF and Cable Barrier Repair

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0255 07717014 0 REPR OR REPLC CABLE BARR TERM SEC(TL-4) EA $1,800.00 6.00 0.00 2.00 $3,600.00

0260 07717016 0 REPLACE CABLE (TL-4) LF $0.01 1,000.00 0.00 0.00 $0.00

0265 07717018 0 CHECK / RE-TENSION CABLE (TL-4) EA $1.00 40.00 0.00 43.00 $43.00

0270 07717020 0 REPLACE POST HARDWARE (TL-4) EA $10.00 220.00 0.00 100.00 $1,000.00

0435 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -$1.00 1.00 0.00 0.00 $0.00

0440 96017001 MATERIAL ON HAND DOL $1.00 1.00 0.00 0.00 $0.00

0445 96067019 SPECIAL DEDUCTION DOL -$1.00 1.00 0.00 0.00 $0.00

Category 001 SubTotal $189,035.00

Total Item earnings this contract $189,035.00

Contract: 647439001 Payment Estimate: 0003 Page: 10 of 12



Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

01047006 REMOV CONC (RIPRAP) SY $50.00 10.00 0.00 $0.00

04327001 RIPRAP (CONC)(4 IN) CY $50.00 3.00 0.00 $0.00

04327013 RIPRAP (MOW STRIP)(4 IN) CY $300.00 10.00 0.00 $0.00

05007002 MOBILIZATION (CALLOUT) EA $1.00 12.00 2.00 $2.00

05037001 PORTABLE CHANGEABLE MESSAGE SIGN DAY $100.00 20.00 5.00 $500.00

05057001 TMA (STATIONARY) DAY $101.00 85.00 24.00 $2,424.00

05407002 MTL W-BEAM GD FEN (STEEL POST) LF $28.00 1,500.00 225.00 $6,300.00

05407018 MTL W - BEAM GD FEN (LOW FILL CULVERT) LF $50.00 30.00 0.00 $0.00

05407027 MTL BM GD FEN (LONG SPAN SYSTEM) EA $500.00 1.00 0.00 $0.00

05407028 MTL BM GD FEN TRANS (31"-28") EA $100.00 30.00 5.00 $500.00

06587018 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2 EA $10.00 30.00 10.00 $100.00

06587019 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA $20.00 160.00 13.00 $260.00

06587036 INSTL DEL ASSM (D-SY)SZ 1(BRF)GF2 EA $10.00 30.00 2.00 $20.00

07707001 REPLACE RAIL ELEMENT (W-BEAM) LF $24.00 5,500.00 2,345.00 $56,280.00

07707002 REPLACE RAIL ELEMENT (THRIE-BEAM) LF $20.00 50.00 75.00 $1,500.00

07707003 REPL RAIL ELMNT(THRIE-BM TRANS TO W-BM) EA $200.00 4.00 0.00 $0.00

07707006 REPLACE TIMBER POST W/O CONC FND EA $20.00 100.00 6.00 $120.00

07707007 REPLACE STEEL POST W/O CONC FND EA $20.00 160.00 38.00 $760.00

07707008 REPLACE TIMBER POST W/ CONC FND EA $20.00 240.00 0.00 $0.00

07707009 REPLACE STEEL POST W/ CONC FND EA $20.00 20.00 99.00 $1,980.00

07707010 REALIGN POSTS EA $10.00 60.00 87.00 $870.00

07707012 REPLACE TERMINAL ANCHOR POSTS EA $100.00 2.00 0.00 $0.00

07707013 REM OBSOLETE GET & REPL W/ SGT EA $5,000.00 18.00 17.00 $85,000.00

07707015 REPL SINGLE GDRAIL TERM IMPACT HEAD EA $1,000.00 20.00 4.00 $4,000.00

07707016 REPLACE SINGLE GDRAIL TERMINAL RAIL LF $30.00 800.00 0.00 $0.00

07707017 REPLACE SINGLE GDRAIL TERMINAL POST EA $100.00 32.00 1.00 $100.00

07707018 REPLACE BLOCKOUT EA $5.00 450.00 153.00 $765.00

07707019 REPAIR STEEL POST WITH BASE PLATE EA $250.00 2.00 0.00 $0.00

Contractor's Estimate Package
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Contractor's Estimate Package

Report Generation Date: 10/05/2026 08:25:28 AM

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

07707020 RESET SGT IMPACT HEAD EA $1.00 10.00 5.00 $5.00

07707021 REPLACE SGT OBJECT MARKER EA $1.00 4.00 0.00 $0.00

07707022 REPLACE SGT CABLE ANCHOR EA $1.00 6.00 0.00 $0.00

07707023 REPLACE SGT CABLE ASSEMBLY EA $1.00 6.00 0.00 $0.00

07707024 REPLACE SGT STRUT EA $1.00 6.00 0.00 $0.00

07707026 REPLACE DOWNSTREAM ANCHOR TERMINAL EA $1,500.00 4.00 6.00 $9,000.00

07707027 REPAIR RAIL ELEMENT (CURVED RAIL) LF $25.00 25.00 25.00 $625.00

07707032 REPLACE HINGED TOP SGT POST (STEEL) EA $1.00 100.00 1.00 $1.00

07707033 REALIGN HINGED TOP SGT POST ((STEEL) EA $60.00 10.00 0.00 $0.00

07717005 REPLACE POSTS (TL-4)(GIBRALTAR) EA $160.00 200.00 83.00 $13,280.00

07717010 CABLE SPLICE / TURNBUCKLE (TL-4) EA $150.00 5.00 0.00 $0.00

07717014 REPR OR REPLC CABLE BARR TERM SEC(TL-4) EA $1,800.00 6.00 2.00 $3,600.00

07717016 REPLACE CABLE (TL-4) LF $0.01 1,000.00 0.00 $0.00

07717018 CHECK / RE-TENSION CABLE (TL-4) EA $1.00 40.00 43.00 $43.00

07717020 REPLACE POST HARDWARE (TL-4) EA $10.00 220.00 100.00 $1,000.00

96017001 MATERIAL ON HAND DOL $1.00 1.00 0.00 $0.00

96057006 WORK ORDER LIQUIDATED DAMAGES DOL -$1.00 1.00 0.00 $0.00

96067019 SPECIAL DEDUCTION DOL -$1.00 1.00 0.00 $0.00

Total Item Earnings To Date $189,035.00
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