
 44,160.00

647443001CONTRACT ID:

PROJECT: MMC - 647443001

CONTRACT:

10240703

PROJECTED AMOUNT: $165,600.00

CONTRACTOR:

HIGHWAY: US0067

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 770

TOUCHSTONE RESOURCES, LLC

REAGAN

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

10/10/2024AWARD DATE:

ESTIMATE PERIOD:

0019

05/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 10/29/2024

10/10/2024

ESTIMATE PAID:

 540
 360.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 11/14/2024

$209,760.00

CONTRACT:

05/01/2026

AWARD AMOUNT: $165,600.00

SAN ANGELO

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 100.00

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

05/10/2026

00/00/0000

 100.00

$0.00 $28,931.70 $28,931.70 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $28,931.70 $28,931.70 

$0.00 $0.00 $0.00 

$0.00 $28,931.70 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $28,931.70 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$0.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$0.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 540

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

11/14/2024

00/00/0000

 180

 360

 540

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 7  7  005/01/2026  1

05/02/2026  1

05/03/2026  1

05/04/2026  1

05/05/2026  1

05/06/2026  1

05/07/2026  1
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

647443001PROJECT CONTROLMMC - 647443001

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 80027420 000 FRACKING BRINE SOL(DEL)(SITE 1) GAL  0.230  48,000.000  0.000  3,780.00  869.40

0065 80027421 000 FRACKING BRINE SOL(DEL)(SITE 2) GAL  0.230  48,000.000  0.000  3,780.00  869.40

0070 80027422 000 FRACKING BRINE SOL(DEL)(SITE 3) GAL  0.230  48,000.000  96,000.000  27,720.00  6,375.60

0085 80027425 000 FRACKING BRINE SOL(DEL)(SITE 6) GAL  0.230  48,000.000  0.000  11,340.00  2,608.20

0090 80027426 000 FRACKING BRINE SOL(DEL)(SITE 7) GAL  0.230  48,000.000  0.000  11,760.00  2,704.80

0105 80027429 000 FRACKING BRINE SOL(DEL)(SITE 10) GAL  0.230  48,000.000  0.000  3,780.00  869.40

0110 80027430 000 FRACKING BRINE SOL(DEL)(SITE 11) GAL  0.230  48,000.000  0.000  8,400.00  1,932.00

0115 80027431 000 FRACKING BRINE SOL(DEL)(SITE 12) GAL  0.230  48,000.000  0.000  24,360.00  5,602.80

0125 80027433 000 FRACKING BRINE SOL(DEL)(SITE 14) GAL  0.230  48,000.000  96,000.000  30,870.00  7,100.10

Category Subtotal $28,931.70

647443001MMC - 647443001PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0075 80027423 000 FRACKING BRINE SOL(DEL)(SITE 4) GAL  0.230  48,000.000  0.000  0.000  0.00

0080 80027424 000 FRACKING BRINE SOL(DEL)(SITE 5) GAL  0.230  48,000.000  0.000  0.000  0.00

0095 80027427 000 FRACKING BRINE SOL(DEL)(SITE 8) GAL  0.230  48,000.000  0.000  0.000  0.00

0100 80027428 000 FRACKING BRINE SOL(DEL)(SITE 9) GAL  0.230  48,000.000  0.000  0.000  0.00

0120 80027432 000 FRACKING BRINE SOL(DEL)(SITE 13) GAL  0.230  48,000.000  0.000  0.000  0.00

0130 80027434 000 FRACKING BRINE SOL(DEL)(SITE 15) GAL  0.230  48,000.000  0.000  0.000  0.00

0135 96027010 DEMURRAGE DOL  1.000  1.000  0.000  0.000  0.00

0140 96057009 MMC/TMC ACTUAL DAMAGES DOL -1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $28,931.70
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

80027420 000 GAL  0.230FRACKING BRINE SOL(DEL)(SITE 1)  3,780.000  869.40 48,000.00

80027421 000 GAL  0.230FRACKING BRINE SOL(DEL)(SITE 2)  3,780.000  869.40 48,000.00

80027422 000 GAL  0.230FRACKING BRINE SOL(DEL)(SITE 3)  27,720.000  6,375.60 48,000.00

80027425 000 GAL  0.230FRACKING BRINE SOL(DEL)(SITE 6)  11,340.000  2,608.20 48,000.00

80027426 000 GAL  0.230FRACKING BRINE SOL(DEL)(SITE 7)  11,760.000  2,704.80 48,000.00

80027429 000 GAL  0.230FRACKING BRINE SOL(DEL)(SITE 10)  3,780.000  869.40 48,000.00

80027430 000 GAL  0.230FRACKING BRINE SOL(DEL)(SITE 11)  8,400.000  1,932.00 48,000.00

80027431 000 GAL  0.230FRACKING BRINE SOL(DEL)(SITE 12)  24,360.000  5,602.80 48,000.00

80027433 000 GAL  0.230FRACKING BRINE SOL(DEL)(SITE 14)  30,870.000  7,100.10 48,000.00

$28,931.70TOTAL ITEM EARNINGS TO DATE


