
647445001CONTRACT ID:

PROJECT: RMC - 647445001

CONTRACT:

11244008

PROJECTED AMOUNT: $1,594,374.00

CONTRACTOR:

HIGHWAY: IH0035

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 056

TEXAS MATERIALS GROUP, INC.

Carlos Arcila, P.E.

BEXAR

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

11/14/2024AWARD DATE:

ESTIMATE PERIOD:

0014

05/26/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 12/19/2024

11/06/2024

ESTIMATE PAID:

 365

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 04/27/2025

$1,594,374.00

CONTRACT:

05/01/2026

AWARD AMOUNT: $1,592,374.00

SAN ANTONIO

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 100.00

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

04/27/2026

00/00/0000

 100.00

$150.00 $2,927,025.99 $2,927,175.99 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$150.00 $2,927,025.99 $2,927,175.99 

$0.00 $0.00 $0.00 

$150.00 $2,927,175.99 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $2,927,025.99 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$832.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$832.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 365

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

04/27/2025

00/00/0000

 365

 0

 365

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 19  0  19

AWAITING FINAL DOCU 12

OTHER - SEE RMRKS 1

SATURDAY 3

SUNDAY 3

05/01/2026  1 AWAITING FINAL DOCUMENTATION

05/02/2026  1 SATURDAY

05/03/2026  1 SUNDAY

05/04/2026  1 AWAITING FINAL DOCUMENTATION

05/05/2026  1 AWAITING FINAL DOCUMENTATION

05/06/2026  1 AWAITING FINAL DOCUMENTATION

05/07/2026  1 AWAITING FINAL DOCUMENTATION

05/08/2026  1 AWAITING FINAL DOCUMENTATION

05/09/2026  1 SATURDAY

05/10/2026  1 SUNDAY

05/11/2026  1 AWAITING FINAL DOCUMENTATION

05/12/2026  1 AWAITING FINAL DOCUMENTATION

05/13/2026  1 AWAITING FINAL DOCUMENTATION

05/14/2026  1 AWAITING FINAL DOCUMENTATION

05/15/2026  1 AWAITING FINAL DOCUMENTATION

05/16/2026  1 SATURDAY

05/17/2026  1 SUNDAY

05/18/2026  1 AWAITING FINAL DOCUMENTATION

05/19/2026  1
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WORK PERFORMED THIS PERIOD

RMC - 647445001 647445001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0065 05007001 MOBILIZATION000 LS  1,500.000 $150.00 0.100  1.00 1.00

$150.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

647445001PROJECT CONTROLRMC - 647445001

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 03517007 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(8") SY  57.000  22,732.000  0.000  46,793.90  2,667,252.53

0065 05007001 000 MOBILIZATION LS  1,500.000  1.000  0.000  1.00  1,500.00

0070 05007002 000 MOBILIZATION (CALLOUT) EA  5,500.000  10.000  0.000  9.00  49,500.00

0075 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  500.000  12.000  0.000  12.00  6,000.00

0080 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  50.000  50.000  0.000  24.00  1,200.00

0085 05057001 000 TMA (STATIONARY) DAY  50.000  50.000  0.000  30.00  1,500.00

0095 05107002 000 ONE-WAY TRAF CONT (PILOT CAR) HR  125.000  50.000  0.000  61.50  7,687.50

0215 06667017 000 REFL PAV MRK TY I (W)8"(DOT)(090MIL) LF  2.000  75.000  0.000  980.00  1,960.00

0225 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  2.000  2,000.000  0.000  8,767.00  17,534.00

0235 06667030 000 REFL PAV MRK TY I (W)12"(SLD)(100MIL) LF  5.000  800.000  0.000  156.00  780.00

0245 06667036 000 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  10.000  1,000.000  0.000  316.00  3,160.00

0315 06667266 000 RE PROFILE PM TY I(W)6"(SLD)(100MIL) LF  2.000  10,000.000  0.000  4,732.50  9,465.00

0325 06667408 000 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF  2.000  2,500.000  0.000  14,343.00  28,686.00

0335 06667417 000 REFL PAV MRK TY I (Y)4"(SLD)(100MIL) LF  0.750  10,000.000  0.000  11,630.00  8,722.50

0345 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  1.000  10,000.000  0.000  51,831.00  51,831.00

0405 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  20,000.000  0.000  70,397.46  70,397.46

Category Subtotal $2,927,175.99

647445001RMC - 647445001PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0090 05057003 000 TMA (MOBILE OPERATION) DAY  250.000  50.000  0.000  0.000  0.00

0100 05337001 000 MILL RUMBLE STRIPS (ASPHALT) (SHLDR) LF  2.500  50.000  0.000  0.000  0.00

0105 05337002 000 MILL RUMBLE STRIPS (ASPH) (CENTERLINE) LF  2.500  50.000  0.000  0.000  0.00

0110 05337005 000 FILL MILLED ASPH RUMBLE STRIPS (SHLDR) LF  20.000  50.000  0.000  0.000  0.00

0115 05337006 000 FILL MILLED ASPH RMBL STRIP(CENTERLINE) LF  20.000  50.000  0.000  0.000  0.00

0120 06627001 000 WK ZN PAV MRK NON-REMOV (W)4"(BRK) LF  1.000  5,000.000  0.000  0.000  0.00

0125 06627002 000 WK ZN PAV MRK NON-REMOV (W)4"(DOT) LF  1.500  500.000  0.000  0.000  0.00

0130 06627004 000 WK ZN PAV MRK NON-REMOV (W)4"(SLD) LF  0.500  20,000.000  0.000  0.000  0.00

0135 06627005 000 WK ZN PAV MRK NON-REMOV (W)6"(BRK) LF  2.000  75.000  0.000  0.000  0.00

0140 06627006 000 WK ZN PAV MRK NON-REMOV (W)6"(DOT) LF  2.000  50.000  0.000  0.000  0.00

0145 06627008 000 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF  2.000  150.000  0.000  0.000  0.00

0150 06627010 000 WK ZN PAV MRK NON-REMOV (W)8"(DOT) LF  2.000  50.000  0.000  0.000  0.00

0155 06627011 000 WK ZN PAV MRK NON-REMOV (W)8"(LNDP) LF  2.000  100.000  0.000  0.000  0.00

0160 06627012 000 WK ZN PAV MRK NON-REMOV (W)8"(SLD) LF  2.000  2,000.000  0.000  0.000  0.00

0165 06627014 000 WK ZN PAV MRK NON-REMOV (W)12"(LNDP) LF  3.000  150.000  0.000  0.000  0.00

0170 06627015 000 WK ZN PAV MRK NON-REMOV (W)12"(SLD) LF  5.000  750.000  0.000  0.000  0.00

0175 06627017 000 WK ZN PAV MRK NON-REMOV (W)24"(SLD) LF  10.000  1,000.000  0.000  0.000  0.00

0180 06627030 000 WK ZN PAV MRK NON-REMOV(W)(WORD) EA  200.000  25.000  0.000  0.000  0.00

0185 06627033 000 WK ZN PAV MRK NON-REMOV (Y)4"(BRK) LF  1.000  1,000.000  0.000  0.000  0.00
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0190 06627037 000 WK ZN PAV MRK NON-REMOV (Y)6"(DOT) LF  2.000  10,000.000  0.000  0.000  0.00

0195 06627038 000 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF  2.000  150.000  0.000  0.000  0.00

0200 06627039 000 WK ZN PAV MRK NON-REMOV (Y)8"(SLD) LF  2.000  150.000  0.000  0.000  0.00

0205 06667003 000 REFL PAV MRK TY I (W)4"(DOT)(100MIL) LF  1.500  900.000  0.000  0.000  0.00

0210 06667008 000 REFL PAV MRK TY I (W)6"(DOT)(090MIL) LF  2.000  75.000  0.000  0.000  0.00

0220 06667021 000 REFL PAV MRK TY I (W)8"(LNDP)(100MIL) LF  2.000  200.000  0.000  0.000  0.00

0230 06667027 000 REFL PAV MRK TY I (W)12"(LNDP)(100MIL) LF  5.000  200.000  0.000  0.000  0.00

0240 06667033 000 REFL PAV MRK TY I (W)18"(SLD)(100MIL) LF  10.000  75.000  0.000  0.000  0.00

0250 06667042 000 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA  150.000  40.000  0.000  0.000  0.00

0255 06667045 000 REFL PAV MRK TY I(W)(DBL ARROW)(100MIL) EA  175.000  10.000  0.000  0.000  0.00

0260 06667066 000 REFL PAV MRK TY I (W)(WORD)(100MIL) EA  200.000  25.000  0.000  0.000  0.00

0265 06667081 000 REFL PAV MRK TY I (W)(RR XING)(100MIL) EA  500.000  4.000  0.000  0.000  0.00

0270 06667084 000 REFL PAV MRK TY I (W)(SYMBOL)(100MIL) EA  500.000  2.000  0.000  0.000  0.00

0275 06667087 000 REF PAV MRK TY I(W)18"(YLD TRI)(100MIL) EA  75.000  40.000  0.000  0.000  0.00

0280 06667090 000 REF PAV MRK TY I(W)36"(YLD TRI)(100MIL) EA  100.000  14.000  0.000  0.000  0.00

0285 06667099 000 REFL PAV MRK TY I(W)(BIKE SYML)(100MIL) EA  200.000  2.000  0.000  0.000  0.00

0290 06667105 000 REFL PAV MRK TY I (W)(BIKE DOT)(100MIL) EA  5.000  50.000  0.000  0.000  0.00

0295 06667114 000 REFL PAV MRK TY I (Y)8"(SLD)(100MIL) LF  2.000  450.000  0.000  0.000  0.00

0300 06667123 000 REFL PAV MRK TY I (Y)24"(SLD)(100MIL) LF  10.000  700.000  0.000  0.000  0.00

0305 06667132 000 REFL PAV MRK TY I(Y)(MED NOSE)(100MIL) EA  400.000  10.000  0.000  0.000  0.00

0310 06667264 000 RE PROFILE PM TY I(W)4"(SLD)(100MIL) LF  1.800  10,000.000  0.000  0.000  0.00

0320 06667272 000 RE PROFILE PM TY I(Y)4"(BRK)(100MIL) LF  3.000  2,500.000  0.000  0.000  0.00

0330 06667414 000 REFL PAV MRK TY I (Y)4"(BRK)(100MIL) LF  1.000  2,500.000  0.000  0.000  0.00

0340 06667420 000 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF  2.000  2,500.000  0.000  0.000  0.00

0350 06687102 000 PREFAB PM TY C (W)(NUMBER) EA  500.000  2.000  0.000  0.000  0.00

0355 06687135 000 PREFAB PM TY C (MULTI)(SHIELD) EA  3,500.000  2.000  0.000  0.000  0.00

0360 06727001 000 REFL PAV MRKR TY I-A EA  7.500  50.000  0.000  0.000  0.00

0365 06727002 000 REFL PAV MRKR TY I-C EA  7.500  100.000  0.000  0.000  0.00

0370 06727003 000 REFL PAV MRKR TY I-R EA  10.000  50.000  0.000  0.000  0.00

0375 06727004 000 REFL PAV MRKR TY II-A-A EA  7.500  750.000  0.000  0.000  0.00

0380 06727006 000 REFL PAV MRKR TY II-C-R EA  7.500  200.000  0.000  0.000  0.00

0385 96017001 MATERIAL ON HAND DOL  1.000  20,000.000  0.000  0.000  0.00

0390 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0395 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  40,000.000  0.000  0.000  0.00

0400 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -1.000  10,000.000  0.000  0.000  0.00

0410 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  10,000.000  0.000  0.000  0.00

0415 96067019 SPECIAL DEDUCTION DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $2,927,175.99
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

03517007 000 SY  57.000FLEXIBLE PAVEMENT STRUCTURE REPAIR(8")  46,793.904  2,667,252.53 22,732.00

05007001 000 LS  1,500.000MOBILIZATION  1.000  1,500.00 1.00

05007002 000 EA  5,500.000MOBILIZATION (CALLOUT)  9.000  49,500.00 10.00

05027001 000 MO  500.000BARRICADES, SIGNS AND TRAFFIC HANDLING  12.000  6,000.00 12.00

05037001 000 DAY  50.000PORTABLE CHANGEABLE MESSAGE SIGN  24.000  1,200.00 50.00

05057001 000 DAY  50.000TMA (STATIONARY)  30.000  1,500.00 50.00

05107002 000 HR  125.000ONE-WAY TRAF CONT (PILOT CAR)  61.500  7,687.50 50.00

06667017 000 LF  2.000REFL PAV MRK TY I (W)8"(DOT)(090MIL)  980.000  1,960.00 75.00

06667024 000 LF  2.000REFL PAV MRK TY I (W)8"(SLD)(100MIL)  8,767.000  17,534.00 2,000.00

06667030 000 LF  5.000REFL PAV MRK TY I (W)12"(SLD)(100MIL)  156.000  780.00 800.00

06667036 000 LF  10.000REFL PAV MRK TY I (W)24"(SLD)(100MIL)  316.000  3,160.00 1,000.00

06667266 000 LF  2.000RE PROFILE PM TY I(W)6"(SLD)(100MIL)  4,732.500  9,465.00 10,000.00

06667408 000 LF  2.000REFL PAV MRK TY I (W)6"(BRK)(100MIL)  14,343.000  28,686.00 2,500.00

06667417 000 LF  0.750REFL PAV MRK TY I (Y)4"(SLD)(100MIL)  11,630.000  8,722.50 10,000.00

06667423 000 LF  1.000REFL PAV MRK TY I (Y)6"(SLD)(100MIL)  51,831.000  51,831.00 10,000.00

96067001 DOL  1.000LAW ENFORCEMENT PERSONNEL  70,397.460  70,397.46 20,000.00

$2,927,175.99TOTAL ITEM EARNINGS TO DATE


