
647447001CONTRACT ID:

PROJECT: MMC - 647447001

CONTRACT:

01251206

PROJECTED AMOUNT: $714,700.00

CONTRACTOR:

HIGHWAY: SH0036

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 061

TEXAS MATERIALS GROUP, INC.

Daniel Dvorak, P.E.

FORT BEND

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

01/16/2025AWARD DATE:

ESTIMATE PERIOD:

0013

03/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 02/14/2025

01/14/2025

ESTIMATE PAID:

 364

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 04/01/2025

$714,700.00

CONTRACT:

03/26/2026

AWARD AMOUNT: $714,700.00

HOUSTON

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 99.73

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

03/31/2026

00/00/0000

 100.00

$0.00 $108,514.99 $108,514.99 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $108,514.99 $108,514.99 

$0.00 $0.00 $0.00 

$0.00 $108,514.99 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $108,514.99 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$0.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$0.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 364

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

04/01/2025

04/01/2025

 365

 0

 365

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 6  5  1

WORK COMPL &  ACCE 1

03/26/2026  1

03/27/2026  1

03/28/2026  1

03/29/2026  1

03/30/2026  1

03/31/2026  1 WORK COMPL &  ACCEP
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

647447001PROJECT CONTROLMMC - 647447001

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0065 80117056 000 D-GR HMA TY D PG 64-22 (DEL) SITE 1 TON  99.000  3,000.000  0.000  1,096.11  108,514.99

Category Subtotal $108,514.99

647447001MMC - 647447001PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 80117002 000 D-GR HMA TY B PG 64-22 (DEL) SITE 1 TON  95.000  1,660.000  0.000  0.000  0.00

0070 80117146 000 D-GR HMA TY D PG 70-22 (DEL) SITE 1 TON  104.000  2,500.000  0.000  0.000  0.00

0075 96027010 DEMURRAGE DOL  1.000  1.000  0.000  0.000  0.00

0080 96057009 MMC/TMC ACTUAL DAMAGES DOL -1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $108,514.99



CONTRACT ID 647447001 CONTRACTOR'S ESTIMATE PACKAGE Page 5 of 5ESTIMATE 0013

CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

80117056 000 TON  99.000D-GR HMA TY D PG 64-22 (DEL) SITE 1  1,096.111  108,514.99 3,000.00

$108,514.99TOTAL ITEM EARNINGS TO DATE


