
647450001CONTRACT ID:

PROJECT: RMC - 647450001

CONTRACT:

01251202

PROJECTED AMOUNT: $673,879.00

CONTRACTOR:

HIGHWAY: IH0045

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 053

SWEEPING CORPORATION OF AMERICA, LLC

Abraham Guzman, P.E.

MONTGOMERY

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 02/08/26

01/23/2025AWARD DATE:

ESTIMATE PERIOD:

0010

01/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 02/11/2025

01/14/2025

ESTIMATE PAID:

 300

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 04/01/2025

$673,879.00

CONTRACT:

12/26/2025

AWARD AMOUNT: $673,876.00

HOUSTON

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 82.19

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 97.63

$51,146.00 $606,793.50 $657,939.50 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$51,146.00 $606,793.50 $657,939.50 

$0.00 $0.00 $0.00 

$51,146.00 $657,939.50 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $606,793.50 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 300

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

04/01/2025

04/01/2025

 365

 0

 365

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  31  012/26/2025  1

12/27/2025  1

12/28/2025  1

12/29/2025  1

12/30/2025  1

12/31/2025  1

01/01/2026  1

01/02/2026  1

01/03/2026  1

01/04/2026  1

01/05/2026  1

01/06/2026  1

01/07/2026  1

01/08/2026  1

01/09/2026  1

01/10/2026  1

01/11/2026  1

01/12/2026  1

01/13/2026  1

01/14/2026  1

01/15/2026  1

01/16/2026  1

01/17/2026  1

01/18/2026  1

01/19/2026  1

01/20/2026  1

01/21/2026  1

01/22/2026  1

01/23/2026  1

01/24/2026  1

01/25/2026  1
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WORK PERFORMED THIS PERIOD

RMC - 647450001 647450001PROJECT CONTROL

CATEGORY 001 DESCRIPTION MONTGOMERY SWEEPING AND CLEANING HIGHWAYS

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0060 05007002 MOBILIZATION (CALLOUT)000 EA  600.000 $600.00 1.000  12.00 26.00

0075 05057003 TMA (MOBILE OPERATION)000 DAY  500.000 $4,000.00 8.000  124.00 220.00

0100 07387005 CLEAN / SWEEP - CENTER MEDIAN - AREA(1)000 CYC  1,500.000 $1,500.00 1.000  10.00 12.00

0110 07387007 CLEAN / SWEEP - CENTER MEDIAN - AREA(3)000 CYC  2,157.000 $2,157.00 1.000  10.00 12.00

0115 07387008 CLEAN / SWEEP - CENTER MEDIAN - AREA(4)000 CYC  2,623.500 $2,623.50 1.000  16.00 24.00

0120 07387009 CLEAN / SWEEP - CENTER MEDIAN - AREA(5)000 CYC  2,850.000 $2,850.00 1.000  9.00 12.00

0125 07387010 CLEAN / SWEEP - CENTER MEDIAN - AREA(6)000 CYC  285.000 $285.00 1.000  11.00 12.00

0130 07387012 CLEAN / SWEEP - CENTER MEDIAN - AREA(8)000 CYC  600.000 $600.00 1.000  10.00 12.00

0135 07387029 CLEAN / SWEEP-OUTSIDE MAIN LANE-AREA(1)000 CYC  1,770.000 $1,770.00 1.000  10.00 12.00

0145 07387031 CLEAN / SWEEP-OUTSIDE MAIN LANE-AREA(3)000 CYC  2,157.000 $2,157.00 1.000  10.00 12.00

0150 07387032 CLEAN / SWEEP-OUTSIDE MAIN LANE-AREA(4)000 CYC  2,623.500 $2,623.50 1.000  16.00 24.00

0155 07387033 CLEAN / SWEEP-OUTSIDE MAIN LANE-AREA(5)000 CYC  2,850.000 $2,850.00 1.000  9.00 12.00

0160 07387034 CLEAN / SWEEP-OUTSIDE MAIN LANE-AREA(6)000 CYC  285.000 $285.00 1.000  11.00 12.00

0165 07387035 CLEAN / SWEEP-OUTSIDE MAIN LANE-AREA(7)000 CYC  1,800.000 $1,800.00 1.000  10.00 12.00

0170 07387036 CLEAN / SWEEP-OUTSIDE MAIN LANE-AREA(8)000 CYC  600.000 $600.00 1.000  10.00 12.00

0175 07387037 CLEAN / SWEEP-OUTSIDE MAIN LANE-AREA(9)000 CYC  645.000 $645.00 1.000  10.00 12.00

0180 07387038 CLEAN /SWEEP-OUTSIDE MAIN LANE-AREA(10)000 CYC  2,100.000 $2,100.00 1.000  11.00 12.00

0200 07387104 CLEANING / SWEEPING (SPOT)000 MI  155.000 $21,700.00 140.000  1,303.00 50.00

$51,146.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

647450001PROJECT CONTROLRMC - 647450001

001 MONTGOMERY SWEEPING AND CLEANING HIGHWAYSCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05007002 000 MOBILIZATION (CALLOUT) EA  600.000  26.000  0.000  12.00  7,200.00

0065 05007033 000 MOBILIZATION (EMERGENCY) EA  150.000  4.000  0.000  1.00  150.00

0075 05057003 000 TMA (MOBILE OPERATION) DAY  500.000  220.000  0.000  124.00  62,000.00

0080 07357015 000 DEBRIS-CNTR MEDIANS/MAINLANES-AREA (1) CYC  1,250.000  12.000  0.000  7.00  8,750.00

0085 07357016 000 DEBRIS-CNTR MEDIANS/MAINLANES-AREA (2) CYC  2,487.500  12.000  0.000  7.00  17,412.50

0090 07357017 000 DEBRIS-CNTR MEDIANS/MAINLANES-AREA (3) CYC  1,797.500  12.000  0.000  8.00  14,380.00

0095 07357072 000 DEBRIS REMOVAL (SPOT DEBRIS) MI  50.000  50.000  0.000  316.00  15,800.00

0100 07387005 000 CLEAN / SWEEP - CENTER MEDIAN - AREA(1) CYC  1,500.000  12.000  0.000  10.00  15,000.00

0105 07387006 000 CLEAN / SWEEP - CENTER MEDIAN - AREA(2) CYC  2,985.000  12.000  0.000  8.00  23,880.00

0110 07387007 000 CLEAN / SWEEP - CENTER MEDIAN - AREA(3) CYC  2,157.000  12.000  0.000  10.00  21,570.00

0115 07387008 000 CLEAN / SWEEP - CENTER MEDIAN - AREA(4) CYC  2,623.500  24.000  0.000  16.00  41,976.00

0120 07387009 000 CLEAN / SWEEP - CENTER MEDIAN - AREA(5) CYC  2,850.000  12.000  0.000  9.00  25,650.00

0125 07387010 000 CLEAN / SWEEP - CENTER MEDIAN - AREA(6) CYC  285.000  12.000  0.000  11.00  3,135.00

0130 07387012 000 CLEAN / SWEEP - CENTER MEDIAN - AREA(8) CYC  600.000  12.000  0.000  10.00  6,000.00

0135 07387029 000 CLEAN / SWEEP-OUTSIDE MAIN LANE-AREA(1) CYC  1,770.000  12.000  0.000  10.00  17,700.00

0140 07387030 000 CLEAN / SWEEP-OUTSIDE MAIN LANE-AREA(2) CYC  3,225.000  12.000  0.000  8.00  25,800.00

0145 07387031 000 CLEAN / SWEEP-OUTSIDE MAIN LANE-AREA(3) CYC  2,157.000  12.000  0.000  10.00  21,570.00

0150 07387032 000 CLEAN / SWEEP-OUTSIDE MAIN LANE-AREA(4) CYC  2,623.500  24.000  0.000  16.00  41,976.00

0155 07387033 000 CLEAN / SWEEP-OUTSIDE MAIN LANE-AREA(5) CYC  2,850.000  12.000  0.000  9.00  25,650.00

0160 07387034 000 CLEAN / SWEEP-OUTSIDE MAIN LANE-AREA(6) CYC  285.000  12.000  0.000  11.00  3,135.00

0165 07387035 000 CLEAN / SWEEP-OUTSIDE MAIN LANE-AREA(7) CYC  1,800.000  12.000  0.000  10.00  18,000.00

0170 07387036 000 CLEAN / SWEEP-OUTSIDE MAIN LANE-AREA(8) CYC  600.000  12.000  0.000  10.00  6,000.00

0175 07387037 000 CLEAN / SWEEP-OUTSIDE MAIN LANE-AREA(9) CYC  645.000  12.000  0.000  10.00  6,450.00

0180 07387038 000 CLEAN /SWEEP-OUTSIDE MAIN LANE-AREA(10) CYC  2,100.000  12.000  0.000  11.00  23,100.00

0185 07387093 000 CLEAN/SWEEPING-DIRECT CONNECT-AREA(1) CYC  270.000  12.000  0.000  7.00  1,890.00

0190 07387094 000 CLEAN/SWEEPING-DIRECT CONNECT-AREA(2) CYC  240.000  12.000  0.000  7.00  1,680.00

0200 07387104 000 CLEANING / SWEEPING (SPOT) MI  155.000  50.000  0.000  1,303.00  201,965.00

0205 07387105 000 CLEANING / SWEEPING (HANDWORK) SY  0.200  100,000.000  0.000  600.00  120.00

Category Subtotal $657,939.50

647450001RMC - 647450001PROJECT CONTROL

001CATEGORY DESCRIPTION MONTGOMERY SWEEPING AND CLEANING HIGHWAYS

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0070 05057001 000 TMA (STATIONARY) DAY  25.000  60.000  0.000  0.000  0.00

0195 07387103 000 CLEANING / SWEEPING (AGGREGATE REMOVAL) MI  155.000  50.000  0.000  0.000  0.00

9000 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

9001 96057007 ROAD USER COST - INCENTIVE DOL  1.000  1.000  0.000  0.000  0.00

9002 96057008 ROAD USER COST - DISINCENTIVE DOL -1.000  1.000  0.000  0.000  0.00

9003 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -1.000  1.000  0.000  0.000  0.00

9004 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  0.000  0.00
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9005 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1.000  0.000  0.000  0.00

9006 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

9007 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

9008 96067007 INSURANCE AND BOND-CALL OUT WORK-RMC DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $657,939.50
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007002 000 EA  600.000MOBILIZATION (CALLOUT)  12.000  7,200.00 26.00

05007033 000 EA  150.000MOBILIZATION (EMERGENCY)  1.000  150.00 4.00

05057003 000 DAY  500.000TMA (MOBILE OPERATION)  124.000  62,000.00 220.00

07357015 000 CYC  1,250.000DEBRIS-CNTR MEDIANS/MAINLANES-AREA (1)  7.000  8,750.00 12.00

07357016 000 CYC  2,487.500DEBRIS-CNTR MEDIANS/MAINLANES-AREA (2)  7.000  17,412.50 12.00

07357017 000 CYC  1,797.500DEBRIS-CNTR MEDIANS/MAINLANES-AREA (3)  8.000  14,380.00 12.00

07357072 000 MI  50.000DEBRIS REMOVAL (SPOT DEBRIS)  316.000  15,800.00 50.00

07387005 000 CYC  1,500.000CLEAN / SWEEP - CENTER MEDIAN - AREA(1)  10.000  15,000.00 12.00

07387006 000 CYC  2,985.000CLEAN / SWEEP - CENTER MEDIAN - AREA(2)  8.000  23,880.00 12.00

07387007 000 CYC  2,157.000CLEAN / SWEEP - CENTER MEDIAN - AREA(3)  10.000  21,570.00 12.00

07387008 000 CYC  2,623.500CLEAN / SWEEP - CENTER MEDIAN - AREA(4)  16.000  41,976.00 24.00

07387009 000 CYC  2,850.000CLEAN / SWEEP - CENTER MEDIAN - AREA(5)  9.000  25,650.00 12.00

07387010 000 CYC  285.000CLEAN / SWEEP - CENTER MEDIAN - AREA(6)  11.000  3,135.00 12.00

07387012 000 CYC  600.000CLEAN / SWEEP - CENTER MEDIAN - AREA(8)  10.000  6,000.00 12.00

07387029 000 CYC  1,770.000CLEAN / SWEEP-OUTSIDE MAIN LANE-AREA(1)  10.000  17,700.00 12.00

07387030 000 CYC  3,225.000CLEAN / SWEEP-OUTSIDE MAIN LANE-AREA(2)  8.000  25,800.00 12.00

07387031 000 CYC  2,157.000CLEAN / SWEEP-OUTSIDE MAIN LANE-AREA(3)  10.000  21,570.00 12.00

07387032 000 CYC  2,623.500CLEAN / SWEEP-OUTSIDE MAIN LANE-AREA(4)  16.000  41,976.00 24.00

07387033 000 CYC  2,850.000CLEAN / SWEEP-OUTSIDE MAIN LANE-AREA(5)  9.000  25,650.00 12.00

07387034 000 CYC  285.000CLEAN / SWEEP-OUTSIDE MAIN LANE-AREA(6)  11.000  3,135.00 12.00

07387035 000 CYC  1,800.000CLEAN / SWEEP-OUTSIDE MAIN LANE-AREA(7)  10.000  18,000.00 12.00

07387036 000 CYC  600.000CLEAN / SWEEP-OUTSIDE MAIN LANE-AREA(8)  10.000  6,000.00 12.00

07387037 000 CYC  645.000CLEAN / SWEEP-OUTSIDE MAIN LANE-AREA(9)  10.000  6,450.00 12.00

07387038 000 CYC  2,100.000CLEAN /SWEEP-OUTSIDE MAIN LANE-AREA(10)  11.000  23,100.00 12.00

07387093 000 CYC  270.000CLEAN/SWEEPING-DIRECT CONNECT-AREA(1)  7.000  1,890.00 12.00

07387094 000 CYC  240.000CLEAN/SWEEPING-DIRECT CONNECT-AREA(2)  7.000  1,680.00 12.00

07387104 000 MI  155.000CLEANING / SWEEPING (SPOT)  1,303.000  201,965.00 50.00

07387105 000 SY  0.200CLEANING / SWEEPING (HANDWORK)  600.000  120.00 100,000.00

$657,939.50TOTAL ITEM EARNINGS TO DATE


