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SiteManager

W
CONTRACT ID: 647464001
PROJECT: RMC - A00212408
CONTRACT: 03251317
AWARD AMOUNT: $375,687.00
PROJECTED AMOUNT: $375,687.00
ADJ. PROJECTED AMOUNT: $375,687.00
CONTRACTOR: ABESCAPE GROUP LLC

ESTIMATE NUMBER:
ESTIMATE PAID:
ESTIMATE PERIOD:

0016

%|

07/26/2026 to 08/31/2026

ESTIMATE TYPE: PROG

% COMPLETE: 32.61

% TIME USED: 64.11

% RETAINAGE: 0.00

RECAPITULATION

TOTAL TO DATE

ITEM EARNINGS $122,501.00
PARTICIPATING $0.00
NON-PARTICIPATING $122,501.00
RETAINAGE $0.00
LIQUIDATED DAMAGES $0.00
INCENTIVE $0.00
DISINCENTIVE $0.00
OTHER ADJUSTMENTS $0.00
PAID TO CONTRACTOR $122,501.00

PREV TO DATE

CONTRACTOR'S ESTIMATE PACKAGE

HIGHWAY: SH0036
DISTRICT NAME: YOAKUM
COUNTY: AUSTIN
AREA ENGINEER:

AREA NUMBER: 057

LETTING DATE:

AWARD DATE:

NOTICE TO PROCEED DATE:
WORK BEGIN DATE:
ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

THIS ESTIMATE

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:
REMARKS:

**There are no Contract Adjustments for this estimate***

$97,047.00 $25,454.00
$0.00 $0.00
$97,047.00 $25,454.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$97,047.00 $25,454.00

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:

REMARKS:

Ryan Simper, P.E.

REPORT DATE: 09/08/26

03/25/2025
03/26/2025
04/07/2025
05/14/2025
00/00/0000
00/00/0000

***There are no Line Item Adjustments for this estimate***



CONTRACT ID 647464001

CONTRACT TIME STATEMENT

WORK BEGIN DATE:

TIME CHARGES BEGIN:

BID DAYS:

C. O. ADJUSTED DAYS:
CURRENT DAYS:

DAYS CHARGED TO DATE:
PHYSICAL WORK COMPLETE:

ESTIMATE

05/14/2025
00/00/0000
730
0
730
468
00/00/0000

0016

CONTRACTOR'S ESTIMATE PACKAGE

ASSESSED LIQ DAMAGES:
LIQ DAMAGE RATE:
LIQUIDATED DAMAGES:

TOTAL:

0

$760.00

0

DAYS AT
PER DAY
$0.00

$760.00
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CONTRACT ID

Date or
Days
07/26/2026
07/27/2026
07/28/2026
07/29/2026
07/30/2026
07/31/2026
08/01/2026
08/02/2026
08/03/2026
08/04/2026
08/05/2026
08/06/2026
08/07/2026
08/08/2026
08/09/2026
08/10/2026
08/11/2026
08/12/2026
08/13/2026
08/14/2026
08/15/2026
08/16/2026
08/17/2026
08/18/2026
08/19/2026
08/20/2026
08/21/2026
08/22/2026
08/23/2026
08/24/2026
08/25/2026
08/26/2026
08/27/2026
08/28/2026
08/29/2026
08/30/2026
08/31/2026

647464001

DAILY BREAKDOWN
Days
Charged
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CONTRACTOR'S ESTIMATE PACKAGE

PERIOD SUMMARY

Date or Days
Days Charged
37 37

Days
Credited
0
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CONTRACT ID 647464001 ESTIMATE

WORK PERFORMED THIS PERIOD

PROJECT RMC - A00212408
CATEGORY 001

LINE ITEM SP DESCRIPTION

NBR CODE NBR

0065 07307022 000 FULL - WIDTH MOWING

0080 96067019

SPECIAL DEDUCTION

0016

CONTROL

DESCRIPTION

CONTRACTOR'S ESTIMATE PACKAGE

647464001
ROADWAY

UNIT

AC
DOL

TOTAL ITEM EARNINGS THIS ESTIMATE

UNIT
PRICE

29.000
-1.000

QTY THIS
ESTIMATE

1,166.000
8,360.000

AMOUNT PAID
THIS ESTIMATE

$33,814.00
-$8,360.00

$25,454.00
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Total Bid QTY Paid
Quantity To Date
11,628.00 5,849.00
1.00 8,360.00




CONTRACT ID

647464001

CONTRACT LINE ITEMS

ESTIMATE 0016

PROJECT RMC - A00212408 CONTROL 647464001
CATEGORY 001 DESCRIPTION ROADWAY

LINE ITEM SP DESCRIPTION UNIT
NBR CODE NBR SUPP DESCRIPTION

0065 07307022 000 FULL - WIDTH MOWING AC
0080 96067019 SPECIAL DEDUCTION DOL
0085 96057006 WORK ORDER LIQUIDATED DAMAGES DOL
PROJECT RMC - A00212408 CONTROL 647464001
CATEGORY 001 DESCRIPTION ROADWAY

LINE ITEM SP DESCRIPTION UNIT
NBR CODE NBR SUPP DESCRIPTION

0060 07307020 000 STRIP MOWING AC
0070 96067001 LAW ENFORCEMENT PERSONNEL DOL
0075 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL

CONTRACTOR'S ESTIMATE PACKAGE

UNIT
PRICE

29.000
-1.000
-1.000

UNIT
PRICE

22.500
1.000
1.000

BID
QUANTITY

11,628.000
1.000
1.000

BID
QUANTITY

1,710.000
1.000
1.000

NET CO QTY PAID
QUANTITY TO DATE
0.000 5,849.00
0.000 8,360.00
0.000 38,760.00
Category Subtotal
NET CO QTY PAID
QUANTITY TO DATE
0.000 0.000
0.000 0.000
0.000 0.000
Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT

Page 5 of 6

AMOUNT
$

169,621.00
-8,360.00
-38,760.00

$122,501.00

AMOUNT
(%)

0.00
0.00
0.00

0.00

$122,501.00



CONTRACT ID 647464001 ESTIMATE 0016

CONSTRUCTION ESTIMATE COMBINED

ITEM
CODE

07307022
96057006
96067019

SP DESCRIPTION
NBR
000 FULL - WIDTH MOWING

WORK ORDER LIQUIDATED DAMAGES
SPECIAL DEDUCTION

CONTRACTOR'S ESTIMATE PACKAGE

UNIT

AC
DOL
DOL

UNIT BID
PRICE QUANTITY
29.000 11,628.00
-1.000 1.00
-1.000 1.00

TOTAL ITEM EARNINGS TO DATE

QTY PAID
TO DATE

5,849.000
38,760.000
8,360.000

AMOUNT
$)
169,621.00

-38,760.00
-8,360.00

$122,501.00
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