
 226,756.70

647466001CONTRACT ID:

PROJECT: MMC - 647466001

CONTRACT:

10242503

PROJECTED AMOUNT: $247,000.00

CONTRACTOR:

HIGHWAY: US0287

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 053

TOUCHSTONE RESOURCES, LLC

Matthew Herbstritt P.E.

CHILDRESS

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 11/09/25

10/08/2024AWARD DATE:

ESTIMATE PERIOD:

0012

10/31/2025

LETTING DATE:

NOTICE TO PROCEED DATE: 11/05/2024

10/08/2024

ESTIMATE PAID:

 353
 180.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 11/13/2024

$473,756.70

CONTRACT:

10/01/2025

AWARD AMOUNT: $247,000.00

CHILDRESS

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 98.06

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 84.56

$0.00 $400,613.97 $400,613.97 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $400,613.97 $400,613.97 

$0.00 $0.00 $0.00 

$0.00 $400,613.97 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $400,613.97 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$618.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$618.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 353

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

11/13/2024

11/13/2024

 180

 180

 360

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  31  010/01/2025  1

10/02/2025  1

10/03/2025  1

10/04/2025  1

10/05/2025  1

10/06/2025  1

10/07/2025  1

10/08/2025  1

10/09/2025  1

10/10/2025  1

10/11/2025  1

10/12/2025  1

10/13/2025  1

10/14/2025  1

10/15/2025  1

10/16/2025  1

10/17/2025  1

10/18/2025  1

10/19/2025  1

10/20/2025  1

10/21/2025  1

10/22/2025  1

10/23/2025  1

10/24/2025  1

10/25/2025  1

10/26/2025  1

10/27/2025  1

10/28/2025  1

10/29/2025  1

10/30/2025  1

10/31/2025  1
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

647466001PROJECT CONTROLMMC - 647466001

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0097 80107066 FL BS(TY A GR 3)(DEL)(ST8) TON  35.000  0.000  2,500.000  2,500.97  87,533.95

Delivered to FM 145, east of FM 378

0106 80107068 FL BS(TY A GR 3)(DEL)(ST10) TON  53.200  0.000  2,000.000  5,584.79  297,110.83

Delivered to the NW side of intersection of IH 40/FM 2168

0110 80107069 000 FL BS(TY A GR 3)(DEL)(ST11) TON  47.000  500.000 -183.900  339.77  15,969.19

Category Subtotal $400,613.97

647466001MMC - 647466001PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 80107059 000 FL BS(TY A GR 3)(DEL)(ST1) TON  42.000  500.000 -500.000  0.000  0.00

0061 80107059 FL BS(TY A GR 3)(DEL)(ST1) TON  45.000  0.000  500.000  0.000  0.00

0065 80107060 000 FL BS(TY A GR 3)(DEL)(ST2) TON  40.000  500.000 -500.000  0.000  0.00

0066 80107060 FL BS(TY A GR 3)(DEL)(ST2) TON  43.000  0.000  500.000  0.000  0.00

0070 80107061 000 FL BS(TY A GR 3)(DEL)(ST3) TON  37.000  500.000 -500.000  0.000  0.00

0071 80107061 FL BS(TY A GR 3)(DEL)(ST3) TON  40.000  0.000  500.000  0.000  0.00

0075 80107062 000 FL BS(TY A GR 3)(DEL)(ST4) TON  30.000  500.000 -500.000  0.000  0.00

0076 80107062 FL BS(TY A GR 3)(DEL)(ST4) TON  33.000  0.000  500.000  0.000  0.00

0080 80107063 000 FL BS(TY A GR 3)(DEL)(ST5) TON  47.000  500.000 -500.000  0.000  0.00

0081 80107063 FL BS(TY A GR 3)(DEL)(ST5) TON  50.000  0.000  500.000  0.000  0.00

0085 80107064 000 FL BS(TY A GR 3)(DEL)(ST6) TON  40.000  500.000 -500.000  0.000  0.00

0086 80107064 FL BS(TY A GR 3)(DEL)(ST6) TON  43.000  0.000  500.000  0.000  0.00

0090 80107065 000 FL BS(TY A GR 3)(DEL)(ST7) TON  46.000  500.000 -500.000  0.000  0.00

0091 80107065 FL BS(TY A GR 3)(DEL)(ST7) TON  49.000  0.000  500.000  0.000  0.00

0095 80107066 000 FL BS(TY A GR 3)(DEL)(ST8) TON  26.000  500.000 -500.000  0.000  0.00

0096 80107066 FL BS(TY A GR 3)(DEL)(ST8) TON  29.000  0.000  500.000  0.000  0.00

0100 80107067 000 FL BS(TY A GR 3)(DEL)(ST9) TON  49.000  500.000 -500.000  0.000  0.00

0101 80107067 FL BS(TY A GR 3)(DEL)(ST9) TON  52.000  0.000  500.000  0.000  0.00

0105 80107068 000 FL BS(TY A GR 3)(DEL)(ST10) TON  50.000  500.000 -500.000  0.000  0.00

0107 80107068 FL BS(TY A GR 3)(DEL)(ST10) TON  53.000  0.000  500.000  0.000  0.00

0111 80107069 FL BS(TY A GR 3)(DEL)(ST11) TON  50.000  0.000  500.000  0.000  0.00

0115 80107070 000 FL BS(TY A GR 3)(DEL)(ST12) TON  40.000  500.000 -500.000  0.000  0.00

0116 80107070 FL BS(TY A GR 3)(DEL)(ST12) TON  43.000  0.000  500.000  0.000  0.00

1005 96027010 DEMURRAGE DOL  1.000  1,000.000  0.000  0.000  0.00

1010 96057009 MMC/TMC ACTUAL DAMAGES DOL -1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal
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TOTAL ITEM EARNINGS THIS CONTRACT $400,613.97
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

80107066 TON  35.000FL BS(TY A GR 3)(DEL)(ST8)  2,500.970  87,533.95 0.00

Delivered to FM 145, east of FM 378

80107068 TON  53.200FL BS(TY A GR 3)(DEL)(ST10)  5,584.790  297,110.83 0.00

Delivered to the NW side of intersection of IH 40/FM 2168

80107069 000 TON  47.000FL BS(TY A GR 3)(DEL)(ST11)  339.770  15,969.19 500.00

$400,613.97TOTAL ITEM EARNINGS TO DATE


