
647478001CONTRACT ID:

PROJECT: RMC - 647478001

CONTRACT:

11241109

PROJECTED AMOUNT: $742,808.00

CONTRACTOR:

HIGHWAY: US0059

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 053

AAD CONTRACTING INC.

Jesse Sisco, P.E.

ANGELINA

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 11/09/25

11/13/2024AWARD DATE:

ESTIMATE PERIOD:

0009

10/31/2025

LETTING DATE:

NOTICE TO PROCEED DATE: 12/05/2024

11/13/2024

ESTIMATE PAID:

 273

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 02/01/2025

$742,808.00

CONTRACT:

10/01/2025

AWARD AMOUNT: $740,808.00

LUFKIN

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 74.79

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 75.28

$51,084.61 $508,104.21 $559,188.82 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$51,084.61 $508,104.21 $559,188.82 

$0.00 $0.00 $0.00 

$51,084.61 $559,188.82 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $508,104.21 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$618.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$618.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 273

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

02/01/2025

02/01/2025

 365

 0

 365

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  31  010/01/2025  1

10/02/2025  1

10/03/2025  1

10/04/2025  1

10/05/2025  1

10/06/2025  1

10/07/2025  1

10/08/2025  1

10/09/2025  1

10/10/2025  1

10/11/2025  1

10/12/2025  1

10/13/2025  1

10/14/2025  1

10/15/2025  1

10/16/2025  1

10/17/2025  1

10/18/2025  1

10/19/2025  1

10/20/2025  1

10/21/2025  1

10/22/2025  1

10/23/2025  1

10/24/2025  1

10/25/2025  1

10/26/2025  1

10/27/2025  1

10/28/2025  1

10/29/2025  1

10/30/2025  1

10/31/2025  1
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WORK PERFORMED THIS PERIOD

RMC - 647478001 647478001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0065 07357004 DEBRIS-CNTR MEDIANS/MAINLANES-AREA (1)000 MI  65.000 $10,840.18 166.772  2,001.26 2,585.00

0070 07357005 DEBRIS-CNTR MEDIANS/MAINLANES-AREA (2)000 MI  65.000 $3,921.32 60.328  708.85 935.00

0075 07357006 DEBRIS-CNTR MEDIANS/MAINLANES-AREA (3)000 MI  65.000 $15,201.55 233.870  2,743.35 3,619.00

0080 07357007 DEBRIS-CNTR MEDIANS/MAINLANES-AREA (4)000 MI  65.000 $16,601.98 255.415  2,349.82 3,168.00

0085 07357008 DEBRIS-CNTR MEDIANS/MAINLANES-AREA (5)000 MI  65.000 $4,519.58 69.532  799.62 1,078.00

$51,084.61TOTAL ITEM EARNINGS THIS ESTIMATE



CONTRACT ID 647478001 CONTRACTOR'S ESTIMATE PACKAGE Page 4 of 5ESTIMATE 0009

CONTRACT LINE ITEMS 

647478001PROJECT CONTROLRMC - 647478001

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0065 07357004 000 DEBRIS-CNTR MEDIANS/MAINLANES-AREA (1) MI  65.000  2,585.000  0.000  2,001.26  130,082.18

0070 07357005 000 DEBRIS-CNTR MEDIANS/MAINLANES-AREA (2) MI  65.000  935.000  0.000  708.85  46,075.51

0075 07357006 000 DEBRIS-CNTR MEDIANS/MAINLANES-AREA (3) MI  65.000  3,619.000  0.000  2,743.35  178,317.75

0080 07357007 000 DEBRIS-CNTR MEDIANS/MAINLANES-AREA (4) MI  65.000  3,168.000  0.000  2,349.82  152,738.19

0085 07357008 000 DEBRIS-CNTR MEDIANS/MAINLANES-AREA (5) MI  65.000  1,078.000  0.000  799.62  51,975.19

Category Subtotal $559,188.82

647478001RMC - 647478001PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 05007002 000 MOBILIZATION (CALLOUT) EA  1.000  12.000  0.000  0.000  0.00

0090 07357037 000 DEBRIS REMOVAL (ENTRANCE/EXIT RAMPS) MI  1.000  771.000  0.000  0.000  0.00

0095 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0100 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  2,000.000  0.000  0.000  0.00

0105 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

0110 96057006 WORK ORDER LIQUIDATED DAMAGES DOL  1.000  1,000.000  0.000  0.000  0.00

0115 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $559,188.82
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

07357004 000 MI  65.000DEBRIS-CNTR MEDIANS/MAINLANES-AREA (1)  2,001.264  130,082.18 2,585.00

07357005 000 MI  65.000DEBRIS-CNTR MEDIANS/MAINLANES-AREA (2)  708.854  46,075.51 935.00

07357006 000 MI  65.000DEBRIS-CNTR MEDIANS/MAINLANES-AREA (3)  2,743.350  178,317.75 3,619.00

07357007 000 MI  65.000DEBRIS-CNTR MEDIANS/MAINLANES-AREA (4)  2,349.818  152,738.19 3,168.00

07357008 000 MI  65.000DEBRIS-CNTR MEDIANS/MAINLANES-AREA (5)  799.618  51,975.19 1,078.00

$559,188.82TOTAL ITEM EARNINGS TO DATE


