
647486001CONTRACT ID:

PROJECT: RMC - A00212450

CONTRACT:

10251201

PROJECTED AMOUNT: $221,861.00

CONTRACTOR:

HIGHWAY: FM1942

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 056

ROY JORGENSEN ASSOCIATES, INC.

Phil Garlin, P.E.

HARRIS

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

10/14/2025AWARD DATE:

ESTIMATE PERIOD:

0009

09/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 10/30/2025

10/14/2025

ESTIMATE PAID:

 255

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 01/14/2026

$221,861.00

CONTRACT:

09/01/2026

AWARD AMOUNT: $221,860.00

HOUSTON

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 69.86

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 77.69

$0.00 $172,369.00 $172,369.00 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $172,369.00 $172,369.00 

$0.00 $0.00 $0.00 

$0.00 $172,369.00 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $172,369.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 255

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

01/14/2026

00/00/0000

 365

 0

 365

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 25  25  009/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1

09/06/2026  1

09/07/2026  1

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1

09/13/2026  1

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1

09/20/2026  1

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

647486001PROJECT CONTROLRMC - A00212450

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05007002 000 MOBILIZATION (CALLOUT) EA  1,250.000  20.000  0.000  12.00  15,000.00

0065 05057001 000 TMA (STATIONARY) DAY  1.000  300.000  0.000  26.00  26.00

0070 05057003 000 TMA (MOBILE OPERATION) DAY  1.000  100.000  0.000  3.00  3.00

0075 05607008 000 MAILBOX INSTALL-S (TWW-POST) TY 4 EA  730.000  247.000  0.000  198.00  144,540.00

0080 05607009 000 MAILBOX INSTALL-D (TWW-POST) TY 4 EA  750.000  6.000  0.000  8.00  6,000.00

0085 05607010 000 MAILBOX INSTALL-M (TWW-POST) TY 4 EA  850.000  9.000  0.000  8.00  6,800.00

Category Subtotal $172,369.00

647486001RMC - A00212450PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0090 05607012 000 RELOCATE EXISTING MAILBOX EA  400.000  10.000  0.000  0.000  0.00

0095 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  0.000  0.00

0100 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1.000  0.000  0.000  0.00

0105 96067013 FORCE ACCOUNT - LANE ASSESSMENT FEES DOL -1.000  1.000  0.000  0.000  0.00

0110 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -1.000  1.000  0.000  0.000  0.00

0115 96067019 SPECIAL DEDUCTION DOL -1.000  1.000  0.000  0.000  0.00

0120 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

0125 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $172,369.00
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007002 000 EA  1,250.000MOBILIZATION (CALLOUT)  12.000  15,000.00 20.00

05057001 000 DAY  1.000TMA (STATIONARY)  26.000  26.00 300.00

05057003 000 DAY  1.000TMA (MOBILE OPERATION)  3.000  3.00 100.00

05607008 000 EA  730.000MAILBOX INSTALL-S (TWW-POST) TY 4  198.000  144,540.00 247.00

05607009 000 EA  750.000MAILBOX INSTALL-D (TWW-POST) TY 4  8.000  6,000.00 6.00

05607010 000 EA  850.000MAILBOX INSTALL-M (TWW-POST) TY 4  8.000  6,800.00 9.00

$172,369.00TOTAL ITEM EARNINGS TO DATE


