
Contract ID: 647487001

Project: BPM - A00212451

Highway:

District: YOAKUM

Contract: 01261301 County: FAYETTE

Award Amount: $164,770.00 Area Engineer: JOE MORROW

Projected Amount $164,772.00 Area Number: 076

Adj Projected Amount $0.00

Contractor: GARRET SHIELDS INFRASTRUCTURE

Estimate Number: 0006 Letting Date: 01/12/2026

Estimate Paid: ü Award Date: 01/12/2026

Estimate Period: 9/1/2026 to 9/25/2026 Notice To Proceed Date: 02/02/2026

Estimate Type: Progress Work Begin Date: 05/11/2026

% Complete 92.24 Accepted Date:

% Time Used: 46.67

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $151,987.50 $151,987.50 $0.00

Participating $0.00 $0.00 $0.00

Non-Participating $151,987.50 $151,987.50 $0.00

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $151,987.50 $151,987.50 $0.00

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***
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Contract Time Statement

Work Begin Date: 05/11/2026 Assessed Liq Damages (Days): 0

Time Charges Begin: 05/11/2026 Liquidated Damage Rate $760.00
Bid Days: 60

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 60
0

Days Charged to Date: 28 x $760.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

AWAITING FINAL
DOCUMENTATION

18

Charged Working Day

HOLIDAY 1

SATURDAY 3

SUNDAY 3

Total Period Days: 0 25 25 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

09/01/2026 6 ü AWAITING FINAL
DOCUMENTATION

09/02/2026 6 ü AWAITING FINAL
DOCUMENTATION

09/03/2026 6 ü AWAITING FINAL
DOCUMENTATION

09/04/2026 6 ü AWAITING FINAL
DOCUMENTATION

09/05/2026 6 ü SATURDAY

09/06/2026 6 ü SUNDAY

09/07/2026 6 ü HOLIDAY

09/08/2026 6 ü AWAITING FINAL
DOCUMENTATION

09/09/2026 6 ü AWAITING FINAL
DOCUMENTATION

09/10/2026 6 ü AWAITING FINAL
DOCUMENTATION

09/11/2026 6 ü AWAITING FINAL
DOCUMENTATION

09/12/2026 6 ü SATURDAY

09/13/2026 6 ü SUNDAY
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Contractor's Estimate Package
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09/14/2026 6 ü AWAITING FINAL
DOCUMENTATION

09/15/2026 6 ü AWAITING FINAL
DOCUMENTATION

09/16/2026 6 ü AWAITING FINAL
DOCUMENTATION

09/17/2026 6 ü AWAITING FINAL
DOCUMENTATION

09/18/2026 6 ü AWAITING FINAL
DOCUMENTATION

09/19/2026 6 ü SATURDAY

09/20/2026 6 ü SUNDAY

09/21/2026 6 ü AWAITING FINAL
DOCUMENTATION

09/22/2026 6 ü AWAITING FINAL
DOCUMENTATION

09/23/2026 6 ü AWAITING FINAL
DOCUMENTATION

09/24/2026 6 ü AWAITING FINAL
DOCUMENTATION

09/25/2026 6 ü AWAITING FINAL
DOCUMENTATION
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Worked Performed This Period

No Items Paid this estimate
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Contract Line Items

Project: BPM - A00212451 Control 647487001

Category: 001 Description: BPM Concrete Repairs FY 26 #1

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 01047028 0 REMOV CONC (WINGWALL) CY $1,000.00 7.60 0.00 7.60 $7,600.00

0065 04037001 0 TEMPORARY SPL SHORING SF $40.00 318.00 0.00 255.50 $10,220.00

0070 04207146 0 CL C CONC (WINGWALLS) CY $5,000.00 0.60 0.00 0.70 $3,500.00

0075 04297007 0 CONC STR REPAIR (VERTICAL & OVERHEAD) SF $150.00 485.00 0.00 442.75 $66,412.50

0080 04667167 0 WINGWALL (FW - S) (HW=11 FT) EA $20,000.00 1.00 0.00 1.00 $20,000.00

0085 05007001 0 MOBILIZATION LS $20,000.00 1.00 0.00 0.82 $16,480.00

0090 05027001 0 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $5,000.00 4.00 0.00 4.00 $20,000.00

0095 05057001 0 TMA (STATIONARY) DAY $300.00 10.00 0.00 5.00 $1,500.00

0100 05067039 0 TEMP SEDMT CONT FENCE (INSTALL) LF $5.00 100.00 0.00 0.00 $0.00

0105 05067041 0 TEMP SEDMT CONT FENCE (REMOVE) LF $1.00 100.00 0.00 0.00 $0.00

0110 07807004 0 CNC CRACK REPAIR (DISCRETE)(SURF SEAL) LF $50.00 102.00 0.00 125.50 $6,275.00

0115 96017001 MATERIAL ON HAND DOL $1.00 1.00 0.00 0.00 $0.00

0120 96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1.00 0.00 0.00 $0.00
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Contract Line Items

Project: BPM - A00212451 Control 647487001

Category: 001 Description: BPM Concrete Repairs FY 26 #1

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0125 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1.00 0.00 0.00 $0.00

0130 96067019 SPECIAL DEDUCTION DOL -$1.00 1.00 0.00 0.00 $0.00

Category 001 SubTotal $151,987.50

Total Item earnings this contract $151,987.50
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

01047028 REMOV CONC (WINGWALL) CY $1,000.00 7.60 7.60 $7,600.00

04037001 TEMPORARY SPL SHORING SF $40.00 318.00 255.50 $10,220.00

04207146 CL C CONC (WINGWALLS) CY $5,000.00 0.60 0.70 $3,500.00

04297007 CONC STR REPAIR (VERTICAL & OVERHEAD) SF $150.00 485.00 442.75 $66,412.50

04667167 WINGWALL (FW - S) (HW=11 FT) EA $20,000.00 1.00 1.00 $20,000.00

05007001 MOBILIZATION LS $20,000.00 1.00 0.82 $16,480.00

05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $5,000.00 4.00 4.00 $20,000.00

05057001 TMA (STATIONARY) DAY $300.00 10.00 5.00 $1,500.00

05067039 TEMP SEDMT CONT FENCE (INSTALL) LF $5.00 100.00 0.00 $0.00

05067041 TEMP SEDMT CONT FENCE (REMOVE) LF $1.00 100.00 0.00 $0.00

07807004 CNC CRACK REPAIR (DISCRETE)(SURF SEAL) LF $50.00 102.00 125.50 $6,275.00

96017001 MATERIAL ON HAND DOL $1.00 1.00 0.00 $0.00

96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1.00 0.00 $0.00

96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1.00 0.00 $0.00

96067019 SPECIAL DEDUCTION DOL -$1.00 1.00 0.00 $0.00

Total Item Earnings To Date $151,987.50
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