
647492001CONTRACT ID:

PROJECT: RMC - 647492001

CONTRACT:

11240105

PROJECTED AMOUNT: $162,952.00

CONTRACTOR:

HIGHWAY: US0082

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 054

RHINO EQUITY, LLC

Daniel Taylor, P.E.

LAMAR

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 12/08/25

11/21/2024AWARD DATE:

ESTIMATE PERIOD:

0010

11/30/2025

LETTING DATE:

NOTICE TO PROCEED DATE: 12/10/2024

11/21/2024

ESTIMATE PAID:

 303

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 02/01/2025

$162,952.00

CONTRACT:

11/01/2025

AWARD AMOUNT: $162,950.00

PARIS

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 83.01

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 21.07

$0.00 $34,337.80 $34,337.80 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $34,337.80 $34,337.80 

$0.00 $0.00 $0.00 

$0.00 $34,337.80 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $34,337.80 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$618.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$618.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 303

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

02/01/2025

00/00/0000

 365

 0

 365

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  30  011/01/2025  1

11/02/2025  1

11/03/2025  1

11/04/2025  1

11/05/2025  1

11/06/2025  1

11/07/2025  1

11/08/2025  1

11/09/2025  1

11/10/2025  1

11/11/2025  1

11/12/2025  1

11/13/2025  1

11/14/2025  1

11/15/2025  1

11/16/2025  1

11/17/2025  1

11/18/2025  1

11/19/2025  1

11/20/2025  1

11/21/2025  1

11/22/2025  1

11/23/2025  1

11/24/2025  1

11/25/2025  1

11/26/2025  1

11/27/2025  1

11/28/2025  1

11/29/2025  1

11/30/2025  1



CONTRACT ID 647492001 CONTRACTOR'S ESTIMATE PACKAGE Page 3 of 5ESTIMATE 0010

WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

647492001PROJECT CONTROLRMC - 647492001

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 04807001 000 CLEAN EXIST CULVERTS EA  100.000  100.000  0.000  30.00  3,000.00

0065 05007002 000 MOBILIZATION (CALLOUT) EA  100.000  12.000  0.000  1.00  100.00

0070 05057001 000 TMA (STATIONARY) DAY  100.000  40.000  0.000  22.00  2,200.00

0075 07607001 000 DITCH CLEANING AND RESHAPING (FOOT) LF  1.970  75,000.000  0.000  14,740.00  29,037.80

Category Subtotal $34,337.80

647492001RMC - 647492001PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0080 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

0085 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

0090 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

0095 96067007 INSURANCE AND BOND-CALL OUT WORK-RMC DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $34,337.80



CONTRACT ID 647492001 CONTRACTOR'S ESTIMATE PACKAGE Page 5 of 5ESTIMATE 0010

CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

04807001 000 EA  100.000CLEAN EXIST CULVERTS  30.000  3,000.00 100.00

05007002 000 EA  100.000MOBILIZATION (CALLOUT)  1.000  100.00 12.00

05057001 000 DAY  100.000TMA (STATIONARY)  22.000  2,200.00 40.00

07607001 000 LF  1.970DITCH CLEANING AND RESHAPING (FOOT)  14,740.000  29,037.80 75,000.00

$34,337.80TOTAL ITEM EARNINGS TO DATE


