
647506001CONTRACT ID:

PROJECT: RMC - A00212479

CONTRACT:

08254016

PROJECTED AMOUNT: $1,228,053.00

CONTRACTOR:

HIGHWAY: IH0020

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 075

VACA UNDERGROUND UTILITIES INC

Theresa Poer, P.E.

TARRANT

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

08/21/2025AWARD DATE:

ESTIMATE PERIOD:

0003

09/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 09/16/2025

08/07/2025

ESTIMATE PAID:

 68

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 00/00/0000

$1,228,053.00

CONTRACT:

09/01/2026

AWARD AMOUNT: $1,229,020.00

FORT WORTH

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 9.32

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 11.75

$0.00 $144,284.85 $144,284.85 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $144,284.85 $144,284.85 

$0.00 $0.00 $0.00 

$0.00 $144,284.85 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $144,284.85 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$968.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$968.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 68

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

00/00/0000

00/00/0000

 730

 0

 730

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 25  25  009/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1

09/06/2026  1

09/07/2026  1

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1

09/13/2026  1

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1

09/20/2026  1

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1



CONTRACT ID 647506001 CONTRACTOR'S ESTIMATE PACKAGE Page 3 of 7ESTIMATE 0003

WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***

$0.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

647506001PROJECT CONTROLRMC - A00212479

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0065 04167040 000 DRILL SHAFT (RDWY ILL POLE) (30 IN) LF  250.000  20.000  0.000  110.00  27,500.00

0070 05007002 000 MOBILIZATION (CALLOUT) EA  5,000.000  20.000  0.000  1.00  5,000.00

0085 05057001 000 TMA (STATIONARY) DAY  2,000.000  40.000  0.000  9.00  18,000.00

0100 06187030 000 CONDT (PVC) (SCH 40) (2") LF  15.000  400.000  0.000  2,225.00  33,375.00

0105 06187031 000 CONDT (PVC) (SCH 40) (2") (BORE) LF  20.000  1,000.000  0.000  61.00  1,220.00

0120 06207006 000 ELEC CONDR (NO.10) INSULATED LF  2.000  6,000.000  0.000  1,500.00  3,000.00

0135 06207009 000 ELEC CONDR (NO.6) BARE LF  2.550  6,000.000  0.000  2,367.00  6,035.85

0140 06207010 000 ELEC CONDR (NO.6) INSULATED LF  2.800  6,000.000  0.000  4,930.00  13,804.00

0165 06287073 000 ELC SRV TY A 240/480 100(NS)AL(T)EX(O) EA  5,500.000  20.000  0.000  0.50  2,750.00

0185 06907126 000 REPLACE LUMINAIRE POLE EA  6,000.000  24.000  0.000  5.00  30,000.00

0310 06907194 000 INSTALL GROUND BOX W/APRON EA  1,800.000  8.000  0.000  2.00  3,600.00

Category Subtotal $144,284.85

647506001RMC - A00212479PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 01047024 000 REMOV CONC (FOUNDATIONS) CY  1,000.000  40.000  0.000  0.000  0.00

0075 05007033 000 MOBILIZATION (EMERGENCY) EA  1,500.000  20.000  0.000  0.000  0.00

0080 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  75.000  120.000  0.000  0.000  0.00

0090 05067045 000 BIODEG EROSN CONT LOGS (INSTL) (18") LF  0.250  200.000  0.000  0.000  0.00

0095 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  0.250  200.000  0.000  0.000  0.00

0096 06107072 000 IN RD IL (TY SA) 30T-8 (250W EQ) LED EA  6,212.880  0.000  0.000  0.000  0.00

0097 06107124 000 IN RD IL (TY SA) 40T-8 (250W EQ) LED EA  8,081.380  0.000  0.000  0.000  0.00

0098 06107196 000 IN RD IL (TY SA) 50T-8 (400W EQ) LED EA  8,750.500  0.000  0.000  0.000  0.00

0110 06187052 000 CONDT (PVC) (SCH 80) (1 1/2") LF  10.000  800.000  0.000  0.000  0.00

0115 06187090 000 CONDUIT (PREPARE) LF  3.000  3,600.000  0.000  0.000  0.00

0125 06207007 000 ELEC CONDR (NO.8) BARE LF  2.100  1,000.000  0.000  0.000  0.00

0130 06207008 000 ELEC CONDR (NO.8) INSULATED LF  2.250  1,000.000  0.000  0.000  0.00

0145 06207011 000 ELEC CONDR (NO.4) BARE LF  3.000  1,000.000  0.000  0.000  0.00

0150 06207012 000 ELEC CONDR (NO.4) INSULATED LF  3.250  1,000.000  0.000  0.000  0.00

0155 06247013 000 REMOVE GROUND BOX EA  800.000  16.000  0.000  0.000  0.00

0160 06287002 000 REMOVE ELECTRICAL SERVICES EA  1,000.000  10.000  0.000  0.000  0.00

0170 06907009 000 REMOVAL OF CABLES LF  2.000  2,000.000  0.000  0.000  0.00

0175 06907011 000 INSTALL OF CABLES LF  2.750  20,000.000  0.000  0.000  0.00

0180 06907019 000 REPLACE OF ELECTRICAL SERVICE EA  3,800.000  20.000  0.000  0.000  0.00

0190 06907143 000 INSTALL ABOVE-GROUND CONDUIT LF  30.000  100.000  0.000  0.000  0.00

0195 06907144 000 REMOVE ABOVE-GROUND CONDUIT LF  5.000  100.000  0.000  0.000  0.00

0200 06907145 000 REPLACE ABOVE-GROUND CONDUIT LF  30.000  100.000  0.000  0.000  0.00

0205 06907146 000 INSTALL UNDERGROUND CONDUIT LF  15.000  200.000  0.000  0.000  0.00

0210 06907147 000 REMOVE UNDERGROUND CONDUIT LF  8.000  100.000  0.000  0.000  0.00
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0215 06907148 000 REPLACE UNDERGROUND CONDUIT LF  15.000  200.000  0.000  0.000  0.00

0220 06907157 000 INSTALL ELECTRICAL SPLICE EA  150.000  100.000  0.000  0.000  0.00

0225 06907161 000 ROAD BORE LF  30.000  500.000  0.000  0.000  0.00

0230 06907163 000 REMOVE ROADWAY ILLUM ASSEMBLY (HPS) EA  500.000  30.000  0.000  0.000  0.00

0235 06907166 000 REMOVE ROADWAY ILLUM ASSEMBLY (LED) EA  1,200.000  20.000  0.000  0.000  0.00

0240 06907167 000 REPLACE ROADWAY ILLUM ASSEMBLY (LED) EA  6,500.000  10.000  0.000  0.000  0.00

0245 06907168 000 REMOVE UNDERPASS LUMINAIRE (HPS) EA  150.000  10.000  0.000  0.000  0.00

0250 06907171 000 REMOVE UNDERPASS LUMINAIRE (LED) EA  150.000  10.000  0.000  0.000  0.00

0255 06907172 000 REPLACE UNDERPASS LUMINAIRE (LED) EA  600.000  10.000  0.000  0.000  0.00

0260 06907178 000 REPLACE LUMINAIRE FIXTURE (HPS) EA  300.000  10.000  0.000  0.000  0.00

0265 06907182 000 REPLACE HIGH MAST LUMINAIRES EA  1,500.000  4.000  0.000  0.000  0.00

0270 06907183 000 REPLACE LUMINAIRE ARMS EA  1,200.000  20.000  0.000  0.000  0.00

0275 06907184 000 MAINTAIN ROADWAY ILLUMINATION EA  600.000  20.000  0.000  0.000  0.00

0280 06907185 000 MAINTAIN HIGH MAST ILLUMINATION EA  1,900.000  10.000  0.000  0.000  0.00

0285 06907187 000 MAINTAIN UNDERPASS FIXTURE EA  150.000  20.000  0.000  0.000  0.00

0290 06907189 000 SCHEDULE PREV MAINT (RDWY ILLUM ASSM) EA  150.000  10.000  0.000  0.000  0.00

0295 06907190 000 SCHEDULE PREV MAINT (HIGH MAST ASSM) EA  1,300.000  10.000  0.000  0.000  0.00

0300 06907191 000 REPLACE TIMBER SERVICE POLE EA  500.000  10.000  0.000  0.000  0.00

0305 06907192 000 REPLACE STEEL SERVICE POLE EA  500.000  10.000  0.000  0.000  0.00

0315 06907197 000 REPLACE TRANSFORMER BASE EA  1,500.000  6.000  0.000  0.000  0.00

0320 06907198 000 REPLACE TRANSFORMER BASE COVER EA  150.000  60.000  0.000  0.000  0.00

0325 06907199 000 REPLACE HAND HOLE COVER EA  150.000  60.000  0.000  0.000  0.00

0330 06907201 000 REPLACE BALLAST EA  60.000  30.000  0.000  0.000  0.00

0335 06907202 000 REPLACE BALLAST (HIGH MAST LIGHTING) EA  100.000  30.000  0.000  0.000  0.00

0340 06907218 000 REPLACE FUSE EA  100.000  100.000  0.000  0.000  0.00

0345 06907219 000 REPLACE FUSE HOLDER EA  50.000  100.000  0.000  0.000  0.00

0350 06907220 000 REPLACE BREAKAWAY FUSE HOLDER EA  250.000  60.000  0.000  0.000  0.00

0355 06907222 000 REPLACE PHOTOCELL AND BRACKET EA  79.000  80.000  0.000  0.000  0.00

0360 06907223 000 REPLACE CONTROL TRANS (HIGH MAST) EA  1,000.000  20.000  0.000  0.000  0.00

0365 06907224 000 REPLACE CONTROL TRANS (ELECT SERVICE) EA  400.000  10.000  0.000  0.000  0.00

0370 06907225 000 REPLACE CONTROL CIRCUIT (HIGH MAST) EA  350.000  10.000  0.000  0.000  0.00

0375 06907227 000 REPLACE AVIATION WARNING FIXTURE EA  750.000  18.000  0.000  0.000  0.00

0380 06907228 000 REPLACE AVIATION WARNING LAMP EA  100.000  40.000  0.000  0.000  0.00

0385 06907229 000 REPLACE HAND-OFF-AUTO SWITCH EA  100.000  20.000  0.000  0.000  0.00

0390 06907230 000 REPLACE CONTACTOR EA  500.000  16.000  0.000  0.000  0.00

0395 06907231 000 REPLACE METER BASE EA  500.000  20.000  0.000  0.000  0.00

0400 06907235 000 REPLACE CIRCUIT BREAKER EA  150.000  20.000  0.000  0.000  0.00

0405 06907236 000 REPLACE FLEX POWER CABLE OR CORD LF  40.000  400.000  0.000  0.000  0.00

0410 06907240 000 RE-STRAP EXISTING CONDUIT EA  25.000  40.000  0.000  0.000  0.00

0415 06907241 000 REPLACE NUTS, WASHERS & OTHER HARDWARE EA  30.000  100.000  0.000  0.000  0.00

0420 06907242 000 TROUBLESHOOT FOR REPAIRS HR  175.000  200.000  0.000  0.000  0.00

0425 06907271 000 REPLACE LAMP FOR POLE MNT FIXTURE 150W EA  5.000  20.000  0.000  0.000  0.00

0430 06907272 000 REPLACE LAMP FOR POLE MNT FIXTURE 250W EA  5.000  20.000  0.000  0.000  0.00

0435 06907273 000 REPLACE LAMP FOR POLE MNT FIXTURE 400W EA  5.000  20.000  0.000  0.000  0.00

0440 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -968.000  1.000  0.000  0.000  0.00

0445 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal
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TOTAL ITEM EARNINGS THIS CONTRACT $144,284.85
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

04167040 000 LF  250.000DRILL SHAFT (RDWY ILL POLE) (30 IN)  110.000  27,500.00 20.00

05007002 000 EA  5,000.000MOBILIZATION (CALLOUT)  1.000  5,000.00 20.00

05057001 000 DAY  2,000.000TMA (STATIONARY)  9.000  18,000.00 40.00

06187030 000 LF  15.000CONDT (PVC) (SCH 40) (2")  2,225.000  33,375.00 400.00

06187031 000 LF  20.000CONDT (PVC) (SCH 40) (2") (BORE)  61.000  1,220.00 1,000.00

06207006 000 LF  2.000ELEC CONDR (NO.10) INSULATED  1,500.000  3,000.00 6,000.00

06207009 000 LF  2.550ELEC CONDR (NO.6) BARE  2,367.000  6,035.85 6,000.00

06207010 000 LF  2.800ELEC CONDR (NO.6) INSULATED  4,930.000  13,804.00 6,000.00

06287073 000 EA  5,500.000ELC SRV TY A 240/480 100(NS)AL(T)EX(O)  0.500  2,750.00 20.00

06907126 000 EA  6,000.000REPLACE LUMINAIRE POLE  5.000  30,000.00 24.00

06907194 000 EA  1,800.000INSTALL GROUND BOX W/APRON  2.000  3,600.00 8.00

$144,284.85TOTAL ITEM EARNINGS TO DATE


