
 162,136.11

647509001CONTRACT ID:

PROJECT: RMC - 647509001

CONTRACT:

11241607

PROJECTED AMOUNT: $193,590.00

CONTRACTOR:

HIGHWAY: FM0665

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 052

CK NEWBERRY, LLC

Eric Martinez, P.E.

NUECES

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 07/08/26

11/20/2024AWARD DATE:

ESTIMATE PERIOD:

0012

02/13/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 12/17/2024

11/19/2024

ESTIMATE PAID:

 288

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 03/19/2025

$355,726.11

CONTRACT:

02/01/2026

AWARD AMOUNT: $192,590.00

CORPUS CHRISTI

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 78.90

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

02/13/2026

00/00/0000

 100.00

$300.00 $355,426.11 $355,726.11 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$300.00 $355,426.11 $355,726.11 

$0.00 $0.00 $0.00 

$300.00 $355,726.11 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $355,426.11 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$618.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$618.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 288

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

03/19/2025

00/00/0000

 365

 0

 365

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 13  0  13

AWAITING AE ACCEPTA 9

SATURDAY 1

SUNDAY 2

WORK COMPL &  ACCE 1

02/01/2026  1 SUNDAY

02/02/2026  1 AWAITING AE ACCEPTANCE

02/03/2026  1 AWAITING AE ACCEPTANCE

02/04/2026  1 AWAITING AE ACCEPTANCE

02/05/2026  1 AWAITING AE ACCEPTANCE

02/06/2026  1 AWAITING AE ACCEPTANCE

02/07/2026  1 SATURDAY

02/08/2026  1 SUNDAY

02/09/2026  1 AWAITING AE ACCEPTANCE

02/10/2026  1 AWAITING AE ACCEPTANCE

02/11/2026  1 AWAITING AE ACCEPTANCE

02/12/2026  1 AWAITING AE ACCEPTANCE

02/13/2026  1 WORK COMPL &  ACCEP
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WORK PERFORMED THIS PERIOD

RMC - 647509001 647509001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0075 05007001 MOBILIZATION000 LS  10,000.000 $300.00 0.030  1.00 1.00

$300.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

647509001PROJECT CONTROLRMC - 647509001

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 03167211 000 AGGR (TY-PB, GR-4)(SAC-B) CY  325.000  205.000  103.400  308.40  100,230.00

0065 03167263 000 ASPH (MULTI OPTION) GAL  6.250  7,200.000  4,100.000  11,300.00  70,625.00

0070 03517002 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(3") SY  235.000  275.000  0.000  275.00  64,625.00

0071 07007001 POTHOLE REPAIR(STANDARD)(0"-5" DEEP) SY  250.000  0.000  258.250  258.25  64,562.50

CO 02 Additional work at parking lots

0075 05007001 000 MOBILIZATION LS  10,000.000  1.000  0.000  1.00  10,000.00

0076 05007002 MOBILIZATION (CALLOUT) EA  10,000.000  0.000  1.000  1.00  10,000.00

CO 02 Additional work at parking lots

0080 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  2,500.000  2.000  1.000  3.00  7,500.00

0085 05057001 000 TMA (STATIONARY) DAY  25.000  20.000 -16.000  4.00  100.00

0090 05067043 000 BIODEG EROSN CONT LOGS (INSTL) (8") LF  5.000  140.000  0.000  140.00  700.00

0095 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  1.000  140.000  0.000  140.00  140.00

0100 06667210 RE PM TY II (Y) 4" (SLD) LF  0.573  0.000  14,800.000  14,800.00  8,475.52

CO 001

0101 06667171 RE PM TY II (W) 4" (SLD) LF  0.760  0.000  12,485.000  12,485.00  9,488.60

CO 02 Additional work at parking lots

0102 06687067 PRE PM TY B(BL&WH)(ACC PRK)(W/BORDR)LG EA  265.130  0.000  13.000  13.00  3,446.69

CO 02 Additional work at parking lots

0103 06687023 PREFAB PM TY B (W)(ARROW) EA  159.080  0.000  6.000  6.00  954.48

CO 02 Additional work at parking lots

0105 96087002 UNIQUE CHANGE ORDER ITEM 2 DOL  4,878.320  0.000  1.000  1.00  4,878.32

TY II Speed Table

Category Subtotal $355,726.11

647509001RMC - 647509001PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0500 96017001 MATERIAL ON HAND DOL  1.000  1,000.000 -1,000.000  0.000  0.00

MATERIAL ON HAND

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $355,726.11
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

03167211 000 CY  325.000AGGR (TY-PB, GR-4)(SAC-B)  308.400  100,230.00 205.00

03167263 000 GAL  6.250ASPH (MULTI OPTION)  11,300.000  70,625.00 7,200.00

03517002 000 SY  235.000FLEXIBLE PAVEMENT STRUCTURE REPAIR(3")  275.000  64,625.00 275.00

05007001 000 LS  10,000.000MOBILIZATION  1.000  10,000.00 1.00

05007002 EA  10,000.000MOBILIZATION (CALLOUT)  1.000  10,000.00 0.00

CO 02 Additional work at parking lots

05027001 000 MO  2,500.000BARRICADES, SIGNS AND TRAFFIC HANDLING  3.000  7,500.00 2.00

05057001 000 DAY  25.000TMA (STATIONARY)  4.000  100.00 20.00

05067043 000 LF  5.000BIODEG EROSN CONT LOGS (INSTL) (8")  140.000  700.00 140.00

05067046 000 LF  1.000BIODEG EROSN CONT LOGS (REMOVE)  140.000  140.00 140.00

06667171 LF  0.760RE PM TY II (W) 4" (SLD)  12,485.000  9,488.60 0.00

CO 02 Additional work at parking lots

06667210 LF  0.570RE PM TY II (Y) 4" (SLD)  14,800.000  8,475.52 0.00

CO 001

06687023 EA  159.080PREFAB PM TY B (W)(ARROW)  6.000  954.48 0.00

CO 02 Additional work at parking lots

06687067 EA  265.130PRE PM TY B(BL&WH)(ACC PRK)(W/BORDR)LG  13.000  3,446.69 0.00

CO 02 Additional work at parking lots

07007001 SY  250.000POTHOLE REPAIR(STANDARD)(0"-5" DEEP)  258.250  64,562.50 0.00

CO 02 Additional work at parking lots

96087002 DOL  4,878.320UNIQUE CHANGE ORDER ITEM 2  1.000  4,878.32 0.00

TY II Speed Table

$355,726.11TOTAL ITEM EARNINGS TO DATE


