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CONTRACT ID: 647510001 HIGHWAY: 1H0020
PROJECT: MMC - 647510001 DISTRICT NAME: BROWNWOOD
CONTRACT: 10242302 COUNTY: EASTLAND
AWARD AMOUNT: $270,560.00 AREA ENGINEER: Blake Stembridge, P.E.
PROJECTED AMOUNT: $270,560.00 AREA NUMBER: 061
ADJ. PROJECTED AMOUNT:  $811,680.00
CONTRACTOR: MARTIN MARIETTA MATERIALS, INC.
ESTIMATE NUMBER: 0020 LETTING DATE:
ESTIMATE PAID: Z AWARD DATE:
ESTIMATE PERIOD: 08/01/2026 to 08/31/2026 NOTICE TO PROCEED DATE:
ESTIMATE TYPE: PROG WORK BEGIN DATE:
% COMPLETE: 8.18 ACCEPTED DATE:
% TIME USED: 112.59 PHYSICAL WORK COMPLETION DATE:
% RETAINAGE: 0.00
RECAPITULATION
TOTAL TO DATE PREV TO DATE THIS ESTIMATE

ITEM EARNINGS $66,403.54 $66,403.54 $0.00

PARTICIPATING $0.00 $0.00 $0.00

NON-PARTICIPATING $66,403.54 $66,403.54 $0.00

RETAINAGE $0.00 $0.00 $0.00

LIQUIDATED DAMAGES $0.00 $0.00 $0.00

INCENTIVE $0.00 $0.00 $0.00

DISINCENTIVE $0.00 $0.00 $0.00

OTHER ADJUSTMENTS $0.00 $0.00 $0.00

PAID TO CONTRACTOR $66,403.54 $66,403.54 $0.00

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:
REMARKS:

**There are no Contract Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:

REMARKS:

REPORT DATE: 09/08/26

10/31/2024
10/31/2024
12/17/2024
01/17/2024
00/00/0000
00/00/0000

***There are no Line Item Adjustments for this estimate***



CONTRACT ID 647510001

CONTRACT TIME STATEMENT

WORK BEGIN DATE:

TIME CHARGES BEGIN:

BID DAYS:

C. O. ADJUSTED DAYS:
CURRENT DAYS:

DAYS CHARGED TO DATE:
PHYSICAL WORK COMPLETE:

ESTIMATE

01/17/2024
00/00/0000

180

360

540

608
00/00/0000

WN

DAILY BREAKDO!

Date or Days

Days Charged
08/01/2026
08/02/2026
08/03/2026
08/04/2026
08/05/2026
08/06/2026
08/07/2026
08/08/2026
08/09/2026
08/10/2026
08/11/2026
08/12/2026
08/13/2026
08/14/2026
08/15/2026
08/16/2026
08/17/2026
08/18/2026
08/19/2026
08/20/2026
08/21/2026
08/22/2026
08/23/2026
08/24/2026
08/25/2026
08/26/2026
08/27/2026
08/28/2026
08/29/2026
08/30/2026
08/31/2026

- a4 a4 a2 a2 A A A A A A A A A A A A A A A A A A A A A

Days
Credited

CONTRACTOR'S ESTIMATE PACKAGE

ASSESSED LIQ DAMAGES:
LIQ DAMAGE RATE:
LIQUIDATED DAMAGES:

TOTAL:

Diary
Adjustment

68

$0.00

68

DAYS AT

PER DAY $0.00
$0.00

PERIOD SUMMARY

Date or Days Days
Days Charged Credited
31 31 0
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***



CONTRACT ID 647510001 ESTIMATE 0020

CONTRACT LINE ITEMS

PROJECT MMC - 647510001 CONTROL

CATEGORY 001 DESCRIPTION

LINE ITEM SP DESCRIPTION

NBR CODE NBR SUPP DESCRIPTION

0060 80017107 000 LRA (TY Il GR DS) (DEL) (ST1)

PROJECT MMC - 647510001 CONTROL

CATEGORY 001 DESCRIPTION

LINE ITEM SP DESCRIPTION

NBR CODE NBR SUPP DESCRIPTION

020 80017107 LRA (TY Il GR DS) (DEL) (ST1)
CO#1 EXT#1

025 80017107 LRA (TY Il GR DS) (DEL) (ST1)
CO#2 EXTENSION #2

050 96027010 DEMURRAGE

055 96057009 MMC/TMC ACTUAL DAMAGES

CONTRACTOR'S ESTIMATE PACKAGE

647510001
ROADWAY

647510001
ROADWAY

UNIT

TON

UNIT

TON

TON

DOL
DOL

UNIT
PRICE

135.280

UNIT
PRICE

135.280

135.280

1.000
-1.000

BID NET CO QTY PAID
QUANTITY QUANTITY TO DATE
2,000.000 0.000 490.86

Category Subtotal
BID NET CO QTY PAID
QUANTITY QUANTITY TO DATE
0.000 2,000.000 0.000
0.000 2,000.000 0.000
1,000.000 0.000 0.000
1,000.000 0.000 0.000
Category Subtotal

Page 4 of 5

AMOUNT
$
66,403.54

$66,403.54

AMOUNT
($)

0.00

0.00

0.00
0.00

0.00

TOTAL ITEM EARNINGS THIS CONTRACT

$66,403.54



CONTRACT ID

647510001 ESTIMATE

CONSTRUCTION ESTIMATE COMBINED

ITEM
CODE

80017107

SP
NBR

000

DESCRIPTION

LRA (TY Il GR DS) (DEL) (ST1)

0020

CONTRACTOR'S ESTIMATE PACKAGE

UNIT

TON

UNIT BID
PRICE QUANTITY
135.280 2,000.00

TOTAL ITEM EARNINGS TO DATE

QTY PAID
TO DATE

490.860

AMOUNT
$)

66,403.54

$66,403.54
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