
 187,009.36

647512001CONTRACT ID:

PROJECT: RMC - 647512001

CONTRACT:

01254209

PROJECTED AMOUNT: $1,391,851.50

CONTRACTOR:

HIGHWAY: US0059

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 058

TEXAS TRAFFIC CONTROL SYSTEMS, INC.

Jason R. Dupree, P.E.

BOWIE

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

01/30/2025AWARD DATE:

ESTIMATE PERIOD:

0016

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 02/13/2025

01/08/2025

ESTIMATE PAID:

 477
 365.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 05/13/2025

$1,578,860.86

CONTRACT:

08/01/2026

AWARD AMOUNT: $1,391,847.50

ATLANTA

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 65.34

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 53.31

$17,976.01 $823,636.58 $841,612.59 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$17,976.01 $823,636.58 $841,612.59 

$0.00 $0.00 $0.00 

$17,976.01 $841,612.59 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $823,636.58 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$968.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$968.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 477

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

05/13/2025

05/12/2025

 365

 365

 730

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  31  008/01/2026  1

08/02/2026  1

08/03/2026  1

08/04/2026  1

08/05/2026  1

08/06/2026  1

08/07/2026  1

08/08/2026  1

08/09/2026  1

08/10/2026  1

08/11/2026  1

08/12/2026  1

08/13/2026  1

08/14/2026  1

08/15/2026  1

08/16/2026  1

08/17/2026  1

08/18/2026  1

08/19/2026  1

08/20/2026  1

08/21/2026  1

08/22/2026  1

08/23/2026  1

08/24/2026  1

08/25/2026  1

08/26/2026  1

08/27/2026  1

08/28/2026  1

08/29/2026  1

08/30/2026  1

08/31/2026  1
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WORK PERFORMED THIS PERIOD

RMC - 647512001 647512001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0081 04167043 DRILL SHAFT (TRF SIG POLE) (30 IN) LF  302.100 $302.10 1.000  1.00 45.00

PRICE ADJUSTMENTSUPP DESCR

0096 04327005 RIPRAP (CONC)(CL B) CY  530.000 $74.20 0.140  1.49 10.00

PRICE ADJUSTMENTSUPP DESCR

0101 05007002 MOBILIZATION (CALLOUT) EA  3,180.000 $3,180.00 1.000  6.00 19.00

PRICE ADJUSTMENTSUPP DESCR

0111 05057001 TMA (STATIONARY) DAY  212.000 $636.00 3.000  26.00 100.00

PRICE ADJUSTMENTSUPP DESCR

0206 06187030 CONDT (PVC) (SCH 40) (2") LF  8.480 $84.80 10.000  459.00 3,500.00

PRICE ADJUSTMENTSUPP DESCR

0236 06207004 ELEC CONDR (NO.12) INSULATED LF  1.590 $127.20 80.000  160.00 500.00

PRICE ADJUSTMENTSUPP DESCR

0501 06827001 VEH SIG SEC (12")LED(GRN) EA  360.400 $720.80 2.000  6.00 15.00

PRICE ADJUSTMENTSUPP DESCR

0506 06827002 VEH SIG SEC (12")LED(GRN ARW) EA  360.400 $720.80 2.000  3.00 10.00

PRICE ADJUSTMENTSUPP DESCR

0511 06827003 VEH SIG SEC (12")LED(YEL) EA  386.900 $773.80 2.000  18.00 40.00

PRICE ADJUSTMENTSUPP DESCR

0516 06827004 VEH SIG SEC (12")LED(YEL ARW) EA  360.400 $1,441.60 4.000  6.00 6.00

PRICE ADJUSTMENTSUPP DESCR

0521 06827005 VEH SIG SEC (12")LED(RED) EA  386.900 $773.80 2.000  6.00 15.00

PRICE ADJUSTMENTSUPP DESCR

0526 06827006 VEH SIG SEC (12")LED(RED ARW) EA  360.400 $720.80 2.000  3.00 6.00

PRICE ADJUSTMENTSUPP DESCR

0546 06827042 BACKPLATE W/REF BRDR(3 SEC)(VENT)ALUM EA  167.480 $334.96 2.000  6.00 6.00

PRICE ADJUSTMENTSUPP DESCR

0551 06827043 BACKPLATE W/REF BRDR(4 SEC)(VENT)ALUM EA  165.360 $330.72 2.000  3.00 8.00

PRICE ADJUSTMENTSUPP DESCR

0581 06847010 TRF SIG CBL (TY A)(12 AWG)(5 CONDR) LF  3.180 $753.66 237.000  3,153.00 1,500.00

PRICE ADJUSTMENTSUPP DESCR

0586 06847012 TRF SIG CBL (TY A)(12 AWG)(7 CONDR) LF  3.710 $805.07 217.000  1,343.00 500.00

PRICE ADJUSTMENTSUPP DESCR

0611 06867292 INS TRF SIG PL AM (MAST)(INSTALL ONLY) EA  1,855.000 $1,855.00 1.000  3.00 4.00

PRICE ADJUSTMENTSUPP DESCR

0651 06907028 REPLACE OF SIGNAL RELATED SIGNS EA  583.000 $583.00 1.000  4.00 10.00

PRICE ADJUSTMENTSUPP DESCR

0676 06907051 REMOVAL OF SIGNAL POLE ASSM EA  954.000 $954.00 1.000  3.00 7.00

PRICE ADJUSTMENTSUPP DESCR

0696 60067007 VIVDS CABLING LF  5.300 $2,167.70 409.000  3,369.00 1,000.00

PRICE ADJUSTMENTSUPP DESCR

0708 60067010 VIVDS CAM ASSY (INSTALL ONLY) EA  318.000 $636.00 2.000  5.00 9.00

PRICE ADJUSTMENTSUPP DESCR
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$17,976.01TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

647512001PROJECT CONTROLRMC - 647512001

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0075 04167040 000 DRILL SHAFT (RDWY ILL POLE) (30 IN) LF  285.000  300.000 -300.000  150.00  42,750.00

0081 04167043 DRILL SHAFT (TRF SIG POLE) (30 IN) LF  302.100  0.000  45.000  1.00  302.10

PRICE ADJUSTMENT

0085 04167044 000 DRILL SHAFT (TRF SIG POLE) (36 IN) LF  350.000  27.000 -27.000  43.70  15,295.00

0095 04327005 000 RIPRAP (CONC)(CL B) CY  500.000  10.000 -10.000  15.66  7,830.00

0096 04327005 RIPRAP (CONC)(CL B) CY  530.000  0.000  10.000  1.49  791.29

PRICE ADJUSTMENT

0100 05007002 000 MOBILIZATION (CALLOUT) EA  3,000.000  19.000 -19.000  29.00  87,000.00

0101 05007002 MOBILIZATION (CALLOUT) EA  3,180.000  0.000  19.000  6.00  19,080.00

PRICE ADJUSTMENT

0105 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  200.000  135.000 -135.000  32.00  6,400.00

0106 05037001 PORTABLE CHANGEABLE MESSAGE SIGN DAY  212.000  0.000  135.000  56.00  11,872.00

PRICE ADJUSTMENT

0110 05057001 000 TMA (STATIONARY) DAY  200.000  100.000 -100.000  100.00  20,000.00

0111 05057001 TMA (STATIONARY) DAY  212.000  0.000  100.000  26.00  5,512.00

PRICE ADJUSTMENT

0170 06107009 000 REMOVE RD IL ASM (TRANS-BASE) EA  750.000  1.000 -1.000  3.00  2,250.00

0180 06107013 000 REPLACE LUMINAIRE W/(400W EQ) LED EA  725.000  30.000 -30.000  6.00  4,350.00

0185 06107236 000 IN RD IL(TYSA)40T-10(250W)LED-INST EA  1,500.000  5.000 -5.000  3.00  4,500.00

0190 06107237 000 IN RD IL(TYSA)50T-10(400W)LED-INST EA  1,500.000  20.000 -20.000  26.00  39,000.00

0195 06107238 000 IN RD IL(TYSA)50T-10-10(400W)LED-INST EA  1,750.000  5.000 -5.000  2.00  3,500.00

0205 06187030 000 CONDT (PVC) (SCH 40) (2") LF  8.000  3,500.000 -3,500.000  5,207.00  41,656.00

0206 06187030 CONDT (PVC) (SCH 40) (2") LF  8.480  0.000  3,500.000  459.00  3,892.32

PRICE ADJUSTMENT

0210 06187031 000 CONDT (PVC) (SCH 40) (2") (BORE) LF  25.000  700.000 -700.000  1,936.00  48,400.00

0211 06187031 CONDT (PVC) (SCH 40) (2") (BORE) LF  26.500  0.000  700.000  69.00  1,828.50

PRICE ADJUSTMENT

0220 06187041 000 CONDT (PVC) (SCH 40) (4") (BORE) LF  30.000  300.000 -300.000  56.00  1,680.00

0221 06187041 CONDT (PVC) (SCH 40) (4") (BORE) LF  31.800  0.000  300.000  350.00  11,130.00

PRICE ADJUSTMENT

0235 06207004 000 ELEC CONDR (NO.12) INSULATED LF  1.500  500.000 -500.000  240.00  360.00

0236 06207004 ELEC CONDR (NO.12) INSULATED LF  1.590  0.000  500.000  160.00  254.40

PRICE ADJUSTMENT

0240 06207007 000 ELEC CONDR (NO.8) BARE LF  2.500  500.000 -500.000  1,375.00  3,437.50

0245 06207008 000 ELEC CONDR (NO.8) INSULATED LF  2.500  2,500.000 -2,500.000  4,032.00  10,080.00

0246 06207008 ELEC CONDR (NO.8) INSULATED LF  2.650  0.000  2,500.000  1,751.00  4,640.15

PRICE ADJUSTMENT

0250 06207009 000 ELEC CONDR (NO.6) BARE LF  2.500  8,500.000 -8,500.000  6,561.00  16,402.50

0251 06207009 ELEC CONDR (NO.6) BARE LF  2.650  0.000  8,500.000  2,528.00  6,699.20

PRICE ADUSTMENT

0255 06207010 000 ELEC CONDR (NO.6) INSULATED LF  2.500  11,000.000 -11,000.000  5,676.00  14,190.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0256 06207010 ELEC CONDR (NO.6) INSULATED LF  2.650  0.000  11,000.000  90.00  238.50

PRICE ADJUSTMENT

0261 06207012 ELEC CONDR (NO.4) INSULATED LF  3.710  0.000  300.000  126.00  467.46

PRICE ADJUSTMENT

0265 06207016 000 ELEC CONDR (NO.2) INSULATED LF  5.000  100.000 -100.000  153.00  765.00

0275 06247002 000 GROUND BOX TY A (122311)W/APRON EA  1,000.000  20.000 -20.000  30.00  30,000.00

0276 06247002 GROUND BOX TY A (122311)W/APRON EA  1,060.000  0.000  20.000  2.00  2,120.00

PRICE ADJUSTMENT

0290 06287002 000 REMOVE ELECTRICAL SERVICES EA  800.000  10.000 -10.000  10.00  8,000.00

0291 06287002 REMOVE ELECTRICAL SERVICES EA  848.000  0.000  10.000  8.00  6,784.00

PRICE ADJUSTMENT

0300 06287004 000 ELC SRV TY A 120/240 060(NS)AL(E)SP(O) EA  5,800.000  2.000 -2.000  3.00  17,400.00

0325 06287089 000 ELC SRV TY A 240/480 100(SS)SS(E)PS(U) EA  7,600.000  1.000 -1.000  1.00  7,600.00

0330 06287091 000 ELC SRV TY A 240/480 100(SS)SS(E)SP(O) EA  5,800.000  1.000 -1.000  1.00  5,800.00

0335 06287120 000 ELC SRV TY D 120/240 060(NS)AL(E)PS(U) EA  5,000.000  1.000 -1.000  2.00  10,000.00

0336 06287120 ELC SRV TY D 120/240 060(NS)AL(E)PS(U) EA  6,487.200  0.000  1.000  3.00  19,461.60

PRICE ADJUSTMENT

0346 06287124 ELC SRV TY D 120/240 060(NS)AL(E)TS(O) EA  5,432.500  0.000  1.000  1.00  5,432.50

PRICE ADJUSTMENT

0350 06287322 000 ELC SRV TY T 120/240 000(NS)GS(L)TS(O) EA  3,500.000  1.000 -1.000  1.00  3,500.00

0355 06287326 000 ELC SRV TY T 120/240 000(NS)GS(N)SP(O) EA  3,500.000  13.000 -13.000  16.00  56,000.00

0356 06287326 ELC SRV TY T 120/240 000(NS)GS(N)SP(O) EA  3,710.000  0.000  13.000  3.00  11,130.00

PRICE ADJUSTMENT

0500 06827001 000 VEH SIG SEC (12")LED(GRN) EA  325.000  15.000 -15.000  8.00  2,600.00

0501 06827001 VEH SIG SEC (12")LED(GRN) EA  360.400  0.000  15.000  6.00  2,162.40

PRICE ADJUSTMENT

0505 06827002 000 VEH SIG SEC (12")LED(GRN ARW) EA  325.000  10.000 -10.000  2.00  650.00

0506 06827002 VEH SIG SEC (12")LED(GRN ARW) EA  360.400  0.000  10.000  3.00  1,081.20

PRICE ADJUSTMENT

0510 06827003 000 VEH SIG SEC (12")LED(YEL) EA  325.000  40.000 -40.000  54.00  17,550.00

0511 06827003 VEH SIG SEC (12")LED(YEL) EA  386.900  0.000  40.000  18.00  6,964.20

PRICE ADJUSTMENT

0515 06827004 000 VEH SIG SEC (12")LED(YEL ARW) EA  325.000  6.000 -6.000  1.00  325.00

0516 06827004 VEH SIG SEC (12")LED(YEL ARW) EA  360.400  0.000  6.000  6.00  2,162.40

PRICE ADJUSTMENT

0520 06827005 000 VEH SIG SEC (12")LED(RED) EA  325.000  15.000 -15.000  8.00  2,600.00

0521 06827005 VEH SIG SEC (12")LED(RED) EA  386.900  0.000  15.000  6.00  2,321.40

PRICE ADJUSTMENT

0525 06827006 000 VEH SIG SEC (12")LED(RED ARW) EA  325.000  6.000 -6.000  1.00  325.00

0526 06827006 VEH SIG SEC (12")LED(RED ARW) EA  360.400  0.000  6.000  3.00  1,081.20

PRICE ADJUSTMENT

0535 06827021 000 BACK PLATE (12")(1 SEC) EA  150.000  10.000 -10.000  46.00  6,900.00

0536 06827021 BACK PLATE (12")(1 SEC) EA  164.300  0.000  10.000  12.00  1,971.60

PRICE ADJUSTMENT

0545 06827042 000 BACKPLATE W/REF BRDR(3 SEC)(VENT)ALUM EA  150.000  6.000 -6.000  5.00  750.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0546 06827042 BACKPLATE W/REF BRDR(3 SEC)(VENT)ALUM EA  167.480  0.000  6.000  6.00  1,004.88

PRICE ADJUSTMENT

0550 06827043 000 BACKPLATE W/REF BRDR(4 SEC)(VENT)ALUM EA  150.000  8.000 -8.000  1.00  150.00

0551 06827043 BACKPLATE W/REF BRDR(4 SEC)(VENT)ALUM EA  165.360  0.000  8.000  3.00  496.08

PRICE ADJUSTMENT

0555 06827044 000 BACKPLATE W/REF BRDR(5 SEC)(VENT)ALUM EA  250.000  2.000 -2.000  1.00  250.00

0560 06827052 000 BACK PLATE (12")(3 SECT) EA  150.000  6.000 -6.000  2.00  300.00

0570 06847008 000 TRF SIG CBL (TY A)(12 AWG)(3 CONDR) LF  2.000  1,100.000 -1,100.000  3,455.00  6,910.00

0571 06847008 TRF SIG CBL (TY A)(12 AWG)(3 CONDR) LF  2.120  0.000  1,100.000  387.00  820.44

PRICE ADJUSTMENT

0580 06847010 000 TRF SIG CBL (TY A)(12 AWG)(5 CONDR) LF  3.000  1,500.000 -1,500.000  914.00  2,742.00

0581 06847010 TRF SIG CBL (TY A)(12 AWG)(5 CONDR) LF  3.180  0.000  1,500.000  3,153.00  10,026.54

PRICE ADJUSTMENT

0585 06847012 000 TRF SIG CBL (TY A)(12 AWG)(7 CONDR) LF  3.500  500.000 -500.000  310.00  1,085.00

0586 06847012 TRF SIG CBL (TY A)(12 AWG)(7 CONDR) LF  3.710  0.000  500.000  1,343.00  4,982.53

PRICE ADJUSTMENT

0590 06857001 000 INSTALL RDSD FLASH BEACON ASSEMBLY EA  2,500.000  10.000 -10.000  20.00  50,000.00

0591 06857001 INSTALL RDSD FLASH BEACON ASSEMBLY EA  2,650.000  0.000  10.000  4.00  10,600.00

PRICE ADJUSTMENET

0600 06857003 000 REMOVE RDSD FLASH BEACON ASSEMBLY EA  850.000  9.000 -9.000  8.00  6,800.00

0601 06857003 REMOVE RDSD FLASH BEACON ASSEMBLY EA  901.000  0.000  9.000  6.00  5,406.00

PRICE ADJUSTMENT

0610 06867292 000 INS TRF SIG PL AM (MAST)(INSTALL ONLY) EA  1,750.000  4.000 -4.000  3.00  5,250.00

0611 06867292 INS TRF SIG PL AM (MAST)(INSTALL ONLY) EA  1,855.000  0.000  4.000  3.00  5,565.00

PRICE ADJUSTMENT

0620 06877001 000 PED POLE ASSEMBLY EA  2,500.000  4.000 -4.000  1.00  2,500.00

0635 06907006 000 REMOVAL OF GROUND BOXES EA  500.000  2.000 -2.000  2.00  1,000.00

0646 06907027 REMOVAL OF SIGNAL RELATED SIGNS EA  159.000  0.000  5.000  2.00  318.00

PRICE ADJUSTMENT

0650 06907028 000 REPLACE OF SIGNAL RELATED SIGNS EA  550.000  10.000 -10.000  5.00  2,750.00

0651 06907028 REPLACE OF SIGNAL RELATED SIGNS EA  583.000  0.000  10.000  4.00  2,332.00

PRICE ADJUSTMENT

0661 06907039 REPLACE OF CONTROL CABINET(GRND MNT) EA  1,855.000  0.000  1.000  1.00  1,855.00

PRICE ADJUSTMENT

0666 06907042 REPLACE OF CONTROL CABINET(POLE MNT) EA  1,272.000  0.000  1.000  1.00  1,272.00

PRICE ADJUSMENT

0675 06907051 000 REMOVAL OF SIGNAL POLE ASSM EA  900.000  7.000 -7.000  15.00  13,500.00

0676 06907051 REMOVAL OF SIGNAL POLE ASSM EA  954.000  0.000  7.000  3.00  2,862.00

PRICE ADJUSTMENT

0695 60067007 000 VIVDS CABLING LF  5.000  1,000.000 -1,000.000  1,547.00  7,735.00

0696 60067007 VIVDS CABLING LF  5.300  0.000  1,000.000  3,369.00  17,855.70

PRICE ADJUSTMENT

0705 60067026 000 VIVDS CABLE (CAT 6) LF  6.000  1,000.000 -1,000.000  438.00  2,628.00

0706 60067010 VIVDS CAM ASSY (INSTALL ONLY) EA  300.000  0.000  0.000  6.00  1,800.00

CHANGE ORDER #1
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0708 60067010 VIVDS CAM ASSY (INSTALL ONLY) EA  318.000  0.000  9.000  5.00  1,590.00

PRICE ADJUSTMENT

Category Subtotal $841,612.59

647512001RMC - 647512001PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 01007001 000 PREPARING ROW AC  2,500.000  1.000 -1.000  0.000  0.00

0061 01007001 PREPARING ROW AC  2,650.000  0.000  1.000  0.000  0.00

PRICE ADJUSTMENT

0065 01327015 000 EMBANK (VEH)(OC)(TY B) CY  225.000  10.000 -10.000  0.000  0.00

0066 01327015 EMBANK (VEH)(OC)(TY B) CY  238.000  0.000  10.000  0.000  0.00

PRICE ADJUSTMENT

0070 04167032 000 DRILL SHAFT (SIGN MTS) (48 IN) LF  785.000  50.000 -50.000  0.000  0.00

0071 04167032 DRILL SHAFT (SIGN MTS) (48 IN) LF  832.000  0.000  50.000  0.000  0.00

PRICE ADJUSTMENT

0076 04167040 DRILL SHAFT (RDWY ILL POLE) (30 IN) LF  302.100  0.000  300.000  0.000  0.00

PRICE ADJUSTMENT

0080 04167043 000 DRILL SHAFT (TRF SIG POLE) (30 IN) LF  285.000  45.000 -45.000  0.000  0.00

0086 04167044 DRILL SHAFT (TRF SIG POLE) (36 IN) LF  371.000  0.000  27.000  0.000  0.00

PRICE ADJUSTMENT

0090 04167046 000 DRILL SHAFT (TRF SIG POLE) (48 IN) LF  785.000  44.000 -44.000  0.000  0.00

0091 04167046 DRILL SHAFT (TRF SIG POLE) (48 IN) LF  832.100  0.000  44.000  0.000  0.00

PRICE ADJUSTMENT

0115 05297002 000 CONC CURB (TY II) LF  75.000  30.000 -30.000  0.000  0.00

0116 05297002 CONC CURB (TY II) LF  79.500  0.000  30.000  0.000  0.00

PRICE ADJUSTMENT

0120 05317001 000 CONC SIDEWALKS (4") SY  150.000  30.000 -30.000  0.000  0.00

0121 05317001 CONC SIDEWALKS (4") SY  159.000  0.000  30.000  0.000  0.00

PRICE ADJUSTMENT

0125 05317005 000 CURB RAMPS (TY 1) EA  3,500.000  2.000 -2.000  0.000  0.00

0126 05317005 CURB RAMPS (TY 1) EA  3,710.000  0.000  2.000  0.000  0.00

PRICE ADJUSTMENT

0130 05317006 000 CURB RAMPS (TY 2) EA  3,500.000  2.000 -2.000  0.000  0.00

0131 05317006 CURB RAMPS (TY 2) EA  3,710.000  0.000  2.000  0.000  0.00

PRICE ADJUSTMENT

0135 05317008 000 CURB RAMPS (TY 5) EA  4,500.000  2.000 -2.000  0.000  0.00

0136 05317008 CURB RAMPS (TY 5) EA  4,770.000  0.000  2.000  0.000  0.00

PRICE ADJUSTMENT

0140 05317010 000 CURB RAMPS (TY 7) EA  4,000.000  2.000 -2.000  0.000  0.00

0141 05317010 CURB RAMPS (TY 7) EA  4,240.000  0.000  2.000  0.000  0.00

PRICE ADJUSTMENT

0145 05317011 000 CURB RAMPS (TY 10) EA  4,000.000  1.000 -1.000  0.000  0.00

0146 05317011 CURB RAMPS (TY 10) EA  4,240.000  0.000  1.000  0.000  0.00
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PRICE ADJUSTMENT

0150 05317012 000 CURB RAMPS (TY 20) EA  4,250.000  1.000 -1.000  0.000  0.00

0151 05317012 CURB RAMPS (TY 20) EA  4,505.000  0.000  1.000  0.000  0.00

PRICE ADJUSTMENT

0155 05317013 000 CURB RAMPS (TY 21) EA  4,250.000  1.000 -1.000  0.000  0.00

0156 05317013 CURB RAMPS (TY 21) EA  4,505.000  0.000  1.000  0.000  0.00

PRICE ADJUSTMENT

0160 05317014 000 CURB RAMPS (TY 22) EA  4,000.000  1.000 -1.000  0.000  0.00

0161 05317014 CURB RAMPS (TY 22) EA  4,240.000  0.000  1.000  0.000  0.00

PRICE ADJUSTMENT

0165 06107004 000 RELOCATE RD IL ASM (TRANS-BASE) EA  1,500.000  3.000 -3.000  0.000  0.00

0166 06107004 RELOCATE RD IL ASM (TRANS-BASE) EA  1,590.000  0.000  3.000  0.000  0.00

PRICE ADJUSTMENT

0171 06107009 REMOVE RD IL ASM (TRANS-BASE) EA  795.000  0.000  1.000  0.000  0.00

PRICE ADJUSTMENT

0175 06107012 000 REPLACE LUMINAIRE W/(250W EQ) LED EA  725.000  15.000 -15.000  0.000  0.00

0176 06107012 REPLACE LUMINAIRE W/(250W EQ) LED EA  768.500  0.000  15.000  0.000  0.00

PRICE ADJUSTMENT

0181 06107013 REPLACE LUMINAIRE W/(400W EQ) LED EA  768.500  0.000  30.000  0.000  0.00

PRICE ADJUSTMENT

0186 06107236 IN RD IL(TYSA)40T-10(250W)LED-INST EA  1,590.000  0.000  5.000  0.000  0.00

PRICE ADJUSTMENT

0191 06107237 IN RD IL(TYSA)50T-10(400W)LED-INST EA  1,590.000  0.000  20.000  0.000  0.00

PRICE ADJUSTMENT

0196 06107238 IN RD IL(TYSA)50T-10-10(400W)LED-INST EA  1,855.000  0.000  5.000  0.000  0.00

PRICE ADJUSTMENT

0200 06147006 000 REPLC LED HI MST IL(6 FIXT) (TY A) EA  9,000.000  3.000 -3.000  0.000  0.00

0201 06147006 REPLC LED HI MST IL(6 FIXT) (TY A) EA  9,540.000  0.000  3.000  0.000  0.00

PRICE ADJUSTMENT

0215 06187040 000 CONDT (PVC) (SCH 40) (4") LF  12.000  800.000 -800.000  0.000  0.00

0216 06187040 CONDT (PVC) (SCH 40) (4") LF  12.720  0.000  800.000  0.000  0.00

PRICE ADJUSTMENT

0225 06187076 000 CONDT (RM) (1 1/2") LF  15.000  50.000 -50.000  0.000  0.00

0226 06187076 CONDT (RM) (1 1/2") LF  15.900  0.000  50.000  0.000  0.00

PRICE ADJUSTMENT

0230 06187078 000 CONDT (RM) (2") LF  20.000  50.000 -50.000  0.000  0.00

0231 06187078 CONDT (RM) (2") LF  21.200  0.000  50.000  0.000  0.00

PRICE ADJUSTMENT

0241 06207007 ELEC CONDR (NO.8) BARE LF  2.650  0.000  500.000  0.000  0.00

PRICE ADJUSTMENT

0260 06207012 000 ELEC CONDR (NO.4) INSULATED LF  3.500  300.000 -300.000  0.000  0.00

0266 06207016 ELEC CONDR (NO.2) INSULATED LF  5.300  0.000  100.000  0.000  0.00

PRICE ADJUSTMENT

0270 06217006 000 TRAY CABLE (4 CONDR) (12 AWG) LF  2.000  500.000 -500.000  0.000  0.00

0271 06217006 TRAY CABLE (4 CONDR) (12 AWG) LF  2.120  0.000  500.000  0.000  0.00

PRICE ADJUSTMENT

0280 06247007 000 GROUND BOX TY D (162922) EA  850.000  2.000 -2.000  0.000  0.00

0281 06247007 GROUND BOX TY D (162922) EA  901.000  0.000  2.000  0.000  0.00

PRICE ADJUSTMENT

0285 06247008 000 GROUND BOX TY D (162922)W/APRON EA  1,250.000  5.000 -5.000  0.000  0.00

0286 06247008 GROUND BOX TY D (162922)W/APRON EA  1,325.000  0.000  5.000  0.000  0.00

PRICE ADJUSTMENT
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0295 06287003 000 ELC SRV TY A 120/240 060(NS)AL(E)PS(U) EA  5,000.000  1.000 -1.000  0.000  0.00

0296 06287003 ELC SRV TY A 120/240 060(NS)AL(E)PS(U) EA  6,206.300  0.000  1.000  0.000  0.00

PRICE ADJUSTMENT

0301 06287004 ELC SRV TY A 120/240 060(NS)AL(E)SP(O) EA  6,365.300  0.000  2.000  0.000  0.00

PRICE ADJUSTMENT

0305 06287019 000 ELC SRV TY A 120/240 100(NS)AL(E)PS(U) EA  5,000.000  1.000 -1.000  0.000  0.00

0306 06287019 ELC SRV TY A 120/240 100(NS)AL(E)PS(U) EA  6,296.400  0.000  1.000  0.000  0.00

PRICE ADJUSTMENT

0310 06287021 000 ELC SRV TY A 120/240 100(NS)AL(E)SP(O) EA  5,800.000  1.000 -1.000  0.000  0.00

0311 06287021 ELC SRV TY A 120/240 100(NS)AL(E)SP(O) EA  6,370.600  0.000  1.000  0.000  0.00

PRICE ADJUSTMENT

0315 06287068 000 ELC SRV TY A 240/480 100(NS)AL(E)PS(U) EA  5,000.000  1.000 -1.000  0.000  0.00

0316 06287068 ELC SRV TY A 240/480 100(NS)AL(E)PS(U) EA  6,338.800  0.000  1.000  0.000  0.00

PRICE ADJUSTMENT

0320 06287070 000 ELC SRV TY A 240/480 100(NS)AL(E)SP(O) EA  5,800.000  1.000 -1.000  0.000  0.00

0321 06287070 ELC SRV TY A 240/480 100(NS)AL(E)SP(O) EA  6,386.500  0.000  1.000  0.000  0.00

PRICE ADJUSTMENT

0326 06287089 ELC SRV TY A 240/480 100(SS)SS(E)PS(U) EA  8,517.100  0.000  1.000  0.000  0.00

PRICE ADJUSTMENT

0331 06287091 ELC SRV TY A 240/480 100(SS)SS(E)SP(O) EA  6,423.600  0.000  1.000  0.000  0.00

PRICE ADJUSTMENT

0340 06287121 000 ELC SRV TY D 120/240 060(NS)AL(E)SP(O) EA  5,800.000  1.000 -1.000  0.000  0.00

0341 06287121 ELC SRV TY D 120/240 060(NS)AL(E)SP(O) EA  6,280.500  0.000  1.000  0.000  0.00

 PRICE ADJUSTMENT

0345 06287124 000 ELC SRV TY D 120/240 060(NS)AL(E)TS(O) EA  5,000.000  1.000 -1.000  0.000  0.00

0351 06287322 ELC SRV TY T 120/240 000(NS)GS(L)TS(O) EA  3,710.000  0.000  1.000  0.000  0.00

PRICE ADJUSTMENT

0360 06367007 000 ALUMINUM SIGNS (TY A) EA  550.000  3.000 -3.000  0.000  0.00

0361 06367007 ALUMINUM SIGNS (TY A) EA  583.000  0.000  3.000  0.000  0.00

PRICE ADJUSTMENT

0365 06367008 000 REPLACE EXISTING ALUMINUM SIGNS (TY A) EA  350.000  5.000 -5.000  0.000  0.00

0366 06367008 REPLACE EXISTING ALUMINUM SIGNS (TY A) EA  371.000  0.000  5.000  0.000  0.00

PRICE ADJUSTMENT

0370 06367009 000 ALUMINUM SIGNS (TY G) EA  450.000  3.000 -3.000  0.000  0.00

0371 06367009 ALUMINUM SIGNS (TY G) EA  477.000  0.000  3.000  0.000  0.00

PRICE ADJUSTMENT

0375 06367010 000 REPLACE EXISTING ALUMINUM SIGNS (TY G) EA  450.000  5.000 -5.000  0.000  0.00

0376 06367010 REPLACE EXISTING ALUMINUM SIGNS (TY G) EA  477.000  0.000  5.000  0.000  0.00

PRICE ADJUSTMENT

0380 06507028 000 INS OH SN SUP(30 FT BAL TEE) EA  75,000.000  2.000 -2.000  0.000  0.00

0381 06507028 INS OH SN SUP(30 FT BAL TEE) EA  79,500.000  0.000  2.000  0.000  0.00

PRICE ADJUSTMENT

0385 06507193 000 REMOVE OVERHD SIGN SUP EA  5,000.000  1.000 -1.000  0.000  0.00

0386 06507193 REMOVE OVERHD SIGN SUP EA  5,300.000  0.000  1.000  0.000  0.00

PRICE ADJUSTMENT

0390 06687084 000 PREFAB PM TY C (W)(8")(SLD) LF  10.250  50.000 -50.000  0.000  0.00

0391 06687084 PREFAB PM TY C (W)(8")(SLD) LF  10.860  0.000  50.000  0.000  0.00

PRICE ADJUSTMENT

0395 06687089 000 PREFAB PM TY C (W)(24")(SLD) LF  19.500  200.000 -200.000  0.000  0.00

0396 06687089 PREFAB PM TY C (W)(24")(SLD) LF  20.670  0.000  200.000  0.000  0.00

PRICE ADJUSTMENT

0400 06687091 000 PREFAB PM TY C (W)(ARROW) EA  315.000  6.000 -6.000  0.000  0.00
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0401 06687091 PREFAB PM TY C (W)(ARROW) EA  333.900  0.000  6.000  0.000  0.00

PRICE ADJUSTMENT

0405 06687093 000 PREFAB PM TY C (W)(DBL ARROW) EA  445.000  3.000 -3.000  0.000  0.00

0406 06687093 PREFAB PM TY C (W)(DBL ARROW) EA  471.700  0.000  3.000  0.000  0.00

PRICE ADJUSTMENT

0410 06687103 000 PREFAB PM TY C (W)(WORD) EA  345.000  6.000 -6.000  0.000  0.00

0411 06687103 PREFAB PM TY C (W)(WORD) EA  365.700  0.000  6.000  0.000  0.00

PRICE ADJUSTMENT

0415 06687111 000 PREFAB PM TY C (W)(36")(YLD TRI) EA  60.000  20.000 -20.000  0.000  0.00

0416 06687111 PREFAB PM TY C (W)(36")(YLD TRI) EA  63.600  0.000  20.000  0.000  0.00

PRICE ADJUSTMENT

0420 06777004 000 ELIM EXT PM & MRKS (8") LF  4.000  50.000 -50.000  0.000  0.00

0421 06777004 ELIM EXT PM & MRKS (8") LF  4.240  0.000  50.000  0.000  0.00

PRICE ADJUSTMENT

0425 06777008 000 ELIM EXT PM & MRKS (24") LF  8.000  50.000 -50.000  0.000  0.00

0426 06777008 ELIM EXT PM & MRKS (24") LF  8.480  0.000  50.000  0.000  0.00

PRICE ADJUSTMENT

0430 06777009 000 ELIM EXT PM & MRKS (ARROW) EA  130.000  5.000 -5.000  0.000  0.00

0431 06777009 ELIM EXT PM & MRKS (ARROW) EA  137.800  0.000  5.000  0.000  0.00

PRICE ADJUSTMENT

0435 06777010 000 ELIM EXT PM & MRKS (DBL ARROW) EA  170.000  5.000 -5.000  0.000  0.00

0436 06777010 ELIM EXT PM & MRKS (DBL ARROW) EA  180.200  0.000  5.000  0.000  0.00

PRICE ADJUSTMENT

0440 06777015 000 ELIM EXT PM & MRKS (WORD) EA  130.000  10.000 -10.000  0.000  0.00

0441 06777015 ELIM EXT PM & MRKS (WORD) EA  137.800  0.000  10.000  0.000  0.00

PRICE ADJUSTMENT

0445 06777024 000 ELIM EXT PM & MRKS (36")(YLD TRI) EA  20.000  10.000 -10.000  0.000  0.00

0446 06777024 ELIM EXT PM & MRKS (36")(YLD TRI) EA  21.200  0.000  10.000  0.000  0.00

PRICE ADJUSTMENT

0450 06787004 000 PAV SURF PREP FOR MRK (8") LF  1.500  50.000 -50.000  0.000  0.00

0451 06787004 PAV SURF PREP FOR MRK (8") LF  1.590  0.000  50.000  0.000  0.00

PRICE ADJUSTMENT

0455 06787008 000 PAV SURF PREP FOR MRK (24") LF  3.000  200.000 -200.000  0.000  0.00

0456 06787008 PAV SURF PREP FOR MRK (24") LF  3.180  0.000  200.000  0.000  0.00

PRICE ADJUSTMENT

0460 06787009 000 PAV SURF PREP FOR MRK (ARROW) EA  65.000  6.000 -6.000  0.000  0.00

0461 06787009 PAV SURF PREP FOR MRK (ARROW) EA  68.900  0.000  6.000  0.000  0.00

PRICE ADJUSTMENT

0465 06787010 000 PAV SURF PREP FOR MRK (DBL ARROW) EA  65.000  3.000 -3.000  0.000  0.00

0466 06787010 PAV SURF PREP FOR MRK (DBL ARROW) EA  68.900  0.000  3.000  0.000  0.00

PRICE ADJUSTMENT

0470 06787016 000 PAV SURF PREP FOR MRK (WORD) EA  65.000  6.000 -6.000  0.000  0.00

0471 06787016 PAV SURF PREP FOR MRK (WORD) EA  68.900  0.000  6.000  0.000  0.00

PRICE ADJUSTMENT

0475 06787023 000 PAV SURF PREP FOR MRK (36")(YLD TRI) EA  10.000  20.000 -20.000  0.000  0.00

0476 06787023 PAV SURF PREP FOR MRK (36")(YLD TRI) EA  10.600  0.000  20.000  0.000  0.00

PRICE ADJUSTMENT

0480 06807001 000 INSTALL HWY TRF SIG (FLASH BEACON) EA  7,300.000  1.000 -1.000  0.000  0.00

0481 06807001 INSTALL HWY TRF SIG (FLASH BEACON) EA  7,817.500  0.000  1.000  0.000  0.00

PRICE ADJUSTMENT

0485 06807002 000 INSTALL HWY TRF SIG (ISOLATED) EA  10,400.000  2.000 -2.000  0.000  0.00

0486 06807002 INSTALL HWY TRF SIG (ISOLATED) EA  11,024.000  0.000  2.000  0.000  0.00
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PRICE ADJUSTMENT

0490 06807003 000 INSTALL HWY TRF SIG (SYSTEM) EA  10,500.000  1.000 -1.000  0.000  0.00

0491 06807003 INSTALL HWY TRF SIG (SYSTEM) EA  11,130.000  0.000  1.000  0.000  0.00

PRICE ADJUSTMENT

0495 06807004 000 REMOVING TRAFFIC SIGNALS EA  2,500.000  2.000 -2.000  0.000  0.00

0496 06807004 REMOVING TRAFFIC SIGNALS EA  2,650.000  0.000  2.000  0.000  0.00

PRICE ADJUSTMENT

0530 06827018 000 PED SIG SEC (LED)(COUNTDOWN) EA  550.000  5.000 -5.000  0.000  0.00

0531 06827018 PED SIG SEC (LED)(COUNTDOWN) EA  360.400  0.000  5.000  0.000  0.00

PRICE ADJUSTMENT

0540 06827024 000 BACK PLATE (12")(2 SEC)ALUM EA  250.000  2.000 -2.000  0.000  0.00

0541 06827024 BACK PLATE (12")(2 SEC)ALUM EA  275.600  0.000  2.000  0.000  0.00

PRICE ADJUSTMENT

0556 06827044 BACKPLATE W/REF BRDR(5 SEC)(VENT)ALUM EA  275.600  0.000  2.000  0.000  0.00

PRICE ADJUSTMENT

0561 06827052 BACK PLATE (12")(3 SECT) EA  167.480  0.000  6.000  0.000  0.00

PRICE ADJUSTMENT

0565 06827053 000 BACK PLATE (12")(4 SECT) EA  150.000  2.000 -2.000  0.000  0.00

0566 06827053 BACK PLATE (12")(4 SECT) EA  165.360  0.000  2.000  0.000  0.00

PRICE ADJUSTMENT

0575 06847009 000 TRF SIG CBL (TY A)(12 AWG)(4 CONDR) LF  2.000  200.000 -200.000  0.000  0.00

0576 06847009 TRF SIG CBL (TY A)(12 AWG)(4 CONDR) LF  2.120  0.000  200.000  0.000  0.00

PRICE ADJUSTMENT

0595 06857002 000 RELOCATE RDSD FLASH BEACON ASSEMBLY EA  3,000.000  2.000 -2.000  0.000  0.00

0596 06857002 RELOCATE RDSD FLASH BEACON ASSEMBLY EA  3,180.000  0.000  2.000  0.000  0.00

PRICE ADJUSTMENT

0605 06857004 000 INSTL RDSD FLSH BCN ASSM (SOLAR PWRD) EA  6,500.000  2.000 -2.000  0.000  0.00

0606 06857004 INSTL RDSD FLSH BCN ASSM (SOLAR PWRD) EA  7,473.000  0.000  2.000  0.000  0.00

PRICE ADJUSTMENT

0615 06867293 000 INS TRF SIG PL AM (STRAN)(INSTLL ONLY) EA  1,750.000  2.000 -2.000  0.000  0.00

0616 06867293 INS TRF SIG PL AM (STRAN)(INSTLL ONLY) EA  1,855.000  0.000  2.000  0.000  0.00

PRICE ADJUSTMENT

0621 06877001 PED POLE ASSEMBLY EA  2,718.900  0.000  4.000  0.000  0.00

PRICE ADJUSTMENT

0625 06887001 000 PED DETECT PUSH BUTTON (APS) EA  3,250.000  8.000 -8.000  0.000  0.00

0626 06887001 PED DETECT PUSH BUTTON (APS) EA  3,577.500  0.000  8.000  0.000  0.00

PRICE ADJUSTMENT

0630 06887002 000 PED DETECT PUSH BUTTON (STANDARD) EA  950.000  1.000 -1.000  0.000  0.00

0631 06887002 PED DETECT PUSH BUTTON (STANDARD) EA  1,033.500  0.000  1.000  0.000  0.00

PRICE ADJUSTMENT

0636 06907006 REMOVAL OF GROUND BOXES EA  530.000  0.000  2.000  0.000  0.00

PRICE ADJUSTMENT

0640 06907007 000 REPLACE OF GROUND BOXES EA  800.000  2.000 -2.000  0.000  0.00

0641 06907007 REPLACE OF GROUND BOXES EA  848.000  0.000  2.000  0.000  0.00

PRICE ADJUSTMENT

0645 06907027 000 REMOVAL OF SIGNAL RELATED SIGNS EA  150.000  5.000 -5.000  0.000  0.00

0655 06907036 000 INSTALL OF FND FOR GROUND MNT CABINETS EA  3,500.000  1.000 -1.000  0.000  0.00

0656 06907036 INSTALL OF FND FOR GROUND MNT CABINETS EA  3,710.000  0.000  1.000  0.000  0.00

PRICE ADJUSTMENT

0660 06907039 000 REPLACE OF CONTROL CABINET(GRND MNT) EA  1,750.000  1.000 -1.000  0.000  0.00

0665 06907042 000 REPLACE OF CONTROL CABINET(POLE MNT) EA  1,200.000  1.000 -1.000  0.000  0.00

0670 06907047 000 INSTALL OF FND FOR RDSD FLSH BEA ASSM EA  950.000  1.000 -1.000  0.000  0.00
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0671 06907047 INSTALL OF FND FOR RDSD FLSH BEA ASSM EA  1,272.000  0.000  1.000  0.000  0.00

PRICE ADJUSTMENT

0680 06907063 000 REMOVAL OF CONCRETE FOUNDATIONS EA  500.000  5.000 -5.000  0.000  0.00

0681 06907063 REMOVAL OF CONCRETE FOUNDATIONS EA  530.000  0.000  5.000  0.000  0.00

PRICE ADJUSTMENT

0685 60047001 000 INSTALL DMS (POLE MTD CABINET) EA  12,500.000  2.000 -2.000  0.000  0.00

0686 60047001 INSTALL DMS (POLE MTD CABINET) EA  13,250.000  0.000  2.000  0.000  0.00

PRICE ADJUSTMENT

0690 60057001 000 ITS COM CBL (ETHERNET) LF  3.000  1,000.000 -1,000.000  0.000  0.00

0691 60057001 ITS COM CBL (ETHERNET) LF  3.180  0.000  1,000.000  0.000  0.00

PRICE ADJUSTMENT

0700 60067008 000 VIVDS VIDEO RECORDING EA  2,500.000  9.000 -9.000  0.000  0.00

0707 60067026 VIVDS CABLE (CAT 6) LF  6.360  0.000  1,000.000  0.000  0.00

PRICE ADJUSTMENT

0710 60077001 000 BBU SYSTEM (EXTERNAL BATTERY CABINET) EA  9,500.000  3.000 -3.000  0.000  0.00

0711 60077001 BBU SYSTEM (EXTERNAL BATTERY CABINET) EA  10,812.000  0.000  3.000  0.000  0.00

PRICE ADJUSTMENT

0715 60117005 000 ITS POLE (50 FT) (90 MPH) EA  35,000.000  2.000 -2.000  0.000  0.00

0716 60117005 ITS POLE (50 FT) (90 MPH) EA  37,100.000  0.000  2.000  0.000  0.00

PRICE ADJUSTMENT

0720 60197001 000 REMOVE HIGH MAST LIGHTING ASSEMBLY EA  15,000.000  1.000 -1.000  0.000  0.00

0721 60197001 REMOVE HIGH MAST LIGHTING ASSEMBLY EA  15,900.000  0.000  1.000  0.000  0.00

PRICE ADJUSTMENT

0725 60547001 000 REMOVE AND REPLACE DMS EA  35,000.000  1.000 -1.000  0.000  0.00

0726 60547001 REMOVE AND REPLACE DMS EA  37,100.000  0.000  1.000  0.000  0.00

PRICE ADJUSTMENT

0730 60547002 000 REMOVE AND RELOCATE DMS EA  35,000.000  1.000 -1.000  0.000  0.00

0731 60547002 REMOVE AND RELOCATE DMS EA  37,100.000  0.000  1.000  0.000  0.00

PRICE ADJUSTMENT

0735 60547003 000 REMOVE DMS EA  15,000.000  1.000 -1.000  0.000  0.00

0736 60547003 REMOVE DMS EA  15,900.000  0.000  1.000  0.000  0.00

PRICE ADJUSTMENT

0740 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  1.000  0.000  0.00

Non-Biddable Item

0745 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  1.000  0.000  0.00

Non-Biddable Item

0750 96017001 MATERIAL ON HAND DOL  1.000  1.000  1.000  0.000  0.00

Non-Biddable Item

0755 96057006 WORK ORDER LIQUIDATED DAMAGES DOL  1.000  1.000  1.000  0.000  0.00

Non-Biddable Item

0760 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  1.000  0.000  0.00

Non-Biddable Item

0765 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  1.000  0.000  0.00

Non-Biddable Item

0770 96087001 UNIQUE CHANGE ORDER ITEM 1 DOL  1,500.000  0.000  25.000  0.000  0.00

CO #2

0775 96087002 UNIQUE CHANGE ORDER ITEM 2 DOL  125.000  0.000  60.000  0.000  0.00

CO #2

0780 96087003 UNIQUE CHANGE ORDER ITEM 3 DOL  450.000  0.000  40.000  0.000  0.00

CO #2

0785 96087004 UNIQUE CHANGE ORDER ITEM 4 DOL  16,100.000  0.000  3.000  0.000  0.00

CO #2
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 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $841,612.59
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

04167040 000 LF  285.000DRILL SHAFT (RDWY ILL POLE) (30 IN)  150.000  42,750.00 300.00

04167043 LF  302.100DRILL SHAFT (TRF SIG POLE) (30 IN)  1.000  302.10 0.00

PRICE ADJUSTMENT

04167044 000 LF  350.000DRILL SHAFT (TRF SIG POLE) (36 IN)  43.700  15,295.00 27.00

04327005 000 CY  500.000RIPRAP (CONC)(CL B)  15.660  7,830.00 10.00

04327005 CY  530.000RIPRAP (CONC)(CL B)  1.493  791.29 10.00

PRICE ADJUSTMENT

05007002 000 EA  3,000.000MOBILIZATION (CALLOUT)  29.000  87,000.00 19.00

05007002 EA  3,180.000MOBILIZATION (CALLOUT)  6.000  19,080.00 19.00

PRICE ADJUSTMENT

05037001 000 DAY  200.000PORTABLE CHANGEABLE MESSAGE SIGN  32.000  6,400.00 135.00

05037001 DAY  212.000PORTABLE CHANGEABLE MESSAGE SIGN  56.000  11,872.00 135.00

PRICE ADJUSTMENT

05057001 000 DAY  200.000TMA (STATIONARY)  100.000  20,000.00 100.00

05057001 DAY  212.000TMA (STATIONARY)  26.000  5,512.00 100.00

PRICE ADJUSTMENT

06107009 000 EA  750.000REMOVE RD IL ASM (TRANS-BASE)  3.000  2,250.00 1.00

06107013 000 EA  725.000REPLACE LUMINAIRE W/(400W EQ) LED  6.000  4,350.00 30.00

06107236 000 EA  1,500.000IN RD IL(TYSA)40T-10(250W)LED-INST  3.000  4,500.00 5.00

06107237 000 EA  1,500.000IN RD IL(TYSA)50T-10(400W)LED-INST  26.000  39,000.00 20.00

06107238 000 EA  1,750.000IN RD IL(TYSA)50T-10-10(400W)LED-INST  2.000  3,500.00 5.00

06187030 000 LF  8.000CONDT (PVC) (SCH 40) (2")  5,207.000  41,656.00 3,500.00

06187030 LF  8.480CONDT (PVC) (SCH 40) (2")  459.000  3,892.32 3,500.00

PRICE ADJUSTMENT

06187031 000 LF  25.000CONDT (PVC) (SCH 40) (2") (BORE)  1,936.000  48,400.00 700.00

06187031 LF  26.500CONDT (PVC) (SCH 40) (2") (BORE)  69.000  1,828.50 700.00

PRICE ADJUSTMENT

06187041 000 LF  30.000CONDT (PVC) (SCH 40) (4") (BORE)  56.000  1,680.00 300.00

06187041 LF  31.800CONDT (PVC) (SCH 40) (4") (BORE)  350.000  11,130.00 300.00

PRICE ADJUSTMENT

06207004 000 LF  1.500ELEC CONDR (NO.12) INSULATED  240.000  360.00 500.00

06207004 LF  1.590ELEC CONDR (NO.12) INSULATED  160.000  254.40 500.00

PRICE ADJUSTMENT

06207007 000 LF  2.500ELEC CONDR (NO.8) BARE  1,375.000  3,437.50 500.00

06207008 000 LF  2.500ELEC CONDR (NO.8) INSULATED  4,032.000  10,080.00 2,500.00

06207008 LF  2.650ELEC CONDR (NO.8) INSULATED  1,751.000  4,640.15 2,500.00

PRICE ADJUSTMENT

06207009 000 LF  2.500ELEC CONDR (NO.6) BARE  6,561.000  16,402.50 8,500.00

06207009 LF  2.650ELEC CONDR (NO.6) BARE  2,528.000  6,699.20 8,500.00

PRICE ADUSTMENT

06207010 000 LF  2.500ELEC CONDR (NO.6) INSULATED  5,676.000  14,190.00 11,000.00

06207010 LF  2.650ELEC CONDR (NO.6) INSULATED  90.000  238.50 11,000.00

PRICE ADJUSTMENT

06207012 LF  3.710ELEC CONDR (NO.4) INSULATED  126.000  467.46 0.00
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PRICE ADJUSTMENT

06207016 000 LF  5.000ELEC CONDR (NO.2) INSULATED  153.000  765.00 100.00

06247002 000 EA  1,000.000GROUND BOX TY A (122311)W/APRON  30.000  30,000.00 20.00

06247002 EA  1,060.000GROUND BOX TY A (122311)W/APRON  2.000  2,120.00 20.00

PRICE ADJUSTMENT

06287002 000 EA  800.000REMOVE ELECTRICAL SERVICES  10.000  8,000.00 10.00

06287002 EA  848.000REMOVE ELECTRICAL SERVICES  8.000  6,784.00 10.00

PRICE ADJUSTMENT

06287004 000 EA  5,800.000ELC SRV TY A 120/240 060(NS)AL(E)SP(O)  3.000  17,400.00 2.00

06287089 000 EA  7,600.000ELC SRV TY A 240/480 100(SS)SS(E)PS(U)  1.000  7,600.00 1.00

06287091 000 EA  5,800.000ELC SRV TY A 240/480 100(SS)SS(E)SP(O)  1.000  5,800.00 1.00

06287120 000 EA  5,000.000ELC SRV TY D 120/240 060(NS)AL(E)PS(U)  2.000  10,000.00 1.00

06287120 EA  6,487.200ELC SRV TY D 120/240 060(NS)AL(E)PS(U)  3.000  19,461.60 1.00

PRICE ADJUSTMENT

06287124 EA  5,432.500ELC SRV TY D 120/240 060(NS)AL(E)TS(O)  1.000  5,432.50 0.00

PRICE ADJUSTMENT

06287322 000 EA  3,500.000ELC SRV TY T 120/240 000(NS)GS(L)TS(O)  1.000  3,500.00 1.00

06287326 000 EA  3,500.000ELC SRV TY T 120/240 000(NS)GS(N)SP(O)  16.000  56,000.00 13.00

06287326 EA  3,710.000ELC SRV TY T 120/240 000(NS)GS(N)SP(O)  3.000  11,130.00 13.00

PRICE ADJUSTMENT

06827001 000 EA  325.000VEH SIG SEC (12")LED(GRN)  8.000  2,600.00 15.00

06827001 EA  360.400VEH SIG SEC (12")LED(GRN)  6.000  2,162.40 15.00

PRICE ADJUSTMENT

06827002 000 EA  325.000VEH SIG SEC (12")LED(GRN ARW)  2.000  650.00 10.00

06827002 EA  360.400VEH SIG SEC (12")LED(GRN ARW)  3.000  1,081.20 10.00

PRICE ADJUSTMENT

06827003 000 EA  325.000VEH SIG SEC (12")LED(YEL)  54.000  17,550.00 40.00

06827003 EA  386.900VEH SIG SEC (12")LED(YEL)  18.000  6,964.20 40.00

PRICE ADJUSTMENT

06827004 000 EA  325.000VEH SIG SEC (12")LED(YEL ARW)  1.000  325.00 6.00

06827004 EA  360.400VEH SIG SEC (12")LED(YEL ARW)  6.000  2,162.40 6.00

PRICE ADJUSTMENT

06827005 000 EA  325.000VEH SIG SEC (12")LED(RED)  8.000  2,600.00 15.00

06827005 EA  386.900VEH SIG SEC (12")LED(RED)  6.000  2,321.40 15.00

PRICE ADJUSTMENT

06827006 000 EA  325.000VEH SIG SEC (12")LED(RED ARW)  1.000  325.00 6.00

06827006 EA  360.400VEH SIG SEC (12")LED(RED ARW)  3.000  1,081.20 6.00

PRICE ADJUSTMENT

06827021 000 EA  150.000BACK PLATE (12")(1 SEC)  46.000  6,900.00 10.00

06827021 EA  164.300BACK PLATE (12")(1 SEC)  12.000  1,971.60 10.00

PRICE ADJUSTMENT

06827042 000 EA  150.000BACKPLATE W/REF BRDR(3 SEC)(VENT)ALUM  5.000  750.00 6.00

06827042 EA  167.480BACKPLATE W/REF BRDR(3 SEC)(VENT)ALUM  6.000  1,004.88 6.00

PRICE ADJUSTMENT

06827043 000 EA  150.000BACKPLATE W/REF BRDR(4 SEC)(VENT)ALUM  1.000  150.00 8.00

06827043 EA  165.360BACKPLATE W/REF BRDR(4 SEC)(VENT)ALUM  3.000  496.08 8.00

PRICE ADJUSTMENT

06827044 000 EA  250.000BACKPLATE W/REF BRDR(5 SEC)(VENT)ALUM  1.000  250.00 2.00

06827052 000 EA  150.000BACK PLATE (12")(3 SECT)  2.000  300.00 6.00

06847008 000 LF  2.000TRF SIG CBL (TY A)(12 AWG)(3 CONDR)  3,455.000  6,910.00 1,100.00
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06847008 LF  2.120TRF SIG CBL (TY A)(12 AWG)(3 CONDR)  387.000  820.44 1,100.00

PRICE ADJUSTMENT

06847010 000 LF  3.000TRF SIG CBL (TY A)(12 AWG)(5 CONDR)  914.000  2,742.00 1,500.00

06847010 LF  3.180TRF SIG CBL (TY A)(12 AWG)(5 CONDR)  3,153.000  10,026.54 1,500.00

PRICE ADJUSTMENT

06847012 000 LF  3.500TRF SIG CBL (TY A)(12 AWG)(7 CONDR)  310.000  1,085.00 500.00

06847012 LF  3.710TRF SIG CBL (TY A)(12 AWG)(7 CONDR)  1,343.000  4,982.53 500.00

PRICE ADJUSTMENT

06857001 000 EA  2,500.000INSTALL RDSD FLASH BEACON ASSEMBLY  20.000  50,000.00 10.00

06857001 EA  2,650.000INSTALL RDSD FLASH BEACON ASSEMBLY  4.000  10,600.00 10.00

PRICE ADJUSTMENET

06857003 000 EA  850.000REMOVE RDSD FLASH BEACON ASSEMBLY  8.000  6,800.00 9.00

06857003 EA  901.000REMOVE RDSD FLASH BEACON ASSEMBLY  6.000  5,406.00 9.00

PRICE ADJUSTMENT

06867292 000 EA  1,750.000INS TRF SIG PL AM (MAST)(INSTALL ONLY)  3.000  5,250.00 4.00

06867292 EA  1,855.000INS TRF SIG PL AM (MAST)(INSTALL ONLY)  3.000  5,565.00 4.00

PRICE ADJUSTMENT

06877001 000 EA  2,500.000PED POLE ASSEMBLY  1.000  2,500.00 4.00

06907006 000 EA  500.000REMOVAL OF GROUND BOXES  2.000  1,000.00 2.00

06907027 EA  159.000REMOVAL OF SIGNAL RELATED SIGNS  2.000  318.00 0.00

PRICE ADJUSTMENT

06907028 000 EA  550.000REPLACE OF SIGNAL RELATED SIGNS  5.000  2,750.00 10.00

06907028 EA  583.000REPLACE OF SIGNAL RELATED SIGNS  4.000  2,332.00 10.00

PRICE ADJUSTMENT

06907039 EA  1,855.000REPLACE OF CONTROL CABINET(GRND MNT)  1.000  1,855.00 0.00

PRICE ADJUSTMENT

06907042 EA  1,272.000REPLACE OF CONTROL CABINET(POLE MNT)  1.000  1,272.00 0.00

PRICE ADJUSMENT

06907051 000 EA  900.000REMOVAL OF SIGNAL POLE ASSM  15.000  13,500.00 7.00

06907051 EA  954.000REMOVAL OF SIGNAL POLE ASSM  3.000  2,862.00 7.00

PRICE ADJUSTMENT

60067007 000 LF  5.000VIVDS CABLING  1,547.000  7,735.00 1,000.00

60067007 LF  5.300VIVDS CABLING  3,369.000  17,855.70 1,000.00

PRICE ADJUSTMENT

60067010 EA  300.000VIVDS CAM ASSY (INSTALL ONLY)  6.000  1,800.00 0.00

60067010 EA  318.000VIVDS CAM ASSY (INSTALL ONLY)  5.000  1,590.00 0.00

PRICE ADJUSTMENT

60067026 000 LF  6.000VIVDS CABLE (CAT 6)  438.000  2,628.00 1,000.00

$841,612.59TOTAL ITEM EARNINGS TO DATE


