
647513001CONTRACT ID:

PROJECT: RMC - A00212504

CONTRACT:

01251901

PROJECTED AMOUNT: $249,771.50

CONTRACTOR:

HIGHWAY: US0059

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 058

STRIPE-A-ZONE, LLC

Jason R. Dupree, P.E.

BOWIE

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 02/08/26

01/15/2025AWARD DATE:

ESTIMATE PERIOD:

0011

01/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 02/03/2025

01/15/2025

ESTIMATE PAID:

 321
 0.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 03/17/2025

$249,771.50

CONTRACT:

01/01/2026

AWARD AMOUNT: $249,767.50

ATLANTA

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 87.95

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 99.97

$8,245.30 $241,457.45 $249,702.75 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$8,245.30 $241,457.45 $249,702.75 

$0.00 $0.00 $0.00 

$8,245.30 $249,702.75 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $241,457.45 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 321

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

03/17/2025

00/00/0000

 365

 0

 365

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  31  001/01/2026  1

01/02/2026  1

01/03/2026  1

01/04/2026  1

01/05/2026  1

01/06/2026  1

01/07/2026  1

01/08/2026  1

01/09/2026  1

01/10/2026  1

01/11/2026  1

01/12/2026  1

01/13/2026  1

01/14/2026  1

01/15/2026  1

01/16/2026  1

01/17/2026  1

01/18/2026  1

01/19/2026  1

01/20/2026  1

01/21/2026  1

01/22/2026  1

01/23/2026  1

01/24/2026  1

01/25/2026  1

01/26/2026  1

01/27/2026  1

01/28/2026  1

01/29/2026  1

01/30/2026  1

01/31/2026  1
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WORK PERFORMED THIS PERIOD

RMC - A00212504 647513001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0060 05007002 MOBILIZATION (CALLOUT)000 EA  2,750.000 $2,750.00 1.000  9.00 10.00

0065 05057001 TMA (STATIONARY)000 DAY  1.000 $2.00 2.000  56.00 25.00

0180 06687001 PRFB RUMBLE STRIP (BLK)(4 )(TRANSVERSE)000 LF  16.250 $3,412.50 210.000  720.00 800.00

0245 06687089 PREFAB PM TY C (W)(24")(SLD)000 LF  12.950 $310.80 24.000  2,375.00 2,000.00

0250 06687091 PREFAB PM TY C (W)(ARROW)000 EA  270.000 $270.00 1.000  31.00 15.00

0255 06687093 PREFAB PM TY C (W)(DBL ARROW)000 EA  425.000 $425.00 1.000  9.00 2.00

0270 06687103 PREFAB PM TY C (W)(WORD)000 EA  315.000 $315.00 1.000  56.00 35.00

0300 06777002 ELIM EXT PM & MRKS (6")000 LF  3.000 $360.00 120.000  120.00 500.00

0335 06777015 ELIM EXT PM & MRKS (WORD)000 EA  100.000 $400.00 4.000  15.00 15.00

$8,245.30TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

647513001PROJECT CONTROLRMC - A00212504

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05007002 000 MOBILIZATION (CALLOUT) EA  2,750.000  10.000  0.000  9.00  24,750.00

0065 05057001 000 TMA (STATIONARY) DAY  1.000  25.000  0.000  56.00  56.00

0120 06667347 000 PAVEMENT SLER 6" LF  2.000  200.000  0.000  78.00  156.00

0130 06667350 000 PAVEMENT SLER 12" LF  2.000  50.000  0.000  90.00  180.00

0135 06667352 000 PAVEMENT SLER 24" LF  3.000  500.000  0.000  423.00  1,269.00

0140 06667353 000 PAVEMENT SLER (ARROW) EA  90.000  15.000  0.000  12.00  1,080.00

0145 06667354 000 PAVEMENT SLER (WORD) EA  90.000  10.000  0.000  11.00  990.00

0150 06667356 000 PAVEMENT SLER (DBL ARROW) EA  120.000  3.000  0.000  3.00  360.00

0170 06667365 000 PAVEMENT SLER (YLD TRI) EA  20.000  200.000  0.000  10.00  200.00

0180 06687001 000 PRFB RUMBLE STRIP (BLK)(4 )(TRANSVERSE) LF  16.250  800.000  0.000  720.00  11,700.00

0215 06687051 000 PREFAB PM TY B (Y)(6")(SLD) LF  9.950  300.000  0.000  78.00  776.10

0225 06687076 000 PREFAB PM TY C (W)(4")(SLD) LF  4.000  1,000.000  0.000  1,098.00  4,392.00

0235 06687084 000 PREFAB PM TY C (W)(8")(SLD) LF  6.000  500.000  0.000  25.00  150.00

0240 06687087 000 PREFAB PM TY C (W)(12")(SLD) LF  9.950  100.000  0.000  9,622.00  95,738.90

0245 06687089 000 PREFAB PM TY C (W)(24")(SLD) LF  12.950  2,000.000  0.000  2,375.00  30,756.25

0250 06687091 000 PREFAB PM TY C (W)(ARROW) EA  270.000  15.000  0.000  31.00  8,370.00

0255 06687093 000 PREFAB PM TY C (W)(DBL ARROW) EA  425.000  2.000  0.000  9.00  3,825.00

0260 06687100 000 PREFAB PM TY C (W)(LN REDUCT ARROW) EA  595.000  2.000  0.000  2.00  1,190.00

0265 06687102 000 PREFAB PM TY C (W)(NUMBER) EA  375.000  3.000  0.000  33.00  12,375.00

0270 06687103 000 PREFAB PM TY C (W)(WORD) EA  315.000  35.000  0.000  56.00  17,640.00

0275 06687108 000 PREFAB PM TY C (W)(RR XING) EA  695.000  3.000  0.000  7.00  4,865.00

0280 06687111 000 PREFAB PM TY C (W)(36")(YLD TRI) EA  40.000  300.000  0.000  73.00  2,920.00

0285 06687127 000 PREFAB PM TY C (Y)(24")(SLD) LF  13.950  250.000  0.000  30.00  418.50

0295 06777001 000 ELIM EXT PM & MRKS (4") LF  2.500  250.000  0.000  108.00  270.00

0300 06777002 000 ELIM EXT PM & MRKS (6") LF  3.000  500.000  0.000  120.00  360.00

0310 06777006 000 ELIM EXT PM & MRKS (12") LF  4.000  100.000  0.000  105.00  420.00

0315 06777008 000 ELIM EXT PM & MRKS (24") LF  5.500  1,500.000  0.000  3,790.00  20,845.00

0320 06777009 000 ELIM EXT PM & MRKS (ARROW) EA  100.000  8.000  0.000  14.00  1,400.00

0325 06777010 000 ELIM EXT PM & MRKS (DBL ARROW) EA  150.000  2.000  0.000  5.00  750.00

0335 06777015 000 ELIM EXT PM & MRKS (WORD) EA  100.000  15.000  0.000  15.00  1,500.00

Category Subtotal $249,702.75

647513001RMC - A00212504PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0070 05057002 000 TMA (MOBILE OPERATION) HR  175.000  70.000  0.000  0.000  0.00

0075 06667168 000 RE PM TY II (W) 4" (BRK) LF  0.350  10,000.000  0.000  0.000  0.00

0080 06667171 000 RE PM TY II (W) 4" (SLD) LF  0.340  25,000.000  0.000  0.000  0.00

0085 06667172 000 RE PM TY II (W) 6" (BRK) LF  0.500  10,000.000  0.000  0.000  0.00

0090 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.500  25,000.000  0.000  0.000  0.00
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0095 06667208 000 RE PM TY II (Y) 4" (BRK) LF  0.350  10,000.000  0.000  0.000  0.00

0100 06667210 000 RE PM TY II (Y) 4" (SLD) LF  0.340  25,000.000  0.000  0.000  0.00

0105 06667211 000 RE PM TY II (Y) 6" (BRK) LF  0.500  10,000.000  0.000  0.000  0.00

0110 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.500  25,000.000  0.000  0.000  0.00

0115 06667346 000 PAVEMENT SLER 4" LF  1.000  200.000  0.000  0.000  0.00

0125 06667348 000 PAVEMENT SLER 8" LF  2.000  200.000  0.000  0.000  0.00

0155 06667359 000 PAVEMENT SLER (LN REDUCT ARROW) EA  120.000  2.000  0.000  0.000  0.00

0160 06667363 000 PAVEMENT SLER (SYMBOL) EA  150.000  3.000  0.000  0.000  0.00

0165 06667364 000 PAVEMENT SLER (RR XING) EA  200.000  3.000  0.000  0.000  0.00

0175 06667367 000 PAVEMENT SLER (NUMBER) EA  100.000  3.000  0.000  0.000  0.00

0185 06687007 000 PREFAB PM TY B (W)(4")(BRK)CONTRAST LF  13.950  300.000  0.000  0.000  0.00

0190 06687009 000 PREFAB PM TY B (W)(6")(SLD) LF  9.950  500.000  0.000  0.000  0.00

0195 06687012 000 PREFAB PM TY B (W)(6")(BRK)CONTRAST LF  15.950  300.000  0.000  0.000  0.00

0200 06687036 000 PREFAB PM TY B (W)(SYMBOL) EA  1,000.000  2.000  0.000  0.000  0.00

0205 06687048 000 PREFAB PM TY B (Y)(4")(BRK)CONTRAST LF  13.950  300.000  0.000  0.000  0.00

0210 06687049 000 PREFAB PM TY B (Y)(6")(BRK) LF  9.950  300.000  0.000  0.000  0.00

0220 06687052 000 PREFAB PM TY B (Y)(6")(BRK)CONTRAST LF  15.950  300.000  0.000  0.000  0.00

0230 06687077 000 PREFAB PM TY C (W)(6")(BRK) LF  5.000  200.000  0.000  0.000  0.00

0290 06687135 000 PREFAB PM TY C (MULTI)(SHIELD) EA  4,500.000  2.000  0.000  0.000  0.00

0305 06777004 000 ELIM EXT PM & MRKS (8") LF  3.500  150.000  0.000  0.000  0.00

0330 06777014 000 ELIM EXT PM & MRKS (NUMBER) EA  100.000  2.000  0.000  0.000  0.00

0340 06777022 000 ELIM EXT PM & MRKS (SHIELD) EA  1,000.000  2.000  0.000  0.000  0.00

0345 06777024 000 ELIM EXT PM & MRKS (36")(YLD TRI) EA  20.000  25.000  0.000  0.000  0.00

0350 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

Non-Biddable Item

0355 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

Non-Biddable Item

0360 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

Non-Biddable Item

0370 96057006 WORK ORDER LIQUIDATED DAMAGES DOL  1.000  1.000  0.000  0.000  0.00

Non-Biddable Item

0375 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  0.000  0.00

Non-Biddable Item

0380 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

Non-Biddable Item

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $249,702.75
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007002 000 EA  2,750.000MOBILIZATION (CALLOUT)  9.000  24,750.00 10.00

05057001 000 DAY  1.000TMA (STATIONARY)  56.000  56.00 25.00

06667347 000 LF  2.000PAVEMENT SLER 6"  78.000  156.00 200.00

06667350 000 LF  2.000PAVEMENT SLER 12"  90.000  180.00 50.00

06667352 000 LF  3.000PAVEMENT SLER 24"  423.000  1,269.00 500.00

06667353 000 EA  90.000PAVEMENT SLER (ARROW)  12.000  1,080.00 15.00

06667354 000 EA  90.000PAVEMENT SLER (WORD)  11.000  990.00 10.00

06667356 000 EA  120.000PAVEMENT SLER (DBL ARROW)  3.000  360.00 3.00

06667365 000 EA  20.000PAVEMENT SLER (YLD TRI)  10.000  200.00 200.00

06687001 000 LF  16.250PRFB RUMBLE STRIP (BLK)(4 )(TRANSVERSE)  720.000  11,700.00 800.00

06687051 000 LF  9.950PREFAB PM TY B (Y)(6")(SLD)  78.000  776.10 300.00

06687076 000 LF  4.000PREFAB PM TY C (W)(4")(SLD)  1,098.000  4,392.00 1,000.00

06687084 000 LF  6.000PREFAB PM TY C (W)(8")(SLD)  25.000  150.00 500.00

06687087 000 LF  9.950PREFAB PM TY C (W)(12")(SLD)  9,622.000  95,738.90 100.00

06687089 000 LF  12.950PREFAB PM TY C (W)(24")(SLD)  2,375.000  30,756.25 2,000.00

06687091 000 EA  270.000PREFAB PM TY C (W)(ARROW)  31.000  8,370.00 15.00

06687093 000 EA  425.000PREFAB PM TY C (W)(DBL ARROW)  9.000  3,825.00 2.00

06687100 000 EA  595.000PREFAB PM TY C (W)(LN REDUCT ARROW)  2.000  1,190.00 2.00

06687102 000 EA  375.000PREFAB PM TY C (W)(NUMBER)  33.000  12,375.00 3.00

06687103 000 EA  315.000PREFAB PM TY C (W)(WORD)  56.000  17,640.00 35.00

06687108 000 EA  695.000PREFAB PM TY C (W)(RR XING)  7.000  4,865.00 3.00

06687111 000 EA  40.000PREFAB PM TY C (W)(36")(YLD TRI)  73.000  2,920.00 300.00

06687127 000 LF  13.950PREFAB PM TY C (Y)(24")(SLD)  30.000  418.50 250.00

06777001 000 LF  2.500ELIM EXT PM & MRKS (4")  108.000  270.00 250.00

06777002 000 LF  3.000ELIM EXT PM & MRKS (6")  120.000  360.00 500.00

06777006 000 LF  4.000ELIM EXT PM & MRKS (12")  105.000  420.00 100.00

06777008 000 LF  5.500ELIM EXT PM & MRKS (24")  3,790.000  20,845.00 1,500.00

06777009 000 EA  100.000ELIM EXT PM & MRKS (ARROW)  14.000  1,400.00 8.00

06777010 000 EA  150.000ELIM EXT PM & MRKS (DBL ARROW)  5.000  750.00 2.00

06777015 000 EA  100.000ELIM EXT PM & MRKS (WORD)  15.000  1,500.00 15.00

$249,702.75TOTAL ITEM EARNINGS TO DATE


