
 187,500.00

647514001CONTRACT ID:

PROJECT: RMC - 647514001

CONTRACT:

12244013

PROJECTED AMOUNT: $1,182,652.00

CONTRACTOR:

HIGHWAY: US0059

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 058

STRIPE-A-ZONE, LLC

Jason R. Dupree, P.E.

BOWIE

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 02/08/26

12/17/2024AWARD DATE:

ESTIMATE PERIOD:

0011

01/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 01/22/2025

12/03/2024

ESTIMATE PAID:

 321
 0.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 03/17/2025

$1,370,152.00

CONTRACT:

01/01/2026

AWARD AMOUNT: $1,182,650.00

ATLANTA

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 87.95

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 100.00

$65,875.81 $2,337,113.65 $2,402,989.46 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$65,875.81 $2,337,113.65 $2,402,989.46 

$0.00 $0.00 $0.00 

$65,875.81 $2,402,989.46 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $2,337,113.65 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE



CONTRACT ID 647514001 CONTRACTOR'S ESTIMATE PACKAGE Page 2 of 6ESTIMATE 0011

LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$968.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$968.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 321

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

03/17/2025

00/00/0000

 365

 0

 365

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  31  001/01/2026  1

01/02/2026  1

01/03/2026  1

01/04/2026  1

01/05/2026  1

01/06/2026  1

01/07/2026  1

01/08/2026  1

01/09/2026  1

01/10/2026  1

01/11/2026  1

01/12/2026  1

01/13/2026  1

01/14/2026  1

01/15/2026  1

01/16/2026  1

01/17/2026  1

01/18/2026  1

01/19/2026  1

01/20/2026  1

01/21/2026  1

01/22/2026  1

01/23/2026  1

01/24/2026  1

01/25/2026  1

01/26/2026  1

01/27/2026  1

01/28/2026  1

01/29/2026  1

01/30/2026  1

01/31/2026  1
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WORK PERFORMED THIS PERIOD

RMC - 647514001 647514001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0060 05007002 MOBILIZATION (CALLOUT)000 EA  1,000.000 $1,000.00 1.000  8.00 15.00

0065 05057003 TMA (MOBILE OPERATION)000 DAY  500.000 $2,000.00 4.000  81.00 64.00

0135 06667309 ALL-WTHER PM TY I (W)6"(SLD)(100MIL)000 LF  0.585 $32,597.96 55,723.000  1,167,514.00 500,000.00

0155 06667315 ALL-WTHER PM TY I (Y)6"(SLD)(100MIL)000 LF  0.585 $30,277.85 51,757.000  1,322,886.00 500,000.00

$65,875.81TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

647514001PROJECT CONTROLRMC - 647514001

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05007002 000 MOBILIZATION (CALLOUT) EA  1,000.000  15.000  0.000  8.00  8,000.00

0065 05057003 000 TMA (MOBILE OPERATION) DAY  500.000  64.000  0.000  81.00  40,500.00

0075 06667171 000 RE PM TY II (W) 4" (SLD) LF  0.140  550,000.000  0.000  1,912.00  267.68

0080 06667172 000 RE PM TY II (W) 6" (BRK) LF  0.200  15,000.000  0.000  33,540.00  6,708.00

0085 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.190  130,000.000  0.000  2,043,812.00  388,324.28

0090 06667179 000 RE PM TY II (W) 8" (SLD) LF  0.300  5,000.000  0.000  4,834.00  1,450.20

0095 06667208 000 RE PM TY II (Y) 4" (BRK) LF  0.140  40,000.000  0.000  250.00  35.00

0100 06667210 000 RE PM TY II (Y) 4" (SLD) LF  0.140  600,000.000  0.000  1,730.00  242.20

0105 06667211 000 RE PM TY II (Y) 6" (BRK) LF  0.200  20,000.000  0.000  118,170.00  23,634.00

0110 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.190  200,000.000  0.000  1,560,170.00  296,432.30

0135 06667309 000 ALL-WTHER PM TY I (W)6"(SLD)(100MIL) LF  0.585  500,000.000  0.000  1,167,514.00  682,995.71

0140 06667310 000 ALL-WTHER PM TY I (W)6"(BRK)(100MIL) LF  0.600  25,000.000  40,000.000  187,290.00  112,374.00

0155 06667315 000 ALL-WTHER PM TY I (Y)6"(SLD)(100MIL) LF  0.585  500,000.000  0.000  1,322,886.00  773,888.34

0160 06667316 000 ALL-WTHER PM TY I (Y)6"(BRK)(100MIL) LF  0.600  30,000.000  0.000  34,740.00  20,844.00

0165 06667425 000 ALL-WTHER PM TY I (W) 8"(SLD)(100MIL) LF  1.000  15,000.000  30,000.000  46,615.00  46,615.00

0170 06667426 000 ALL-WTHER PM TY I (W) 8"(DOT)(100MIL) LF  1.250  2,000.000  0.000  543.00  678.75

Category Subtotal $2,402,989.46

647514001RMC - 647514001PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0070 06667168 000 RE PM TY II (W) 4" (BRK) LF  0.140  10,000.000  0.000  0.000  0.00

0115 06667265 000 RE PROFILE PM TY I(W)6"(SLD)(090MIL) LF  1.500  2,000.000  0.000  0.000  0.00

0120 06667269 000 RE PROFILE PM TY I(Y)6"(SLD)(090MIL) LF  1.500  2,000.000  0.000  0.000  0.00

0125 06667306 000 ALL-WTHER PM TY I (W)4"(SLD)(100MIL) LF  0.430  100,000.000  0.000  0.000  0.00

0130 06667307 000 ALL-WTHER PM TY I (W)4"(BRK)(100MIL) LF  0.430  10,000.000  0.000  0.000  0.00

0145 06667312 000 ALL-WTHER PM TY I (Y)4"(SLD)(100MIL) LF  0.430  100,000.000  0.000  0.000  0.00

0150 06667313 000 ALL-WTHER PM TY I (Y)4"(BRK)(100MIL) LF  0.430  5,000.000  0.000  0.000  0.00

0175 06667427 000 ALL-WTHER PM TY I (W) 12"(SLD)(100MIL) LF  1.250  5,000.000  0.000  0.000  0.00

0180 06687001 000 PRFB RUMBLE STRIP (BLK)(4 )(TRANSVERSE) LF  3.500  15,000.000  0.000  0.000  0.00

0185 06687002 000 PRFB RUMBLE STRIP (BLK)(1 )(CENTERLINE) LF  3.900  7,500.000  0.000  0.000  0.00

0190 06687137 000 PRFB RUMBLE STRIP (BLK)(1')(EDGELINE) LF  3.500  20,000.000  0.000  0.000  0.00

0195 06777001 000 ELIM EXT PM & MRKS (4") LF  1.000  2,000.000  0.000  0.000  0.00

0200 06777002 000 ELIM EXT PM & MRKS (6") LF  1.000  1,000.000  0.000  0.000  0.00

0205 06777004 000 ELIM EXT PM & MRKS (8") LF  1.000  500.000  24,500.000  0.000  0.00

0210 06777008 000 ELIM EXT PM & MRKS (24") LF  1.000  1,000.000  0.000  0.000  0.00

0215 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

Material on Hand

0216 96087001 UNIQUE CHANGE ORDER ITEM 1 DOL  1.600  0.000  40,000.000  0.000  0.00

CHANGE ORDER #1
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0217 96087002 UNIQUE CHANGE ORDER ITEM 2 DOL  2.250  0.000  20,000.000  0.000  0.00

CHANGE ORDER #1

0220 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -1.000  1.000  0.000  0.000  0.00

Work Order LD's

0225 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  0.000  0.00

Law Enforcement

0230 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

Payment Adjustment Positive

0235 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

Payment Adjustment Negative

0240 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

Safety Contingency

0250 06667138 RE PV MRK TY I(BLACK)6"(SHADOW)(100MIL) LF  2.150  0.000  0.000  0.000  0.00

RE PVMRK TY I(BLACK)6'(SHADOW)(100MIL)

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $2,402,989.46
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007002 000 EA  1,000.000MOBILIZATION (CALLOUT)  8.000  8,000.00 15.00

05057003 000 DAY  500.000TMA (MOBILE OPERATION)  81.000  40,500.00 64.00

06667171 000 LF  0.140RE PM TY II (W) 4" (SLD)  1,912.000  267.68 550,000.00

06667172 000 LF  0.200RE PM TY II (W) 6" (BRK)  33,540.000  6,708.00 15,000.00

06667175 000 LF  0.190RE PM TY II (W) 6" (SLD)  2,043,812.000  388,324.28 130,000.00

06667179 000 LF  0.300RE PM TY II (W) 8" (SLD)  4,834.000  1,450.20 5,000.00

06667208 000 LF  0.140RE PM TY II (Y) 4" (BRK)  250.000  35.00 40,000.00

06667210 000 LF  0.140RE PM TY II (Y) 4" (SLD)  1,730.000  242.20 600,000.00

06667211 000 LF  0.200RE PM TY II (Y) 6" (BRK)  118,170.000  23,634.00 20,000.00

06667213 000 LF  0.190RE PM TY II (Y) 6" (SLD)  1,560,170.000  296,432.30 200,000.00

06667309 000 LF  0.590ALL-WTHER PM TY I (W)6"(SLD)(100MIL)  1,167,514.000  682,995.71 500,000.00

06667310 000 LF  0.600ALL-WTHER PM TY I (W)6"(BRK)(100MIL)  187,290.000  112,374.00 25,000.00

06667315 000 LF  0.590ALL-WTHER PM TY I (Y)6"(SLD)(100MIL)  1,322,886.000  773,888.34 500,000.00

06667316 000 LF  0.600ALL-WTHER PM TY I (Y)6"(BRK)(100MIL)  34,740.000  20,844.00 30,000.00

06667425 000 LF  1.000ALL-WTHER PM TY I (W) 8"(SLD)(100MIL)  46,615.000  46,615.00 15,000.00

06667426 000 LF  1.250ALL-WTHER PM TY I (W) 8"(DOT)(100MIL)  543.000  678.75 2,000.00

$2,402,989.46TOTAL ITEM EARNINGS TO DATE


