
647519001CONTRACT ID:

PROJECT: RMC - A00212512

CONTRACT:

01250101

PROJECTED AMOUNT: $291,999.06

CONTRACTOR:

HIGHWAY: SH0011

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 053

USA AMTECH, INC.

Darius Haggard, P.E.

HUNT

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 11/09/25

01/16/2025AWARD DATE:

ESTIMATE PERIOD:

0005

10/31/2025

LETTING DATE:

NOTICE TO PROCEED DATE: 02/20/2025

01/16/2025

ESTIMATE PAID:

 153

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 06/01/2025

$291,999.06

CONTRACT:

10/01/2025

AWARD AMOUNT: $291,999.06

PARIS

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 41.92

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 3.27



0005Estimate Number

RECAPITULATION

TOTAL TO DATE PREV TO DATE THIS ESTIMATE

$9,541.10 ITEM EARNINGS $9,541.10 $0.00 

$0.00 PARTICIPATING $0.00 

$9,541.10 NON-PARTICIPATING $0.00 

$0.00 $0.00 RETAINAGE

$0.00 LIQUIDATED DAMAGES $0.00 

$0.00 INCENTIVE $0.00 

$0.00 DISINCENTIVE $0.00 

$0.00 OTHER ADJUSTMENTS $0.00 

$9,541.10 $9,541.10 OWED TO CONTRACTOR

PREVIOUS ACCOUNT BALANCE

CURRENT BALANCE

$0.00 

$0.00 

$9,541.10 

$0.00 

$0.00 

$0.00 

$0.00 

PAID TO CONTRACTOR

-$31,160.00

$0.00 

($31,160.00)

$0.00

0004Estimate Number

RECAPITULATION

THIS ESTIMATE

ITEM EARNINGS ($15,960.00)

PARTICIPATING $0.00 

NON-PARTICIPATING ($15,960.00)

RETAINAGE

Negative Estimate Period

LIQUIDATED DAMAGES $0.00 

INCENTIVE $0.00 

DISINCENTIVE $0.00 

OTHER ADJUSTMENTS $0.00 

OWED TO CONTRACTOR

PREVIOUS ACCOUNT BALANCE

CURRENT BALANCE

$0.00 

PAID TO CONTRACTOR

-$31,160.00

($15,960.00)

($15,200.00)

$0.00

Note:  See Worked Performed Section for previous history.



0003Estimate Number

RECAPITULATION

THIS ESTIMATE

ITEM EARNINGS ($15,200.00)

PARTICIPATING $0.00 

NON-PARTICIPATING ($15,200.00)

RETAINAGE

Negative Estimate Period

LIQUIDATED DAMAGES $0.00 

INCENTIVE $0.00 

DISINCENTIVE $0.00 

OTHER ADJUSTMENTS $0.00 

OWED TO CONTRACTOR

$0.00 

($15,200.00)

Note:  See Worked Performed Section for previous history.

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE



CONTRACT ID 647519001 CONTRACTOR'S ESTIMATE PACKAGE Page 4 of 8ESTIMATE 0005

LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 153

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

06/01/2025

00/00/0000

 365

 0

 365

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  31  010/01/2025  1

10/02/2025  1

10/03/2025  1

10/04/2025  1

10/05/2025  1

10/06/2025  1

10/07/2025  1

10/08/2025  1

10/09/2025  1

10/10/2025  1

10/11/2025  1

10/12/2025  1

10/13/2025  1

10/14/2025  1

10/15/2025  1

10/16/2025  1

10/17/2025  1

10/18/2025  1

10/19/2025  1

10/20/2025  1

10/21/2025  1

10/22/2025  1

10/23/2025  1

10/24/2025  1

10/25/2025  1

10/26/2025  1

10/27/2025  1

10/28/2025  1

10/29/2025  1

10/30/2025  1

10/31/2025  1
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WORK PERFORMED THIS PERIOD

0004

*** NO ITEM EARNINGS THIS ESTIMATE***

Estimate Number

PROJECT RMC - A00212512 CONTROL 647519001

CATEGORY DESCRIPTION ROADWAY001

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

QTY Paid 

To Date

Total Bid 

Quantity

AMOUNT PAID 

THIS ESTIMATE

96057006 WORK ORDER LIQUIDATED DAMAGES DOL -1.000 -$15,960.00 15,960.0000090  1.00  31,160.00

$-15,960.00TOTAL ITEM EARNINGS THIS ESTIMATE 
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WORK PERFORMED THIS PERIOD

0003

*** NO ITEM EARNINGS THIS ESTIMATE***

Estimate Number

PROJECT RMC - A00212512 CONTROL 647519001

CATEGORY DESCRIPTION ROADWAY001

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

QTY Paid 

To Date

Total Bid 

Quantity

AMOUNT PAID 

THIS ESTIMATE

96057006 WORK ORDER LIQUIDATED DAMAGES DOL -1.000 -$15,200.00 15,200.0000090  1.00  31,160.00

$-15,200.00TOTAL ITEM EARNINGS THIS ESTIMATE 
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CONTRACT LINE ITEMS 

647519001PROJECT CONTROLRMC - A00212512

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0075 07307022 000 FULL - WIDTH MOWING AC  35.860  6,842.000  0.000  1,135.00  40,701.10

0090 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -1.000  1.000  0.000  31,160.00 -31,160.00

Category Subtotal $9,541.10

647519001RMC - A00212512PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 05007002 000 MOBILIZATION (CALLOUT) EA  1,150.860  4.000  0.000  0.000  0.00

0065 07307020 000 STRIP MOWING AC  28.380  1,425.000  0.000  0.000  0.00

0070 07307021 000 SPOT MOWING AC  16.000  100.000  0.000  0.000  0.00

0080 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

0085 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

0095 96067007 INSURANCE AND BOND-CALL OUT WORK-RMC DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $9,541.10
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

07307022 000 AC  35.860FULL - WIDTH MOWING  1,135.000  40,701.10 6,842.00

96057006 DOL -1.000WORK ORDER LIQUIDATED DAMAGES  31,160.000 -31,160.00 1.00

$9,541.10TOTAL ITEM EARNINGS TO DATE


