
 536,108.00

647524001CONTRACT ID:

PROJECT: RMC - 647524001

CONTRACT:

11241705

PROJECTED AMOUNT: $535,349.00

CONTRACTOR:

HIGHWAY: SH0006

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 051

ORTEGA'S LAWN AND LANDSCAPING, LLC

James Robbins, P.E.

BRAZOS

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

11/12/2024AWARD DATE:

ESTIMATE PERIOD:

0021

09/30/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 12/10/2024

11/12/2024

ESTIMATE PAID:

 630
 365.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 01/09/2025

$1,071,457.00

CONTRACT:

09/01/2026

AWARD AMOUNT: $536,108.00

BRYAN

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 86.30

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 75.91

$108,356.48 $704,933.12 $813,289.60 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$108,356.48 $704,933.12 $813,289.60 

$0.00 $0.00 $0.00 

$108,356.48 $813,289.60 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $704,933.12 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$618.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$618.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 630

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

01/09/2025

00/00/0000

 365

 365

 730

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  30  009/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1

09/06/2026  1

09/07/2026  1

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1

09/13/2026  1

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1

09/20/2026  1

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1

09/26/2026  1

09/27/2026  1

09/28/2026  1

09/29/2026  1

09/30/2026  1
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WORK PERFORMED THIS PERIOD

RMC - 647524001 647524001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0060 05007002 MOBILIZATION (CALLOUT)000 EA  1.000 $1.00 1.000  5.00 8.00

0070 07307022 FULL - WIDTH MOWING000 AC  38.000 $108,355.48 2,851.460  17,940.50 22,956.00

$108,356.48TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

647524001PROJECT CONTROLRMC - 647524001

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05007002 000 MOBILIZATION (CALLOUT) EA  1.000  4.000  4.000  5.00  5.00

0065 05057002 000 TMA (MOBILE OPERATION) HR  1.000  40.000  40.000  88.00  88.00

0070 07307022 000 FULL - WIDTH MOWING AC  38.000  11,478.000  11,478.000  17,940.50  681,739.00

0075 07347004 000 LITTER REMOVAL - TRACT (1) AC  18.000  237.000  237.000  316.00  5,688.00

0080 07347005 000 LITTER REMOVAL - TRACT (2) AC  18.000  573.000  573.000  764.00  13,752.00

0085 07347006 000 LITTER REMOVAL - TRACT (3) AC  18.000  243.000  243.000  324.00  5,832.00

0090 07347007 000 LITTER REMOVAL - TRACT (4) AC  18.000  714.000  714.000  952.00  17,136.00

0095 07347009 000 LITTER REMOVAL - TRACT (6) AC  18.000  783.000  783.000  1,044.00  18,792.00

0100 07347010 000 LITTER REMOVAL - TRACT (7) AC  18.000  489.000  489.000  638.90  11,500.20

0105 07347011 000 LITTER REMOVAL - TRACT (8) AC  18.000  501.000  501.000  584.30  10,517.40

0110 07347012 000 LITTER REMOVAL - TRACT (9) AC  18.000  258.000  258.000  344.00  6,192.00

0115 07347013 000 LITTER REMOVAL - TRACT (10) AC  18.000  1,062.000  1,062.000  1,416.00  25,488.00

0120 07347014 000 LITTER REMOVAL - TRACT (11) AC  18.000  690.000  690.000  920.00  16,560.00

Category Subtotal $813,289.60

647524001RMC - 647524001PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0125 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

0130 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

0135 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -760.000  1.000  0.000  0.000  0.00

0140 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $813,289.60
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007002 000 EA  1.000MOBILIZATION (CALLOUT)  5.000  5.00 4.00

05057002 000 HR  1.000TMA (MOBILE OPERATION)  88.000  88.00 40.00

07307022 000 AC  38.000FULL - WIDTH MOWING  17,940.500  681,739.00 11,478.00

07347004 000 AC  18.000LITTER REMOVAL - TRACT (1)  316.000  5,688.00 237.00

07347005 000 AC  18.000LITTER REMOVAL - TRACT (2)  764.000  13,752.00 573.00

07347006 000 AC  18.000LITTER REMOVAL - TRACT (3)  324.000  5,832.00 243.00

07347007 000 AC  18.000LITTER REMOVAL - TRACT (4)  952.000  17,136.00 714.00

07347009 000 AC  18.000LITTER REMOVAL - TRACT (6)  1,044.000  18,792.00 783.00

07347010 000 AC  18.000LITTER REMOVAL - TRACT (7)  638.900  11,500.20 489.00

07347011 000 AC  18.000LITTER REMOVAL - TRACT (8)  584.300  10,517.40 501.00

07347012 000 AC  18.000LITTER REMOVAL - TRACT (9)  344.000  6,192.00 258.00

07347013 000 AC  18.000LITTER REMOVAL - TRACT (10)  1,416.000  25,488.00 1,062.00

07347014 000 AC  18.000LITTER REMOVAL - TRACT (11)  920.000  16,560.00 690.00

$813,289.60TOTAL ITEM EARNINGS TO DATE


