
647525001CONTRACT ID:

PROJECT: RMC - A00212523

CONTRACT:

06254008

PROJECTED AMOUNT: $673,470.00

CONTRACTOR:

HIGHWAY: US0096

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 053

ROSS SA ENTERPRISE LLC

Bryce Broussard, P.E.

JASPER

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

06/20/2025AWARD DATE:

ESTIMATE PERIOD:

0015

09/30/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 07/10/2025

06/04/2025

ESTIMATE PAID:

 365

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 08/08/2025

$673,470.00

CONTRACT:

09/01/2026

AWARD AMOUNT: $671,470.00

BEAUMONT

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 100.00

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 76.53

$1.00 $515,383.80 $515,384.80 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$1.00 $515,383.80 $515,384.80 

$0.00 $0.00 $0.00 

$1.00 $515,384.80 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $515,383.80 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 365

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

08/08/2025

00/00/0000

 365

 0

 365

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  0  30

AWAITING AE ACCEPTA 20

OTHER - SEE RMRKS 9

WORK COMPLETED 1

09/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1

09/06/2026  1

09/07/2026  1

09/08/2026  1

09/09/2026  1

09/10/2026  1 WORK COMPLETED

09/11/2026  1 AWAITING AE ACCEPTANCE

09/12/2026  1 AWAITING AE ACCEPTANCE

09/13/2026  1 AWAITING AE ACCEPTANCE

09/14/2026  1 AWAITING AE ACCEPTANCE

09/15/2026  1 AWAITING AE ACCEPTANCE

09/16/2026  1 AWAITING AE ACCEPTANCE

09/17/2026  1 AWAITING AE ACCEPTANCE

09/18/2026  1 AWAITING AE ACCEPTANCE

09/19/2026  1 AWAITING AE ACCEPTANCE

09/20/2026  1 AWAITING AE ACCEPTANCE

09/21/2026  1 AWAITING AE ACCEPTANCE

09/22/2026  1 AWAITING AE ACCEPTANCE

09/23/2026  1 AWAITING AE ACCEPTANCE

09/24/2026  1 AWAITING AE ACCEPTANCE

09/25/2026  1 AWAITING AE ACCEPTANCE

09/26/2026  1 AWAITING AE ACCEPTANCE

09/27/2026  1 AWAITING AE ACCEPTANCE

09/28/2026  1 AWAITING AE ACCEPTANCE

09/29/2026  1 AWAITING AE ACCEPTANCE

09/30/2026  1 AWAITING AE ACCEPTANCE
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WORK PERFORMED THIS PERIOD

RMC - A00212523 647525001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0140 05407012 TRANSITION ADJUSTMENT000 EA  1.000 $1.00 1.000  6.00 2.00

$1.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

647525001PROJECT CONTROLRMC - A00212523

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0080 05007002 000 MOBILIZATION (CALLOUT) EA  1.000  60.000  0.000  19.00  19.00

0085 05007033 000 MOBILIZATION (EMERGENCY) EA  500.000  12.000  0.000  3.00  1,500.00

0090 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  4,800.000  1.000  0.000  1.00  4,800.00

0095 05057001 000 TMA (STATIONARY) DAY  5,000.000  62.000  0.000  35.00  175,000.00

0110 05407005 000 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  1,000.000  1.000  0.000  1.00  1,000.00

0135 05407011 000 TERMINAL ANCHOR SECTION ADJUSTMENT EA  1.000  1.000  0.000  1.00  1.00

0140 05407012 000 TRANSITION ADJUSTMENT EA  1.000  2.000  0.000  6.00  6.00

0175 05427002 000 REMOVE TERMINAL ANCHOR SECTION EA  1.000  5.000  0.000  1.00  1.00

0220 06587034 000 INSTL DEL ASSM (D-SY)SZ 1(BRF)GF1 EA  1.000  5.000  0.000  1.00  1.00

0225 06587037 000 INSTL DEL ASSM (D-SY)SZ 1(BRF)GF2(BI) EA  1.000  10.000  0.000  13.00  13.00

0240 07707001 000 REPLACE RAIL ELEMENT (W-BEAM) LF  8.000  5,000.000  0.000  1,712.10  13,696.80

0250 07707003 000 REPL RAIL ELMNT(THRIE-BM TRANS TO W-BM) EA  8.000  10.000  0.000  100.00  800.00

0260 07707006 000 REPLACE TIMBER POST W/O CONC FND EA  50.000  100.000  0.000  46.00  2,300.00

0265 07707008 000 REPLACE TIMBER POST W/ CONC FND EA  50.000  50.000  0.000  60.00  3,000.00

0270 07707009 000 REPLACE STEEL POST W/ CONC FND EA  100.000  5.000  0.000  21.00  2,100.00

0275 07707010 000 REALIGN POSTS EA  10.000  125.000  0.000  62.00  620.00

0280 07707011 000 REPAIR OF TERMINAL ANCHORS POSTS EA  1.000  5.000  0.000  4.00  4.00

0285 07707012 000 REPLACE TERMINAL ANCHOR POSTS EA  1.000  5.000  0.000  9.00  9.00

0290 07707013 000 REM OBSOLETE GET & REPL W/ SGT EA  7,468.000  15.000  0.000  43.00  321,124.00

0295 07707015 000 REPL SINGLE GDRAIL TERM IMPACT HEAD EA  1.000  30.000  0.000  6.00  6.00

0300 07707016 000 REPLACE SINGLE GDRAIL TERMINAL RAIL LF  25.000  1,000.000  0.000  175.00  4,375.00

0305 07707017 000 REPLACE SINGLE GDRAIL TERMINAL POST EA  50.000  175.000  0.000  2.00  100.00

0310 07707018 000 REPLACE BLOCKOUT EA  50.000  200.000  0.000  95.00  4,750.00

0320 07707020 000 RESET SGT IMPACT HEAD EA  50.000  10.000  0.000  2.00  100.00

0325 07707021 000 REPLACE SGT OBJECT MARKER EA  1.000  20.000  0.000  4.00  4.00

0330 07707023 000 REPLACE SGT CABLE ASSEMBLY EA  1.000  30.000  0.000  3.00  3.00

0410 07747027 000 REPAIR (NARROW QUAD) LF  100.000  10.000  0.000  10.00  1,000.00

0415 07747028 000 REPAIR (NARROW QUAD NOSE) EA  1,000.000  1.000  0.000  1.00  1,000.00

0420 07747029 000 REPAIR (NARROW QUAD BAY) EA  1,500.000  5.000  0.000  7.00  10,500.00

0430 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -1.000  1,000.000  0.000  32,448.00 -32,448.00

Category Subtotal $515,384.80

647525001RMC - A00212523PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 01047003 000 REMOV CONC (MOWSTRIP) SY  50.000  5.000  0.000  0.000  0.00

0065 04297009 000 CONC STR REPAIR (STANDARD) SF  50.000  18.000  0.000  0.000  0.00

0070 04327013 000 RIPRAP (MOW STRIP)(4 IN) CY  100.000  10.000  0.000  0.000  0.00

0075 04517049 000 RETROFIT RAIL (TY T131RC) LF  40.000  150.000  0.000  0.000  0.00

0100 05407001 000 MTL W-BEAM GD FEN (TIM POST) LF  100.000  10.000  0.000  0.000  0.00
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0105 05407003 000 MTL THRIE-BEAM GD FEN (TIM POST) LF  100.000  10.000  0.000  0.000  0.00

0115 05407006 000 MTL BEAM GD FEN TRANS (TL2) EA  100.000  2.000  0.000  0.000  0.00

0120 05407007 000 MTL BEAM GD FEN TRANS (T101) EA  1.000  1.000  0.000  0.000  0.00

0125 05407009 000 MTL W-BEAM GD FEN ADJUSTMENT LF  10.000  25.000  0.000  0.000  0.00

0130 05407010 000 MTL THRIE-BEAM GD FEN ADJUSTMENT LF  10.000  25.000  0.000  0.000  0.00

0145 05407015 000 DOWNSTREAM ANCHOR TERMINAL SECTION EA  850.000  2.000  0.000  0.000  0.00

0150 05407018 000 MTL W - BEAM GD FEN (LOW FILL CULVERT) LF  30.000  25.000  0.000  0.000  0.00

0155 05407025 000 DOWNSTREAM ANCHOR TERMINAL ADJUSTMENT EA  1.000  2.000  0.000  0.000  0.00

0160 05407027 000 MTL BM GD FEN (LONG SPAN SYSTEM) EA  500.000  1.000  0.000  0.000  0.00

0165 05407041 000 TERMINAL ANCHOR SECTION EA  1.000  5.000  0.000  0.000  0.00

0170 05427001 000 REMOVE METAL BEAM GUARD FENCE LF  50.000  50.000  0.000  0.000  0.00

0180 05447002 000 GUARDRAIL END TREATMENT (MOVE & RESET) EA  1.000  2.000  0.000  0.000  0.00

0185 05447003 000 GUARDRAIL END TREATMENT (REMOVE) EA  1.000  2.000  0.000  0.000  0.00

0190 05457001 000 CRASH CUSH ATTEN (DES SOURCE) EA  2,500.000  1.000  0.000  0.000  0.00

0195 05457004 000 CRASH CUSH ATTEN (REMOVE) EA  2,500.000  1.000  0.000  0.000  0.00

0200 06587003 000 INSTL DEL ASSM (D-SW)SZ 1(WFLX)GND EA  1.000  2.000  0.000  0.000  0.00

0205 06587004 000 INSTL DEL ASSM (D-SW)SZ 1(WFLX)GND(BI) EA  1.000  1.000  0.000  0.000  0.00

0210 06587015 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF1 EA  1.000  5.000  0.000  0.000  0.00

0215 06587016 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF1 (BI) EA  1.000  5.000  0.000  0.000  0.00

0230 06587045 000 INSTL DEL ASSM (D-DW)SZ 1(WFLX)GND EA  1.000  2.000  0.000  0.000  0.00

0235 06587046 000 INSTL DEL ASSM (D-DW)SZ 1(WFLX)GND(BI) EA  1.000  1.000  0.000  0.000  0.00

0245 07707002 000 REPLACE RAIL ELEMENT (THRIE-BEAM) LF  5.000  50.000  0.000  0.000  0.00

0255 07707004 000 REPLACE SHORT RADIUS SYS (TL-2) EA  1.000  25.000  0.000  0.000  0.00

0315 07707019 000 REPAIR STEEL POST WITH BASE PLATE EA  50.000  10.000  0.000  0.000  0.00

0335 07707024 000 REPLACE SGT STRUT EA  1.000  30.000  0.000  0.000  0.00

0340 07747001 000 REMOVE (SMTC) NARROW EA  1.000  1.000  0.000  0.000  0.00

0345 07747002 000 REPLACE (SMTC) NARROW EA  25,000.000  1.000  0.000  0.000  0.00

0350 07747003 000 REPAIR (SMTC) NARROW LF  1.000  10.000  0.000  0.000  0.00

0355 07747004 000 REMOVE (SMTC) WIDE EA  1.000  1.000  0.000  0.000  0.00

0360 07747005 000 REPLACE (SMTC) WIDE EA  5,000.000  1.000  0.000  0.000  0.00

0365 07747006 000 REPAIR (SMTC) WIDE LF  100.000  10.000  0.000  0.000  0.00

0370 07747007 000 REMOVE (QUAD - ELITE) NARROW EA  25.000  10.000  0.000  0.000  0.00

0375 07747008 000 REPLACE (QUAD - ELITE) NARROW EA  25,000.000  1.000  0.000  0.000  0.00

0380 07747009 000 REPAIR (QUAD - ELITE) NARROW LF  100.000  10.000  0.000  0.000  0.00

0385 07747019 000 REMOVE (TAU II-R) NARROW EA  1.000  1.000  0.000  0.000  0.00

0390 07747020 000 REPLACE (TAU II-R) NARROW EA  25,000.000  1.000  0.000  0.000  0.00

0395 07747021 000 REPAIR (TAU II-R) NARROW LF  100.000  50.000  0.000  0.000  0.00

0400 07747025 000 REMOVE (NARROW QUAD) EA  1.000  1.000  0.000  0.000  0.00

0405 07747026 000 REPLACE (NARROW QUAD) EA  25,000.000  1.000  0.000  0.000  0.00

0425 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

0435 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1,000.000  0.000  0.000  0.00

0440 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $515,384.80
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007002 000 EA  1.000MOBILIZATION (CALLOUT)  19.000  19.00 60.00

05007033 000 EA  500.000MOBILIZATION (EMERGENCY)  3.000  1,500.00 12.00

05037001 000 DAY  4,800.000PORTABLE CHANGEABLE MESSAGE SIGN  1.000  4,800.00 1.00

05057001 000 DAY  5,000.000TMA (STATIONARY)  35.000  175,000.00 62.00

05407005 000 EA  1,000.000MTL BEAM GD FEN TRANS (THRIE-BEAM)  1.000  1,000.00 1.00

05407011 000 EA  1.000TERMINAL ANCHOR SECTION ADJUSTMENT  1.000  1.00 1.00

05407012 000 EA  1.000TRANSITION ADJUSTMENT  6.000  6.00 2.00

05427002 000 EA  1.000REMOVE TERMINAL ANCHOR SECTION  1.000  1.00 5.00

06587034 000 EA  1.000INSTL DEL ASSM (D-SY)SZ 1(BRF)GF1  1.000  1.00 5.00

06587037 000 EA  1.000INSTL DEL ASSM (D-SY)SZ 1(BRF)GF2(BI)  13.000  13.00 10.00

07707001 000 LF  8.000REPLACE RAIL ELEMENT (W-BEAM)  1,712.100  13,696.80 5,000.00

07707003 000 EA  8.000REPL RAIL ELMNT(THRIE-BM TRANS TO W-BM)  100.000  800.00 10.00

07707006 000 EA  50.000REPLACE TIMBER POST W/O CONC FND  46.000  2,300.00 100.00

07707008 000 EA  50.000REPLACE TIMBER POST W/ CONC FND  60.000  3,000.00 50.00

07707009 000 EA  100.000REPLACE STEEL POST W/ CONC FND  21.000  2,100.00 5.00

07707010 000 EA  10.000REALIGN POSTS  62.000  620.00 125.00

07707011 000 EA  1.000REPAIR OF TERMINAL ANCHORS POSTS  4.000  4.00 5.00

07707012 000 EA  1.000REPLACE TERMINAL ANCHOR POSTS  9.000  9.00 5.00

07707013 000 EA  7,468.000REM OBSOLETE GET & REPL W/ SGT  43.000  321,124.00 15.00

07707015 000 EA  1.000REPL SINGLE GDRAIL TERM IMPACT HEAD  6.000  6.00 30.00

07707016 000 LF  25.000REPLACE SINGLE GDRAIL TERMINAL RAIL  175.000  4,375.00 1,000.00

07707017 000 EA  50.000REPLACE SINGLE GDRAIL TERMINAL POST  2.000  100.00 175.00

07707018 000 EA  50.000REPLACE BLOCKOUT  95.000  4,750.00 200.00

07707020 000 EA  50.000RESET SGT IMPACT HEAD  2.000  100.00 10.00

07707021 000 EA  1.000REPLACE SGT OBJECT MARKER  4.000  4.00 20.00

07707023 000 EA  1.000REPLACE SGT CABLE ASSEMBLY  3.000  3.00 30.00

07747027 000 LF  100.000REPAIR (NARROW QUAD)  10.000  1,000.00 10.00

07747028 000 EA  1,000.000REPAIR (NARROW QUAD NOSE)  1.000  1,000.00 1.00

07747029 000 EA  1,500.000REPAIR (NARROW QUAD BAY)  7.000  10,500.00 5.00

96057006 DOL -1.000WORK ORDER LIQUIDATED DAMAGES  32,448.000 -32,448.00 1,000.00

$515,384.80TOTAL ITEM EARNINGS TO DATE


