
647531001CONTRACT ID:

PROJECT: RMC - A00212530

CONTRACT:

08251404

PROJECTED AMOUNT: $350,360.66

CONTRACTOR:

HIGHWAY: SH0021

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 775

THE LEVY COMPANY, LLC

Brenda Guerra, P.E.

BASTROP

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

08/14/2025AWARD DATE:

ESTIMATE PERIOD:

0009

09/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 09/02/2025

08/13/2025

ESTIMATE PAID:

 119
-6.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 02/09/2026

$350,360.66

CONTRACT:

09/01/2026

AWARD AMOUNT: $350,356.66

AUSTIN

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 89.68

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 100.00

$13,336.00 $681,918.22 $695,254.22 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$13,336.00 $681,918.22 $695,254.22 

$0.00 $0.00 $0.00 

$13,336.00 $695,254.22 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $681,918.22 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 113

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

02/09/2026

00/00/0000

 126

 0

 126

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 25  1  24

OTHER - SEE RMRKS 18

SATURDAY 3

SUNDAY 3

09/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1 SATURDAY

09/06/2026  1 SUNDAY

09/07/2026  1

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1 SATURDAY

09/13/2026  1 SUNDAY

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1 SATURDAY

09/20/2026  1 SUNDAY

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1
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WORK PERFORMED THIS PERIOD

RMC - A00212530 647531001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0065 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  4,300.000 $8,600.00 2.000  8.00 8.00

0070 05057001 TMA (STATIONARY)000 DAY  87.500 $175.00 2.000  47.00 126.00

0075 06187090 CONDUIT (PREPARE)000 LF  1.900 $380.00 200.000  12,119.00 9,940.00

0080 60057001 ITS COM CBL (ETHERNET)000 LF  4.850 $1,261.00 260.000  17,524.00 16,200.00

0085 60137006 GROUND BOX (PREPARE)000 EA  180.000 $720.00 4.000  243.00 188.00

0090 60187001 CCTV FIELD EQUIP (DIGITAL) (INSTL ONLY)000 EA  1,100.000 $2,200.00 2.000  132.00 126.00

$13,336.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

647531001PROJECT CONTROLRMC - A00212530

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05007001 000 MOBILIZATION LS  35,035.660  1.000  0.000  0.90  31,532.09

0065 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  4,300.000  8.000  0.000  8.00  34,400.00

0070 05057001 000 TMA (STATIONARY) DAY  87.500  126.000  0.000  47.00  4,112.50

0075 06187090 000 CONDUIT (PREPARE) LF  1.900  9,940.000  0.000  12,119.00  23,026.10

0080 60057001 000 ITS COM CBL (ETHERNET) LF  4.850  16,200.000  0.000  17,524.00  84,991.40

0085 60137006 000 GROUND BOX (PREPARE) EA  180.000  188.000  0.000  243.00  43,740.00

0090 60187001 000 CCTV FIELD EQUIP (DIGITAL) (INSTL ONLY) EA  1,100.000  126.000  0.000  132.00  145,200.00

9003 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  477.75  477.75

9006 96067014 FORCE ACCOUNT DOL  1.000  1.000  0.000  327,774.38  327,774.38

PTZ CAMERA AND OTHER MATERIALS

Category Subtotal $695,254.22

647531001RMC - A00212530PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

9000 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

9001 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

9002 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

9004 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

9005 96067013 FORCE ACCOUNT - LANE ASSESSMENT FEES DOL -1.000  1.000  0.000  0.000  0.00

9007 96067014 FORCE ACCOUNT DOL  1.000  1.000  0.000  0.000  0.00

TRAFFIC SAFETY EQUIPMENT

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $695,254.22
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007001 000 LS  35,035.660MOBILIZATION  0.900  31,532.09 1.00

05027001 000 MO  4,300.000BARRICADES, SIGNS AND TRAFFIC HANDLING  8.000  34,400.00 8.00

05057001 000 DAY  87.500TMA (STATIONARY)  47.000  4,112.50 126.00

06187090 000 LF  1.900CONDUIT (PREPARE)  12,119.000  23,026.10 9,940.00

60057001 000 LF  4.850ITS COM CBL (ETHERNET)  17,524.000  84,991.40 16,200.00

60137006 000 EA  180.000GROUND BOX (PREPARE)  243.000  43,740.00 188.00

60187001 000 EA  1,100.000CCTV FIELD EQUIP (DIGITAL) (INSTL ONLY)  132.000  145,200.00 126.00

96067001 DOL  1.000LAW ENFORCEMENT PERSONNEL  477.750  477.75 1.00

96067014 DOL  1.000FORCE ACCOUNT  327,774.380  327,774.38 1.00

PTZ CAMERA AND OTHER MATERIALS

$695,254.22TOTAL ITEM EARNINGS TO DATE


