
647533001CONTRACT ID:

PROJECT: RMC - A00212533

CONTRACT:

06251203

PROJECTED AMOUNT: $932,601.00

CONTRACTOR:

HIGHWAY: FM0518

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 060

RHINO EQUITY, LLC

David R. Lazaro, P.E.

GALVESTON

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

07/11/2025AWARD DATE:

ESTIMATE PERIOD:

0012

08/20/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 08/07/2025

06/10/2025

ESTIMATE PAID:

 353

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 09/08/2025

$932,601.00

CONTRACT:

07/26/2026

AWARD AMOUNT: $932,600.00

HOUSTON

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 96.71

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

08/20/2026

00/00/0000

 100.00

$47,620.00 $629,266.75 $676,886.75 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$47,620.00 $629,266.75 $676,886.75 

$0.00 $0.00 $0.00 

$47,620.00 $676,886.75 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $629,266.75 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 353

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

09/08/2025

09/01/2025

 365

 0

 365

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 26  25  1

WORK COMPL &  ACCE 1

07/26/2026  1

07/27/2026  1

07/28/2026  1

07/29/2026  1

07/30/2026  1

07/31/2026  1

08/01/2026  1

08/02/2026  1

08/03/2026  1

08/04/2026  1

08/05/2026  1

08/06/2026  1

08/07/2026  1

08/08/2026  1

08/09/2026  1

08/10/2026  1

08/11/2026  1

08/12/2026  1

08/13/2026  1

08/14/2026  1

08/15/2026  1

08/16/2026  1

08/17/2026  1

08/18/2026  1

08/19/2026  1

08/20/2026  1 WORK COMPL &  ACCEP
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WORK PERFORMED THIS PERIOD

RMC - A00212533 647533001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY FULL DEPTH CONCRETE REPAIR - GALVESTON

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0110 05057001 TMA (STATIONARY)000 DAY  1,600.000 $27,200.00 17.000  199.00 100.00

0115 05297002 CONC CURB (TY II)000 LF  30.000 $25,740.00 858.000  6,900.00 300.00

0160 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -1.000 -$5,320.00 5,320.000  17,480.00 1.00

$47,620.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

647533001PROJECT CONTROLRMC - A00212533

001 ROADWAY FULL DEPTH CONCRETE REPAIR - GALVESTONCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 03617044 000 FULL-DEPTH REPAIR CRCP (VAR DEPTH) CY  550.000  650.000  0.000  84.81  46,647.70

0065 04007010 000 CEM STABIL BKFL CY  200.000  100.000  0.000  59.33  11,866.60

0085 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  100.000  500.000  0.000  269.30  26,930.00

0095 04387001 000 CLEANING AND SEALING EXISTING JOINTS LF  19.000  7,000.000  0.000  1,509.00  28,671.00

0100 05007002 000 MOBILIZATION (CALLOUT) EA  200.000  26.000  0.000  8.00  1,600.00

0110 05057001 000 TMA (STATIONARY) DAY  1,600.000  100.000  0.000  199.00  318,400.00

0115 05297002 000 CONC CURB (TY II) LF  30.000  300.000  0.000  6,900.00  207,000.00

0125 07217001 000 FIBER REINFORCED POLYMER PATCHING MATLS LB  2.500  5,000.000  0.000  22,163.00  55,407.50

0140 60337001 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  100.000  14.000  0.000  14.00  1,400.00

0145 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  8,443.95  8,443.95

0155 96067013 FORCE ACCOUNT - LANE ASSESSMENT FEES DOL -1.000  1.000  0.000  12,000.00 -12,000.00

0160 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -1.000  1.000  0.000  17,480.00 -17,480.00

Category Subtotal $676,886.75

647533001RMC - A00212533PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY FULL DEPTH CONCRETE REPAIR - GALVESTON

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0070 04017001 000 FLOWABLE BACKFILL CY  225.000  100.000  0.000  0.000  0.00

0075 04297003 000 CONC STR REPAIR(DECK REP(PART DEPTH)) SF  85.000  250.000  0.000  0.000  0.00

0080 04297005 000 CONC STR REPAIR(DECK REP (FULL DEPTH)) SF  120.000  250.000  0.000  0.000  0.00

0090 04327001 000 RIPRAP (CONC)(4 IN) CY  100.000  250.000  0.000  0.000  0.00

0105 05007033 000 MOBILIZATION (EMERGENCY) EA  1,000.000  5.000  0.000  0.000  0.00

0120 05317001 000 CONC SIDEWALKS (4") SY  63.000  500.000  0.000  0.000  0.00

0130 07807002 000 CNC CRACK REPAIR (DISCRETE)(INJECT) LF  75.000  250.000  0.000  0.000  0.00

0135 07857010 000 BRIDGE JOINT REPLACEMENT (ARMOR) LF  150.000  200.000  0.000  0.000  0.00

0150 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1.000  0.000  0.000  0.00

0165 96067019 SPECIAL DEDUCTION DOL -1.000  1.000  0.000  0.000  0.00

0170 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

0175 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $676,886.75
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

03617044 000 CY  550.000FULL-DEPTH REPAIR CRCP (VAR DEPTH)  84.814  46,647.70 650.00

04007010 000 CY  200.000CEM STABIL BKFL  59.333  11,866.60 100.00

04297007 000 SF  100.000CONC STR REPAIR (VERTICAL & OVERHEAD)  269.300  26,930.00 500.00

04387001 000 LF  19.000CLEANING AND SEALING EXISTING JOINTS  1,509.000  28,671.00 7,000.00

05007002 000 EA  200.000MOBILIZATION (CALLOUT)  8.000  1,600.00 26.00

05057001 000 DAY  1,600.000TMA (STATIONARY)  199.000  318,400.00 100.00

05297002 000 LF  30.000CONC CURB (TY II)  6,900.000  207,000.00 300.00

07217001 000 LB  2.500FIBER REINFORCED POLYMER PATCHING MATLS  22,163.000  55,407.50 5,000.00

60337001 000 EA  100.000PORTABLE CHANGEABLE MESSAGE SIGN  14.000  1,400.00 14.00

96057006 DOL -1.000WORK ORDER LIQUIDATED DAMAGES  17,480.000 -17,480.00 1.00

96067001 DOL  1.000LAW ENFORCEMENT PERSONNEL  8,443.950  8,443.95 1.00

96067013 DOL -1.000FORCE ACCOUNT - LANE ASSESSMENT FEES  12,000.000 -12,000.00 1.00

$676,886.75TOTAL ITEM EARNINGS TO DATE


