
-143,899.00

647541001CONTRACT ID:

PROJECT: RMC - A00212553

CONTRACT:

06254212

PROJECTED AMOUNT: $1,761,446.30

CONTRACTOR:

HIGHWAY: US0059

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 054

CORNERSTONE PAVING AND CONSTRUCTION, L.L.C.

Roberto Rodriguez, P.E.

LIBERTY

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

06/20/2025AWARD DATE:

ESTIMATE PERIOD:

0013

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 07/08/2025

06/05/2025

ESTIMATE PAID:

 131

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 09/19/2025

$1,617,547.30

CONTRACT:

08/01/2026

AWARD AMOUNT: $1,763,446.30

BEAUMONT

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 218.33

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 83.76

$82,416.25 $1,203,653.62 $1,286,069.87 

RECAPITULATION

PAID TO CONTRACTOR

($100.00)$0.00 ($100.00)

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 ($68,728.00)($68,728.00)

$0.00 $0.00 $0.00 

$82,516.25 $1,272,381.62 $1,354,897.87 

$0.00 $0.00 $0.00 

$82,516.25 $1,354,897.87 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $1,272,381.62 

CONTRACT ADJUSTMENTS THIS ESTIMATE

-100.00

ADJUSTMENT DESCRIPTION: OTHER

ADJUSTMENT AMOUNT:

REMARKS:

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE



CONTRACT ID 647541001 CONTRACTOR'S ESTIMATE PACKAGE Page 2 of 6ESTIMATE 0013

LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$968.00

$68,728.00

ASSESSED LIQ DAMAGES:

DAYS AT

$968.00PER DAY

 71

 71

C. O. ADJUSTED DAYS:

 131

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

09/19/2025

09/19/2025

 60

 0

 60

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  0  31

OTHER - SEE RMRKS 21

SATURDAY 5

SUNDAY 5

08/01/2026  1 SATURDAY

08/02/2026  1 SUNDAY

08/03/2026  1

08/04/2026  1

08/05/2026  1

08/06/2026  1

08/07/2026  1

08/08/2026  1 SATURDAY

08/09/2026  1 SUNDAY

08/10/2026  1

08/11/2026  1

08/12/2026  1

08/13/2026  1

08/14/2026  1

08/15/2026  1 SATURDAY

08/16/2026  1 SUNDAY

08/17/2026  1

08/18/2026  1

08/19/2026  1

08/20/2026  1

08/21/2026  1

08/22/2026  1 SATURDAY

08/23/2026  1 SUNDAY

08/24/2026  1

08/25/2026  1

08/26/2026  1

08/27/2026  1

08/28/2026  1

08/29/2026  1 SATURDAY

08/30/2026  1 SUNDAY

08/31/2026  1
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WORK PERFORMED THIS PERIOD

RMC - A00212553 647541001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0075 01347002 BACKFILL (TY B)000 STA  450.000 $24,300.00 54.000  54.00 54.00

0140 05037001 PORTABLE CHANGEABLE MESSAGE SIGN000 DAY  100.000 $6,000.00 60.000  60.00 60.00

0145 05057001 TMA (STATIONARY)000 DAY  100.000 $100.00 1.000  60.00 60.00

0150 05057003 TMA (MOBILE OPERATION)000 DAY  100.000 $300.00 3.000  4.00 4.00

0165 05407001 MTL W-BEAM GD FEN (TIM POST)000 LF  26.850 $10,068.75 375.000  1,200.00 1,200.00

0170 05407005 MTL BEAM GD FEN TRANS (THRIE-BEAM)000 EA  2,240.000 $4,480.00 2.000  4.00 4.00

0175 05407019 MTL THRIE-BEAM GD FEN (TIM POST)000 EA  2,240.000 $2,240.00 1.000  2.00 16.00

0180 05427001 REMOVE METAL BEAM GUARD FENCE000 LF  2.000 $525.00 262.500  1,200.00 1,200.00

0185 05447001 GUARDRAIL END TREATMENT (INSTALL)000 EA  3,045.000 $6,090.00 2.000  4.00 4.00

0190 05447003 GUARDRAIL END TREATMENT (REMOVE)000 EA  330.000 $990.00 3.000  4.00 4.00

0200 06627112 WK ZN PAV MRK SHT TERM (TAB)TY W000 EA  1.000 $146.00 146.000  146.00 146.00

0205 06667023 REFL PAV MRK TY I (W)8"(SLD)(090MIL)000 LF  1.500 $3,100.50 2,067.000  2,067.00 2,067.00

0210 06667029 REFL PAV MRK TY I (W)12"(SLD)(090MIL)000 LF  5.000 $3,435.00 687.000  687.00 1,062.00

0215 06667407 REFL PAV MRK TY I (W)6"(BRK)(090MIL)000 LF  1.000 $1,000.00 1,000.000  1,000.00 1,290.00

0220 06667410 REFL PAV MRK TY I (W)6"(SLD)(090MIL)000 LF  1.000 $7,593.00 7,593.000  7,593.00 9,199.00

0225 06667422 REFL PAV MRK TY I (Y)6"(SLD)(090MIL)000 LF  1.000 $6,538.00 6,538.000  6,538.00 6,557.00

0230 06687089 PREFAB PM TY C (W)(24")(SLD)000 LF  15.000 $1,620.00 108.000  108.00 108.00

0235 06727006 REFL PAV MRKR TY II-C-R000 EA  6.000 $1,440.00 240.000  240.00 240.00

0301 06687091 PREFAB PM TY C (W)(ARROW) EA  285.000 $855.00 3.000  3.00 3.00

Added by CO2SUPP DESCR

0302 06687103 PREFAB PM TY C (W)(WORD) EA  295.000 $885.00 3.000  3.00 3.00

Added by CO2SUPP DESCR

0303 06687111 PREFAB PM TY C (W)(36")(YLD TRI) EA  45.000 $810.00 18.000  18.00 18.00

Added by CO2SUPP DESCR

$82,516.25TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

647541001PROJECT CONTROLRMC - A00212553

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01047004 000 REMOV CONC (MOWSTRIP) CY  125.000  60.000  0.000  60.00  7,500.00

0075 01347002 000 BACKFILL (TY B) STA  450.000  54.000  0.000  54.00  24,300.00

0095 03467028 000 TACK COAT GAL  3.500  2,674.000  0.000  2,476.20  8,666.70

0100 03517005 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(6") SY  85.000  498.000  0.000  317.50  26,987.50

0105 03517007 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(8") SY  72.000  6,371.000  0.000  5,981.00  430,632.00

0110 03547082 000 PLANE ASPH CONC PAV (2.5") SY  7.200  7,060.000  0.000  3,932.90  28,316.88

0115 03547083 000 PLANE ASPH CONC PAV (0" TO 2-1/2") SY  7.200  3,740.000  0.000  1,763.00  12,693.60

0120 04327013 000 RIPRAP (MOW STRIP)(4 IN) CY  850.000  60.000  0.000  60.00  51,000.00

0130 05007001 000 MOBILIZATION LS  60,000.000  1.000  0.000  0.90  54,000.00

0135 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  4,000.000  4.000  0.000  4.00  16,000.00

0140 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  100.000  60.000  0.000  60.00  6,000.00

0145 05057001 000 TMA (STATIONARY) DAY  100.000  60.000  0.000  60.00  6,000.00

0150 05057003 000 TMA (MOBILE OPERATION) DAY  100.000  4.000  0.000  4.00  400.00

0165 05407001 000 MTL W-BEAM GD FEN (TIM POST) LF  26.850  1,200.000  0.000  1,200.00  32,220.00

0170 05407005 000 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  2,240.000  4.000  0.000  4.00  8,960.00

0175 05407019 000 MTL THRIE-BEAM GD FEN (TIM POST) EA  2,240.000  16.000  0.000  2.00  4,480.00

0180 05427001 000 REMOVE METAL BEAM GUARD FENCE LF  2.000  1,200.000  0.000  1,200.00  2,400.00

0185 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,045.000  4.000  0.000  4.00  12,180.00

0190 05447003 000 GUARDRAIL END TREATMENT (REMOVE) EA  330.000  4.000  0.000  4.00  1,320.00

0195 06587019 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA  32.000  7.000  0.000  7.00  224.00

0200 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  1.000  146.000  0.000  146.00  146.00

0205 06667023 000 REFL PAV MRK TY I (W)8"(SLD)(090MIL) LF  1.500  2,067.000  0.000  2,067.00  3,100.50

0210 06667029 000 REFL PAV MRK TY I (W)12"(SLD)(090MIL) LF  5.000  1,062.000  0.000  687.00  3,435.00

0215 06667407 000 REFL PAV MRK TY I (W)6"(BRK)(090MIL) LF  1.000  1,290.000  0.000  1,000.00  1,000.00

0220 06667410 000 REFL PAV MRK TY I (W)6"(SLD)(090MIL) LF  1.000  9,199.000  0.000  7,593.00  7,593.00

0225 06667422 000 REFL PAV MRK TY I (Y)6"(SLD)(090MIL) LF  1.000  6,557.000  0.000  6,538.00  6,538.00

0230 06687089 000 PREFAB PM TY C (W)(24")(SLD) LF  15.000  108.000  0.000  108.00  1,620.00

0235 06727006 000 REFL PAV MRKR TY II-C-R EA  6.000  240.000  0.000  240.00  1,440.00

0240 07607001 000 DITCH CLEANING AND RESHAPING (FOOT) LF  55.000  250.000  0.000  250.00  13,750.00

0301 06687091 PREFAB PM TY C (W)(ARROW) EA  285.000  0.000  3.000  3.00  855.00

Added by CO2

0302 06687103 PREFAB PM TY C (W)(WORD) EA  295.000  0.000  3.000  3.00  885.00

Added by CO2

0303 06687111 PREFAB PM TY C (W)(36")(YLD TRI) EA  45.000  0.000  18.000  18.00  810.00

Added by CO2

0304 07137001 JT CLEANING AND SEALING(TRANS CNTR JTS) LF  9.250  0.000  545.000  545.00  5,041.25

0305 07137002 JT CLEANING AND SEALING(LNGT CNSTR JTS) LF  9.250  0.000  1,455.000  1,480.00  13,690.00

88 03447030 SP MIXES SP-C SAC-A PG76-22 TON  168.000  0.000  3,627.000  3,337.58  560,713.44

SP-C SAC -A PG76-22

Category Subtotal $1,354,897.87

647541001RMC - A00212553PROJECT CONTROL
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001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0065 01047011 000 REMOV CONC (DRIVEWAYS) SY  40.000  160.000  0.000  0.000  0.00

0070 01327003 000 EMBANK (FNL)(OC)(TY B) CY  85.000  111.000  0.000  0.000  0.00

0080 01647005 000 BROADCAST SEED (TEMP_WARM) SY  0.600  6,048.000  0.000  0.000  0.00

0085 01687001 000 VEGETATIVE WATERING TGL  100.000  9.000  0.000  0.000  0.00

0090 03467009 000 STONE-MTRX-ASPH SMA-D SAC-A PG76-22 TON  205.000  3,777.000 -3,777.000  0.000  0.00

0125 04387007 000 CLEANING AND SEALING EXIST JOINTS (CL7) LF  10.000  2,128.000  0.000  0.000  0.00

0155 05307007 000 DRIVEWAYS (CONC) (HES) SY  250.000  160.000  0.000  0.000  0.00

0160 05307010 000 DRIVEWAYS (ACP) SY  30.000  420.000  0.000  0.000  0.00

0245 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

0250 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1,000.000  0.000  0.000  0.00

0255 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  0.000  0.00

0265 05857004 RIDE PAYMENT ADJUSTMENT (ITEM 346) DOL -1.000  6,000.000  0.000  0.000  0.00

260 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $1,354,897.87
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01047004 000 CY  125.000REMOV CONC (MOWSTRIP)  60.000  7,500.00 60.00

01347002 000 STA  450.000BACKFILL (TY B)  54.000  24,300.00 54.00

03447030 TON  168.000SP MIXES SP-C SAC-A PG76-22  3,337.580  560,713.44 0.00

SP-C SAC -A PG76-22

03467028 000 GAL  3.500TACK COAT  2,476.200  8,666.70 2,674.00

03517005 000 SY  85.000FLEXIBLE PAVEMENT STRUCTURE REPAIR(6")  317.500  26,987.50 498.00

03517007 000 SY  72.000FLEXIBLE PAVEMENT STRUCTURE REPAIR(8")  5,981.000  430,632.00 6,371.00

03547082 000 SY  7.200PLANE ASPH CONC PAV (2.5")  3,932.900  28,316.88 7,060.00

03547083 000 SY  7.200PLANE ASPH CONC PAV (0" TO 2-1/2")  1,763.000  12,693.60 3,740.00

04327013 000 CY  850.000RIPRAP (MOW STRIP)(4 IN)  60.000  51,000.00 60.00

05007001 000 LS  60,000.000MOBILIZATION  0.900  54,000.00 1.00

05027001 000 MO  4,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  4.000  16,000.00 4.00

05037001 000 DAY  100.000PORTABLE CHANGEABLE MESSAGE SIGN  60.000  6,000.00 60.00

05057001 000 DAY  100.000TMA (STATIONARY)  60.000  6,000.00 60.00

05057003 000 DAY  100.000TMA (MOBILE OPERATION)  4.000  400.00 4.00

05407001 000 LF  26.850MTL W-BEAM GD FEN (TIM POST)  1,200.000  32,220.00 1,200.00

05407005 000 EA  2,240.000MTL BEAM GD FEN TRANS (THRIE-BEAM)  4.000  8,960.00 4.00

05407019 000 EA  2,240.000MTL THRIE-BEAM GD FEN (TIM POST)  2.000  4,480.00 16.00

05427001 000 LF  2.000REMOVE METAL BEAM GUARD FENCE  1,200.000  2,400.00 1,200.00

05447001 000 EA  3,045.000GUARDRAIL END TREATMENT (INSTALL)  4.000  12,180.00 4.00

05447003 000 EA  330.000GUARDRAIL END TREATMENT (REMOVE)  4.000  1,320.00 4.00

06587019 000 EA  32.000INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI)  7.000  224.00 7.00

06627112 000 EA  1.000WK ZN PAV MRK SHT TERM (TAB)TY W  146.000  146.00 146.00

06667023 000 LF  1.500REFL PAV MRK TY I (W)8"(SLD)(090MIL)  2,067.000  3,100.50 2,067.00

06667029 000 LF  5.000REFL PAV MRK TY I (W)12"(SLD)(090MIL)  687.000  3,435.00 1,062.00

06667407 000 LF  1.000REFL PAV MRK TY I (W)6"(BRK)(090MIL)  1,000.000  1,000.00 1,290.00

06667410 000 LF  1.000REFL PAV MRK TY I (W)6"(SLD)(090MIL)  7,593.000  7,593.00 9,199.00

06667422 000 LF  1.000REFL PAV MRK TY I (Y)6"(SLD)(090MIL)  6,538.000  6,538.00 6,557.00

06687089 000 LF  15.000PREFAB PM TY C (W)(24")(SLD)  108.000  1,620.00 108.00

06687091 EA  285.000PREFAB PM TY C (W)(ARROW)  3.000  855.00 0.00

Added by CO2

06687103 EA  295.000PREFAB PM TY C (W)(WORD)  3.000  885.00 0.00

Added by CO2

06687111 EA  45.000PREFAB PM TY C (W)(36")(YLD TRI)  18.000  810.00 0.00

Added by CO2

06727006 000 EA  6.000REFL PAV MRKR TY II-C-R  240.000  1,440.00 240.00

07137001 LF  9.250JT CLEANING AND SEALING(TRANS CNTR JTS)  545.000  5,041.25 0.00

07137002 LF  9.250JT CLEANING AND SEALING(LNGT CNSTR JTS)  1,480.000  13,690.00 0.00

07607001 000 LF  55.000DITCH CLEANING AND RESHAPING (FOOT)  250.000  13,750.00 250.00

$1,354,897.87TOTAL ITEM EARNINGS TO DATE


