
647547001CONTRACT ID:

PROJECT: RMC - A00212571

CONTRACT:

08250101

PROJECTED AMOUNT: $66,600.00

CONTRACTOR:

HIGHWAY: IH0030

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 056

SWEEPING CORPORATION OF AMERICA, LLC

Jesse Herrera, P.E.

HOPKINS

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 02/08/26

08/21/2025AWARD DATE:

ESTIMATE PERIOD:

0003

01/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 09/08/2025

08/21/2025

ESTIMATE PAID:

 92

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 11/01/2025

$66,600.00

CONTRACT:

01/01/2026

AWARD AMOUNT: $66,599.00

PARIS

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 25.21

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 21.64

$7,263.00 $7,152.00 $14,415.00 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$7,263.00 $7,152.00 $14,415.00 

$0.00 $0.00 $0.00 

$7,263.00 $14,415.00 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $7,152.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 92

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

11/01/2025

00/00/0000

 365

 0

 365

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  31  001/01/2026  1

01/02/2026  1

01/03/2026  1

01/04/2026  1

01/05/2026  1

01/06/2026  1

01/07/2026  1

01/08/2026  1

01/09/2026  1

01/10/2026  1

01/11/2026  1

01/12/2026  1

01/13/2026  1

01/14/2026  1

01/15/2026  1

01/16/2026  1

01/17/2026  1

01/18/2026  1

01/19/2026  1

01/20/2026  1

01/21/2026  1

01/22/2026  1

01/23/2026  1

01/24/2026  1

01/25/2026  1

01/26/2026  1

01/27/2026  1

01/28/2026  1

01/29/2026  1

01/30/2026  1

01/31/2026  1
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WORK PERFORMED THIS PERIOD

RMC - A00212571 647547001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0060 05007002 MOBILIZATION (CALLOUT)000 EA  1.000 $1.00 1.000  2.00 14.00

0065 05057002 TMA (MOBILE OPERATION)000 HR  1.000 $12.00 12.000  38.00 460.00

0070 07387004 CLEANING / SWEEPING (CENTER MEDIAN)000 CYC  1,750.000 $1,750.00 1.000  2.00 9.00

0075 07387028 CLEANING / SWEEPING (OUTSIDE MAIN LANE)000 CYC  1,750.000 $1,750.00 1.000  2.00 9.00

0080 07387050 CLEANING / SWEEPING (FRONTAGE ROAD)000 CYC  1,750.000 $1,750.00 1.000  2.00 9.00

0085 07387071 CLEANING / SWEEPING(ENTRANCE/EXIT RAMP)000 CYC  1,750.000 $1,750.00 1.000  2.00 9.00

0090 07387104 CLEANING / SWEEPING (SPOT)000 MI  25.000 $250.00 10.000  15.00 125.00

$7,263.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

647547001PROJECT CONTROLRMC - A00212571

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05007002 000 MOBILIZATION (CALLOUT) EA  1.000  14.000  0.000  2.00  2.00

0065 05057002 000 TMA (MOBILE OPERATION) HR  1.000  460.000  0.000  38.00  38.00

0070 07387004 000 CLEANING / SWEEPING (CENTER MEDIAN) CYC  1,750.000  9.000  0.000  2.00  3,500.00

0075 07387028 000 CLEANING / SWEEPING (OUTSIDE MAIN LANE) CYC  1,750.000  9.000  0.000  2.00  3,500.00

0080 07387050 000 CLEANING / SWEEPING (FRONTAGE ROAD) CYC  1,750.000  9.000  0.000  2.00  3,500.00

0085 07387071 000 CLEANING / SWEEPING(ENTRANCE/EXIT RAMP) CYC  1,750.000  9.000  0.000  2.00  3,500.00

0090 07387104 000 CLEANING / SWEEPING (SPOT) MI  25.000  125.000  0.000  15.00  375.00

Category Subtotal $14,415.00

647547001RMC - A00212571PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0095 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

0100 96067019 SPECIAL DEDUCTION DOL -1.000  1.000  0.000  0.000  0.00

0105 96067007 INSURANCE AND BOND-CALL OUT WORK-RMC DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $14,415.00
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007002 000 EA  1.000MOBILIZATION (CALLOUT)  2.000  2.00 14.00

05057002 000 HR  1.000TMA (MOBILE OPERATION)  38.000  38.00 460.00

07387004 000 CYC  1,750.000CLEANING / SWEEPING (CENTER MEDIAN)  2.000  3,500.00 9.00

07387028 000 CYC  1,750.000CLEANING / SWEEPING (OUTSIDE MAIN LANE)  2.000  3,500.00 9.00

07387050 000 CYC  1,750.000CLEANING / SWEEPING (FRONTAGE ROAD)  2.000  3,500.00 9.00

07387071 000 CYC  1,750.000CLEANING / SWEEPING(ENTRANCE/EXIT RAMP)  2.000  3,500.00 9.00

07387104 000 MI  25.000CLEANING / SWEEPING (SPOT)  15.000  375.00 125.00

$14,415.00TOTAL ITEM EARNINGS TO DATE


