
647548001CONTRACT ID:

PROJECT: RMC - A00212574

CONTRACT:

02251104

PROJECTED AMOUNT: $228,400.00

CONTRACTOR:

HIGHWAY: US0287

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 053

J AND J CUSTOM TREE SERVICE LLC

Jesse Sisco, P.E.

HOUSTON

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 11/09/25

02/19/2025AWARD DATE:

ESTIMATE PERIOD:

0007

10/31/2025

LETTING DATE:

NOTICE TO PROCEED DATE: 03/11/2025

02/19/2025

ESTIMATE PAID:

 214

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 04/01/2025

$228,400.00

CONTRACT:

10/01/2025

AWARD AMOUNT: $227,400.00

LUFKIN

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 58.63

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 71.52

$38,110.40 $125,240.00 $163,350.40 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$38,110.40 $125,240.00 $163,350.40 

$0.00 $0.00 $0.00 

$38,110.40 $163,350.40 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $125,240.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 214

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

04/01/2025

04/01/2025

 365

 0

 365

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  31  010/01/2025  1

10/02/2025  1

10/03/2025  1

10/04/2025  1

10/05/2025  1

10/06/2025  1

10/07/2025  1

10/08/2025  1

10/09/2025  1

10/10/2025  1

10/11/2025  1

10/12/2025  1

10/13/2025  1

10/14/2025  1

10/15/2025  1

10/16/2025  1

10/17/2025  1

10/18/2025  1

10/19/2025  1

10/20/2025  1

10/21/2025  1

10/22/2025  1

10/23/2025  1

10/24/2025  1

10/25/2025  1

10/26/2025  1

10/27/2025  1

10/28/2025  1

10/29/2025  1

10/30/2025  1

10/31/2025  1
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WORK PERFORMED THIS PERIOD

RMC - A00212574 647548001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0070 07527001 TREE TRIMMING / BRUSH REMOVAL000 MI  2,100.000 $19,118.40 9.104  9.10 35.00

0075 07527005 TREE REMOVAL (4" - 12" DIA)000 EA  73.000 $12,702.00 174.000  1,074.00 800.00

0080 07527006 TREE REMOVAL (12" - 18" DIA)000 EA  80.000 $2,720.00 34.000  370.00 350.00

0085 07527007 TREE REMOVAL (18" - 24" DIA)000 EA  120.000 $1,320.00 11.000  134.00 150.00

0090 07527008 TREE REMOVAL (24" - 30" DIA)000 EA  150.000 $2,250.00 15.000  91.00 150.00

$38,110.40TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

647548001PROJECT CONTROLRMC - A00212574

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05007002 000 MOBILIZATION (CALLOUT) EA  1,500.000  5.000  0.000  2.00  3,000.00

0065 05057001 000 TMA (STATIONARY) DAY  300.000  30.000  0.000  1.00  300.00

0070 07527001 000 TREE TRIMMING / BRUSH REMOVAL MI  2,100.000  35.000  0.000  9.10  19,118.40

0075 07527005 000 TREE REMOVAL (4" - 12" DIA) EA  73.000  800.000  0.000  1,074.00  78,402.00

0080 07527006 000 TREE REMOVAL (12" - 18" DIA) EA  80.000  350.000  0.000  370.00  29,600.00

0085 07527007 000 TREE REMOVAL (18" - 24" DIA) EA  120.000  150.000  0.000  134.00  16,080.00

0090 07527008 000 TREE REMOVAL (24" - 30" DIA) EA  150.000  150.000  0.000  91.00  13,650.00

0095 07527009 000 TREE REMOVAL (30" - 36" DIA) EA  100.000  60.000  0.000  23.00  2,300.00

0100 07527010 000 TREE REMOVAL (36" - 42" DIA) EA  100.000  20.000  0.000  4.00  400.00

0105 07527011 000 TREE REMOVAL (42" - 48" DIA) EA  250.000  5.000  0.000  2.00  500.00

Category Subtotal $163,350.40

647548001RMC - A00212574PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0110 07527012 000 TREE REMOVAL (48" - 60" DIA) EA  250.000  5.000  0.000  0.000  0.00

0115 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  2,000.000  0.000  0.000  0.00

0120 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

0125 96057006 WORK ORDER LIQUIDATED DAMAGES DOL  1.000  1,000.000  0.000  0.000  0.00

0130 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $163,350.40
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007002 000 EA  1,500.000MOBILIZATION (CALLOUT)  2.000  3,000.00 5.00

05057001 000 DAY  300.000TMA (STATIONARY)  1.000  300.00 30.00

07527001 000 MI  2,100.000TREE TRIMMING / BRUSH REMOVAL  9.104  19,118.40 35.00

07527005 000 EA  73.000TREE REMOVAL (4" - 12" DIA)  1,074.000  78,402.00 800.00

07527006 000 EA  80.000TREE REMOVAL (12" - 18" DIA)  370.000  29,600.00 350.00

07527007 000 EA  120.000TREE REMOVAL (18" - 24" DIA)  134.000  16,080.00 150.00

07527008 000 EA  150.000TREE REMOVAL (24" - 30" DIA)  91.000  13,650.00 150.00

07527009 000 EA  100.000TREE REMOVAL (30" - 36" DIA)  23.000  2,300.00 60.00

07527010 000 EA  100.000TREE REMOVAL (36" - 42" DIA)  4.000  400.00 20.00

07527011 000 EA  250.000TREE REMOVAL (42" - 48" DIA)  2.000  500.00 5.00

$163,350.40TOTAL ITEM EARNINGS TO DATE


