
647550001CONTRACT ID:

PROJECT: RMC - A00212577

CONTRACT:

01251103

PROJECTED AMOUNT: $124,070.00

CONTRACTOR:

HIGHWAY: US0096

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 054

ACE CONTRACTORS, INC.

Randal Cooper, P.E.

SAN AUGUSTINE

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 12/09/25

01/15/2025AWARD DATE:

ESTIMATE PERIOD:

0010

11/30/2025

LETTING DATE:

NOTICE TO PROCEED DATE: 01/30/2025

01/15/2025

ESTIMATE PAID:

 284

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 02/20/2025

$124,070.00

CONTRACT:

11/01/2025

AWARD AMOUNT: $123,070.00

LUFKIN

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 77.81

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 31.57

$0.00 $39,167.50 $39,167.50 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $39,167.50 $39,167.50 

$0.00 $0.00 $0.00 

$0.00 $39,167.50 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $39,167.50 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 284

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

02/20/2025

02/20/2025

 365

 0

 365

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  30  011/01/2025  1

11/02/2025  1

11/03/2025  1

11/04/2025  1

11/05/2025  1

11/06/2025  1

11/07/2025  1

11/08/2025  1

11/09/2025  1

11/10/2025  1

11/11/2025  1

11/12/2025  1

11/13/2025  1

11/14/2025  1

11/15/2025  1

11/16/2025  1

11/17/2025  1

11/18/2025  1

11/19/2025  1

11/20/2025  1

11/21/2025  1

11/22/2025  1

11/23/2025  1

11/24/2025  1

11/25/2025  1

11/26/2025  1

11/27/2025  1

11/28/2025  1

11/29/2025  1

11/30/2025  1
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

647550001PROJECT CONTROLRMC - A00212577

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0065 05007002 000 MOBILIZATION (CALLOUT) EA  750.000  10.000  0.000  3.00  2,250.00

0070 05057001 000 TMA (STATIONARY) DAY  100.000  30.000  0.000  4.00  400.00

0090 05427001 000 REMOVE METAL BEAM GUARD FENCE LF  0.500  500.000  0.000  425.00  212.50

0110 07707001 000 REPLACE RAIL ELEMENT (W-BEAM) LF  40.000  1,000.000  0.000  375.00  15,000.00

0120 07707006 000 REPLACE TIMBER POST W/O CONC FND EA  75.000  10.000  0.000  16.00  1,200.00

0140 07707010 000 REALIGN POSTS EA  40.000  25.000  0.000  22.00  880.00

0150 07707013 000 REM OBSOLETE GET & REPL W/ SGT EA  6,000.000  5.000  0.000  3.00  18,000.00

0155 07707015 000 REPL SINGLE GDRAIL TERM IMPACT HEAD EA  750.000  10.000  0.000  1.00  750.00

0165 07707017 000 REPLACE SINGLE GDRAIL TERMINAL POST EA  150.000  10.000  0.000  1.00  150.00

0170 07707018 000 REPLACE BLOCKOUT EA  25.000  20.000  0.000  13.00  325.00

Category Subtotal $39,167.50

647550001RMC - A00212577PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 04507020 000 RAIL (TY T631) LF  50.000  25.000  0.000  0.000  0.00

0075 05407003 000 MTL THRIE-BEAM GD FEN (TIM POST) LF  1.000  500.000  0.000  0.000  0.00

0080 05407005 000 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  750.000  5.000  0.000  0.000  0.00

0085 05407007 000 MTL BEAM GD FEN TRANS (T101) EA  750.000  5.000  0.000  0.000  0.00

0095 05427002 000 REMOVE TERMINAL ANCHOR SECTION EA  50.000  5.000  0.000  0.000  0.00

0100 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,000.000  5.000  0.000  0.000  0.00

0105 06587016 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF1 (BI) EA  1.000  5.000  0.000  0.000  0.00

0115 07707002 000 REPLACE RAIL ELEMENT (THRIE-BEAM) LF  1.000  15.000  0.000  0.000  0.00

0125 07707007 000 REPLACE STEEL POST W/O CONC FND EA  1.000  10.000  0.000  0.000  0.00

0130 07707008 000 REPLACE TIMBER POST W/ CONC FND EA  100.000  10.000  0.000  0.000  0.00

0135 07707009 000 REPLACE STEEL POST W/ CONC FND EA  1.000  10.000  0.000  0.000  0.00

0145 07707011 000 REPAIR OF TERMINAL ANCHORS POSTS EA  1.000  10.000  0.000  0.000  0.00

0160 07707016 000 REPLACE SINGLE GDRAIL TERMINAL RAIL LF  20.000  70.000  0.000  0.000  0.00

0175 07707019 000 REPAIR STEEL POST WITH BASE PLATE EA  1.000  5.000  0.000  0.000  0.00

0180 07707020 000 RESET SGT IMPACT HEAD EA  200.000  5.000  0.000  0.000  0.00

0185 07707023 000 REPLACE SGT CABLE ASSEMBLY EA  1.000  15.000  0.000  0.000  0.00

0190 07747032 000 REPAIR (WIDE QUAD) LF  500.000  5.000  0.000  0.000  0.00

0195 07767008 000 REPAIR (T101RC) LF  60.000  10.000  0.000  0.000  0.00

0200 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  2,000.000  0.000  0.000  0.00

0205 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

0210 96057006 WORK ORDER LIQUIDATED DAMAGES DOL  1.000  1,000.000  0.000  0.000  0.00

0215 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal
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TOTAL ITEM EARNINGS THIS CONTRACT $39,167.50
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007002 000 EA  750.000MOBILIZATION (CALLOUT)  3.000  2,250.00 10.00

05057001 000 DAY  100.000TMA (STATIONARY)  4.000  400.00 30.00

05427001 000 LF  0.500REMOVE METAL BEAM GUARD FENCE  425.000  212.50 500.00

07707001 000 LF  40.000REPLACE RAIL ELEMENT (W-BEAM)  375.000  15,000.00 1,000.00

07707006 000 EA  75.000REPLACE TIMBER POST W/O CONC FND  16.000  1,200.00 10.00

07707010 000 EA  40.000REALIGN POSTS  22.000  880.00 25.00

07707013 000 EA  6,000.000REM OBSOLETE GET & REPL W/ SGT  3.000  18,000.00 5.00

07707015 000 EA  750.000REPL SINGLE GDRAIL TERM IMPACT HEAD  1.000  750.00 10.00

07707017 000 EA  150.000REPLACE SINGLE GDRAIL TERMINAL POST  1.000  150.00 10.00

07707018 000 EA  25.000REPLACE BLOCKOUT  13.000  325.00 20.00

$39,167.50TOTAL ITEM EARNINGS TO DATE


