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647557001CONTRACT ID:

PROJECT: MMC - 647557001

CONTRACT:

11242050

PROJECTED AMOUNT: $900,000.00

CONTRACTOR:

HIGHWAY: US0069

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 051

TEXAS MATERIALS GROUP, INC.

John Serna, P.E.

JEFFERSON

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

11/12/2024AWARD DATE:

ESTIMATE PERIOD:

0021

09/30/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 12/04/2024

11/12/2024

ESTIMATE PAID:

 632
 365.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 01/07/2025

$900,000.00

CONTRACT:

09/01/2026

AWARD AMOUNT: $898,000.00

BEAUMONT

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 86.58

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 100.00

$653,939.60 $2,105,238.08 $2,759,177.68 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$653,939.60 $2,105,238.08 $2,759,177.68 

$0.00 $0.00 $0.00 

$653,939.60 $2,759,177.68 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $2,105,238.08 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$0.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$0.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 632

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

01/07/2025

00/00/0000

 365

 365

 730

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  30  009/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1

09/06/2026  1

09/07/2026  1

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1

09/13/2026  1

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1

09/20/2026  1

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1

09/26/2026  1

09/27/2026  1

09/28/2026  1

09/29/2026  1

09/30/2026  1
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WORK PERFORMED THIS PERIOD

MMC - 647557001 647557001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0060 80117001 D-GR HMA TY B PG 64-22 (PICKUP)000 TON  125.000 $6,745.00 53.960  2,612.15 200.00

0085 80117146 D-GR HMA TY D PG 70-22 (DEL) SITE 1000 TON  152.000 $399,114.00 2,625.750  6,958.94 1,000.00

0090 80117147 D-GR HMA TY D PG 70-22 (DEL) SITE 2000 TON  155.000 $248,080.60 1,600.520  3,841.81 1,000.00

$653,939.60TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

647557001PROJECT CONTROLMMC - 647557001

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 80117001 000 D-GR HMA TY B PG 64-22 (PICKUP) TON  125.000  200.000  0.000  2,612.15  326,518.75

0070 80117055 000 D-GR HMA TY D PG 64-22 (PICKUP) TON  135.000  500.000  0.000  654.22  88,319.70

0075 80117127 000 D-GR HMA TY C PG 70-22 (PICKUP) TON  135.000  500.000  0.000  79.99  10,798.65

0080 80117145 000 D-GR HMA TY D PG 70-22 (PICKUP) TON  140.000  500.000  0.000  27.25  3,815.00

0085 80117146 000 D-GR HMA TY D PG 70-22 (DEL) SITE 1 TON  152.000  1,000.000  0.000  6,958.94  1,057,758.88

0090 80117147 000 D-GR HMA TY D PG 70-22 (DEL) SITE 2 TON  155.000  1,000.000  0.000  3,841.81  595,480.55

0095 80117148 000 D-GR HMA TY D PG 70-22 (DEL) SITE 3 TON  165.000  1,000.000  0.000  2,944.95  485,916.75

0100 80117149 000 D-GR HMA TY D PG 70-22 (DEL) SITE 4 TON  170.000  1,000.000  0.000  1,079.82  183,569.40

0115 96027010 DEMURRAGE DOL  1.000  1,000.000  0.000  7,000.00  7,000.00

Category Subtotal $2,759,177.68

647557001MMC - 647557001PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0065 80117037 000 D-GR HMA TY C PG 64-22 (PICKUP) TON  130.000  200.000  0.000  0.000  0.00

0105 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

0110 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1,000.000  0.000  0.000  0.00

0120 96057009 MMC/TMC ACTUAL DAMAGES DOL -1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $2,759,177.68
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

80117001 000 TON  125.000D-GR HMA TY B PG 64-22 (PICKUP)  2,612.150  326,518.75 200.00

80117055 000 TON  135.000D-GR HMA TY D PG 64-22 (PICKUP)  654.220  88,319.70 500.00

80117127 000 TON  135.000D-GR HMA TY C PG 70-22 (PICKUP)  79.990  10,798.65 500.00

80117145 000 TON  140.000D-GR HMA TY D PG 70-22 (PICKUP)  27.250  3,815.00 500.00

80117146 000 TON  152.000D-GR HMA TY D PG 70-22 (DEL) SITE 1  6,958.940  1,057,758.88 1,000.00

80117147 000 TON  155.000D-GR HMA TY D PG 70-22 (DEL) SITE 2  3,841.810  595,480.55 1,000.00

80117148 000 TON  165.000D-GR HMA TY D PG 70-22 (DEL) SITE 3  2,944.950  485,916.75 1,000.00

80117149 000 TON  170.000D-GR HMA TY D PG 70-22 (DEL) SITE 4  1,079.820  183,569.40 1,000.00

96027010 DOL  1.000DEMURRAGE  7,000.000  7,000.00 1,000.00

$2,759,177.68TOTAL ITEM EARNINGS TO DATE


