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CONTRACT ID: 647564001

PROJECT: MMC - 647564001

CONTRACT: 12244209

AWARD AMOUNT: $151,980.00

PROJECTED AMOUNT: $151,980.00

ADJ. PROJECTED AMOUNT:  $151,980.00

CONTRACTOR: AKA-MATERIALS

ESTIMATE NUMBER: 0009

ESTIMATE PAID: Vi

ESTIMATE PERIOD: 10/01/2025 to 10/31/2025

ESTIMATE TYPE: PROG

% COMPLETE: 100.00

% TIME USED: 71.78

% RETAINAGE: 0.00

RECAPITULATION

TOTAL TO DATE

ITEM EARNINGS $175,224.00
PARTICIPATING $0.00
NON-PARTICIPATING $175,224.00
RETAINAGE $0.00
LIQUIDATED DAMAGES $0.00
INCENTIVE $0.00
DISINCENTIVE $0.00
OTHER ADJUSTMENTS $0.00
PAID TO CONTRACTOR $175,224.00

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:
REMARKS:

**There are no Contract Adjustments for this estimate***

PREV TO DATE

CONTRACTOR'S ESTIMATE PACKAGE

HIGHWAY:
DISTRICT NAME:
COUNTY:

AREA ENGINEER:
AREA NUMBER:

LETTING DATE:
AWARD DATE:

NOTICE TO PROCEED DATE:

WORK BEGIN DATE:
ACCEPTED DATE:

REPORT DATE:
SL0007
MAINTENANCE DIVISION
HENDERSON
000
12/04/2024
12/04/2024
01/22/2025
02/12/2025
00/00/0000
00/00/0000

PHYSICAL WORK COMPLETION DATE:

THIS ESTIMATE

$150,192.00 $25,032.00
$0.00 $0.00
$150,192.00 $25,032.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***
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CONTRACT ID 647564001

CONTRACT TIME STATEMENT

WORK BEGIN DATE:

TIME CHARGES BEGIN:

BID DAYS:

C. O. ADJUSTED DAYS:
CURRENT DAYS:

DAYS CHARGED TO DATE:
PHYSICAL WORK COMPLETE:

ESTIMATE

02/12/2025
00/00/0000
365
0
365
262
00/00/0000

WN

DAILY BREAKDO!

Date or Days

Days Charged
10/01/2025
10/02/2025
10/03/2025
10/04/2025
10/05/2025
10/06/2025
10/07/2025
10/08/2025
10/09/2025
10/10/2025
10/11/2025
10/12/2025
10/13/2025
10/14/2025
10/15/2025
10/16/2025
10/17/2025
10/18/2025
10/19/2025
10/20/2025
10/21/2025
10/22/2025
10/23/2025
10/24/2025
10/25/2025
10/26/2025
10/27/2025
10/28/2025
10/29/2025
10/30/2025
10/31/2025

- a4 a4 a2 a2 A A A A A A A A A A A A A A A A A A A A A

Days
Credited

CONTRACTOR'S ESTIMATE PACKAGE

ASSESSED LIQ DAMAGES:
LIQ DAMAGE RATE:
LIQUIDATED DAMAGES:

TOTAL:

Diary
Adjustment

0

$0.00

0

DAYS AT

PER DAY $0.00
$0.00

PERIOD SUMMARY

Date or Days Days
Days Charged Credited
31 31 0
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CONTRACT ID 647564001 ESTIMATE 0009

WORK PERFORMED THIS PERIOD

PROJECT MMC - 647564001 CONTROL
CATEGORY 001 DESCRIPTION
LINE ITEM SP DESCRIPTION
NBR CODE NBR
0060 70327002 000 PREPACKAGED CONCRETE (DEL)(ST2)

CONTRACTOR'S ESTIMATE PACKAGE

647564001
ROADWAY
UNIT UNIT QTY THIS
PRICE ESTIMATE
BAG 4.470 5,600.000

TOTAL ITEM EARNINGS THIS ESTIMATE

AMOUNT PAID
THIS ESTIMATE

$25,032.00

$25,032.00
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Total Bid QTY Paid
Quantity To Date

34,000.00 39,200.00




CONTRACT ID

647564001 ESTIMATE 0009

CONTRACT LINE ITEMS

PROJECT MMC - 647564001 CONTROL 647564001
CATEGORY 001 DESCRIPTION ROADWAY

LINE ITEM SP DESCRIPTION UNIT
NBR CODE NBR SUPP DESCRIPTION

0060 70327002 000 PREPACKAGED CONCRETE (DEL)(ST2) BAG
PROJECT MMC - 647564001 CONTROL 647564001
CATEGORY 001 DESCRIPTION ROADWAY

LINE ITEM SP DESCRIPTION UNIT
NBR CODE NBR SUPP DESCRIPTION

0065 96027010 DEMURRAGE DOL
0070 96057009 MMC/TMC ACTUAL DAMAGES DOL

CONTRACTOR'S ESTIMATE PACKAGE

UNIT
PRICE

4.470

UNIT
PRICE

1.000
-1.000

BID
QUANTITY

34,000.000

BID
QUANTITY

1.000
1.000

NET CO QTY PAID
QUANTITY TO DATE
0.000 39,200.00
Category Subtotal
NET CO QTY PAID
QUANTITY TO DATE
0.000 0.000
0.000 0.000
Category Subtotal
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AMOUNT
$
175,224.00

$175,224.00

AMOUNT
($)

0.00
0.00

0.00

TOTAL ITEM EARNINGS THIS CONTRACT

$175,224.00



CONTRACT ID 647564001 ESTIMATE 0009

CONSTRUCTION ESTIMATE COMBINED

ITEM SP DESCRIPTION

CODE NBR

70327002 000 PREPACKAGED CONCRETE (DEL)(ST2)

CONTRACTOR'S ESTIMATE PACKAGE

UNIT UNIT BID
PRICE QUANTITY
BAG 4.470 34,000.00

TOTAL ITEM EARNINGS TO DATE

QTY PAID
TO DATE

39,200.000

AMOUNT
$)

175,224.00

$175,224.00
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